

THIRD AMENDMENT
TO
CONSTRUCTION AGREEMENT

THIS FIRST AMENDMENT to the Construction Agreement dated July 17, 2017, is made and entered into August 6, 2019 (the "THIRD Amendment") between DRG Construction, LLC. , having an office located at 245 South Main Street, Freeport, NY 11520 ("Contractor"), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207 ("HTFC").

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (PQL) for RFQ#201603_047 on November 28, 2016; and

WHEREAS, Contractor was a successful bidder pursuant to initial Invitations for Bid (IFB) #'s 055E, 057E, and 059E released on April 20, 2017, May 5, 2017, and May 26, 2017 respectively; and

WHEREAS, HTFC and Contractor entered into a Construction Agreement (The "Agreement") on July 17, 2017, and made effective on July 11, 2017, pursuant to which Contractor provides certain services in support of HTFC's administration of the State of New York's Community Development Block Grant-Disaster Recovery ("CDBG-DR") program; and

WHEREAS, HTFC's Governor's Office of Storm Recovery ("GOSR") is specifically tasked with administering the State of New York's CDBG-DR program and therefore oversees and administers this Agreement; and

WHEREAS, HTFC and Contractor's Contract Price in the Construction Agreement totaled \$10,000,000.00; and

WHEREAS, HTFC and Contractor entered into a First Amendment to the Agreement on August 20, 2018 which increased the Total Fee to \$11,500,000.00 and extended the Term to July 10, 2019; and

WHEREAS, HTFC and Contractor entered into a Second Amendment to the Agreement on April 5, 2019 which increased the Total Fee to \$12,000,000.00 and

WHEREAS, HTFC wishes to obtain additional services from Contractor that are within the scope of services sought under the RFQ and provided by Contractor under the Agreement; and

WHEREAS, HTFC seeks to extend the Term of the Agreement to July 10, 2020; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this Third Amendment to extend the Term of the Agreement to allow Contractor to perform additional services;


NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and obligations herein contained, it is

STIPULATED AND AGREED as follows:


1. Section 4.3 of Article 4 is hereby deleted and replaced with the following:
"4.3 Period of Performance. Contractor will perform the Work set forth in all applicable Work Orders under this Construction Agreement during the period: **July 11, 2017 thru July 10, 2020**".
2. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments, and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth herein.

IN WITNESS WHEREOF, the parties executed this Third Amendment on the day and year first above written.

DRG Construction LLC

By: 
Name: Dennis Gunn
Title: President
Date: 5 August 2019

Housing Trust Fund Corporation

By: 
Name: Emily Thompson Shin Kim
Title: Acting General Counsel
Governor's Office of Storm Recovery
Date: 8/6/2019

