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Narratives
Disaster Damage:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy caused unprecedented damage to the State of New York, exposing the risks
coastal and river communities face in future storm events. 157,165 housing units were damaged, 300,000 businesses impacted, and 43,499
public infrastructure repairs and mitigation projects are needed due these three events. The total cost to repair damages is an estimated
$15,045,010,000, and an estimated $5,424,920,000 is not covered by other federal programs or private insurance. Additionally, an estimated
$2,562,010,000 in mitigation costs is needed to protect vulnerable areas from future storm events and ensure that public systems like power,
clean water, roads and transportation are operational faster than what was experienced in 2012. This does not account for infrastructure
needs not currently funded by federal programs. This figure is likely to be higher once more communities assess their needed resiliency
projects. Superstorm Sandy left hundreds of thousands of households without power, sewage leaked into waterways, protected coastal
barriers were washed ashore from storm surge, and businesses were shuttered for weeks due to closed roads and subways. The CDBG-DR
Program will address mitigation needs in coordination with FEMA’'s HMGP Program, EPA grants and other sources of funding.

In total, there is an estimated $7,986,950,000 in eligible unmet needs to repair and mitigate damaged housing units, businesses and
infrastructure, based on the HUD methodology. The State estimates at least an additional $7,755,252,000 that will be needed for recovery-
related infrastructure projects. The State estimates that this additional $7.7 billion in unmet needs may not be eligible for CDBG-DR funding,
but have been identified nonetheless by State agencies as an unmet recovery-related need. The State continues to assess these unmet
needs for CDBG —DR eligibility. Therefore, the unmet need is likely above $15,742,000,000. This excludes the housing and business needs of
New York City.

Recovery Needs:

This section details the programs that are being implemented by the Governors Office of Storm economic development and infrastructure
conducted by the State. The State recognizes that there still will be additional unmet needs that are not fully addressed with its CDBG-DR
allocation.

The third allocation of CDBGDR funds was focused on the Infrastructure Program (including both the NYRCR program and RBD outlined in
APAB8). With the third allocation, the budget allocated approximately 49 percent of CDBGDR funds to this sector. Housing programs accounted
for approximately 51 percent of the unmet need in the State pre-allocation of CDBGDR funds increasing to 52 percent with the latest estimates
in APA12. Therefore in APA12 the State increased the budget allocation of CDBGDR funds dedicated to the housing programs from 46
percent to 55 percent of total allocated funds (excluding administration and planning funds). In absolute terms, Economic Development has
the smallest remaining unmet needs. This is reflected in the use of fund where approximately 3 percent of funds are allocated to these
Programs.

Unmet needs and program implementation will continue to be assessed as Programs continue to be implemented. The State remains
committed to both homeowners and renters and is working diligently in both Programs to address the needs of the community as they recover.
While the State continues to have significant outstanding unmet needs, its current resources are allocated to address the priorities of
communities in repairing and hardening storm damaged residential units, creating additional affordable housing, restarting businesses and
rebuilding critical infrastructure throughout the state. The State will continue to make adjustments as needed in further APAs, to ensure that, to
the extent feasible, unmet needs of these communities are addressed. The amount of CDBGDR funding allocated to programs is identified in
the States Action Plan and amendments.

Unmet Needs

The States unmet needs data represent the estimated gap between identified disaster recovery, rebuilding and mitigation costs and total
funding already allocated through current CDBG-DR commitments and other funding sources for which New York State has been able to
access (e.g. FEMA, insurance proceeds, NY Rising Program interventions, etc.).

N Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The States unmet needs assessment is based on HUD’s CDBG-DR Allocation Methodology as published in the October 24, 2014, Federal
Register Notice FR-5696-N-11 (HUD Methodology). In addition, the State analyzed a number of different data sources relevant to each
program area to identify what it determines to be the full remaining unmet need to repair and rebuild homes, businesses, and infrastructure in
the most impacted communities throughout New York State (NYS Methodology). This assessment also outlines program data to identify how
the States actions have already addressed unmet need to date through allocations of CDBG-DR funds.

The States current analysis estimates approximately $17.80 billion in outstanding housing, business, and infrastructure repair and recovery
related mitigation needs not currently funded by federal programs. The State will continue to analyze and update its unmet needs as additional
information is made available on damages as well as resources made available for rebuilding and recovery.

Housing

With an estimated $50 billion in damages, Hur

Recovery Needs:

g 80,878 owner-occupied units and 16,943 renters. The majority of these units, approximately 70%, sustained major to severe damage.
Housing unmet needs is reflective of the estimated cost of damage and estimated mitigation needs for occupied units, minus funding received
or anticipated from FEMA, SBA, and private insurance to repair damage. The States unmet needs are further detailed in its Action Plan. The
most recent analysis of unmet needs also included detailed programmatic data to indicate how the unmet need has changed as a result of its
CDBG-DR allocations. The remaining estimated unmet need for housing is approximately $2.02 billion.

Owner occupied and Rental Units

The cost to repair or replace damaged homes located outside of New York City, including mitigation needs, is estimated to be $7.20 billion.
Subtracting out the estimated FEMA grants, SBA loans, and insurance proceeds, the cost of estimated unmet need is $3.97 billion. When
funds allocated by the NY Rising Housing Programs are accounted for, an estimated $2.02 billion in unmet need remains.

The States efforts to assist storm affected homeowners have focused on operating a Housing Recovery Program to facilitate home repairs,
rehabilitation, mitigation, and elevation for the owners of single family homes. Additional programs are available for the owners of multi-family
rental properties and for individual owners of coops and condos, as well as owners’ associations. The NY Rising Buyout and Acquisition
Program was also established for homeowners whose homes were substantially damaged or destroyed during Hurricane Irene, Tropical
Storm Lee, and/or Superstorm Sandy.

As of December 2014, the homeowner program has 16,299 active applications. The Interim Mortgage Assistance (IMA) program has 861
active cases. Programs for individual owners of coops and condos as well as owners associations received 100 condo and coop association
applications, 482 condo and coop unit owner applications, and 499 condo and co-op common building elements applications. In addition, as of
December 2014, there are 1,493 active cases in the Buyout and Acquisition Program. Over 800 offers have been made, with almost 500
closings completed.

The State is encouraging homeowners to take part in Optional Elevation and Mitigation measures, making a substantial and unprecedented
investment in its homes and coastal communities. It is projected that 1,675 single family homeowners will opt to elevate their homes. As of
December 2014, 931 have requested to add other mitigation measures such as the elevating of electrical systems, securing of fuel tanks,
using flood resistant building materials, and installing flood vents, backflow valves and roof strapping.

Rental Housing

According to FEMAs preliminary damage estimates, Hurricane Irene, Tropical Storm Lee, and Superstorm Sandy damaged an estimated
16,943 rental units in New York State outside of New York City. The estimated cost of damage to rental housing outside of New York City is
$1,18.25 million. Combining unmet need for repair and mitigation, there is an unmet need of $695.27 million. This includes the repair costs for
rental units damaged and occupied by households earning less than

$30,000anal,pls3%odmaecssfralenauishaeprinemaotsvrdmg. Thumtneddentccutfriwicmrnererinaoe$000anal,ascthataumenedlklecesthsfgr./&m
t;/&a;pt&apt&am;;/&m;;/&a;pt&t&a;;/&mg;/&am;pt

Recovery Needs:

EMA assistance and currently does not identify any additional unmet needs for this project beyond what has already been funded. As such, in
addition to HUD allocation methodology figure, the State estimates at least a $546 million unmet need associated with the ocean outfall pipe.
United States Army Corps of Engineers (USACE)

In its allocation methodology, HUD also includes USACE projects for Sandy Infrastructure Resilience Coordination. These projects require
large local matches, however, for the purposes of the allocation methodology only $250,000 of CDBG-DR funds can be applied to the match
for each project and are counted towards unmet need for infrastructure. Based on the projects listed as of December 2014, there is a need for
$2.5 million in CDBG-DR funds to be applied to the local match. However, the overall estimated project cost for these projects has increased
from $523 million to over $660 million, requiring a local match of $226 million. Beyond those estimates, there are additional projects that are
currently authorized, unconstructed, or ongoing.

In total, there are 29 projects that have a total project cost of over $4.98 billion, requiring an overall local match of $226 million. This is much
larger than the CDBG-DR qualified match defined above. The State includes this larger match fiure in its estimate of broader unmet needs
beyond those identified by HUD allocation methodology.

USDA Emergency Watershed Repair Program

GOSR, on behalf of the State, was one of a number of applicants for the USDA Emergency Watershed Repair Program in efforts to help
communities address watershed impairments that could pose imminent threats to lives and property. The USDA received over 179
applications totaling $96.61 million in requested funds from over two phases of the Program. Of the 179 applications, 131 were selected for
tentative funding, amounting to approximately $81 million. The USDA and the State arecontinuingto workith governental entties androperty
ownes to furter the Progam and sprad informaion to othepotentiallinterestedentities.nitial outeach at thoutset ofhe Programidentifiednmet
needswell inexcess ofthe subseqgently appled forunds. As suh, the gain funding$1561 millionrepresentsvery consevative fiure fr unmet rpair
needassociated wih watershedrepair. Givn further tme and effor, the Stateexpects todentify signiicantly lager sourcs of unmerepair ned.

As noted inthe Octobel6, 2014 Feeral Regster Notice,HUD allocaed a porton of thefunds foreach awardd Rebuilby Design (RB) project.The
Notice rquires gratees to idetify any poential gap oshortfall inthe RBD fuding and povide a strtegy and decription
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ofunds anticpated to begeneratedr securedin leveraginthe CDBG-DRallocatiofor RBD proect compleion as wel as anydditional CBG-DR
fundsthe granteanticipatesdedicatingto the RD project. Bsed on the etimatedudgets poidedin the RBD plans,he State idntifiedtotal prelminary
fndigaof $5236 millin for the Slw Streamsproect in Nasau Couty and$13.1million fr the Totenvilleilot Projectin Staten Isand. Thtate iscurretly
underoing a twopronged appoacho reviw anfill thesegaps. Fist, the Stte is analyinghe budgetsrovidedby te RBD tams and caculatingny
aditional planing ad proram dlivery rquired to flly executthe projectand meethe requiremts seout by HD. The planing ad scoing throgh the
envronmental reiew pocess wilhelphape the needs of the project not outlined in the currentplan. The State understands th

Recovery Needs:

The State’s Rental Properties Program repairs damaged properties and provide essential and affordable housing resources to New Yorkers in
need. As of December 2014, the Rental Properties Program has 908 active cases and has disbursed $474,430 to 19 property owners.

HUD Assisted Properties

The Unmet Needs Assessment within the States initial Action Plan noted that HUD had initially identified two Public Housing Authorities
(PHAs) on Long Island, Long Beach and Freeport Housing Authorities. The State then initiated significant outreach mechanisms, including
surveys and multiple meetings with other PHAs, to identify additional needs. That process found that Hempstead Housing Authority also had
suffered significant damage. New York State has consulted and is continuing to consult with each of the three housing authorities to determine
the extent of their unmet needs. As the PHAs move forward with their recovery, the State will move into a coordinating role between the PHAs
and their federal partners. Leading this coordination will allow the State to work hand-in-hand with the PHAs and ensure that they are on the
path to full recovery. In addition, as the State continues to assess needs throughout the recovery process, the State will continue to meet with
additional PHAs as needs arise and are identified.

For the multifamily assisted housing stock, the State of New York Homes and Community Renewal surveyed properties in its assisted housing
portfolio to identify damage and uncovered losses. The State found high levels of insurance coverage. It determined that immediate needs had
been met, and referred owners to FEMA where appropriate. HCR helped coordinate between owners and tenants to identify replacement
housing. The State continues to assess the resiliency needs of these properties. If needs are identified, they can be addressed through the
Rental Properties Program or the Multifamily and Affordable Housing Program. The State also sought input on the recovery needs of
affordable housing developers at an industry roundtable held during the development of the MultiFamily and Affordable Housing Program.
Very low income households, the homeless population, and individuals with physical, cognitive, and mental disabilities are particularly
vulnerable after a disaster because of the limited availability of temporary housing options to meet particular needs coupled with inflated
housing prices where housing supply is significantly reduced. Long term recovery must include an assessment of needs beyond housing,
including providing permanent care providers, access to public transportation, Americans with Disabilities Act (ADA) accessibility, and in home
medical care. Within storm impacted areas, there were an estimated 150 transitional housing and homeless initiatives as well as 100
emergency shelters. This resulted in many vulnerable populations being evacuated or living without electricity or heat for weeks.he New York
State Homeless Housing and Assistance Program (HHAP), operated by New York State Homes and Community Renewal, stated a need for
mitigation measures, including a need for back-up generators, revamping electrical and heating systems, and upgrading eletrnistraeysteso
pesrvclintndrogamdaa.NeYok Satereeivdn alocaionof$23Mf HrricneSany SppemntaSoiaSevics BocGrnt(SSG)fudso
prvidreoucetocoerneesarexpnss rsulinfroHuricneSadyincudigocil,heltandmetalealtseviesor idivduas,anforepirreovtioaallctis,

Recovery Needs:

mental hygiene facilities, child care facilities and other social services facilities. Based on the needs identified through the SSBG solicitation
process and state priority projects, additional unmet need for social and health services in Hurricane Sandy impacted areas has not been
identified at this time. The State will continue to reassess the needs of these populations.

In April of 2013, more than 1,000 displaced New York households were living in emergency housing through FEMA’s Temporary Shelter
Assistance (TSA), while many more were living with family and friends or paying for rental units while waiting for their homes to be repaired.
Since that time, the State, through New York State Homes and Community Renewal, administered the Disaster Housing Assistance Program
(DHAP-Sandy), a FEMA and HUD Program that transitioned households from emergency housing into interim housing. The Program allowed
eligible families displaced from their pre-disaster home and in need of interim housing to receive rental assistance for up to 12 months.
Between April and October of 2013, FEMA referred 304 families to HUD for DHAP-Sandy, and HUD in turn transmitted the data on those
families to the State. The State’s role included Program briefings for all clients, assistance to families to identify interim housing, operating a
DHAP-Sandy call center, and processing monthly payments to landlords for the DHAP portion of the rent. The program sunset December 31,
2014 and has zero active clients as of January 1, 2015. All households participating in DHAP were required to work with the State’s Disaster
Case Management Program (DCM) to develop a long-term housing plan.

Economic Development

Hurricane Irene, Tropical Storm Lee, and Superstorm Sandy had widespread impacts on businesses throughout the Eastern Seaboard,
affecting an area that produces 10 percent of Americas economic output. While damage to property and contents was concentrated along
coasts and river communities, the effects of the storms caused business disruption for tens of thousands of small businesses throughout the
State. Many businesses that did not incur physical damage but were closed as a result of loss of power or damaged roads did not receive
assistance. The impacts were especially felt in the short-term.

In APAB, the State’s analysis of the unmet economic development recovery needs provided an estimated dollar figure for unmet business
needs using the following available data, SBA business loan information from December of 2014, an assessment of storm-related business
damage and economic impact, using Dun and Bradstreet business daa from 2012, FEMA Superstorm Sandy flood inundation maps and
census data. In APAS, the State employed new data sources to attempt to present the longer term economic impact of the storms, particularly
Superstorm Sandy, and to put the States unmet business needs in the context of how the economy reacted to the storms and their aftermath.s
ofDecmber201, SA recive5,13loaappicatins fr NeYorkbusnesesutsie ofNework Cty,and,5680f thse bsineses(70ercet ofall
apliantsweredenedloan.Theesulingalcultionofnmeteedsforhesebusnesss wasestiatedat419.millon.HUDalsadjstethisumbeupwad inordr
toccountforthebusneses tht dinotapplforassstace foa vrietyof resons(crdit,incom, ineresrats,tc.).The
fnaladjutedunmeneedforhesebusessstimall.1 mllin.tinly,heysisfacorsniatonstsubtaniallimpebunes.itigiostareetedo be30
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Recovery Needs:

ercent of the damage costs. The estimated mitigation needs for businesses with major to severe damage is $114.8 million, including
businesses that incurred physical damage from the storms and businesses negatively impacted by the storms in need of mitigation assistance.
When combined, the unmet business needs is $826.1 million.

In APA8 the State assessed interrupted business operations as an alternative measure of unmet recovery need with the goal of accounting for
businesses that may not have applied for an SBA loan but have unmet needs due to business interruption and lack of infrastructure to support
ongoing operations. This issue was particularly acute after Superstorm Sandy, where power outages were widespread and lasted for weeks.
For purposes of this analysis, lost profit due to interrupted business operations is used as a proxy for estimating unmet business needs
beyond repair. To estimate lost profit, the analysis assumes these businesses were closed for two weeks, impacting an estimated 77,902
small businesses and resulting in a loss of an estimated $197.6 million. Approximately 75 percent of this loss occurred within Nassau and
Suffolk counties.

Since APAS8, the State has gathered insurance information for five of the most impacted counties outside of New York City (Nassau, Orange,
Rockland, Suffolk, and Westchester Counties) using data from New York State Department of Financial Services (NYSDFS). It indicates that,
in these five counties, over 5,800 insurance claims were opened for business interruptions and that over $49.95 million was paid to claimants
($28.5 million in Nassau County, and $10.88 million in Suffolk County). There were over 13,400 total insurance claims received for damage to
commercial property in those five counties, resulting in $178.19 million in payment to businesses (79.28 million in Nassau County and $54.86
million in Suffolk County). In addition, there were over 1,500 insurance claims for commercial auto damage, worth a total of $22.67 million
($17.67 million in Nassau County, and $3.57 million in Suffolk County). The State now believes that the remaining unmet business needs
should be updated to reflect these new data. As such, the State is reducing its estimated remaining unmet business need by the totals of
these three categories ($250.81 million dollars) to $466.50 million after programmatic interventions. This likely underestimates the insurance
payoutto businesses as a result of Hurricane Irene, Tropical Storm Lee, and Superstorm Sandy. Primarily because data was only collected
and collated for five of the most impacted counties (excluding New York City).

The Small Business Recovery Program was launched in April of 2013. In its original design, the Program proposed to offer both grant and/or
loan assistancto buineses tht wee diectlympactd by Hrricae Iree, Troicaltorm Le and/r Suerstrm Sndy.he Proram&rqu;s uderwrtingriteriaand
rviewroceses wee desgnedn the mst pudentand efectie maner athe tim. Sine theinitialauncof te progam, GSR reisedhe Prgramoliciesand
pocedues.he estmatedudgetforhesectivites ws estabishedat $15.5 miliondollarwith thfirsalloatioof CBG-DRunds,ncreasd by25 miliono $18.5
milion wth thesecondalloctionof CDG-DR fnds.his inreasewasade upf fundsrediectedfromthe SasonalTourim Indstryanoastlihinindusty
Poramhh wee rolednto thSmiBsnesRecovry PrgaSincethehirdllocion oBG-R funste Staes unertaen aeviewf thergrmnd hastermned
tatthtotrawown oCDB-Dfuforhis prgram
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will not exceed $90 million. This analysis is based upon a reassessment of the unmet recovery needs of small businesses in the State outlined
in APA12, and a detailed analysis of program activities and projected beneficiaries. The State has conducted an extensive and multi-pronged
outreach effort to small businesses, lasting more than two years, and it has determined that it has facilitated the recovery for potentially eligible
business owners. As noted, SBA loan application data suggests that over 5,000 businesses outside of New York City applied for a loan to
repair their operations, and roughly two thirds of those who applied were denied. The State engaged with businesses that were identified
through this SBA database and through multiple other avenues. Over 3,200 application identification numbers were generated for the
Program, of which approximately 1,500 are expected to result in an application determination. The remainder are a combination of duplicate
entries and/or entries that never pursued assistance, which could have occurred for a variety of reasons (fully assisted through other sources,
business closed/moved, change of ownership, etc.). It is expected that the 90 million remaining for the Small Business Recovery Program will
be sufficient to provide awards to eligible applicants.

Infrastructure

The States infrastructure unmet needs are significantly higher than the unmet needs assessment defined by the HUD allocation methodology.
HUDs calculation of unmet needs only accounts for projects already identified and budgeted for from the FEMA Public Assistance (FEMA PA)
Program and other federal Sandy related match programs. Moreover, the number of infrastructure projects will continually increase as more
physical needs assessments are completed. The State continues to develop projects that address storm recovery related mitigation unmet
needs, increasing resiliency in storm impacted areas. The State also continues to assess large scale infrastructure and recovery related
mitigation project costs. These projects may not yet have an identified financial resource to address them. Using the HUallocation
methodology, infrastructure unmet need is estimated at $3.04 billion. However, the States estimate of true unmet need, estimates a figure of
$13.99 billion. This number is estimated to rise as new infrastructure unmet needs are identified and outreach, repair, reconstruction, and
resilience efforts continue.

In most cases, the infrastructure programs have match requirements that can be paid for with CDBG-DR fund. Howevr, ths doesnot acountfor
thefull gp Stateagencis andther staeholdes repored necesaryo repar damged trnsportaion sytem, enegy infastrucure, watr treament fcilitis,
comunityuilding, and oter crticalepairs.t alsodoesot take fll accont ofazard mtigatioprojectrelateto damaed infastrucure neded
toprotecrecoveryrelateinvestentsgainst fture haards.he Staes estmate ofunmetneeds acountsor dataollectefromtate agecies abouthe neds
beynd thmatchequiremets. Touantifyhe broaer estiate othe Sttes unmt need, the Sate engged inextenive cosultatins
witvariousstakehldersthroughot the imacteddisastr ares. Theestimatd remaning umet neds aderivd fomthesconsultaionswell afudiggapsn
exising pogramsdentifibyGSstaffinvolvein assssngrconstrutionnd resiienceforts.n adtionto thedatources otindabovethe Sates boader
etimateofunt nees inclue,interalia,urrentunfunddelmentor proects ine foloig progams andareas
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FEMA Public Assistance

The total unmet need associated with the FEMA PA Program is estimated at $2.58 billion. In this case, unmet needs are defined as the gap
between the sum of FEMA estimated damage minus the funds already obligated with an additional estimate for hazard mitigation.
Transportation FTA

FTA received $10.9 billion to repair areas impacted by Superstorm Sandy and has allocated $5.65 billion to assist in rebuilding public transit
systems. Similar to the other federal programs, there is a local match requirement for this program. It is assumed to be 10 percent. Based on
information as of December 2014, total allocated FTA Emergency Relief (FTA ER) funds amounted to
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$3.79 billion. This is equivalent to a local share (and unmet need) of $379.5 million.

The FTA also made awards through their competitive grant program. Thus, the State includes the remaining repair, resiliency, and mitigation
needs of the MTA and PANYNJ remaining after those awards. For the MTA, an analysis of the broader unmet needs of the MTA indicates that
documented repair and resiliency needs exceed $9 billion dollars. After deducting funding from the FTA (both through the FTA ER Program
and the FTA ER competition grant program) the remaining unmet need is in excess of $4 billion.

The requirements of the November 18, 2013 and October 24, 2014 Federal Register Notices call for the State to ensure that a portion of its
allocation is used to address resiliency and local cost share requirements for damage to the MTA in New York City and the PANYNJ or
demonstrate that such resiliency needs and local cost share has otherwise been met. After conducting outreach and consultations with the
MTA and PANYNJ, the State obtained letters from each Authority indicating the MTA and PANYNJ compliance with cost share requirements
forhe Public Assistance Program. As such, the State determined that their resiliency needs are currently being otherwise met. The State
continues to work with the MTA and PANYNJ regarding the FTA competitive grant program so additional assistance for these Authorities is
secured. At this time, the State is also working with the MTA and PANYNJ to ensure match funding needed for FTA projects are secured. If
FTA approved awards do not fund all required projects resulting in an unmet need, the State will work withthese Auhoritis to idntifyon-
CDBGDR fundig mechaisms toddress tese unmt needs.he Statewill coninue toork witfederalState,and citpartnersto ensue threcovey of
thregion&squo;transpotationssets.</>/p>

ransportaion FHA

p>Te highwys areexcluded fom FEMAA Prograbecausehey are uder the athorityf the FHWAAs a reult, FHA is reponsiblfor funing the reair
ofhese highays. Te FHWA Emrgency Rlief Prgram alo requies a locl matcfor all pojects.This Progams matcrequireent is 20percent. Aof
Decemer 2014the elgible mach amountd to $594 millionHowever,the FHWAProgracurrentlidentifis over657 millin in emegency ad permnent
daage arisng fromthe storm. As suh, theunmet neeis likelyto incease.</&gtEnergy Systms

SuprstormSandyaued widepreadamge tothe publicy operaeutilitysystmsndevealedthe vulerabilty of thelectricridElcricty is anecessarand
critcalcomonnt of comunityrecoverythe Staes a resut deidd tossist elgibleulic utiliesddrssrepairrecover, and rsilienceprojectthatarneded
trestoreowetostormmpactedreas andreeligibltorecive FMA fundsThis inclds theonglsand Powr Authorty (LI
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A) which provides power to at least 800,000 households on Long Island. Superstorm Sandy left tens of thousands of those customers without
power for weeks and followed on the heels of Hurricane Irene which left similar power outages. All 12 of LIPAs substations on the South Shore
of Long Island sustained some degree of flood damage following Sandy.

The State, through GOSR, will provide CDBGDR funding to assist LIPA address FEMA matching requirements for restoration related costs.
These will be applied to both the Hurricane Irene and Sandy $1.4 billion Public Assistance awards. The match provided will be used to
address post storm restoration activities to repair substations and electronic distribution systems. The State does not currently recognize any
additional unmet energy systems needs beyond what is already budgeted.

Wastewater Systems

Water and wastewater treatment facilities were also significantly damaged, resulting in many communities without proper sewerage systems
or clean water. Damage included loss of electrical systems and damage to pumping facilities and treatment plants due to saltwater and storm
surge. Millions of gallons of untreated sewage were released into public waters after treatment facilities became inoperable. The situation is
particularly acute in Long Island. Suffolk County recently released an executive summary of its Comprehensive Water Resources
Management Plan Report. The State identified $383 million for the Suffolk County Coastal Resiliency and Water Quality Improvement Initiative
which proposes to extend sewers in Suffolk County in fourreas, advanced by the county. The State allocated up to $300 million in CBDG-DR
funding and $83 million to be financed through low interest loans from the Clean Water Revolving Fund administered by the New York State
Environmental Facilities Corporation (EFC) and the DEC. The Suffolk County Coastal Resiliency and Water Quality Improvement Initiative is a
major step forward in addressing unmet need for sewage systems and improvements to public health and water quality.

The Bergen Point Wastewater Treatment Plant serves the largest sewer district in Suffolk Couny. DuringSuperstrm Sandythe plat'final effuent
pumstation (EPS) wastressed ad was at arisk of filure dueto the hih flow viumes. ThBergen Pint FEPShas been alocated14,510000 forump
statin replaceents ad installtion ofnew pumpfredundany throughhe StormMitigatin Lon Progra(SMLP)dministeredy the EFChrough itsClean
WateState Revoving FundCWSRF). GOR is providng $3,175000 in CBG-DR fuding forthe matchportion ofhe BergenPoint
FEPSprojectAlthough te countysBergen Pint Wastwater Tratment PInt wasot damaged,here wasxtensive floding inhe servicearea of Begen
Point,amaging foupumpingtations,umerous hoes, and casing discarges fromseptic tans and cespools tenter resiential ares. The Sate contines
the prcess todentifyts unmeteeds in thwastewatr area. Fothis anaysis, nadditionalunmet needsare curentlyidntfied beyond whats
alreadyfundednd budgeed.

<&g;nothecriticl water quaity concrnon Long llands thelackof an ocan outfal pipet Bay ParkSewage Treamentlat. Te Stte has rquested FMA
PA fundng fr anocen outfallpipe (ttal costpproximatey $46 millio) anda mdstagelevel ofitrogenreament of 8illigamser Iter athe Nassauountys
BaPark plan. FEMA hs alreadalloated aproximately$810millon in fnding toelp repairnd mtigate te pint bt thataward doenot cover teutfall
ppe.OSRill match10 percenof the
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at the gap could range from $66 million to $104 million. The State includes the $66 million dollar gap in its broader estimate of remaining
infrastructure needs. Once a firm cost for the project is clear, the State will begin to execute the strategy to leverage funds to fill the gap left in
the budget. As the State moves through the leveraging process, the State will reassess each project as needed to identify areas where
funding is secured and where funding gaps still remain. The State will work together with stakeholders and federal partners to ensure the
strategies in place lead successful implementation of the projects.

New York Rising Community Reconstruction and Infrastructure Summary

Hurricane Irene, Tropical Storm Lee, and Superstorm Sandy caused unprecedented damage to New York State, exposing the risks coastal
and river communities face in future storm events. Discounting the HUD construction cost multiplier, estimated unmet needs using HUD
allocation methodology is $5.68 billion. If the high construction cost multiplier is factored in, unmet needs are estimated at $6.85 billion, an
increase that reflects the likelihood that reconstruction costs will be higher in New York State than elsewhere in the country. However, these
figures do not account for infrastructure needs not currently funded by federal programs. This figure is likely to continue to rise as the State
identifies more needs and as more communities assess their needed resiliency projects. For example, Round | of the NYRCR Program
Planning Committees developed over $883 million in
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priority projects (Proposed Projects) proposed for CDBG-DR funding. CDBG-DR funding has only been identified for $557 million, leaving a
gap of over $320 million,a figureincluded inthe State’s broader assessment of infrastructure unmet needs.In additionto the priority
projectsproposed, NYRCR Planning Committees selected275 additional unfundedprojects (Featured Projects), estimated tocost roughly $1.6
billion. Asof now, no funding sources have beenidentified for these projects.

Many of these additional infrastructure projects maynot be eligible for CDBGDR funding, but have beenidentified nonetheless byState
agenciesas an unmetrecovery related need. Using both the HUDallocation methodology and the States additional data sources highlightsthat,
despitethe progress made todate, thereremains large unmet needs arising from the storms. Thisis true even when the proposed CDBG-DR
allocations to New YorkState are accounted for.The largestunmet need remains in theinfrastructure sector, which is $3 billion whenusing
HUDallocation methodology andalmost $14billion when all identified unmet needs in this sector are accountedfor.

Mitigation Needs

Much of the damage and interruptionof basic services like power and clean watercaused by Hurricane Irene, Tropical Storm Lee, and
SuperstormSandy couldhavebeen avoided withmitigation measures. These measures includeelevating electrical systems, shoring
structures,coastal restoration, relocations of repetitivefloodloss properties, and flood control. The truecost of mitigationis stillunknown, butHUD
estimates that mitigation costs willbe roughly equivalent to 30percent of damage costsfor homes, businesses, and infrastructure with major to
severe damage. These costs arereflected inthe unmet needs figures.

Overall This Report Period To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

N/A
$114,020,082.62
$143,979,214.49

$136,411,283.24
$135,390,408.58

$1,020,874.66
$1,020,874.66
$157,340,056.37

$3,194,160,535.25
$3,194,160,535.25
$2,797,356,981.67

$2,787,013,692.96
$2,727,251,181.95

$59,762,511.01
$59,762,511.01
$2,777,793,832.06

Progress Toward Required Numeric Targets

Requirement
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Most Impacted and Distressed Threshold (Projected)

Overall Progress Narrative:

$0.00 $0.00
$0.00 $0.00
Target Actual
18.71%
31.75%
$0.00 $0.00
$662,532,300.00 $0.00
$883,376,400.00 $200,078,057.97
$220,844,100.00 $104,454,343.41
$0.00 $0.00

The State has allocated CDBG-DR funds to four major program areas: Housing, Small Business, Community
Reconstruction, and Infrastructure including Rebuild by Design. The State has continued progress on recovery
efforts across all programs throughout the 2nd quarter of 2017 and continues to ensure that it is serving the
individuals, small businesses and communities impacted by Sandy, Irene and Lee. Additional information on these
programs and detailed quarter programmatic updates can be found in the appropriate program narratives in this
QPR. GOSR has continued to consult with HUD on the national objectives for all of the activities. Any changes

identified based on HUD's guidance will be reflected in GOSR's QPR.
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In April 2017, GOSR posted a substantial amendment to its Action Plan — APA16 — on its website for public
comment. APA16 includes edits to the optional relocation plan, the Roberto Clemente State Park Shoreline and
Park Improvements Covered Project, and Rebuild by Design. The public comment period ended in May 2017 and
GOSR submitted APA16 to HUD for approval at that time. In June 2017, HUD approved Action Plan Amendment 15,
which included edits to the allocations, Housing Program, and Rebuild by Design.

Staff levels are being maintained as programs progress. At the end of the 2nd quarter of 2017 GOSR totaled 208
employees working throughout the state. Staff levels will continue to meet the needs of the recovery programs.

During the quarter, budget changes were made in order to establish new DRGR activities and comply with the
requirement to establish separate obligation round budgets for all activities. Budget changes were also made to
lower the budgets of activities within a round that expended funds more slowly and to raise the budgets of activities
that were expending funds faster. The following activities were affected by the budget changes: R4-INFRA-
BayParkE3-PF-UN, R4-INFRA-Clemente-LMI, R4-INFRA-LongBeachTreeReplantingZoneA-PF-UN, R4-INFRA-
LongBeachTreeReplantingZoneB-PF-LMI, R4-INFRA-LongBeachTreeReplantingZoneC-PF-LMI, R4-INFRA-
LongBeachTreeReplantingZoneD-PF-LMI, R4-INFRA-Moses-UN, R4-INFRA-NASSAUPP4-UN, R4-INFRA-
NASSAUPP8-UN, R4-INFRA-Plan, R4-INFRA-Rise, R4-INFRA-SUFFOLKCR12-LMI, R4-INFRA-
SUFFOLKSEWER-PLAN, R4-Admin, R4-BOH-AQU-ACQFOROPENSPACE-LMI, R4-BOH-AQU-
AFFORDABLEHOUSING-LMI, R4-BOH-AQU-UN-B, R4-BOH-FPR-RESETTLEMENTINCENTIVE-LMI, R4-BOH-
FPR-SUFFOLK-LMI, R4-BOH-FPR-UN, R4-CR-AmityvilleStrmSwrRdwayDrainimprov-PI-UN, R4-CR-
AtlanticBeachVillHallAnnexDrainage-PF-UN, R4-CR-BabylonCarllsRiver-PI-UN, R4-CR-
BabylonWestGilgopEmergFixedGen-PF-UN, R4-CR-BackupPwrforCriticalFaclts-PF-UN, R4-CR-
BackupPwrforCriticallnfra-PF-LMI, R4-CR-BaldwinEsplanade-PI-UN, R4-CR-BarnumHarborDrainagelmprove-PI-
UN, R4-CR-Beach108Streetscapelmprovements-PI-LMI, R4-CR-BeechStCompleteStsDrainimprov-PI-UN, R4-CR-
BGDrainageMasterPlan-PLAN, R4-CR-BIHIMarshRestoration-PI-UN, R4-CR-BlenheimMuni-AQPF-LMI, R4-CR-
BreezyPtDockReconProj-PIl-UN, R4-CR-BreezyPtElevStudy-PLAN, R4-CR-BreezyPtStrmwaterDrainagelmprov-Pl-
UN, R4-CR-BrixiusCrkStreamBnkRestoration-Pl-UN, R4-CR-BroadChannelResiliencylmprov-PF-UN, R4-CR-
BroadChannelVolunteerFireDeptimprov-PF-UN, R4-CR-BrookvilleBoulevardElevationStudy-PLAN, R4-CR-
BushkillStreamRehab-PI-UN, R4-CR-BusinessPREP-ED-LMI, R4-CR-CAmsterdamGEN-PF-LMI, R4-CR-
CAmsterdamRte5StormWaterRecon-PI-LMI, R4-CR-CarmineLibertaBrdge-PI-UN, R4-CR-CatholicCritiesBrklynQns-
PS-UN, R4-CR-CenterNYCNeighborhoods-PS-LMI, R4-CR-CentralEndicottDrainagelmprvmnts-PI-LMI, R4-CR-
ClarkstownCranfordDrainage-Pl-UN, R4-CR-CommCenterRehabProj-PF-UN, R4-CR-CompGrinfralmp-PI-UN, R4-
CR-ConklinStillwaterRdStormWaterimprov-AQPF-UN, R4-CR-ConsolidatedFirehouse-AQPF-UN, R4-CR-
CopiagueAmericanVenBrdgs-PIl-UN, R4-CR-CriticalFacilitiesFldMitigation-PF-UN, R4-CR-
DASNYHowBCathChtiesPrgssPeoplsDvlpmt-PF-UN, R4-CR-DASNYHowBNYFamiliesAutisticChil-PF-UN, R4-CR-
DASNYLMCatholicArchDioNY-PF-LMI, R4-CR-DASNYLMGrndStSttimntNYRCC-PF-LMI, R4-CR-
DASNYLMHenrysStSttimnt1l-PF-LMI, R4-CR-DASNYLMHenryStSttimnt2-PF-LMI, R4-CR-
DASNYLMTwoBrgsSnrApts-PF-LMI, R4-CR-DASNYLMUnivSttimntofNY-PF-LMI, R4-CR-
DASNYRedHookGoodShepServices1-PF-LMI, R4-CR-DASNYRedHookGoodShepServices2-PF-LMI, R4-CR-
DASNYRockawayPQueensBPL1-PF-LMI, R4-CR-DASNYRockawayPQueensBPL2-PF-LMI, R4-CR-
DASNYRockEArverneCOG-PF-LMI, R4-CR-DASNYRockECongregationDarcheiTorah-PF-LMI, R4-CR-
DASNYRockECongregationKnesethlsrl-PF-LMI, R4-CR-DASNYRockERckwyWtrfrontAlliance-PF-LMI, R4-CR-
DASNYRockEYounglsraelWvcrestBayswir-PF-LMI, R4-CR-DASNY SheepsBayKingsBayYMYWHA-PF-LMI, R4-CR-
DASNY SouthBKPShoreYMYWHABriMhttnBeach-PF-LMI, R4-CR-DASNY SouthBrklynPJCCGCI-PF-LMI, R4-CR-
DASNY SouthEBWSaintBernardRomCathPar-PF-UN, R4-CR-DASNY StatenlslandNYRCCPubServJCCSI-PF-UN,
R4-CR-East12thRoadBoardwalkRepair-PI-UN, R4-CR-EastBaldwinRoadRaising-PI-LMI, R4-CR-
EllenStreamBankRestor-PI-LMI, R4-CR-EllenvilleEmergencyShelter-AQPF-LMI, R4-CR-
EmerBackupGenforHealthSocialServProv-PF-LMI, R4-CR-EmerMedServices-PF-UN, R4-CR-
EndicottWaterSupplnter-PI-UN, R4-CR-EnlargeMontgomeryCulvertsNOTmiami-PI-UN, R4-CR-
EsperancelLandisArboretumShelter-PF-UN, R4-CR-EsperanceSewerPhasel-PI-UN, R4-CR-
EssexCtyAuSableForks-PI-UN, R4-CR-EssexCtyGulfBrook-AQPF-UN, R4-CR-
FeasibilityStudyTolmproveSheepsheadBay-PLAN, R4-CR-FirelsBackupPwrGenforCritFac-PF-UN, R4-CR-
FirelsldShrelneMgmntEngDsglmprvnts-PI-LMI, R4-CR-FiveTownsCCUpgrades-PF-LMI, R4-CR-
FloodMitigSawMillRBrxRWtrshed-PI-LMI, R4-CR-FloodProtRotterdamDistWellHd-PF-UN, R4-CR-
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FortJohnson-PI-UN, R4-CR-FreeportCommAssistanceCtrs-PF-LMI, R4-CR-FreeportElectimpr-PI-LMI, R4-CR-
FreeportGreeninfraPlanMainStimprov-PI-LMI, R4-CR-FreeprtBckupPwrSwrLiftStation-PF-LMI, R4-CR-
FreshCreekCoastalProtectionProject-PI-LMI, R4-CR-FrontStreetStormwaterSeparation-PI-LMI, R4-CR-
GoodOldLowerEastSide-PS-LMI, R4-CR-GoodShepherdServices-PS-LMI, R4-CR-GreaterBayShoreGenRes-PF-
UN, R4-CR-HardenburghBridgeCulRep-PI-UN, R4-CR-HardenEastRockDPWJohnStRec-PF-UN, R4-CR-
HardenWaterReclaimPlant-PF-UN, R4-CR-HewlettHarborStrmwtrinfraUp-PI-UN, R4-CR-
HighwayGarageRelocation-PF-UN, R4-CR-HomeElevationPilot-HSG-LMI, R4-CR-
IslandParkDestRevitalizationTransit-PI-LMI, R4-CR-IslandParkSchoolResiliency-PF-LMI, R4-CR-
IsParkCritFacResiliencyFirehouseHarden-PF-UN, R4-CR-JewishCommCouncilGrtrCnylsld-PS-LMI, R4-CR-
JewishCommCouncilRockPen-PS-LMI, R4-CR-JohnsonCityAnnaMariaDrain-PI-UN, R4-CR-
JohnsonCityWTPResIncylmprvmnts-PF-UN, R4-CR-KingsBayYMYWHA-PS-LMI, R4-CR-
LanarkRoadFeasibilityStudy-PLAN, R4-CR-LESGardensGreenlinfraStudy-PI-LMI, R4-CR-
LidoBeachPtLookoutCompDrainStudylmprov-PIl-UN, R4-CR-LidoBeachPtLookoutRevmtReprReconstrn-PIl-UN, R4-
CR-LindenhurstDrainStudy-PLAN, R4-CR-LocalEmerCenPermGen-PF-UN, R4-CR-
LocalHealthCenterResiliencyProj-PF-LMI, R4-CR-LocustPointCivicAssocResImprovmnts-PF-UN, R4-CR-
LongBeachBulkhead-PI-LMI, R4-CR-LongBeachHireLDRM-PS-UN, R4-CR-LongTermFloodRedPumpStations-PF-
UN, R4-CR-LowManCoastResilStudy-PLAN, R4-CR-MaldeHrdenSwrPIntAgnstFlooding-PF-UN, R4-CR-
MargaretBullRunChannel-PI-UN, R4-CR-MargaretvilleGatewayProj-PI-UN, R4-CR-
MargaretvilleSchoolEmergencyGen-PF-UN, R4-CR-MargaretvilleScottsBrookCulvertRepair-Pl-UN, R4-CR-
MassapequaDrainagelmprov-PI-UN, R4-CR-MasticBeachStormwaterManagementPlan-PI-LMI, R4-CR-
MeadowbrookCorridor-PI-LMI, R4-CR-MeadowmereParkBridgeRecon-PI-UN, R4-CR-
MeadowmereParkFireDeptGen-PF-UN, R4-CR-MermaidAveRevitalization-PS-LMI, R4-CR-MiamiAveCulvert-PI-UN,
R4-CR-MiddleburghNewAmbulBldingShelter-AQPF-UN, R4-CR-MiltonRoadDrainagelmprovements-Plan, R4-CR-
MonhagenBrookCulvertProj-PI-LMI, R4-CR-MountMarionDam-AQPF-UN, R4-CR-NassauC-
BayParkERockDrainlmprove-PIl-UN, R4-CR-NassauC-BayPERockLawsonCheckValv-PI-UN, R4-CR-
NassauCBaldwinDowntResil-PLAN, R4-CR-NassauCFiveTownsDrain-PIl-UN, R4-CR-NazarethHousing-PS-LMI, R4-
CR-NewCreekBluebelt-PI-UN, R4-CR-NewPaltzEmergencyOpsEast-PF-UN, R4-CR-NewPaltzEmergencyOpsWest-
PF-UN, R4-CR-NewPaltzSpringRdRailTrail-PLAN, R4-CR-NewPaltzSwrTrtmentHarden-PF-UN, R4-CR-
NicholsLeveeStudandimpr-PI-UN, R4-CR-NorthFerryStPumpStationRelo-PI-LMI, R4-CR-
NTowerFirehouseResiliencylmprov-PF-UN, R4-CR-NYCCGCCrowdSourcingResourceTool-PS-LMI, R4-CR-
NYCDtwnFarRckwyStrtscpeReconst-Pl-LMI, R4-CR-NYCWetlandCreatERiverPark-PI-LMI, R4-CR-
NYRCCArverneCOG-PS-LMI, R4-CR-NYRCCPubServJCCSI-PS-UN, R4-CR-NYRCCRockawayWaterfrontAlliance-
PS-LMI, R4-CR-NYRCCUniSettleSoc-PS-LMI, R4-CR-NYSDOTT TrafficSignals-PF-UN, R4-CR-
OakdaleResiliencyGenerator-PF-LMI, R4-CR-OakdaleWSayvilleBackflow-PI-UN, R4-CR-
OakdaleWSayvilleInfraHardenRaiseRds-PI-UN, R4-CR-OceansideCriticalFacilities-PF-UN, R4-CR-
OceansideDrainagelmprov-PI-UN, R4-CR-OwegoSharedMunicipalFacility-PF-UN, R4-CR-OysterBay-
PermanentGen-PF-UN, R4-CR-PantherkillBridgeReplace-PIl-UN, R4-CR-PathtothePark-PI-LMI, R4-CR-
PattersonCreekStreamBankRehab-PI-UN, R4-CR-PenataquitCreekResiliencylmprov-PI-LMI, R4-CR-Plan, R4-CR-
PortRichmondCERTCommAug-AQPF-UN, R4-CR-PrattsvilleRegHealthFac-AQPF-UN, R4-CR-
QueensBoroughPublicLibrary-PS-LMI, R4-CR-RdElevationStabilizationCaptreeRd-PI-UN, R4-CR-
RDRCRockawayEastWorkforceDev-PS-LMI, R4-CR-RebuildFultonTownHall-PF-LMI, R4-CR-RebuildTogethNYC-
PS-LMI, R4-CR-ReconstinteriorRoutesEmerTravel-PI-UN, R4-CR-RefuseGarageRelocation-PI-UN, R4-CR-
RegionalShelterlnitiative-PLAN, R4-CR-ReloTBloomGroveCentMainFacil-PF-UN, R4-CR-
ResearchFoundHighGround-PLAN, R4-CR-ResiliencyConstrnWrkfrceTrngPrgrm-PS-LMI, R4-CR-
RomeDamilnitiative-PLAN, R4-CR-RosendaleJamesStFloodCon-PI-UN, R4-CR-
RosendaleWashingtonParkStormwater-PI-UN, R4-CR-RotterdamFirehouseUpgrades-PF-UN, R4-CR-
SaugertiesWaterSupplySource-PI-UN, R4-CR-ScatterSitePumps-PI-LMI, R4-CR-SchoharieParrottHouse Study-
PLAN, R4-CR-SCSWCDGorgeCrkCulRepair-PI-LMI, R4-CR-SCSWCDSouthEndDrain-PI-UN, R4-CR-
SCSWCDStonyBrook-PI-UN, R4-CR-SeafordRoadRaising-PI-UN, R4-CR-SeaGateCommStrtscpeEnhancements-
PI-UN, R4-CR-SENassauCommAssistanceCenters-PF-UN, R4-CR-ShandakenMunicipalComplex-PF-UN, R4-CR-
ShorefrontYMYWHABriMhttnBeach-PS-LMI, R4-CR-ShoreRdWaterfrontResImprov-PI-UN, R4-CR-
SIChamberofComm-PS-UN, R4-CR-SilverLakeParkDrainimprov-PIl-UN, R4-CR-SmithHillCreekWaterManagement-
PI-UN, R4-CR-SolarPowerBatteryBackUpPilot-PLAN, R4-CR-StatenlslandNFPCOAD-PS-UN, R4-CR-
StonyPointCenter-PI-UN, R4-CR-StonyPointShorelineProtection-PI-UN, R4-CR-StormSewerReplace-Pl-UN, R4-
CR-StreamBankRehabilitation-PI-UN, R4-CR-SunsetCoveRestorationProj-PI-LMI, R4-CR-TAmsterdamGen-PF-UN,
R4-CR-TEsperanceAuxBuilding-PF-
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UN, R4-CR-THardenburghBackUpGen-PF-UN, R4-CR-THempsteadDaiBulkheadSurvey-PI-UN, R4-CR-
TiogaHalseyValleyRdElev-AQPF-UN, R4-CR-TiogaSaltStorageFacility-PF-UN, R4-CR-TOliveFacilitiesRehab-PF-
UN, R4-CR-TottenvilleDunes-PI-UN, R4-CR-TownEsperanceFirehouse-PF-UN, R4-CR-
TownSaugReplacCulvertsNOTwilhelm-PI-UN, R4-CR-TPrattsvilleHealthFacility-AQPF-UN, R4-CR-
TRochesterRondoutCrkRep-PI-UN, R4-CR-TRosendaleFacilitiesimprovements-PF-UN, R4-CR-
TWideVWideCoastOtflIBckflwinfra-PI-UN, R4-CR-UpperBowmanPondModificationsStudy-Plan, R4-CR-
UpperSpringCrkEcosystemRestore-PI-LMI, R4-CR-VestalRobertStWaterPumpStat-PF-UN, R4-CR-
VillageOwegoMunicipalFacility-AQPF-UN, R4-CR-VillEllenville-BackupGen-PF-LMI, R4-CR-
VofBayvillePumpStations-AQPF-UN, R4-CR-VolliesHallGerrittsenBeachVFD-PF-UN, R4-CR-
VSaugertiesParksRestoVBeach-PI-UN, R4-CR-VSaugertiesWaterSupp-PF-UN, R4-CR-VSidneyInfraExt-PI-UN, R4-
CR-VSuffernHardenWWTP-PF-UN, R4-CR-VWaterfordBuildingResPrgm-PLAN, R4-CR-WallkillChannelDaylighting-
PI-UN, R4-CR-WallkillWindingBrook-PI-UN, R4-CR-WantaghHighSchoolShelterResEnh-PF-UN, R4-CR-
WaterfordWetlandDrainageStudy-PLAN, R4-CR-WaterfordWetlandDrainageSys-PLAN, R4-CR-
WestHamiltonHowardBeachVFD-PF-UN, R4-CR-WestlslipDrainageStudy-PLAN, R4-CR-WilhelmRdReplaceCulv-
PI-UN, R4-CR-WindhamBackupGenCiriticalFacilities-PF-UN, R4-CR-WindhamDrainlmprov-PI-UN, R4-CR-
WiIslipOakdaleWSayvilleDropInWislip-PF-UN, R4-CR-Woodstockinfralmp-PI-UN, R4-CR-
WoodstockUpgradeRte212Drain-PI-UN, R4-CR-WtrfrontResImprvmts-PIl-UN, R4-CR-
YonkersAlexanderStreetMasterPlan-PLAN, R4-HSG-CondoCoop-UN, R4-HSG-LMI, R4-HSG-MHCRP-LMI, R4-
HSG-UN, R4-IMA-LMI, R4-IMA-UN, R4-Match-DR-LMI, R4-Match-DR-UN, R4-Match-PF-LMI, R4-Match-PF-UN,
R4-Match-Plan, R4-Match-PS-LMI, R4-Match-PS-UN, R4-PHA-Binghamton-LMI, R4-PHA-Freeport-LMI, R4-PHA-
Herkimer-LMI, R4-PHA-Illion-LMI, R4-PHA-LongBeach-LMI, R4-PHA-Plattsburgh-LMI, R4-PHA-Poughkeepsie-LMI,
R4-PHA-Schenectady-LMI, R4-PHA-THempstead-LMI, R4-PHA-VEllenville-LMI, R4-PHA-VKaser-LMI, R4-PHA-
WhitePlains-LMI, R4-RBD-NASSAU-PF, R4-Rental-13StateStreet-LMI, R4-Rental-ARO-LMI, R4-Rental-
Binghamton-LMI, R4-Rental-CardinalCove-LMI, R4-Rental-CayugaMeadows-LMI, R4-Rental-CenturySunrise-LMI,
R4-Rental-CopiagueCommons-LMI, R4-Rental-DePaulJLA-LMI, R4-Rental-HighlandMeadows-LMI, R4-Rental-
LudlowCommons-LMI, R4-Rental-MeadowsAtMiddleSettlement-LMI, R4-Rental-OwegoGardens-LMI, R4-Rental-
Peconic-LMI, R4-Rental-Repair-LMI, R4-Rental-Repair-UN, R4-Rental-SPARC-LMI, R4-SBJ-MICRO-LMI, R4-SBJ-
UN-B, R4-TMC-State, R5-PHA-Freeport-LMI

Funds drawdown in the following activities does not match funds expenditure because funds drawdown in the final
days of a quarter is typically expended in the first days of a following quarter: R4-INFRA-BayParkE3-PF-UN, R4-
INFRA-NASSAUPP4-UN, R4-INFRA-Plan, R4-Admin, R4-BOH-FPR-SUFFOLK-LMI, R4-BOH-FPR-UN, R4-CR-
AmityvilleStrmSwrRdwayDrainimprov-PI-UN, R4-CR-BabylonCarllsRiver-PI-UN, R4-CR-
BabylonWestGilgopEmergFixedGen-PF-UN, R4-CR-BackupPwrforCriticalFaclts-PF-UN, R4-CR-
BackupPwrforCriticalinfra-PF-LMI, R4-CR-BaldwinEsplanade-PI-UN, R4-CR-BarnumHarborDrainagelmprove-PI-
UN, R4-CR-Beach108Streetscapelmprovements-PI-LMI, R4-CR-BeechStCompleteStsDrainimprov-PI-UN, R4-CR-
BGDrainageMasterPlan-PLAN, R4-CR-BlenheimMuni-AQPF-LMI, R4-CR-BreezyPtDockReconProj-PI-UN, R4-CR-
BreezyPtElevStudy-PLAN, R4-CR-BreezyPtStrmwaterDrainagelmprov-PI-UN, R4-CR-
BrixiusCrkStreamBnkRestoration-PI-UN, R4-CR-BroadChannelResiliencylmprov-PF-UN, R4-CR-
BroadChannelVolunteerFireDeptimprov-PF-UN, R4-CR-BushkillStreamRehab-PI-UN, R4-CR-BusinesPRP-ED-LMI,
R4-CR-CAmsterdamGEN-PF-LMI, R4-CR-CAmsterdamRte5StormWaterRecon-PI-LMI, R4-CR-
CarmineLibertaBrdge-PIl-UN, R4-CR-CatholicCharitiesBrklynQns-PS-UN, R4-CR-CenterNYCNeighborhoods-PS-
LMI, R4-CR-CentralEndicottDrainagelmprvmnts-PI-LMI, R4-CR-ClarkstownCranfordDrainage-PI-UN, R4-CR-
CommcCenterRehabProj-PF-UN, R4-CR-CompGrInfralmp-PI-UN, R4-CR-ConklinStillwaterRdStormWaterImprov-
AQPF-UN, R4-CR-ConsolidatedFirehouse-AQPF-UN, R4-CR-CopiagueAmericanVenBrdgs-PI-UN, R4-CR-
CriticalFacilitiesFldMitigation-PF-UN, R4-CR-DASNYLMUnivSttimntofNY-PF-LMI, R4-CR-
DASNYSouthEBWSaintBernardRomCathPar-PF-UN, R4-CR-East12thRoadBoardwalkRepair-Pl-UN, R4-CR-
EastBaldwinRoadRaising-PI-LMI, R4-CR-EllenStreamBankRestor-PI-LMI, R4-CR-EllenvilleEmergencyShelter-
AQPF-LMI, R4-CR-EmerMedServices-PF-UN, R4-CR-EndicottWaterSupplnter-PIl-UN, R4-CR-
EnlargeMontgomeryCulvertsNOTmiami-PI-UN, R4-CR-EsperanceSewerPhasel-PI-UN, R4-CR-
EssexCtyAuSableForks-PIl-UN, R4-CR-EssexCtyGulfBrook-AQPF-UN, R4-CR-FirelsBackupPwrGenforCritFac-PF-
UN, R4-CR-FiveTownsCCUpgrades-PF-LMI, R4-CR-FloodMitigSawMillRBrxRWtrshed-PI-LMI, R4-CR-
FloodProtRotterdamDistWellHd-PF-UN, R4-CR-FortJohnson-PI-UN, R4-CR-FreeportElectimpr-PI-LMI, R4-CR-
FreeportGreeninfraPlanMainStimprov-PI-LMI, R4-CR-FreeprtBckupPwrSwrLiftStation-PF-LMI, R4-CR-
FrontStreetStormwaterSeparation-PI-LMI, R4-CR-GoodOldLowerEastSide-PS-LMI, R4-CR-GoodShepherdServices-
PS-LMI, R4-CR-
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GreaterBayShoreGenRes-PF-UN, R4-CR-HardenburghBridgeCulRep-PI-UN, R4-CR-HardenWaterReclaimPlant-
PF-UN, R4-CR-HewlettHarborStrmwtrinfraUp-PI-UN, R4-CR-HighwayGarageRelocation-PF-UN, R4-CR-
HomeElevationPilot-HSG-LMI, R4-CR-IslandParkDestRevitalizationTransit-PI-LMI, R4-CR-
IsParkCritFacResiliencyFirehouseHarden-PF-UN, R4-CR-JewishCommCouncilGrtrCnylsld-PS-LMI, R4-CR-
JewishCommCouncilRockPen-PS-LMI, R4-CR-JohnsonCityAnnaMariaDrain-PI-UN, R4-CR-
JohnsonCityWTPResIncylmprvmnts-PF-UN, R4-CR-KingsBayYMYWHA-PS-LMI, R4-CR-
LanarkRoadFeasibilityStudy-PLAN, R4-CR-LESGardensGreenlinfraStudy-PI-LMI, R4-CR-
LidoBeachPtLookoutCompDrainStudylmprov-PIl-UN, R4-CR-LidoBeachPtLookoutRevmtReprReconstrn-PIl-UN, R4-
CR-LindenhurstDrainStudy-PLAN, R4-CR-LocalHealthCenterResiliencyProj-PF-LMI, R4-CR-
LocustPointCivicAssocResImprovmnts-PF-UN, R4-CR-LongBeachBulkhead-PI-LMI, R4-CR-LongBeachHireLDRM-
PS-UN, R4-CR-LowManCoastResilStudy-PLAN, R4-CR-MaldenHardenSwrPIntAgnstFlooding-PF-UN, R4-CR-
MargaretBullRunChannel-PI-UN, R4-CR-MargaretvilleGatewayProj-PI-UN, R4-CR-
MargaretvilleSchoolEmergencyGen-PF-UN, R4-CR-MargaretvilleScottsBrookCulvertRepair-Pl-UN, R4-CR-
MassapequaDrainagelmprov-PI-UN, R4-CR-MasticBeachStormwaterManagementPlan-PI-LMI, R4-CR-
MeadowbrookCorridor-PI-LMI, R4-CR-MeadowmereParkBridgeRecon-PI-UN, R4-CR-
MeadowmereParkFireDeptGen-PF-UN, R4-CR-MermaidAveRevitalization-PS-LMI, R4-CR-
MiddleburghNewAmbulBIdingShelter-AQPF-UN, R4-CR-MiltonRoadDrainagelmprovements-Plan, R4-CR-
MonhagenBrookCulvertProj-PI-LMI, R4-CR-MountMarionDam-AQPF-UN, R4-CR-NassauC-
BayParkERockDrainlmprove-PI-UN, R4-CR-NassauC-BayPERockLawsonCheckValv-PI-UN, R4-CR-
NassauCBaldwinDowntResil-PLAN, R4-CR-NassauCFiveTownsDrain-PI-UN, R4-CR-NazarethHousing-PS-LMI, R4-
CR-NewPaltzEmergencyOpsWest-PF-UN, R4-CR-NewPaltzSwrTrtmentHarden-PF-UN, R4-CR-
NicholsLeveeStudandimpr-PI-UN, R4-CR-NorthFerryStPumpStationRelo-PI-LMI, R4-CR-
NTowerFirehouseResiliencylmprov-PF-UN, R4-CR-NYRCCArverneCOG-PS-LMI, R4-CR-NYRCCPubServJCCSI-
PS-UN, R4-CR-NYRCCRockawayWaterfrontAlliance-PS-LMI, R4-CR-NYRCCUniSettleSoc-PS-LMI, R4-CR-
OakdaleResiliencyGeneraor-P-LMI, R4-CR-OakdaleWSayvilleInfraHardenRaiseRds-PI-UN, R4-CR-
OceansideDrainagelmprov-PI-UN, R4-CR-OwegoSharedMunicipalFacility-PF-UN, R4-CR-OysterBay-
PermanentGen-PF-UN, R4-CR-PantherkillBridgeReplace-PIl-UN, R4-CR-PathtothePark-PI-LMI, R4-CR-
PattersonCreekStreamBankRehab-PI-UN, R4-CR-PenataquitCreekResiliencylmprov-PI-LMI, R4-CR-Plan, R4-CR-
PortRichmondCERTCommAug-AQPF-UN, R4-CR-QueensBoroughPublicLibrary-PS-LMI, R4-CR-
RebuildFultonTownHall-PF-LMI, R4-CR-RebuildTogethNYC-PS-LMI, R4-CR-ReconstinteriorRoutesEmerTravel-PI-
UN, R4-CR-RefuseGarageRelocation-PI-UN, R4-CR-RegionalShelterinitiative-PLAN, R4-CR-
ReloTBloomGroveCentMainFacil-PF-UN, R4-CR-ResearchFoundHighGround-PLAN, R4-CR-
ResiliencyConstrnWrkfrceTrngPrgrm-PS-LMI, R4-CR-RomeDamlinitiative-PLAN, R4-CR-
RosendaleJamesStFloodCon-PI-UN, R4-CR-RosendaleWashingtonParkStormwater-PI-UN, R4-CR-
RotterdamFirehouseUpgrades-PF-UN, R4-CR-SaugertiesWaterSupplySource-PIl-UN, R4-CR-ScatterSitePumps-PI-
LMI, R4-CR-SchoharieParrottHouseStudy-PLAN, R4-CR-SCSWCDGorgeCrkCulRepair-PI-LMI, R4-CR-
SCSWCDSouthEndDrain-PI-UN, R4-CR-SCSWCDStonyBrook-PI-UN, R4-CR-SeafordRoadRaising-PI-UN, R4-CR-
SeaGateCommsStrtscpeEnhancements-PI-UN, R4-CR-ShandakenMunicipalComplex-PF-UN, R4-CR-
ShorefrontYMYWHABriMhttnBeach-PS-LMI, R4-CR-ShoreRdWaterfrontResImprov-PI-UN, R4-CR-
SIChamberofComm-PS-UN, R4-CR-SilverLakeParkDrainimprov-PIl-UN, R4-CR-SmithHillCreekWaterManagement-
PI-UN, R4-CR-SolarPowerBatteryBackUpPilot-PLAN, R4-CR-StatenlslandNFPCOAD-PS-UN, R4-CR-
StonyPointShorelineProtection-PI-UN, R4-CR-StormSewerReplace-PI-UN, R4-CR-StreamBankRehabilitation-PI-
UN, R4-CR-SunsetCoveRestorationProj-PI-LMI, R4-CR-TAmsterdamGen-PF-UN, R4-CR-TEsperanceAuxBuilding-
PF-UN, R4-CR-THardenburghBackUpGen-PF-UN, R4-CR-THempsteadDrainBulkheadSurvey-PI-UN, R4-CR-
TiogaHalseyValleyRdElev-AQPF-UN, R4-CR-TiogaSaltStorageFacility-PF-UN, R4-CR-TOliveFacilitiesRehab-PF-
UN, R4-CR-TownEsperanceFirehouse-PF-UN, R4-CR-TownSaugReplacCulvertsNOTwilhelm-PI-UN, R4-CR-
TPrattsvilleHealthFacility-AQPF-UN, R4-CR-TRochesterRondoutCrkRep-PI-UN, R4-CR-
TRosendaleFacilitiesimprovements-PF-UN, R4-CR-TWideVWideCoastOtflIBckflwinfra-PI-UN, R4-CR-
UpperBowmanPondModificationsStudy-Plan, R4-CR-UpperSpringCrkEcosystemRestore-PI-LMI, R4-CR-
VestalRobertStWaterPumpStat-PF-UN, R4-CR-VillageOwegoMunicipalFacility-AQPF-UN, R4-CR-VillEllenville-
BackupGen-PF-LMI, R4-CR-VofBayvillePumpStations-AQPF-UN, R4-CR-VolliesHallGerrittsenBeachVFD-PF-UN,
R4-CR-VSaugertiesParksRestoVBeach-PI-UN, R4-CR-VSaugertiesWaterSupp-PF-UN, R4-CR-VSidneylnfraExt-PI-
UN, R4-CR-VSuffernHardenWWTP-PF-UN, R4-CR-VWaterfordBuildingResPrgm-PLAN, R4-CR-
WallkillChannelDaylighting-P1-UN, R4-CR-WallkillWindingBrook-PI-UN, R4-CR-WantaghHighSchoolShelterResEnh-
PF-UN, R4-CR-WaterfordWetlandDrainageSys-PLAN, R4-CR-WestHamiltonHowardBeachVFD-PF-UN, R4-CR-
WestlslipDrainageStudy-PLAN, R4-CR-

11

i Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



WilhelmRdReplaceCulv-PI-UN, R4-CR-WindhamBackupGenCriticalFacilities-PF-UN, R4-CR-WindhamDrainlmprov-
PI-UN, R4-CR-WoodstockInfralmp-PI-UN, R4-CR-WoodstockUpgradeRte212Drain-PI-UN, R4-CR-
WitrfrontResImprvmts-PI-UN, R4-HSG-CondoCoop-UN, R4-HSG-LMI, R4-HSG-UN, R4-IMA-LMI, R4-IMA-UN, R4-
Match-Plan, R4-RBD-NASSAU-PLAN, R4-RBD-SI-PLAN, R4-Rental-ARO-LMI, R4-Rental-Repair-LMI, R4-Rental-
Repair-UN, R4-SBJ-UN-B, R3-Admin, R4-INFRA-Clemente-LMI, R4-INFRA-LongBeachTreeReplantingZoneA-PF-
UN, R4-INFRA-LongBeachTreeReplantingZoneB-PF-LMI, R4-INFRA-LongBeachTreeReplantingZoneC-PF-LMI,
R4-INFRA-LongBeachTreeReplantingZoneD-PF-LMI, R4-INFRA-Moses-UN, R4-INFRA-NASSAUPP8-UN, R4-
INFRA-Rise, R4-INFRA-SUFFOLKCR12-LMI, R4-INFRA-SUFFOLKSEWER-PLAN, R4-BOH-AQU-
ACQFOROPENSPACE-LMI, R4-BOH-AQU-AFFORDABLEHOUSING-LMI, R4-BOH-AQU-UN-B, R4-BOH-FPR-
RESETTLEMENTINCENTIVE-LMI, R4-CR-BrookvilleBoulevardElevationStudy-PLAN, R4-CR-
DASNYHowBCathChtiesPrgssPeoplsDvipmt-PF-UN, R4-CR-DASNYHowBNY FamiliesAutisticChil-PF-UN, R4-CR-
DASNYLMCatholicArchDioNY-PF-LMI, R4-CR-DASNYLMGrndStSttimntNYRCC-PF-LMI, R4-CR-
DASNYLMHenryStSttimnt1-PF-LMI, R4-CR-DASNYLMTwoBrgsSnrApts-PF-LMI, R4-CR-
DASNYRedHookGoodShepServices1-PF-LMI, R4-CR-DASNYRedHookGoodShepServices2-PF-LMI, R4-CR-
DASNYRockawayPQueensBPL1-PF-LMI, R4-CR-DASNYRockawayPQueensBPL2-PF-LMI, R4-CR-
DASNYRockEArverneCOG-PF-LMI, R4-CR-DASNYRockECongregationDarcheiTorah-PF-LMI, R4-CR-
DASNYRockECongregationKnesethisrl-PF-LMI, R4-CR-DASNYRockERckwyWtrfrontAlliance-PF-LMI, R4-CR-
DASNYRockEYounglsraelWvcrestBayswtr-PF-LMI, R4-CR-DASNY SheepsBayKingsBayYMYWHA-PF-LMI, R4-CR-
DASNYSouthBKPShoreYMYWHABriMhttnBeach-PF-LMI, R4-CR-DASNY SouthBrklynPJCCGCI-PF-LMI, R4-CR-
DASNYStatenlslandNYRCCPubServJCCSI-PF-UN, R4-CR-EmerBackupGenforHealthSocialServProv-PF-LMI, R4-
CR-EsperanceLandisArboretumShelter-PF-UN, R4-CR-LocalEmerCenPermGen-PF-UN, R4-CR-
LongTermFloodRedPumpStations-PF-UN, R4-CR-MiamiAveCulvert-PI-UN, R4-CR-NewCreekBluebelt-PI-UN, R4-
CR-NewPaltzEmergencyOpsEast-PF-UN, R4-CR-NewPaltzSpringRdRailTrail-PLAN, R4-CR-
PrattsvilleRegHealthFac-AQPF-UN, R4-CR-StonyPointCenter-PI-UN, R4-CR-TottenvilleDunes-PI-UN, R4-CR-
YonkersAlexanderStreetMasterPlan-PLAN, R4-HSG-MHCRP-LMI, R4-Match-DR-LMI, R4-Match-DR-UN, R4-
Match-PF-LMI, R4-Match-PF-UN, R4-Match-PS-LMI, R4-Match-PS-UN, R4-PHA-Binghamton-LMI, R4-PHA-
Freeport-LMI, R4-PHA-Herkimer-LMI, R4-PHA-Ilion-LMI, R4-PHA-LongBeach-LMI, R4-PHA-Plattsburgh-LMI, R4-
PHA-Poughkeepsie-LMI, R4-PHA-Schenectady-LMI, R4-PHA-THempstead-LMI, R4-PHA-VEllenville-LMI, R4-PHA-
VKaser-LMI, R4-PHA-WhitePlains-LMI, R4-Rental-13StateStreet-LMI, R4-Rental-Binghamton-LMI, R4-Rental-
CardinalCove-LMI, R4-Rental-CayugaMeadows-LMI, R4-Rental-CenturySunrise-LMI, R4-Rental-
CopiagueCommons-LMI, R4-Rental-DePaulJLA-LMI, R4-Rental-HighlandMeadows-LMI, R4-Rental-
LudlowCommons-LMI, R4-Rental-MeadowsAtMiddleSettlement-LMI, R4-Rental-OwegoGardens-LMI, R4-Rental-
Peconic-LMI, R4-Rental-SPARC-LMI, R4-SBJ-MICRO-LMI

Project Summary

Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds

Drawdown Budgeted Drawdown
R1-Admin, H. Administration R1 $0.00 $18,209,039.89 $18,209,039.89
R1-Buyout, B. Buyout and Acquisition Rnd. 1 $0.00 $213,036,557.23 $213,036,557.23
R1-ComRecon, G. Community Reconstruction Rnd. 1 $0.00 $5,000,000.00 $5,000,000.00
R1-INFRA, Local Government and Critical Infrastructure $0.00 $119,819.80 $119,819.80
R1-Match, F. Non-Federal Share Match Program $0.00 $49,724,119.69 $49,724,119.69
R1-Single Family Housing, A. Recreate NY Smart Home $0.00 $304,598,611.40 $304,598,611.40
R1-SmBusiness, D. Small Business Program Rnd. 1 $0.00 $26,853,303.39 $26,853,303.39
R1-TMC, E. Tourism Marketing Campaign $0.00 $22,458,548.60 $22,458,548.60
R2-Admin, H. Administration R 2 $0.00 $31,790,960.11 $31,790,960.11
R2-Buyout, B. Buyout and Acquisition Rnd. 2 $0.00 $166,377,690.10 $162,704,269.25
R2-ComRecon, G. Community Reconstruction Rnd. 2 $0.00 $31,048,247.83 $31,028,665.33
R2-IMA, I. IMA Rnd. 2 $0.00 $17,298,531.35 $17,298,531.35
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R2-INFRA, Local Government and Critical Infrastructure
R2-Match, F. Non-Federal Share Match Program Rnd. 2
R2-Rental, Rental Properties Program R2

R2-Single Family Housing, A. Recreate NY Smart Home
R2-SmBusiness, D. Small Business Program Rnd 2
R2-TMC, Tourism Marketing Campaign R2

R3-Admin, Administration R3

R3-Buyout, Buyout and Acquisition R3

R3-ComRecon, Community Reconstruction R3

R3-IMA, IMA R3

R3-INFRA, Local Government and Critical Infrastructure
R3-Match, Non-Federal Share Match Program R3
R3-PHA, Public Housing Authority Investments R3
R3-RBD, Rebuild By Design R3

R3-Rental, Rental Properties Program R3

R3-Single Family Housing, Recreate NY Smart Home Repair &
R3-SmBusiness, Small Business Program R3

R3-TMC, Tourism Marketing Campaign R3

R4-Admin, Administration R4

R4-Buyout, Buyout and Acquisition R4

R4-ComRecon, Community Reconstruction R4

R4-IMA, IMA R4

R4-INFRA, Local Government and Critical Infrastructure
R4-Match, Non-Federal Share Match Program R4
R4-PHA, Public Housing Authority Investments R4
R4-RBD, Rebuild By Design R4

R4-Rental, Rental Properties Program R4

R4-Single Family Housing, Recreate NY Smart Home Repair &
R4-SmBusiness, Small Business Program R4

R4-TMC, Tourism Marketing Campaign R4

R5-E-PHA, Public Housing Authority Investments R5
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$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$1,230,723.40
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$1,382,903.19
$10,888,414.08
$9,105,501.63
$3,635,527.61
$9,381,032.44
$652,263.32
$4,404,715.80
$1,987,570.91
$17,538,643.68
$72,876,246.90
$2,306,865.62
$0.00

$0.00

$14,688,914.69
$100,775,104.85
$14,540,337.27
$405,929,835.57
$25,866,522.91
$0.00
$41,230,723.40
$158,406,703.48
$7,183,243.83
$13,415,517.55
$36,528,314.11
$73,473,919.53
$1,131,530.44
$4,000,000.00
$60,836,468.35
$417,123,533.67
$19,607,427.30
$3,015,458.59
$40,000,000.00
$48,857,614.84
$37,571,367.58
$12,012,780.00
$79,992,199.00
$30,000,000.00
$5,500,000.00
$14,000,000.00
$57,118,523.73
$271,547,648.23
$12,251,577.87
$4,000,000.00
$3,068,469.60

$14,688,914.69
$100,764,118.87
$14,314,082.07
$405,486,649.30
$24,923,809.03
$0.00
$40,000,000.00
$138,707,879.12
$21,000,000.00
$12,841,974.50
$36,526,080.47
$73,473,919.53
$629,407.71
$4,000,000.00
$51,324,664.71
$399,496,073.96
$18,984,541.41
$3,015,458.59
$13,223,620.01
$41,459,874.27
$31,199,703.14
$11,334,977.66
$56,875,979.55
$4,766,211.83
$4,451,112.26
$4,125,093.40
$47,261,412.84
$258,616,752.40
$7,132,659.08
$3,803,785.51
$0.00
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Activities

Project #/ Title: R1-SmBusiness /D. Small Business Program Rnd. 1

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:
R1-SmBusiness
Projected Start Date:
05/16/2013

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R1-SBJ-MICRO-LMI
Small Business Micro R1 - LMI

Activity Status:

Under Way

Project Title:

D. Small Business Program Rnd. 1
Projected End Date:

05/14/2015

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017 To Date

N/A $7,234,635.93
$0.00 $7,234,635.93
$0.00 $7,234,635.93
$0.00 $7,234,635.93
$0.00 $7,234,635.93
$0.00 $0.00

$0.00 $0.00

$0.00 $7,234,635.93
$0.00 $7,234,635.93
$0.00 $0.00

$0.00 $0.00

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. Microenterprises assisted through this activity were determined to meet the LMI national
objective based on the income of the businessowner and the business having five or fewer employees including the owner.
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Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMl is
determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as those for
whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have
been identified, and the Job Creation and Retention populations are to be determined via further documentation obtained
during the Closeout process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population
have been fully-funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program
inception to the end of Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from
Round 1, 101 from Round 2, 79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses -18 34/48

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons -31 -12 -46 50/74 10/16 68/101 88.24

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R1-SBJ-UN-A

Activity Title: Small Business Jobs R1 - Former LMI

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R1-SmBusiness D. Small Business Program Rnd. 1

Projected Start Date: Projected End Date:

05/16/2013 05/14/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $10,267,669.03

Total Budget $0.00 $10,267,669.03

Total Obligated $0.00 $10,267,669.03

Total Funds Drawdown $0.00 $10,267,669.03
Program Funds Drawdown $0.00 $10,267,669.03
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $10,267,669.03

New York State $0.00 $10,267,669.03
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. This was formerly an LMI activity, but businesses assisted through this activity have been
determined to meet the urgent need national objective.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.

Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.

Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.
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Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMl is
determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as those for
whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have
been identified, and the Job Creation and Retention populations are to be determined via further documentation obtained
during the Closeout process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population
have been fully-funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program
inception to the end of Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from
Round 1, 101 from Round 2, 79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) -36 94/139
# of Businesses -22 65/96

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/0 0/0 0/0 0
# of Permanent Jobs Retained 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons -261 -38 -416 7471950 100/145 920/1193 92.07

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R1-SBJ-UN-B

Activity Title: Small Business Jobs R1 - UN

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R1-SmBusiness D. Small Business Program Rnd. 1

Projected Start Date: Projected End Date:

05/14/2013 05/16/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $8,565,046.05

Total Budget $0.00 $8,565,046.05

Total Obligated $0.00 $8,565,046.05

Total Funds Drawdown $0.00 $8,565,046.05
Program Funds Drawdown $0.00 $8,565,046.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $8,565,046.05

New York State $0.00 $8,565,046.05
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. Businesses assisted through this activity were determined to meet the urgent need national
objective.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.

Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.

Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.
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Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMl is
determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as those for
whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have
been identified, and the Job Creation and Retention populations are to be determined via further documentation obtained
during the Closeout process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population
have been fully-funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program
inception to the end of Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from
Round 1, 101 from Round 2, 79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 5 15/19
# of Businesses 5 15/19

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/0 0/0 0/0 0
# of Permanent Jobs Retained 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons -42 -6 -17 77 11/8 78179 23.08

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Project #/ Title: R2-Buyout/B. Buyout and Acquisition Rnd. 2

Grantee Activity Number: R2-BOH-AQU-UN-B

Activity Title: Acquisition for Redevelopment - R2 -UN

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

R2-Buyout B. Buyout and Acquisition Rnd. 2

Projected Start Date: Projected End Date:

01/13/2014 01/12/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $59,080,197.92

Total Budget $0.00 $59,080,197.92

Total Obligated $0.00 $59,080,197.92

Total Funds Drawdown $0.00 $59,080,197.92
Program Funds Drawdown $0.00 $58,196,792.54
Program Income Drawdown $0.00 $883,405.38

Program Income Received $1,020,874.66 $43,315,279.83

Total Funds Expended $0.00 $59,080,197.92

New York State $0.00 $59,080,197.92
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property. Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located. In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk counties
and parts of Staten Island.

Activity Progress Narrative:

During the quarter, GOSR received program income related to auctioned property closings.
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Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
106/107

106/107

Cumulative Actual Total / Expected
Total
106/116

106/116

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/0 0/0 106/116 0.00

0 0/0 0/0 106/107 0.00

0 0/0 0/0 0/9 0
Amount

Project #/ Title: R2-IMA /1. IMA Rnd. 2

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R2-IMA

Projected Start Date:

01/13/2014

Benefit Type:
Direct ( HouseHold )

National Objective:

21

R2-IMA-LMI
Recreate NY IMA Program R2 - LMI

Activity Status:

Under Way

Project Title:

I. IMA Rnd. 2

Projected End Date:

01/12/2016

Completed Activity Actual End Date:

Responsible Organization:
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Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $3,727,068.32
Total Budget $0.00 $3,727,068.32
Total Obligated $0.00 $3,727,068.32
Total Funds Drawdown $0.00 $3,727,068.32
Program Funds Drawdown $0.00 $3,727,068.32
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $3,727,068.32
New York State $0.00 $3,727,068.32
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The State of New York developed the Interim Mortgage Assistance Program (IMA) to meet the needs of displaced homeowners
unable to inhabit their primary residences as a result of Hurricane Irene, Tropical Storm Lee and/or Superstorm Sandy. The
IMA program has developed a formula to determine monthly payment amounts to eligible applicants that takes into account the
following factors: rental housing expenses, prior rental assistance, and mortgage costs. Applicants who are already in the
Rental program may also be enrolled in the IMA program, pending eligibility. Assistance is provided to displaced homeowners
to help them pay the lesser of their monthly mortgage or rental payment. APA 12 amended the description of the IMA Program
to extend the period in which interim mortgage assistance may be provided from 20 months to 36 months, as authorized in the
February 12, 2016 Federal Register Notice (81 FR 7567). Applicants assisted through this activity were determined to meet the
LMI national objective.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

Activity Progress Narrative:

This narrative covers Interim Mortgage Assistance (IMA) UN and LMI activities for funding rounds 2, 3, and 4. From program
inception to the end of Q2 2017 the IMA Program issued reoccurring monthly mortgage payments to 1,426 applicants, 375 of
whom are LMI and 1051 are UN. Some IMA participants completed construction of their storm-damaged homes and were able
to return to their homes. These participants received their final IMA payment. From inception to the end of Q2 2017, 191
participants returned home using round 4 funding, 47 of whom are LMI and 144 are UN. The IMA program issues final
payments to participants who have either returned home or reached the program cap. From program inception to the end of Q2
2017, the IMA program has issued final payments to 796 applicants who returned home, 169 of these applicants are LMI and
627 are UN. The program begins the process of closing out applicants after final payments have been issued. The program
implemented APA 12 which extended Interim Mortgage Assistance (IMA) payments from 21 months to 36 months, as
authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since the implementation of APA 12, IMA has
issued final extension payments to 67 applicants who either returned home, or reached the extension cap. 20 of these are LMI
and 47 are UN. 25 out of these 67 were funded with round 4 funding, and the remaining 42 used round 3 funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 57/57
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
26/29 31/28 57/57 100.00
26/29 31/28 57/57 100.00

Amount
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Grantee Activity Number: R2-IMA-UN

Activity Title: Recreate NY IMA Program R2 - UN

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R2-IMA I. IMA Rnd. 2

Projected Start Date: Projected End Date:

01/13/2014 01/12/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $13,571,463.03

Total Budget $0.00 $13,571,463.03

Total Obligated $0.00 $13,571,463.03

Total Funds Drawdown $0.00 $13,571,463.03
Program Funds Drawdown $0.00 $13,571,463.03
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $13,571,463.03

New York State $0.00 $13,571,463.03
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The State of New York developed the Interim Mortgage Assistance Program (IMA) to meet the needs of displaced homeowners
unable to inhabit their primary residences as a result of Hurricane Irene, Tropical Storm Lee and/or Superstorm Sandy. The
IMA program has developed a formula to determine monthly payment amounts to eligible applicants that takes into account the
following factors: rental housing expenses, prior rental assistance, and mortgage costs. Applicants who are already in the
Rental program may also be enrolled in the IMA program, pending eligibility. Assistance is provided to displaced homeowners
to help them pay the lesser of their monthly mortgage or rental payment. APA 12 amended the description of the IMA Program
to extend the period in which interim mortgage assistance may be provided from 20 months to 36 months, as authorized in the
February 12, 2016 Federal Register Notice (81 FR 7567). Applicants assisted through this activity were determined to meet the
urgent need national objective.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

Activity Progress Narrative:

This narrative covers Interim Mortgage Assistance (IMA) UN and LMI activities for funding rounds 2, 3, and 4. From program
inception to the end of Q2 2017 the IMA Program issued reoccurring monthly mortgage payments to 1,426 applicants, 375 of
whom are LMI and 1051 are UN. Some IMA participants completed construction of their
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storm-damaged homes and were able to return to their homes. These participants received their final IMA payment. From
inception to the end of Q2 2017, 191 participants returned home using round 4 funding, 47 of whom are LMI and 144 are UN.
The IMA program issues final payments to participants who have either returned home or reached the program cap. From
program inception to the end of Q2 2017, the IMA program has issued final payments to 796 applicants who returned home,
169 of these applicants are LMI and 627 are UN. The program begins the process of closing out applicants after final payments
have been issued. The program implemented APA 12 which extended Interim Mortgage Assistance (IMA) payments from 21
months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since the implementation
of APA 12, IMA has issued final extension payments to 67 applicants who either returned home, or reached the extension cap.
20 of these are LMI and 47 are UN. 25 out of these 67 were funded with round 4 funding, and the remaining 42 used round 3
funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -3 239/262

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 -3 0/0 0/0 239/262 0.00
# Owner Households 0 0 -3 0/0 0/0 239/262 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R2-SmBusiness / D. Small Business Program Rnd 2

Grantee Activity Number: R2-SBJ-MICRO-LMI
Activity Title: Small Business Micro R2 - LMI
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains Under Way
Project Number: Project Title:
R2-SmBusiness D. Small Business Program Rnd 2
Projected Start Date: Projected End Date:
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01/13/2014 01/12/2016

Benefit Type: Completed Activity Actual End Date:
Direct ( Person)

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $10,862,151.90

Total Budget $0.00 $10,862,151.90

Total Obligated $0.00 $10,862,151.90

Total Funds Drawdown $0.00 $10,862,151.90
Program Funds Drawdown $0.00 $10,862,151.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $10,862,151.90

New York State $0.00 $10,862,151.90
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. Microenterprises assisted through this activity were determined to meet the LMI national
objective based on the income of the businessowner and the business having five or fewer employees including the owner.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application.
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As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMI is determined for
small businesses. The methodology was revised to include Microenterprise businesses, as well as those for whom Program
funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have been identified,
and the Job Creation and Retention populations are to be determined via further documentation obtained during the Closeout
process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population have been fully-
funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program inception to the end of
Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from Round 1, 101 from Round 2,

79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 12

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 22 9 32

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
101/93

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
188/172 38/33 252/226 89.68
Amount
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Grantee Activity Number: R2-SBJ-UN-A

Activity Title: Small Business Jobs R2 - Former LMI

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R2-SmBusiness D. Small Business Program Rnd 2

Projected Start Date: Projected End Date:

05/14/2014 05/12/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $13,196,791.85

Total Budget $0.00 $13,196,791.85

Total Obligated $0.00 $13,196,791.85

Total Funds Drawdown $0.00 $13,196,791.85
Program Funds Drawdown $0.00 $12,318,795.78
Program Income Drawdown $0.00 $877,996.07

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $13,196,791.82

New York State $0.00 $13,196,791.82
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. This was formerly an LMI activity, but businesses assisted through this activity have been
determined to meet the urgent need national objective.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.

Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.

Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego,
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Schenectady, Schoharie, Tioga, and Ulster.

Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMl is
determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as those for
whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have
been identified, and the Job Creation and Retention populations are to be determined via further documentation obtained
during the Closeout process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population
have been fully-funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program
inception to the end of Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from
Round 1, 101 from Round 2, 79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 22 293/299
# of Businesses 10 220/232

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Retained 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 484 55 584 3271/3175 496/486 4220/4143 89.27

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R2-SBJ-UN-B

Activity Title: Small Business Jobs R2 - UN

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R2-SmBusiness D. Small Business Program Rnd 2

Projected Start Date: Projected End Date:

05/14/2014 05/12/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,682,886.39

Total Budget $0.00 $1,682,886.39

Total Obligated $0.00 $1,682,886.39

Total Funds Drawdown $0.00 $1,682,886.39
Program Funds Drawdown $0.00 $1,618,168.58
Program Income Drawdown $0.00 $64,717.81

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,682,886.39

New York State $0.00 $1,682,886.39
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. Businesses assisted through this activity were determined to meet the urgent need national
objective.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.

Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.

Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego,
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Schenectady, Schoharie, Tioga, and Ulster.

Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMl is
determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as those for
whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have
been identified, and the Job Creation and Retention populations are to be determined via further documentation obtained
during the Closeout process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population
have been fully-funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program
inception to the end of Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from
Round 1, 101 from Round 2, 79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 3 58/55
# of Businesses 2 38/40

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Retained 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons -197 -18 -182 26/16 27/19 191/141 27.75

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Project #/ Title: R3-Admin / Administration R3

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
R3-Admin

Projected Start Date:
06/09/2015

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R3-Admin
General Administration R3

Activity Status:

Under Way

Project Title:

Administration R3

Projected End Date:

06/08/2017

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017 To Date
N/A $41,230,723.40

$1,230,723.40
$1,230,723.40
$1,230,723.40
$1,230,723.40
$0.00
$0.00
$1,230,723.40
$1,230,723.40
$0.00
$0.00

$41,230,723.40
$41,288,069.38
$41,230,723.40
$40,000,000.00
$1,230,723.40
$0.00
$41,230,723.40
$41,230,723.40
$0.00

$0.00

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the

necessary staff resources to administer the CDBGDR program for New York State. GOSR maintains a staff, office space, and

intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and

programs. Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring, and other

related costs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

Activity Progress Narrative:
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The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBGDR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. During Q2 2017, funds were provided for legal, integrity monitoring, and other advisory services related to the design
and implementation of the housing, small business, infrastructure, nonfederal match, and community reconstruction programs.
Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring and other related costs.
GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. At the end of Q2 2017,
GOSR totaled 208 staff involved in programmatic and operational work. GOSR is continuing to focus on maintaining and, if
needed, building its capacity around the implementation of the housing, small business, community reconstruction, and
infrastructure programs (including RBD), as well as in other key areas such as monitoring and compliance, legal, policy, finance
and organizational systems. The Monitoring and Compliance Department has continued its efforts to monitor recipients of
CDBG-DR funding. GOSR monitors these recipients for compliance with Federal, State, local, and programmatic requirements.
During Q2 2017, nine recipients received onsite monitoring visits including Schoharie County Soil and Water Conservation
District, the City of Amsterdam, the Town of Owego, Nassau County, New York State Office of Parks: Recreation and Historic
Preservation, the Town of Middleburgh, the Town of Clarkstown, the City of Binghamton, and the Town of Rotterdam. The
Monitoring and Compliance Department also conducted a technical assistance visit to the Town of Esperance.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R3-IMA /IMA R3

Grantee Activity Number: R3-IMA-LMI
Activity Title: Recreate NY IMA Program R3 - LMI
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
R3-IMA IMA R3
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Projected Start Date: Projected End Date:

06/09/2015 06/08/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $4,370,134.25

Total Budget $0.00 $4,370,134.25

Total Obligated $0.00 $4,370,134.25

Total Funds Drawdown $0.00 $4,370,134.25
Program Funds Drawdown $0.00 $4,212,911.70
Program Income Drawdown $0.00 $157,222.55

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,370,134.25

New York State $0.00 $4,370,134.25
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The State of New York developed the Interim Mortgage Assistance Program (IMA) to meet the needs of displaced homeowners
unable to inhabit their primary residences as a result of Hurricane Irene, Tropical Storm Lee and/or Superstorm Sandy. The
IMA program has developed a formula to determine monthly payment amounts to eligible applicants that takes into account the
following factors: rental housing expenses, prior rental assistance, and mortgage costs. Applicants who are already in the
Rental program may also be enrolled in the IMA program, pending eligibility. Assistance is provided to displaced homeowners
to help them pay the lesser of their monthly mortgage or rental payment. APA 12 amended the description of the IMA Program
to extend the period in which interim mortgage assistance may be provided from 20 months to 36 months, as authorized in the
February 12, 2016 Federal Register Notice (81 FR 7567). Applicants assisted through this activity were determined to meet the
LMI national objective.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

Activity Progress Narrative:

This narrative covers Interim Mortgage Assistance (IMA) UN and LMI activities for funding rounds 2, 3, and 4. From program
inception to the end of Q2 2017 the IMA Program issued reoccurring monthly mortgage payments to 1,426 applicants, 375 of
whom are LMI and 1051 are UN. Some IMA participants completed construction of their storm-damaged homes and were able
to return to their homes. These participants received their final IMA payment. From inception to the end of Q2 2017, 191
participants returned home using round 4 funding, 47 of whom are LMI and 144 are UN. The IMA program issues final
payments to participants who have either returned home or reached the program cap. From program inception to the end of Q2
2017, the IMA program has issued final payments to 796 applicants who returned home, 169 of these applicants are LMI and
627 are UN. The program begins the process of closing out applicants after final payments have been issued. The program
implemented APA 12 which extended Interim Mortgage Assistance (IMA) payments from 21 months to 36 months, as
authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since the implementation of APA 12, IMA has
issued final extension payments to 67 applicants who either returned home, or reached the extension cap. 20 of these are LMI
and 47 are UN. 25 out of these 67 were funded with round 4 funding, and the remaining 42 used round 3 funds.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties -2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 -2 -2
# Owner Households 0 -2 -2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
65/78

Cumulative Actual Total / Expected

Low
37/40

37140

Mod Total Low/Mod
28/38 65/78 100.00
28/38 65/78 100.00

Amount
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Grantee Activity Number: R3-IMA-UN

Activity Title: Recreate NY IMA Program R3 - UN

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R3-IMA IMA R3

Projected Start Date: Projected End Date:

06/09/2015 06/08/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $9,045,383.30

Total Budget $0.00 $9,045,383.30

Total Obligated $0.00 $9,045,383.30

Total Funds Drawdown $0.00 $9,045,383.30
Program Funds Drawdown $0.00 $8,629,062.80
Program Income Drawdown $0.00 $416,320.50

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $9,045,383.30

New York State $0.00 $9,045,383.30
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The State of New York developed the Interim Mortgage Assistance Program (IMA) to meet the needs of displaced homeowners
unable to inhabit their primary residences as a result of Hurricane Irene, Tropical Storm Lee and/or Superstorm Sandy. The
IMA program has developed a formula to determine monthly payment amounts to eligible applicants that takes into account the
following factors: rental housing expenses, prior rental assistance, and mortgage costs. Applicants who are already in the
Rental program may also be enrolled in the IMA program, pending eligibility. Assistance is provided to displaced homeowners
to help them pay the lesser of their monthly mortgage or rental payment. APA 12 amended the description of the IMA Program
to extend the period in which interim mortgage assistance may be provided from 20 months to 36 months, as authorized in the
February 12, 2016 Federal Register Notice (81 FR 7567). Applicants assisted through this activity were determined to meet the
urgent need national objective.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

Activity Progress Narrative:

This narrative covers Interim Mortgage Assistance (IMA) UN and LMI activities for funding rounds 2, 3, and 4. From program
inception to the end of Q2 2017 the IMA Program issued reoccurring monthly mortgage payments to 1,426 applicants, 375 of
whom are LMI and 1051 are UN. Some IMA participants completed construction of their
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storm-damaged homes and were able to return to their homes. These participants received their final IMA payment. From
inception to the end of Q2 2017, 191 participants returned home using round 4 funding, 47 of whom are LMI and 144 are UN.
The IMA program issues final payments to participants who have either returned home or reached the program cap. From
program inception to the end of Q2 2017, the IMA program has issued final payments to 796 applicants who returned home,
169 of these applicants are LMI and 627 are UN. The program begins the process of closing out applicants after final payments
have been issued. The program implemented APA 12 which extended Interim Mortgage Assistance (IMA) payments from 21
months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since the implementation
of APA 12, IMA has issued final extension payments to 67 applicants who either returned home, or reached the extension cap.
20 of these are LMI and 47 are UN. 25 out of these 67 were funded with round 4 funding, and the remaining 42 used round 3
funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -7 244/261

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 -7 0/0 0/0 244/261 0.00
# Owner Households 0 0 -7 0/0 0/0 244261 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R3-SmBusiness / Small Business Program R3

Grantee Activity Number: R3-SBJ-MICRO-LMI
Activity Title: Small Business Micro R3 - LMI
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains Under Way
Project Number: Project Title:
R3-SmBusiness Small Business Program R3
Projected Start Date: Projected End Date:
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06/09/2015 06/08/2017

Benefit Type: Completed Activity Actual End Date:
Direct ( Person)

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,342,771.49

Total Budget $0.00 $1,342,771.49

Total Obligated $0.00 $1,342,771.49

Total Funds Drawdown $0.00 $1,342,771.49
Program Funds Drawdown $0.00 $1,342,771.49
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,342,771.49

New York State $0.00 $1,342,771.49
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. Microenterprises assisted through this activity were determined to meet the LMI national
objective based on the income of the businessowner and the business having five or fewer employees including the owner.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application.
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As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMI is determined for
small businesses. The methodology was revised to include Microenterprise businesses, as well as those for whom Program
funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have been identified,
and the Job Creation and Retention populations are to be determined via further documentation obtained during the Closeout
process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population have been fully-
funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program inception to the end of
Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from Round 1, 101 from Round 2,

79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons -5 1 -4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
79173

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
125/120 27124 177/163 85.88
Amount
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Grantee Activity Number: R3-SBJ-UN-A

Activity Title: Small Business Jobs R3 - Former LMI

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R3-SmBusiness Small Business Program R3

Projected Start Date: Projected End Date:

06/09/2015 06/08/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $11,811,398.73

Total Budget $0.00 $11,811,398.73

Total Obligated $0.00 $11,811,398.73

Total Funds Drawdown $0.00 $11,811,398.73
Program Funds Drawdown $0.00 $11,188,512.84
Program Income Drawdown $0.00 $622,885.89

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $11,811,398.73

New York State $0.00 $11,811,398.73
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. This was formerly an LMI activity, but businesses assisted through this activity have been
determined to meet the urgent need national objective.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.
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Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMl is
determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as those for
whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have
been identified, and the Job Creation and Retention populations are to be determined via further documentation obtained
during the Closeout process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population
have been fully-funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program
inception to the end of Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from
Round 1, 101 from Round 2, 79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period

Total
# of buildings (non-residential) -23
# of Businesses -16

Beneficiaries Performance Measures
This Report Period
Low Mod

# of Permanent Jobs Retained 0 0

This Report Period
Low Mod
# of Persons 62 -6

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
244/259

154/164

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 0/0 0/0 0
Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod
-155 2623/2620 191/193 3162/3165 88.99

Amount
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Grantee Activity Number: R3-SBJ-UN-B

Activity Title: Small Business Jobs R3 - UN

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R3-SmBusiness Small Business Program R3

Projected Start Date: Projected End Date:

06/09/2015 06/08/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $6,265,517.95

Total Budget $0.00 $6,265,517.95

Total Obligated $0.00 $6,265,517.95

Total Funds Drawdown $0.00 $6,265,517.95
Program Funds Drawdown $0.00 $6,265,517.95
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,265,517.95

New York State $0.00 $6,265,517.95
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. Businesses assisted through this activity were determined to meet the urgent need national
objective.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.
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Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMl is
determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as those for
whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have
been identified, and the Job Creation and Retention populations are to be determined via further documentation obtained
during the Closeout process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population
have been fully-funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program
inception to the end of Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from
Round 1, 101 from Round 2, 79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 20 61/57
# of Businesses 13 47/43

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Retained 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons -81 6 133 46/41 24/23 360/344 19.44

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Project #/ Title: R4-Admin / Administration R4

Grantee Activity Number: R4-Admin

Activity Title: General Administration R4

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

R4-Admin Administration R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:
)

National Objective: Responsible Organization:

N/A New York State

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $57,922,675.32

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$1,385,342.64
$1,382,903.19
$1,382,903.19
$0.00
$0.00
$3,299,169.81
$3,299,169.81

$0.00
$0.00

$57,922,675.32
$13,239,980.01
$13,223,620.01
$13,223,620.01
$0.00

$0.00

$12,812,551.58
$12,812,551.58

$0.00
$0.00

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBGDR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring, and other
related costs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

Activity Progress Narrative:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support
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the necessary staff resources to administer the CDBGDR program for New York State. GOSR maintains a staff, office space,
and intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. During Q2 2017, funds were provided for legal, integrity monitoring, and other advisory services related to the design
and implementation of the housing, small business, infrastructure, nonfederal match, and community reconstruction programs.
Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring and other related costs.
GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. At the end of Q2 2017,
GOSR totaled 208 staff involved in programmatic and operational work. GOSR is continuing to focus on maintaining and, if
needed, building its capacity around the implementation of the housing, small business, community reconstruction, and
infrastructure programs (including RBD), as well as in other key areas such as monitoring and compliance, legal, policy, finance
and organizational systems. The Monitoring and Compliance Department has continued its efforts to monitor recipients of
CDBG-DR funding. GOSR monitors these recipients for compliance with Federal, State, local, and programmatic requirements.
During Q2 2017, nine recipients received onsite monitoring visits including Schoharie County Soil and Water Conservation
District, the City of Amsterdam, the Town of Owego, Nassau County, New York State Office of Parks: Recreation and Historic
Preservation, the Town of Middleburgh, the Town of Clarkstown, the City of Binghamton, and the Town of Rotterdam. The
Monitoring and Compliance Department also conducted a technical assistance visit to the Town of Esperance.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents
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Document PL_113_2_Contract_Reporting_Template_CY17 Q2.pdf

Project #/ Title: R4-Buyout / Buyout and Acquisition R4

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

R4-Buyout

Projected Start Date:

07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-BOH-AQU-ACQFOROPENSPACE-LMI
Acquisition for Open Space SuffolkCo - R4 - LMI

Activity Status:

Under Way

Project Title:

Buyout and Acquisition R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017 To Date

N/A $1,741,997.57
($1,020,000.00) $1,741,997.57
$11,761.76 $43,149.09
$12,279.71 $43,149.09
$12,279.71 $43,133.37
$0.00 $15.72

$0.00 $0.00
$12,279.71 $43,149.09
$12,279.71 $43,149.09
$0.00 $0.00

$0.00 $0.00

Acquisition of properties in high hazard areas for the creation of open space in Suffolk County. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricane Sandy within Suffolk County.

Activity Progress Narrative:

From Program inception to the end of the 2nd quarter of 2017, the State sold 20 properties to municipalities for the use of open
space in service areas that meet the low-moderate income area national objective. These properties
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are in the Town of Brookhaven and the Town of South Hampton, on Long Island.
conduct property maintenance, as well as general program delivery.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

During the quarter, funds were expeneded to

Cumulative Actual Total / Expected
Total
3/10

3/10

Amount
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Grantee Activity Number: R4-BOH-AQU-AFFORDABLEHOUSING-LMI

Activity Title: Acquisition for Affordable Housing - R4 - LMI

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

R4-Buyout Buyout and Acquisition R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,014,840.56

Total Budget ($1,000,000.00) $2,014,840.56

Total Obligated $3,256.60 $24,733.05

Total Funds Drawdown $3,774.61 $24,733.05
Program Funds Drawdown $3,774.61 $24,701.63
Program Income Drawdown $0.00 $31.42

Program Income Received $0.00 $0.00

Total Funds Expended $3,774.61 $24,733.05

New York State $3,774.61 $24,733.05
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Voluntary acquisition of properties in high hazard areas to develop additional affordable housing units. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

Activity Progress Narrative:

From Program inception to the end of the 2nd quarter of 2017, the State has completed the transfer of 14 properties, purchased
through the Acquisition Program, to the Long Island Housing Partnership for participation in the Rebuild Long Island Program,
which redevelops and sells lease-hold homes to families whose incomes are at or below 80 percent of AMI. The low-income
family acquires ownership of the structure of the home and the Long Island Housing Partnership maintains title of the land in a
trust. During the quarter, funds were expended to conduct property maintenance and due diligence by LIHP, as well as for
general program delivery.

49

[l Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-BOH-AQU-UN-B

Activity Title: Acquisition for Redevelopment - R4 - UN
Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

R4-Buyout Buyout and Acquisition R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $34,642,432.56
Total Budget $277,614.84 $34,642,432.56
Total Obligated $1,903,539.79 $15,459,511.99

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
New York State
Most Impacted and Distressed Expended
Match Contributed

$1,903,539.79

$1,706,238.25
$197,301.54

$0.00
$1,903,539.79
$1,903,539.79
$0.00
$0.00

$14,430,209.68

$12,682,379.58
$1,747,830.10

$0.00
$15,459,511.99
$15,459,511.99
$0.00
$0.00

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property. Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located. In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.

Activity Progress Narrative:

The State completed the acquisition of 43 parcels in funding Round 4. The properties contain 49 housing units, 43 of which
were owner-occupied and 6 of which were renter-occupied.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 6 43/184
# of Parcels acquired voluntarily 6 43/184
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 6 49/184
# of Singlefamily Units 6 49/184

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 6 0/0 0/0 49/184 0.00
# Owner Households 0 0 6 0/0 0/0 43/184 0.00
# Renter Households 0 0 0 0/0 0/0 6/0 0.00
Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

R4-Buyout

Projected Start Date:

07/27/2016

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-BOH-FPR-RESETTLEMENTINCENTIVE-LMI
Buyout Floodplain Restoration Incentive - R4 - LMI

Activity Status:

Under Way

Project Title:

Buyout and Acquisition R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017 To Date

N/A $1,945,354.53
($2,000,000.00) $1,945,354.53
$38,000.00 $174,000.00
$80,500.00 $174,000.00
$80,500.00 $174,000.00
$0.00 $0.00

$0.00 $0.00
$80,500.00 $174,000.00
$80,500.00 $174,000.00
$0.00 $0.00

$0.00 $0.00

Relocation incentive of five percent of total award for buyout properties in high hazard areas. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts

of Staten Island.

Activity Progress Narrative:

From inception to the end of the Q2 2017, the State issued the direct benefit of a 5 percent relocation incentive to 69 low to
moderate income applicants, 2 of which were relocated during the 2nd quarter of 2017, using Round 4 funding.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Properties

# of Parcels acquired voluntarily

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 2
# Owner Households 0 2
# Renter Households 0 0
Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

9/5
9/5

Cumulative Actual Total / Expected

Total
9/5

9/5

Cumulative Actual Total / Expected

Total Low

2 0/0

2 0/0

0 0/0
County State

Mod
9/5

9/5
0/0

Zip

Total Low/Mod

9/5 100.00
9/5 100.00
0/0 0

Status / Accept

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

R4-Buyout

Projected Start Date:

07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-BOH-FPR-SUFFOLK-LMI
Buyout in Suffolk County - R4 - LMI

Activity Status:

Under Way

Project Title:

Buyout and Acquisition R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017 To Date

N/A $8,395,169.02
$0.00 $8,395,169.02
$246,030.30 $3,633,822.89
$246,159.03 $3,633,822.89

$246,159.03 $3,163,248.39
$0.00 $470,574.50
$0.00 $0.00
$771,910.45 $3,632,017.88
$771,910.45 $3,632,017.88
$0.00 $0.00

$0.00 $0.00

Voluntary buyout of properties in high hazard areas in Suffolk County. This activity includes funds from funding round 4, as well
as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

Areas impacted by Hurricane Sandy within Suffolk County. Includes the Towns of Riverhead, Mastic Beach, and Patchogue.

Activity Progress Narrative:

The State bought out 7 properties in this Round 4 LMI activity. These properties are in Suffolk County in the communities of
Mastic Beach, Patchogue and Riverhead which have been identified as low to moderate income. During the 2nd quarter of
2017, funds were expended to conduct property maintenance and for the demolition of structures.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
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# of Properties 0

# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

7/10
7/10

Amount
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Grantee Activity Number: R4-BOH-FPR-UN

Activity Title: Buyout for Flood Plain Restoration - R4-UN
Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

R4-Buyout Buyout and Acquisition R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

N/A
$7,600,000.00

$8,864,737.34
$8,864,737.34

$54,778,477.82
$54,778,477.82

$25,661,043.17
$25,661,043.17

Program Funds Drawdown $8,839,462.48 $25,299,303.67
Program Income Drawdown $25,274.86 $361,739.50
Program Income Received $0.00 $0.00

Total Funds Expended
New York State

Most Impacted and Distressed Expended
Match Contributed

$9,223,337.87
$9,223,337.87

$0.00
$0.00

$25,388,028.92
$25,388,028.92

$0.00
$0.00

Activity Description:

Certain highest risk areas in the floodplains, determined to be among the most susceptible to future disasters and that therefore
present a greater risk to people and property, will be identified by the State and its local partners for Buyouts for Floodplain
Restoration. In accordance with the HUD Notices governing the use of these funds, these properties will be maintained in
perpetuity as coastal buffer zones. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau County, Suffolk
County, Rockland County, and parts of Staten Island.

Activity Progress Narrative:
12 properties were purchased in the Q2 2017. From Program inception to the end of the 2nd quarter of 2017, the State bought

out 33 parcels in this Round 4 Urgent Need activity. Acquired parcels are in the storm impacted counties of Richmond, Suffolk,
Orange, Ulster and Rockland.
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Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Properties 12 33/78
# of Parcels acquired voluntarily 12 33/78
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
Address City County State Zip Status / Accept
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: R4-ComRecon / Community Reconstruction R4
Grantee Activity Number: R4-CR-AmityvilleStrmSwrRdwayDrainlmprov-PI-
UN
Activity Title: AmityvilleStrmSwrRdwayDrainimprov CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
R4-ComRecon Community Reconstruction R4
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need Town of Babylon
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Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Babylon

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2017
N/A

$0.00

$3,729.93

$1,594.77

$1,594.77

$0.00

$0.00

$731.12

$731.12

$0.00
$0.00

To Date
$308,473.73
$308,473.73
$7,838.56
$5,703.40
$5,703.40
$0.00

$0.00
$4,839.75
$4,839.75
$0.00

$0.00

The Town of Babylon is requesting funding to implement a phased project to conduct an engineering study and construct Storm
Sewer and Roadway Drainage Improvements within the Village of Amityville. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of

GOSRs expenditure extension.

Location Description:

The community of Amityville in Nassau County. The GEOIDS for the project include 361031236003, 361031238012,

361031238022, 361031236002, 361031236001, 361031238013, 361031238011, 361031238021.

Activity Progress Narrative:

Funds paid to this activity in the quarter were spent on internal project development.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-BabylonCarlisRiver-PI-UN

Activity Title: Village of Babylon Carlls River Tributary CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Babylon NY

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $3,208,126.80

Total Budget ($60,000.00) $3,208,126.80

Total Obligated $20,833.22 $223,489.29

Total Funds Drawdown $14,320.50 $216,976.57
Program Funds Drawdown $14,320.50 $216,976.57
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,872.92 $214,528.99

Town of Babylon NY $11,872.92 $214,528.99
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Village of Babylon Carlls River Tributary project will allow for a comprehensive watershed engineering study followed by
the implementation of improvements identified. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tracts: 122403 (Block group 2), 122404 (1,2), 122406 (1,2,3), 122501 (1,2,3), 122502 (1,2,3), 122601 (1,2,3), 122602
(1,2), 122603 (1,2,3,4), 122704 (1,2), 122705 (1,2), 122706 (1,2,3), 122707 (1,2), 122801 (1,2,3,4), 122802 (1,2), 122901

(1,2,3,4), 122902 (1,2,3), 123001 (1,2,3,4), 123002 (1,2,3), 123101 (1,2,3), 123102 (1,2,3), 124300 (1,2,3,4,5), 124401 (1,2,3),
124402 (1,2), 124500 (1,2,3,4), 124601 (1,2,3), 124602 (1,2,3,4)

Activity Progress Narrative:

Subrecipient made final payment to contractor and is in process of its internal closing out or termination of this phase of the
project.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Babylon NY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-BabylonWestGilgoEmergFixedGen-PF-UN

Village Babylon Emergency Fixed Generators CR-

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Babylon NY

Apr 1 thru Jun 30, 2017 To Date

N/A $2,776,263.58
($200,000.00) $2,776,263.58
$46,566.88 $165,674.47
$31,932.57 $151,040.16
$31,932.57 $151,040.16
$0.00 $0.00

$0.00 $0.00
$22,302.58 $141,410.17
$22,302.58 $141,410.17
$0.00 $0.00

$0.00 $0.00

The Village Babylon Emergnecy Fixed Generators project will purchase and install permanent diesel, propane and natural gas
generators at critical community facilities within the Village of Babylon and the West Gilgo to Captree community. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-

month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Babylon in Suffolk County. The GEOIDS for the project include: 361031245001, 361031246021, 361031246011,
361031246012, 361031246022, 361031245002, 361031245003, 361031246023, 361031246013, 361031244023,

361031246024, 361031245004.

Activity Progress Narrative:

The design was completed and bid documents were prepared and approved for procurement purposes.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-BackupPwrforCriticalFaclts-PF-UN

Activity Title: BackupPwrforCriticalFaclts CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $389,212.13

Total Budget $0.00 $389,212.13

Total Obligated $7,126.10 $30,859.11

Total Funds Drawdown $7,126.10 $30,859.11
Program Funds Drawdown $7,126.10 $30,859.11
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,183.17 $29,916.18

Dormitory Authority of the State of New York (DASNY) $6,183.17 $29,916.18
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Village of Suffern, New York, is implementing a
project that will design and install a permanent, fuel-powered generator for the Department of Public Works (DPW) Garage, and
the South Street Pump Station. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community Wide- Village of Suffern

Activity Progress Narrative:

The design firm continued work on the project this quarter and is expected to reach 60 percent design completion by the close
of next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Wallkill

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-BackupPwrforCriticallnfra-PF-LMI
BackupPwrforCriticalinfra CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Wallkill

Apr 1 thru Jun 30, 2017 To Date
N/A $374,354.62
$0.00 $374,354.62
$7,902.82 $23,071.65
$7,902.82 $23,071.65
$7,902.82 $23,071.65
$0.00 $0.00

$0.00 $0.00
$6,199.08 $21,367.91
$6,199.08 $21,367.91
$0.00 $0.00

$0.00 $0.00

The Town of Wallkill will design, purchase, and install approximately 16 solar-powered traffic signals with a redundant backup
power source which will provide uninterrupted power to signals near the intersection of State Route 211 and State Route 17.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended

beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 001100 (Block Groups 1, 2, 3, 4), 001200 (Block Groups 1, 2), 001300 (Block Groups 1, 2), 001600 (Block
Groups 1, 2, 3, 4), 001500 (Block Groups 1, 2, 3), 011200 (Block Group 1, 2, 3), 015100 (Block Groups 1, 2, 3, 4, 5, 6), 011300
(Block Groups 1, 2, 3, 4, 5), 011400 (Block Groups 1, 2, 3), 011000 (Block Groups 1, 2, 3, 4, 5), 011101 (Block Group 2),

011102 (Block Groups, 1, 2, 3), 011200 (Block Groups 2, 3)

Activity Progress Narrative:

Adjustments have been made so that lights owned by the State and Orange County will all be generator capable for backup
power. Only town traffic lights will be solar powered. Designs are at 90 percent. It is anticipated that in Q3 Highway permits will
be issued by both NYS DOT and Orange County DOT after their review of the final plans and specifications.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-BaldwinEsplanade-PIl-UN

Activity Title: BaldwinParkEsplanade CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $768,124.36

Total Budget $4,000.00 $768,124.36

Total Obligated $13,317.16 $161,031.54

Total Funds Drawdown $11,598.13 $159,312.51
Program Funds Drawdown $11,598.13 $159,312.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,839.93 $153,554.31

Dormitory Authority of the State of New York (DASNY) $5,839.93 $153,554.31
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding for the design and construction of

the waterfront area within Baldwin Park, which suffered significant damage to its bulkheading and soil erosion during Hurricane
Irene and Superstorm Sandy This activity includes funds from funding round 4, as well as any funds from funding round 5 that

have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Community of Baldwin and Baldwin Harbor in Nassau County. The GEOIDS for the project include
360594129001,360594135001,360594136001,360594137001,360594138031,360594138041,360594129002,360594135002,3
60594136002,360594137002,360594138032,360594138042,360594129003,360594135003,360594136003,360594137003,36
0594138033,360594138043,360594129004,360594135004,360594136004,360594137004,360594138034,360594135005,360
594136005,360594137005,360594135006

Activity Progress Narrative:

The project is in the process being transferred to the Town of Hempstead who will assume the role of Subrecipient.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-BarnumHarborDrainagelmprove-PI-UN
Barnum/Harbor Drainage Improvement Study CR-

R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Nassau County DPW

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Nassau County DPW

Apr 1 thru Jun 30, 2017 To Date

N/A $1,040,189.65
$37,779.04 $1,040,189.65
$63,932.53 $267,058.75
$59,211.16 $262,337.38
$59,211.16 $262,337.38
$0.00 $0.00

$0.00 $0.00
$53,126.65 $256,252.87
$53,126.65 $256,252.87
$0.00 $0.00

$0.00 $0.00

Two phased project. Phase 1 is a drainage improvement study for the NYRCR planning areas in Barnum Island and Harbor
Isle, addressing widespread flooding. This activity includes funds from funding round 4, as well as any funds from funding round
5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census tracts 416201 (block group 1, 2, 3), 416202 (1)

Activity Progress Narrative:

Subrecipient has completed its portion of the study and design for proposed project. Subrecipient and its engineer have
coordinated meetings with local municipalities to discuss the remainder of the design and coordinate handoff of design for
completion. Final Plans are in process of being completed for the subrecipients portion of work.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

R4-CR-Beach108Streetscapelmprovements-PI-LMI

Beach108Streetscapelmprovements CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
The City of New York

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
The City of New York

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$19,889.30 $20,863.38
$19,989.39 $20,863.38
$19,989.39 $20,863.38
$0.00 $0.00

$0.00 $0.00
$9,280.28 $10,154.27
$9,280.28 $10,154.27
$0.00 $0.00

$0.00 $0.00

This project will fully reconstruct Beach 108 St. from Beach Channel Drive to Shore Front Parkway. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Community of Rockaway West in Queens County. GEOID's for this project include 360810938001, 360810942011,

360810938002, and 360810938003.

Activity Progress Narrative:

Submitted Subrecipient Agreement Amendment for the project.

Accomplishments Performance Measures
No Accomplishments Performance Measures

72

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-BeechStCompleteStsDrainimprov-PIl-UN

BeechStCompleteStsDrainimprov-CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Nassau County DPW

Most Impacted and Distressed Expended
Match Contributed

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Nassau County DPW

Apr 1 thru Jun 30, 2017 To Date
N/A $353,306.56
$0.00 $353,306.56
$3,739.13 $17,911.75
$1,650.55 $15,823.17
$1,650.55 $15,823.17
$0.00 $0.00

$0.00 $0.00
$1,403.79 $15,576.41
$1,403.79 $15,576.41
$0.00 $0.00

$0.00 $0.00

Activity Description:

Nassau County is Requesting CDBG-DR funds to study drainage conditions along Beech St and then to implement Drainage
improvements based on the findings in the study. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Communities of East Atlantic Beach and Atlantic Beach Estates. The GEOIDs for the project include: 360594163000,
360594164000, 360594165000, 360594166000.

Activity Progress Narrative:
The subrecipient completed the project kickoff meeting. Engineer is completing base map and survey work. Subrecipient and

Engineer have shared GIS Data . Subrecipient is coordinating with local officials and neighboring Villages on all projects in the
region.

74

[l Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-BGDrainageMasterPlan-PLAN

Activity Title: Blooming Grove Drainage Master Plan CR-R4

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Town of Blooming Grove

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $378,339.88

Total Budget $0.00 $378,339.88

Total Obligated $1,757.19 $24,406.17

Total Funds Drawdown $1,757.19 $24,406.17
Program Funds Drawdown $1,757.19 $24,406.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $22,648.98

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

The Town of Blooming Grove and the Village of Washingtonville will be undertaking a comprehensive master drainage plan
focusing on local waterways and infrastructure affecting flood conditions. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

The Town of Blooming Grove and Village of Washingtonville in Orange County. The GEOIDS for the project include
360710132011, 360710132021, 360710133001, 360710134001, 360710132012, 360710132022, 360710133002,

360710134002, 360710132013, 360710133003, 360710134003, 360710132014, 360710133004.

Activity Progress Narrative:

As a result of the study conducted, four potential project components have been identified for implementation and full project

applications will be submitted in Q3.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Schoharie County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

R4-CR-BlenheimMuni-AQPF-LMI
BlenheimMuni CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Schoharie County

Apr 1 thru Jun 30, 2017 To Date

N/A $1,113,497.63
$146,993.81 $1,113,497.63
$164,281.86 $277,985.82
$164,281.86 $277,985.82
$164,281.86 $277,985.82
$0.00 $0.00

$0.00 $0.00
$156,050.13 $269,754.09
$156,050.13 $269,754.09
$0.00 $0.00

$0.00 $0.00

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tract 740600 (Block group 2)

Activity Progress Narrative:

Authority to Use Grant Funds was received and action required for acquisition.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-BreezyPtDockReconProj-PI-UN

Activity Title: BreezyPointDockReconProj CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $385,611.50

Total Budget $0.00 $385,611.50

Total Obligated $2,536.29 $23,811.85

Total Funds Drawdown $2,536.29 $23,811.85
Program Funds Drawdown $2,536.29 $23,811.85
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,407.58 $23,683.14

Dormitory Authority of the State of New York (DASNY) $2,407.58 $23,683.14
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will reconstruct two docks in Breezy Point. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tracts: 091800 (block group 1), 091601 (block groups 1, 2, 3, 4), 091602 (1)

Activity Progress Narrative:

Further refinement of the joint permit application took place along with some minor design revisions.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

R4-CR-BreezyPtElevStudy-PLAN
Breezy Point Elevation Study CR-R4

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $582,974.42
$0.00 $582,974.42
$2,985.44 $83,401.98
$2,985.44 $83,401.98
$2,985.44 $83,401.98
$0.00 $0.00

$0.00 $0.00
$2,856.73 $83,273.27
$2,856.73 $83,273.27
$0.00 $0.00

$0.00 $0.00

Existing structure survey to understand all foundation and building construction types within three Breezy Point Communities
existing building survey and sport elevations survey collection and analysis of existing soils data establishment of a required
Flood Protection Elevevation for each property establishment of community design standards for elevated buildings
development of an Opinion of Probably Cost development of sample homeowner/contractor contracts estimated cost expected
for A/E compliance documents, building code and zoning for all governing authorities. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part

of GOSRs expenditure extension.

Location Description:

Queens Census Tract 916.01

Activity Progress Narrative:

Project closeout is underway.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-BreezyPtStrmwaterDrainagelmprov-PI-UN

BreezyPtStormwaterDrainagelmprovement CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $400,233.28
$0.00 $400,233.28
$48,406.50 $76,434.65
$48,406.50 $76,434.65
$48,406.50 $76,434.65
$0.00 $0.00

$0.00 $0.00
$47,952.95 $75,981.10
$47,952.95 $75,981.10
$0.00 $0.00

$0.00 $0.00

DASNY will design and construct infrastructure improvements within Breezy Point, Rockaway Point and Roxbury including:
construction of a storm drain system at Rockaway point, construction of permeable paving at a ball field in Breezy Point and
construction of permeable paving and stormwater pumping at a public parking lot in Roxbury. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 091601 (block groups 1, 2, 3, 4)

Activity Progress Narrative:

A charrette was held. The results are going to be used to get project to 60 percent design.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-BrixiusCrkStreamBnkRestoration-PI-UN

BrixiusCrkStreamBnkRestoration CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Union

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Union

Apr 1 thru Jun 30, 2017 To Date
N/A $446,835.21
$0.00 $446,835.21
$19,965.16 $53,553.67
$19,965.16 $53,553.67
$19,965.16 $53,553.67
$0.00 $0.00

$0.00 $0.00
$18,578.35 $52,166.86
$18,578.35 $52,166.86
$0.00 $0.00

$0.00 $0.00

The Town of Union will construct stream bank restoration improvements on Brixius Creek caused by Hurricane Irene and

Tropical Storm Lee. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include 360070132021, 360070134001,

360070133044,360070133045

Activity Progress Narrative:

Final bid documents were approved by GOSR and the project went out to bid. A pre-bid meeting was conducted in June. Bids

are due and construction is expected to begin in the third quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

R4-CR-BroadChannelResiliencylmprov-PF-UN
BroadChannelResiliencylmprovements CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $714,040.52
$4,000.00 $714,040.52
$7,626.19 $137,895.77
$7,626.19 $137,895.77
$7,626.19 $137,895.77
$0.00 $0.00

$0.00 $0.00
$6,657.81 $136,927.39
$6,657.81 $136,927.39
$0.00 $0.00

$0.00 $0.00

DASNY will harden and improve three existing community facilities, all of which provided recovery services immediately post-
Sandy in spite of being damaged by the storm. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tract: 001072 (Block groups 1, 2)

Activity Progress Narrative:

During this quarter, the Architecture and Engineering firm worked with the NYC Department of Buildings to obtain permits.
DASNY and the Architecture and Engineering firm also worked towards the completion of bid documents.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

R4-CR-BroadChannelVolunteerFireDeptimprov-PF-

BroadChannelVolunteerFireDeptimprov CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$450.34 $7,008.58
$450.34 $7,008.58
$450.34 $7,008.58
$0.00 $0.00

$0.00 $0.00
$192.92 $6,751.16
$192.92 $6,751.16
$0.00 $0.00

$0.00 $0.00

DASNY will construct the second floor of a new firehouse on Cross Bay Boulevard include a kitchen, bathroom, workroom and
telecommunications center. This activity includes funds from funding round 4, as well as any funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 094202 (Block group 2), 107202 (Block group 0, 1), 070203 (Block group 1), 094201 (Block Group 1), 107201
(Block Group 1), 089200 (Block group 2, 8), 093800 (Block Group 3), 088400 (Block Group 5)

Activity Progress Narrative:

GOSR has reviewed the final bid documents and expect project to be bid out in August.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

The City of New York

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-BrookvilleBoulevardElevationStudy-PLAN

BrookvilleBoulevardElevationStudy CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
The City of New York

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$181.85 $181.85
$181.85 $181.85
$181.85 $181.85
$0.00 $0.00

$0.00 $0.00
$181.85 $181.85
$181.85 $181.85
$0.00 $0.00

$0.00 $0.00

The proposed project involves the completion of a study to evaluate the feasibility of several alternatives and assess the
effectiveness of those alternatives for flood mitigation and safety of Brookville Boulevard between 149th Street and Rockaway
Boulevard. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Idlewild Watershed Communities in Queens County.The GEOIDs for this project include: 360810306001, 360810320001,
360810616021, 360810638001, 360810654001, 360810656001, 360810660001, 360810664001, 360810680001,
360810690001, 360810694001, 360810306002, 360810320002, 360810616022, 360810638002, 360810654002,
360810656002, 360810660002, 360810664002, 360810680002, 360810690002, 360810694002, 360810306003,
360810320003, 360810638003, 360810654003, 360810656003, 360810664003, 360810680003, 360594099004,
360810306004, 360810320004, 360810638004, 360810664004, 360810680004, 360810638005, 360810664005,

360810664006, 360810664007, 360810664008.

Activity Progress Narrative:

Funds paid to this activity in this quarter were spent on internal project development.

92

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-BushkillStreamRehab-PI-UN

Activity Title: BushkillStreamRehab CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Olive

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $499,396.14

Total Budget $0.00 $499,396.14

Total Obligated $7,226.57 $66,733.27

Total Funds Drawdown $7,226.57 $66,733.27
Program Funds Drawdown $7,226.57 $66,733.27
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,823.97 $65,330.67

Town of Olive $5,823.97 $65,330.67
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Olive will implement recommendations, based on an HH study, for improvements to the fortification of creek
banks, sediment and debris removal from the three affected creeks, stream bank restoration, and riparian barrier repair and/or
construction. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been

extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tract: 951000, Block Group 3

Activity Progress Narrative:

Meetings with engineer, Town representatives, GOSR staff, and consultant have been held. A revised Study was submitted as
projects within the study required prioritization. A meeting has been scheduled for Q3 with the Ulster County Executive to
discuss construction inspection services. Permit applications to DEC anticipated for Q3 as well. Phase Il Design Services

anticipated to commence mid-July 2017.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

The City of New York

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-BusinessPREP-ED-LMI
BusinessPREP CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
The City of New York

Apr 1 thru Jun 30, 2017 To Date
N/A $378,957.82
$0.00 $378,957.82
$8,519.22 $25,627.51
$8,519.22 $25,627.51
$8,519.22 $25,627.51
$0.00 $0.00

$0.00 $0.00
$6,695.41 $23,803.70
$6,695.41 $23,803.70
$0.00 $0.00

$0.00 $0.00

The City of New York will implement a program that provides opportunities and resources for small business owners that were
impacted by Superstorm Sandy to better prepare for future emergencies and enhance the resiliency of their operations, assets,
and physical space. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not

been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The activity will take place within five of the New York Rising Community Reconstruction program committee areas. The
committee areas include: Gerritsen Beach and Sheepshead Bay, Gravesend and Bensonhurst, Howard Beach, Southern

Brooklyn Peninsula, and Lower Manhattan.

Activity Progress Narrative:

BPREP continues to engage the community and perform resiliency audits.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-CAmsterdamGEN-PF-LMI

Activity Title: MaintainPwrCritCityBuildEmerShelt CAmstrdmLMI
CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,530,029.70

Total Budget $13,297.96 $1,530,029.70

Total Obligated $59,681.52 $450,987.50

Total Funds Drawdown $59,681.52 $450,987.50
Program Funds Drawdown $59,681.52 $450,987.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $57,092.32 $448,398.30

Dormitory Authority of the State of New York (DASNY) $57,092.32 $448,398.30
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will purchase and install back-up power generators at three sites in the City of Amsterdam including City Hall, the
Department of Public Works Garage, and the William H. Barkley Magnet School. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDs for the project include 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570709001, 360570702002, 360570703002, 360570704002,
360570705002, 360570706002, 360570708002.

Activity Progress Narrative:

The State is waiting for the engineer to respond to review documents.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

99

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title:

Activitiy Category:

R4-CR-CAmsterdamRte5StormWaterRecon-PIl-LMI

City of Amsterdam Route 5 Storm Water CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Amsterdam

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Amsterdam

Apr 1 thru Jun 30, 2017 To Date
N/A $543,491.60
$0.00 $543,491.60
$13,598.76 $84,092.08
$13,598.76 $84,092.08
$13,598.76 $84,092.08
$0.00 $0.00

$0.00 $0.00
$11,090.46 $81,583.78
$11,090.46 $81,583.78
$0.00 $0.00

$0.00 $0.00

The City of Amsterdam will implement reconstruction projects proposed by the City and Town of Amsterdam and Town of
Florida NY Rising Community Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and
Improvements, pursuant to Section 105(a)(2) of the Housing and Community Development Act. The City of Amsterdam Route 5
Storm Water Reconstruction project will fund the project delivery, administrative, design and construction costs of
reconstructing damaged storm sewer and sanitary sewer infrastructure, including inspection of sewer infrastructure and study of
system capacity and connectivity. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Montgomery County 070400, Block Group 1 and 2

Activity Progress Narrative:

Construction is on hold pending the finalization of a standard Office of Management and Budget A-133 audit.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-CarmineLibertaBrdge-PI-UN

Activity Title: CarmineLibertaBrdge CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Ulster County

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,006,350.75

Total Budget $5,251.14 $2,006,350.75

Total Obligated $8,667.29 $556,829.15

Total Funds Drawdown $8,667.29 $556,829.15
Program Funds Drawdown $8,667.29 $556,829.15
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,980.00 $555,141.86

Ulster County $6,980.00 $555,141.86
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Ulster County will purchase materials required for bridge construction materials and the replacement of a twelve-inch water
main that will span a newly-constructed replacement bridge over the Wallkill River. Funding will be also be used to support the
purchase of materials to reconstruct the bridge structure itself. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

Ulster County. The GEOIDS for the project include 361119533001, 361119534001, 361119535001, 361119542001,
361119533002, 361119534002, 361119535002, 361119542002, 361119533003, 361119534003, 361119535003,
361119542003, 361119534004, 361119542004

Activity Progress Narrative:

Project is complete and waiting for final close out procedures.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-CatholicCharitiesBrklynQns-PS-UN

Activity Title: CatholicCharitiesBrklynQns CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Catholic Charities Brooklyn and Queens

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $308,473.73

Total Budget $0.00 $308,473.73

Total Obligated $7,264.65 $9,696.48

Total Funds Drawdown $7,264.65 $9,696.48
Program Funds Drawdown $7,264.65 $9,696.48
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,310.38 $7,742.21

Catholic Charities Brooklyn and Queens $5,310.38 $7,742.21
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Catholic Charities of Brooklyn and Queens will provide the following services in the NY Rising Community Center to be
located in Howard Beach: (1) Response and Recovery Workshops to Address Gaps in Services, (2) Case Management
Services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Community of Howard Beach in Kings and Queens Counties. The GEOIDS for this project include 360471070001,
360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003, 360810892004,
360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007, 360810892008

Activity Progress Narrative:

The program continued to provide case management services and resiliency workshops. A workshop was held in partnership
with Neighborhood Housing Services of NYC (NHSNYC). Information on grants for Sandy-related home repairs, mortgage
assistance for homeowners, and flood insurance was covered. A workshop was also held in partnership with the Saint Bernard
Project (SBP). Information on how to apply for Sandy-related home repairs, types of repairs, and eligibility criteria was covered.
With the assistance of S.T.A.R.S. Children Community Center, the program conducted outreach in Coleman Square, which is
the main hub in the neighborhood of Howard Beach. Residents were given a four-question survey in order to conduct a small
assessment of the needs of the
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community. Tabling allowed the program to engage the community and be a visible presence, while also gaining some insight
into the kind of workshops and information the community would like to see from the program.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Direct ( HouseHold )

National Objective:

R4-CR-CenterNYCNeighborhoods-PS-LMI
CenterNYCNeighborhoods CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Center for NYC Neighborhoods, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $3,911,446.90

Total Budget $415,206.01 $3,911,446.90

Total Obligated $734,047.29 $1,564,787.75

Total Funds Drawdown $426,795.29 $1,257,535.75
Program Funds Drawdown $426,795.29 $1,257,535.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $405,768.45 $1,236,508.91

Center for NYC Neighborhoods, Inc. $405,768.45 $1,236,508.91
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Center for New York City Neighborhoods will implement the Residential Technical Assistance Pilot Program (RTAPP) to
provide assistance to low/moderate income homeowners to cover the costs, less any benefits received, in providing technical
assistance, on-site resiliency audits, and one-on-one counseling in residential resiliency retrofitting techniques, flood insurance,
and long-term housing affordability in the NYRCR communities of Canarsie, Gravesend and Bensonhurst, Howard Beach,
Lower Manhattan, Red Hook, Rockaway East, and Southeast BrooklynWaterfront. In addition to direct program assistance,
CNYCN will develop an online tool related to flood resiliency and insurance costs for residential structures tailored to property
owners within New York City. This activity includes funds from funding round 4, as well as any funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Communities of Canarsie, Gravesend Bensonhurst, Howard Beach, Lower Manhattan, Red Hook, Rockaway East, and
Southeast Brooklyn Waterfront in Kings, Queens, and New York Counties.

Activity Progress Narrative:

During the quarter, the subrecipient continued to complete RTAPP audits.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Endicott

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-CentralEndicottDrainagelmprvmnts-Pl-LMI

CentralEndicottDrainagelmprvmnts CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Village of Endicott

Apr 1 thru Jun 30, 2017 To Date
N/A $498,733.36
$0.00 $498,733.36
$38,530.90 $92,445.60
$38,530.90 $92,445.60
$38,530.90 $92,445.60
$0.00 $0.00

$0.00 $0.00
$36,494.88 $90,409.58
$36,494.88 $90,409.58
$0.00 $0.00

$0.00 $0.00

The Village of Endicott will construct storm water management improvements for the central portion of Endicott. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-

month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,

360070134005, 360070134006

Activity Progress Narrative:

60 percent design completed this quarter, with 90 percent design completion expected by next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Clarkstown

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-ClarkstownCranfordDrainage-PIl-UN
ClarkstownCranfordDrainage CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Clarkstown

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$7,762.83 $7,762.83
$7,762.83 $7,762.83
$7,762.83 $7,762.83
$0.00 $0.00

$0.00 $0.00
$4,342.96 $4,342.96
$4,342.96 $4,342.96
$0.00 $0.00

$0.00 $0.00

The Town of Clarkstown's Cranford Drive Drainage project will include the construction of storm drainage improvements along
Cranford Drive, Cypress Street, Cragmere Oval, Bush Court, and Ridgefield Road to prevent the Demarest Kill from overflowing
in these areas. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The target area for this project runs along Cranford Drive and on either side of the Demarest Kill from just north of Old Route
304 south to Heritage Drive near Route 304. It includes GEOIDs 360870108031, 360870108033, and 360870108024

Activity Progress Narrative:

The design phase of this project has been completed and the design has been reviewed. The Town will next respond to design

comments.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Rochester

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-CommCenterRehabProj-PF-UN
CommcCenterRehabProj CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Rochester

Apr 1 thru Jun 30, 2017 To Date
N/A $384,465.40
$0.00 $384,465.40
$8,831.79 $30,477.65
$8,831.79 $30,477.65
$8,831.79 $30,477.65
$0.00 $0.00

$0.00 $0.00
$7,644.02 $29,289.88
$7,644.02 $29,289.88
$0.00 $0.00

$0.00 $0.00

Town of Rochester will assess, design, and construct improvements to the towns community center, including an ADA-
compliant restrooms and showering facilities, replacing an emergency backup generator, and additional 1000 sq ft of facility
which will serve as a community food pantry in normal and emergency conditions. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part

of GOSRs expenditure extension.

Location Description:

Census Tracts: 953000 (Block Groups 1, 2), 955000 (Census Tracts 1, 2, 3, 4)

Activity Progress Narrative:

Plans and specifications review underway. Architecture and Engineering firm needs to submit responses to comments.
Environmental review is complete and Authority to Use Grant Funds received. Anticipate going to bid in Q3.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-CompGrinfralmp-PIl-UN

Activity Title: CompGrinfralmp-R4-CR

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $154,236.87

Total Budget $50,000.00 $154,236.87

Total Obligated $1,801.93 $1,801.93

Total Funds Drawdown $1,801.93 $1,801.93
Program Funds Drawdown $1,801.93 $1,801.93
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

This activity will include the assessment, design, and construction/installation of selected green infrastructure components in
storm-affected communities in Kings and Queens Counties. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

The communities of Canarsie, Gravesend and Bensonhurst, Southeast Brooklyn Waterfront and Southern Brooklyn Peninsula
in Kings County and the communities of Idlewild and Rockaway West in Queens County.

Activity Progress Narrative:

Subrecipient entered into a contract with an Architecture and Engineering firm for design services. The Architecture and
Engineering firm is conducting desktop analysis of existing data for potential project sites.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-ConklinStillwaterRdStormWaterimprov-

AQPF-UN

Activity Title: Conklin Stillwater Rd Stormwater Improve CR-R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Conklin

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $404,868.78

Total Budget $0.00 $404,868.78

Total Obligated $12,394.18 $35,828.15

Total Funds Drawdown $12,394.18 $35,828.15
Program Funds Drawdown $12,394.18 $35,828.15
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,159.23 $32,593.20

Town of Conklin $9,159.23 $32,593.20
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Conklin will implement reconstruction projects proposed by the Broome County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Conklin Stillwater Road Storm Water Improvements
project will fund the installation of a new storm water drainage system along a one block section of Stillwater Road to mitigate
flooding. At least one property will be acquired to complete this activity. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

Census Tract 012701, Block Group 01, Town of Conklin, Broome County, Town of Conklin (034444302)

Activity Progress Narrative:

The project has experienced delays due to environmental issues which are currently in the process of being resolved. The
project is moving forward and this quarter the Architecture and Engineering firm has pursued an application for an easement for
work to progress. Bid documents are expected to be submitted to GOSR for
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approval next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

R4-ComRecon

Projected Start Date:

07/27/2016

Benefit Type:
Area ()

National Objective:

R4-CR-ConsolidatedFirehouse-AQPF-UN
ConsolidatedFirehouse CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $539,806.14
$0.00 $539,806.14
$11,937.36 $77,568.41
$11,937.36 $77,568.41
$11,937.36 $77,568.41
$0.00 $0.00

$0.00 $0.00
$11,561.84 $77,192.89
$11,561.84 $77,192.89
$0.00 $0.00

$0.00 $0.00

Consolidated Firehouse Project will be completed in two (2) phases, and when complete the fire department will be able to
more efficiently respond to the urgent needs of the residents and protect the Villageandiquests assets during and after major
storm events. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been

extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Waterford is located in the southeastern corner of Saratoga County, between the northernmost branch of the

Mohawk River/Erie Canal and the Hudson River.

Activity Progress Narrative:

On hold, waiting for parkland alienation to be completed.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-CopiagueAmericanVenBrdgs-PI-UN

Activity Title: Copiague American Venice Bridges CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Babylon NY

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $862,312.90

Total Budget $18,000.00 $862,312.90

Total Obligated $58,996.11 $231,947.42

Total Funds Drawdown $39,047.16 $211,998.47
Program Funds Drawdown $39,047.16 $170,169.06
Program Income Drawdown $0.00 $41,829.41

Program Income Received $0.00 $0.00

Total Funds Expended $18,815.79 $191,767.10

Town of Babylon NY $18,815.79 $191,767.10
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Babylon will be reconstruction of two replacement bridges damaged during Superstorm Sandy. Project activities
will include the deconstruction of the existing two American Venice Bridges and widening of the replacement structures. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond

the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tracts: 123802 (Block Groups 1-2)

Activity Progress Narrative:

The design was completed and bid documents were prepared and approved for procurement purposes. Project budget

adjusted upward to include 10 percent contingency. Project went out to bid. Bids were opened.

Accomplishments Performance Measures
No Accomplishments Performance Measures

120

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-CriticalFacilitiesFldMitigation-PF-UN

Activity Title: CriticalFacilitiesFldMitigation CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Blooming Grove

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $411,182.31

Total Budget $0.00 $411,182.31

Total Obligated $19,395.27 $36,353.84

Total Funds Drawdown $19,395.27 $36,353.84
Program Funds Drawdown $19,395.27 $36,353.84
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $16,661.78 $33,620.35

Town of Blooming Grove $16,661.78 $33,620.35
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Blooming Grove Critical Facilities Flood Mitigation project proposes to strengthen three (3) critical facilities that
experienced service interruption during Hurricane Irene and Tropical Storm Lee: (1) The Tappan Waste Water Treatment Plant,
(2) The Salisbury Mills Fire Company Headquarters, and (3) The Village of South Blooming Grove Sewer Pump Station. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Commumity Wide-Town of Blooming Grove

Activity Progress Narrative:

90 percent design plans under review by GOSR Bureau of Environmental Review and Assessment. subrecipient review of

plans and approval by town board anticipated for Q3.

122

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

R4-CR-

DASNYHowBCathChtiesPrgssPeoplsDvipmt-PF-

UN
Activity Title: DASNYHowBCathChtiesPrgssPeoplsDvipmt CR-
R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
R4-ComRecon Community Reconstruction R4
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need Dormitory Authority of the State of New York (DASNY)
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $560,274.14
Total Budget $0.00 $560,274.14
Total Obligated $30,168.48 $111,796.31
Total Funds Drawdown $30,168.48 $111,796.31
Program Funds Drawdown $30,168.48 $111,796.31
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $30,168.48 $111,796.31
Dormitory Authority of the State of New York (DASNY) $30,168.48 $111,796.31
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended

beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Communities of Howard Beach, in both Kings (1 Census Tract) and Queens Counties. GEOIDs for the project include:
360471070001, 360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003,
360810892004, 360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007,

360810892008.

Activity Progress Narrative:

The project is still in the 60 percent design phase.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-DASNYHowBNYFamiliesAutisticChil-PF-UN

Activity Title: DASNYHowBNYFamiliesAutisticChil CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $616,947.46

Total Budget $0.00 $616,947.46

Total Obligated $23,666.07 $41,868.86

Total Funds Drawdown $23,666.07 $41,868.86
Program Funds Drawdown $23,666.07 $31,389.36
Program Income Drawdown $0.00 $10,479.50

Program Income Received $0.00 $0.00

Total Funds Expended $23,666.07 $41,868.86

Dormitory Authority of the State of New York (DASNY) $23,666.07 $41,868.86
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Communities of Howard Beach, in both Kings and Queens Counties. GEOIDs for the project include: 360471070001,
360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003, 360810892004,
360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007, 360810892008.

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-DASNYLMCatholicArchDioNY-PF-LMI
DASNYLMCatholicArchDioNY CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $378,110.38
$0.00 $378,110.38
$309.64 $22,884.22
$309.64 $22,884.22
$309.64 $22,884.22
$0.00 $0.00

$0.00 $0.00
$309.64 $22,884.22
$309.64 $22,884.22
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003
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360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002, 360610043003, 360610045001,
360610047001, 360610047002, 360610049001, 360610049002, 360610049003, 360610069001, 360610317031,
360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-DASNYLMGrndStSttimntNYRCC-PF-LMI
DASNYLMGrndStSttimntNYRCC CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $392,702.02
$0.00 $392,702.02
$309.64 $27,614.49
$309.64 $27,614.49
$309.64 $27,614.49
$0.00 $0.00

$0.00 $0.00
$309.64 $27,614.49
$309.64 $27,614.49
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003
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360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002, 360610043003, 360610045001,
360610047001, 360610047002, 360610049001, 360610049002, 360610049003, 360610069001, 360610317031,
360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-DASNYLMHenryStSttimnt1-PF-LMI
DASNYLMHenryStSttimntl CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $413,087.26
$0.00 $413,087.26
$375.96 $34,090.27
$375.96 $34,090.27
$375.96 $34,090.27
$0.00 $0.00

$0.00 $0.00
$375.96 $34,090.27
$375.96 $34,090.27
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003
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360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002, 360610043003, 360610045001,
360610047001, 360610047002, 360610049001, 360610049002, 360610049003, 360610069001, 360610317031,
360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-DASNYLMTwoBrgsSnrApts-PF-LMI
DASNYLMTwoBrgsSnrApts CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $386,241.01
$0.00 $386,241.01
$309.64 $25,519.98
$309.64 $25,519.98
$309.64 $25,519.98
$0.00 $0.00

$0.00 $0.00
$309.64 $25,519.98
$309.64 $25,519.98
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003
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360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002, 360610043003, 360610045001,
360610047001, 360610047002, 360610049001, 360610049002, 360610049003, 360610069001, 360610317031,
360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

Activity Progress Narrative:

This project is no longer being implemented and will be closed out in the next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-DASNYLMUnivSttimntofNY-PF-LMI
DASNYLMUnivSttimntofNY CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $437,773.80
$0.00 $437,773.80
$2,100.83 $43,817.94
$2,100.83 $43,817.94
$2,100.83 $43,817.94
$0.00 $0.00

$0.00 $0.00
$375.96 $42,093.07
$375.96 $42,093.07
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003
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360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002, 360610043003, 360610045001,
360610047001, 360610047002, 360610049001, 360610049002, 360610049003, 360610069001, 360610317031,
360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

R4-CR-DASNYRedHookGoodShepServices1-PF-

LMI

DASNYRedHookGoodShepServices1l CR-R4

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $402,890.66
$0.00 $402,890.66
$309.64 $30,917.41
$309.64 $30,917.41
$309.64 $30,917.41
$0.00 $0.00

$0.00 $0.00
$309.64 $30,917.41
$309.64 $30,917.41
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Red Hook in Kings County. GEOIDS for the project include 360470018000, 360470053000, 360470018001,
360470047001, 360470053001, 360470059001, 360470085001, 360470119001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470077003, 360470085003, 360470053004,

360470065007

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

R4-CR-DASNYRedHookGoodShepServices2-PF-

LMI

DASNYRedHookGoodShepServices2 CR-R4

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $350,762.49
$0.00 $350,762.49
$309.64 $14,018.67
$309.64 $14,018.67
$309.64 $14,018.67
$0.00 $0.00

$0.00 $0.00
$309.64 $14,018.67
$309.64 $14,018.67
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Red Hook in Kings County. GEOIDS for the project include 360470018000, 360470053000, 360470018001,
360470047001, 360470053001, 360470059001, 360470085001, 360470119001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470077003, 360470085003, 360470053004,

360470065007

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-DASNYRockawayPQueensBPL1-PF-LMI
DASNYRockawayPQueensBPL1 CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $364,400.79
$0.00 $364,400.79
$21,371.65 $39,302.94
$21,371.65 $39,302.94
$21,371.65 $39,302.94
$0.00 $0.00

$0.00 $0.00
$21,371.65 $39,302.94
$21,371.65 $39,302.94
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,

360810998015, 360810942035
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Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-DASNYRockawayPQueensBPL2-PF-LMI
DASNYRockawayPQueensBPL2 CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $369,755.65
$0.00 $369,755.65
$375.96 $20,043.17
$375.96 $20,043.17
$375.96 $20,043.17
$0.00 $0.00

$0.00 $0.00
$375.96 $20,043.17
$375.96 $20,043.17
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,

360810998015, 360810942035
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Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

R4-CR-DASNYRockEArverneCOG-PF-LMI
DASNYRockEArverneCOG CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $616,947.46
$0.00 $616,947.46
$6,284.01 $42,401.81
$6,284.01 $42,401.81
$6,284.01 $26,352.81
$0.00 $16,049.00
$0.00 $0.00
$6,284.01 $42,401.81
$6,284.01 $42,401.81
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended

beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,

360810998015

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

R4-CR-DASNYRockECongregationDarcheiTorah-

PF-LMI

DASNYRockECongregationDarcheiTorah CR-R4

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $447,683.39
$0.00 $447,683.39
$70,593.24 $113,486.86
$70,593.24 $113,486.86
$70,593.24 $113,486.86
$0.00 $0.00

$0.00 $0.00
$70,593.24 $113,486.86
$70,593.24 $113,486.86
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended

beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,

360810998015
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Activity Progress Narrative:

This project is no longer being implemented and will be closed out in the next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

149
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Grantee Activity Number: R4-CR-DASNYRockECongregationKnesethlsrl-PF-

LMI
Activity Title: DASNYRockECongregationKnesethlsrl CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
R4-ComRecon Community Reconstruction R4
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Dormitory Authority of the State of New York (DASNY)
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $616,947.46
Total Budget $0.00 $616,947.46
Total Obligated $36,002.87 $92,160.62
Total Funds Drawdown $36,002.87 $92,160.62
Program Funds Drawdown $36,002.87 $64,253.12
Program Income Drawdown $0.00 $27,907.50
Program Income Received $0.00 $0.00
Total Funds Expended $36,002.87 $92,160.62
Dormitory Authority of the State of New York (DASNY) $36,002.87 $92,160.62
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

Activity Progress Narrative:
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The project is being filed for permits with the NYC Department of Buildings

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:

R4-CR-DASNYRockERckwyWitrfrontAlliance-PF-
LMI
DASNYRockERckwyWtrfrontAlliance CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Dormitory Authority of the State of New York (DASNY)
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $616,947.46
Total Budget $0.00 $616,947.46
Total Obligated $5,356.78 $26,303.47
Total Funds Drawdown $5,356.78 $26,303.47
Program Funds Drawdown $5,356.78 $17,310.97
Program Income Drawdown $0.00 $8,992.50
Program Income Received $0.00 $0.00
Total Funds Expended $5,356.78 $26,303.47
Dormitory Authority of the State of New York (DASNY) $5,356.78 $26,303.47
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,

360810998015

Activity Progress Narrative:
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The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-DASNYRockEYounglsraelWvcrestBayswitr-

PF-LMI
Activity Title: DASNYRockEYounglsraelWvcrestBayswtr CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
R4-ComRecon Community Reconstruction R4
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Dormitory Authority of the State of New York (DASNY)
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $616,947.46
Total Budget $0.00 $616,947.46
Total Obligated $3,149.21 $27,944.60
Total Funds Drawdown $3,149.21 $27,944.60
Program Funds Drawdown $3,149.21 $17,893.10
Program Income Drawdown $0.00 $10,051.50
Program Income Received $0.00 $0.00
Total Funds Expended $3,149.21 $27,944.60
Dormitory Authority of the State of New York (DASNY) $3,149.21 $27,944.60
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015
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Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-DASNYSheepsBayKingsBayYMYWHA-PF-

LMI
Activity Title: DASNYSheepsBayKingsBayYMYWHA CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
R4-ComRecon Community Reconstruction R4
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Dormitory Authority of the State of New York (DASNY)
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $383,866.38
Total Budget $0.00 $383,866.38
Total Obligated $33,111.40 $57,352.98
Total Funds Drawdown $33,111.40 $57,352.98
Program Funds Drawdown $33,111.40 $57,352.98
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $33,111.40 $57,352.98
Dormitory Authority of the State of New York (DASNY) $33,111.40 $57,352.98
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Sheepshead Bay that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Sheepshead Bay in Kings County. GEOIDS for the project include 360470354001, 360470364001,
360470366001, 360470370001, 360470374011, 360470390001, 360470392001, 360470394001, 360470416001,
360470418001, 360470422001, 360470438001, 360470546001, 360470548001, 360470550001, 360470552001,
360470554001, 360470556001, 360470558001, 360470560001, 360470562001, 360470564001, 360470566001,
360470568001, 360470570001, 360470572001, 360470574001, 360470576001, 360470578001, 360470580001,
360470582001, 360470584001, 360470586001, 360470588001, 360470590001, 360470592001, 360470594011,
360470594021, 360470596001, 360470598001, 360470600001, 360470606001, 360470608001, 360470610031,
360470610041, 360470612001, 360470622001, 360470626001, 360470628001, 360470632001, 360470642001,
360470666001, 360470370002, 360470390002, 360470392002, 360470394002, 360470416002, 360470418002,
360470420002, 360470422002, 360470546002, 360470548002, 360470550002, 360470552002, 360470554002,
360470556002, 360470558002, 360470560002,
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360470562002, 360470564002, 360470566002, 360470568002, 360470570002, 360470572002, 360470574002
360470576002, 360470578002, 360470580002, 360470582002, 360470584002, 360470586002, 360470588002
360470592002, 360470594012, 360470594022, 360470596002, 360470598002, 360470600002, 360470606002
360470608002, 360470610032, 360470610042, 360470622002, 360470626002, 360470628002, 360470632002
360470638002, 360470640002, 360470642002, 360470644002, 360470370003, 360470374013, 360470394003
360470550003, 360470552003, 360470554003, 360470556003, 360470560003, 360470564003, 360470570003
360470582003, 360470592003, 360470594013, 360470594023, 360470596003, 360470600003, 360470608003
360470610043, 360470628003, 360470370004, 360470570004, 360470594014, 360470594024, 360470600004

360470628004, 360470594015, 360470600005, 360470594016

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-
DASNYSouthBKPShoreYMYWHABriMhttnBeach-

PF-LMI
Activity Title: DASNYSouthBKPShoreYMYWHABriMhttnBeach
CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
R4-ComRecon Community Reconstruction R4
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Dormitory Authority of the State of New York (DASNY)
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $406,533.77
Total Budget $0.00 $406,533.77
Total Obligated $30,791.96 $62,580.74
Total Funds Drawdown $30,791.96 $62,580.74
Program Funds Drawdown $30,791.96 $62,580.74
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $30,791.96 $62,580.74
Dormitory Authority of the State of New York (DASNY) $30,791.96 $62,580.74
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Communities of Southern Brooklyn Peninsula in Kings County. The GEOIDS for the project include 360470308001,
360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001, 360470348001,
360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011, 360470360021,
360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021, 360470610031,
360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002, 360470328002,
360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002, 360470354002,
360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002, 360470374022,
360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002, 360470326003,
360470328003, 360470330003, 360470336003, 360470342003, 360470354003,
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360470356023, 360470360013, 360470362003, 360470366003, 360470370003, 360470374013, 360470374023,
360470608003, 360470610043, 360470326004, 360470328004, 360470336004, 360470342004, 360470610044,
360470326005, 360470336005, 360470610045

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

R4-CR-DASNYSouthBrklynPJCCGCI-PF-LMI
DASNYSouthBrklynPJCCGCI CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $388,849.40
$0.00 $388,849.40
$12,973.70 $38,830.66
$12,973.70 $38,830.66
$12,973.70 $38,830.66
$0.00 $0.00

$0.00 $0.00
$12,973.70 $38,830.66
$12,973.70 $38,830.66
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Communities of Southern Brooklyn Peninsula in Kings County. The GEOIDS for the project include 360470308001,
360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001, 360470348001,
360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011, 360470360021,
360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021, 360470610031,
360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002, 360470328002,
360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002, 360470354002,
360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002, 360470374022,
360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002, 360470326003,
360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023, 360470360013,
360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003, 360470610043,
360470326004, 360470328004, 360470336004, 360470342004, 360470610044, 360470326005, 360470336005,

360470610045
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Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-
DASNYSouthEBWSaintBernardRomCathPar-PF-
UN

DASNYSouthEBWSaintBernardRomCathPar CR-
R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $388,333.69
$0.00 $388,333.69
$30,372.42 $53,716.20
$30,372.42 $53,716.20
$30,372.42 $53,716.20
$0.00 $0.00

$0.00 $0.00
$30,027.45 $53,371.23
$30,027.45 $53,371.23
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southeast Brooklyn Waterfront that will be used to establish disaster
recovery services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Communities of Southeast Brooklyn Waterfront in Kings County. The GEOIDS for the project include 360470702030,
360470636001, 360470638001, 360470640001, 360470644001, 360470646001, 360470648001, 360470650001,
360470652001, 360470654001, 360470656001, 360470658001, 360470660001, 360470662001, 360470666001,
360470670001, 360470672001, 360470674001, 360470682001, 360470686001, 360470688001, 360470690001,
360470696011, 360470696021, 360470698001, 360470700001, 360470702011, 360470702021, 360470706001,
360470746001, 360470640002, 360470644002, 360470646002, 360470648002, 360470650002, 360470654002,
360470656002, 360470658002, 360470660002, 360470670002, 360470674002, 360470680002, 360470682002,
360470686002, 360470688002, 360470690002, 360470696012, 360470696022, 360470698002, 360470700002,
360470702012, 360470706002, 360470746002, 360470696023,
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360470702013, 360470702014, 360470702015

Activity Progress Narrative:

The project designs were finalized and being prepared for Department of Buildings filing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-DASNYStatenlslandNYRCCPubServJCCSI-

DASNYStatenlslandNYRCCPubServJCCSI CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $365,521.17
$0.00 $365,521.17
$1,757.75 $20,052.24
$1,757.75 $20,052.24
$1,757.75 $20,052.24
$0.00 $0.00

$0.00 $0.00
$1,757.75 $20,052.24
$1,757.75 $20,052.24
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Staten Island, that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended

beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Staten Island in Richmond County.

Activity Progress Narrative:

Project design further refined and plans being prepared for Department of Buildings filing.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-East12thRoadBoardwalkRepair-PI-UN
Eastl2thRoadBoardwalkRepair CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $361,336.04
$0.00 $361,336.04
$2,531.63 $17,190.57
$2,531.63 $17,190.57
$2,531.63 $17,190.57
$0.00 $0.00

$0.00 $0.00
$2,274.21 $16,933.15
$2,274.21 $16,933.15
$0.00 $0.00

$0.00 $0.00

The East 12th Road Boardwalk Repair and New Sewer Connection project in Broad Channel will replace the existing boardwalk
structure, which was severely damaged during Superstorm Sandy. The project will also consists of the construction of a sewer
network extending from residentsandiquest homes along the boardwalk to the main connection on the street at East 12th Road
near Cross Bay Blvd. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not

been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Community of Broad Channel in Queens County. The GEOIDs for this project include: 360811072020, 360811072011.

Activity Progress Narrative:

During this quarter, a new Architecture and Engineering firm was brought on board to complete the initial design.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-EastBaldwinRoadRaising-Pl-LMI

Activity Title: EastBaldwinRdRaising CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Hempstead

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,030,497.09

Total Budget $22,000.00 $1,030,497.09

Total Obligated $77,425.56 $300,665.35

Total Funds Drawdown $71,941.81 $295,181.60
Program Funds Drawdown $71,941.81 $295,181.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $69,129.72 $292,369.51

Town of Hempstead $69,129.72 $292,369.51
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Town of Hempstead will raise streets, replace concrete curbs and sidewalks, improve the storm water drainage system, install
check valves at outfalls and reconstruct street-end bulkheads to min elevations of 7.5 NGVD. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:
Census Tract: 413804 (Block Groups 2, 3)

Activity Progress Narrative:
Subrecipient has been performing significant community outreach to secure the consensus of all the homeowners on the

identified project areas. Subrecipient will be looking to advance 1 street as opposed to all at once in order to facilitate the
projects progression.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-EllenStreamBankRestor-PI-LMI

Activity Title: Ellenville Stream Bank Restoration CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Village of Ellenville

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $614,999.20

Total Budget $3,000.00 $614,999.20

Total Obligated $28,565.95 $122,965.51

Total Funds Drawdown $47,106.98 $122,965.51
Program Funds Drawdown $47,106.98 $122,965.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $37,266.65 $113,125.18

Village of Ellenville $37,266.65 $113,125.18
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Village of Ellenville will implement reconstruction projects proposed by the Ulster County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act.The Ellenville Stream Bank Restoration project will improve
and restore damaged streams and stream corridors within the Village and Town of Wawarsing. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:
Ulster County 0954500.01-04, 0954600.01, 0954700.01-02, 954800.01-03

Activity Progress Narrative:
Successful meeting held with parcel owners to discuss proposed permanent easements. formal acquisition notices to be sent to

parcel owners in Q3 after slight modifications on some parcels by engineer. Meeting with project partners to discuss restrictive
use deed language planned for Q3.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Ellenville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-EllenvilleEmergencyShelter-AQPF-LMI
EllenvilleEmergencyShelter CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Village of Ellenville

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$34,373.58 $34,373.58
$34,373.58 $34,373.58
$34,373.58 $34,373.58
$0.00 $0.00

$0.00 $0.00
$32,770.21 $32,770.21
$32,770.21 $32,770.21
$0.00 $0.00

$0.00 $0.00

This project will include the design, acquisition, and construction of an emergency shelter to serve residents of the Village of
Ellenville and Town of Wawarsing in order to ensure public safety during storm events. During non-emergency situations, the
building will provide recreational, health, and educational program space for the entire community. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project target area includes the entire Census Designated Place of the Village of Ellenville (which includes the Town of

Wawarsing) in Orange County, New York.

Activity Progress Narrative:

Phased Project: Phase 1 Needs assessment completed in Q2. Site review in progress, anticipate site identification in Q3,

allowing for Phase Il Design to begin.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-EmerBackupGenforHealthSocialServProv-

PF-LMI
Activity Title: EmerBackupGenforHealthSocialSerProv CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
R4-ComRecon Community Reconstruction R4
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Dormitory Authority of the State of New York (DASNY)
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $495,200.81
Total Budget $0.00 $495,200.81
Total Obligated $3,500.50 $61,555.28
Total Funds Drawdown $3,500.50 $61,555.28
Program Funds Drawdown $3,500.50 $61,555.28
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $3,500.50 $61,555.28
Dormitory Authority of the State of New York (DASNY) $3,500.50 $61,555.28
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will oversee retrofits to the Johseph P. Addabbo Family Health Center in Red Hook, Brooklyn. Anticipated retrofits
include relocation of electrical service, elevator machine room relocation, boiler room relocation, and installation of standby
generator. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Red Hook in Kings County, NY. The GEOIDS for the project include: 360470053000, 360470053001,
360470059001, 360470085001, 360470053002, 360470059002, 360470085002, 360470053003, 360470085003,
360470053004.

Activity Progress Narrative:

The project Application is being signed by the project applicant and by DASNY, the subrecipient.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-EmerMedServices-PF-UN

Activity Title: Emergency Medical Services CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $308,473.73

Total Budget $0.00 $308,473.73

Total Obligated $6,630.92 $10,181.19

Total Funds Drawdown $5,619.72 $9,169.99
Program Funds Drawdown $5,619.72 $9,169.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,046.25 $6,596.52

Dormitory Authority of the State of New York (DASNY) $3,046.25 $6,596.52
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will protect and fortify the existing Atlantic Beach Rescue Building through improved infrastructure and communication
systems. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been

extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 416300 (Block group 2, 3, 4)

Activity Progress Narrative:

The draft preliminary design feasibility study report was submitted in June and is currently under review.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-EndicottWaterSupplinter-PI-UN

Activity Title: Water Supply Interconnection CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Village of Endicott

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $497,980.43

Total Budget $0.00 $497,980.43

Total Obligated $2,612.24 $60,813.46

Total Funds Drawdown $2,612.24 $60,813.46
Program Funds Drawdown $2,612.24 $60,813.46
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,247.97 $60,449.19

Village of Endicott $2,247.97 $60,449.19
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project involves installation of a water supply interconnection. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include: 360070130001, 360070130003,

360070130004, 360070131001, 360070131002, 360070131003, 360070132011, 360070132012, 360070132021,
360070132022, 360070132023, 360070133011, 360070133012, 360070133013, 360070133014, 360070133015,
360070133031, 360070133032, 360070133041, 360070133042, 360070133043, 360070133044, 360070133045,
360070134001, 360070134002, 360070134003, 360070134004, 360070134005, 360070134006, 360070135001,
360070135002, 360070135003, 360070136001, 360070136002, 360070136003, 360070136004, 360070136005,

360070137001, 360070137002, 360070137003.

Activity Progress Narrative:

Construction began this quarter and reached 25 percent completion.

178

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

179
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-EnlargeMontgomeryCulvertsNOTmiami-PI-

UN

EnlargeMontgomeryCulvertsNOTmiami CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Montgomery County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Montgomery County

Apr 1 thru Jun 30, 2017 To Date

N/A $1,615,862.40
$4,000.00 $1,615,862.40
$17,119.46 $439,442.10
$17,119.46 $439,442.10
$17,119.46 $439,442.10
$0.00 $0.00

$0.00 $0.00
$13,730.31 $436,052.95
$13,730.31 $436,052.95
$0.00 $0.00

$0.00 $0.00

Montgomery County, on behalf of the Towns of Florida and Amsterdam, will enlarge 11 existing culverts in the Towns that were
overwhelmed by flood waters during Hurricane Irene and Tropical Storm Lee. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of

GOSRs expenditure extension.

Location Description:

The Town of Amsterdam and the Town of Florida in Montgomery County. The GEOIDS for the project include 3650570721002,
360570728001, 360570728002, and 360570728003.

Activity Progress Narrative:

Design review in progress.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Esperance

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-EsperanceLandisArboretumShelter-PF-UN

EsperanceLandisArboretumShelter R4-CR

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Esperance

Apr 1 thru Jun 30, 2017 To Date
N/A $50,025.96
$16,217.25 $50,025.96
$16,217.25 $16,217.25
$16,217.25 $16,217.25
$16,217.25 $16,217.25
$0.00 $0.00
$0.00 $0.00
$16,217.25 $16,217.25
$16,217.25 $16,217.25
$0.00 $0.00
$0.00 $0.00

As a result of flooding from Hurricane Irene and Tropical Storm Lee, roadways in the Town of Esperance were closed and
routes to emergency shelters not possbile to travel. This project will upgrade and expand the Landis Arboretum Meeting House
to serve as an emergency shelter. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDs for the project include: 360957401005.

Activity Progress Narrative:

The design firm continued work on the project this quarter and is expected to reach 90 percent design completion by the close

of next quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Esperance

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-EsperanceSewerPhasel-PIl-UN
EsperanceSewerPhasel CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Esperance

Apr 1 thru Jun 30, 2017 To Date

N/A $1,542,368.65
$0.00 $1,542,368.65
$3,787.64 $3,787.64
$3,787.64 $3,787.64
$3,787.64 $3,787.64
$0.00 $0.00

$0.00 $0.00
$3,667.66 $3,667.66
$3,667.66 $3,667.66
$0.00 $0.00

$0.00 $0.00

Phase 1 will examine alternative collection and treatment methods, engineering feasibility, and the costs associated with the
construction as well as the on-going homeowner fees for operations and maintenance of a system owned by the Village of
Esperance. Phase Il will fully design and construct the improvements if based on the study the project proves feasible. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project target area includes the entire Census Designated Place of the Village of Esperance.

Activity Progress Narrative:

Draft sewer report completed.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

185
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Essex County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-EssexCtyAuSableForks-PIl-UN
Essex County Au Sable Forks CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Essex County

Apr 1 thru Jun 30, 2017 To Date
N/A $373,254.94
$0.00 $373,254.94
$3,322.11 $17,992.58
$3,322.11 $17,992.58
$3,322.11 $17,992.58
$0.00 $0.00

$0.00 $0.00
$3,310.49 $17,980.96
$3,310.49 $17,980.96
$0.00 $0.00

$0.00 $0.00

Essex County will implement reconstruction projects proposed by Essex County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvements under Section 105(a)(2) of the
Housing and Community Development Act. The Essex County Au Sable Forks project will fund the construction of a new water
building, access road, piping, and protection of access to the water main and water tower on the Rolling Mill Hill Road in Au
Sable Forks. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been

extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Essex County and Clinton County, NY. 360191018001, 360319602001, 360319602002

Activity Progress Narrative:

This project is on hold pending 100 percent completion on design for the Rome Dam project, expected late 2017, early 2018.

186

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

187
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Essex County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-EssexCtyGulfBrook-AQPF-UN
Essex County Gulf Brook CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Essex County

Apr 1 thru Jun 30, 2017 To Date
N/A $691,047.02
$10,000.00 $691,047.02
$64,031.15 $183,641.69
$64,031.15 $183,641.69
$64,031.15 $183,641.69
$0.00 $0.00

$0.00 $0.00
$55,231.34 $174,841.88
$55,231.34 $174,841.88
$0.00 $0.00

$0.00 $0.00

This activity will mitigate future flooding of Gulf Brook through restoration measures that will increase water flow and sediment
transport capacity. This will involve repairs and improvements to approximately 1,500 linear feet of Gulf Brook. These repairs
and improvements will include modifications to the profile and form of the stream channel along with the installation of
measures to dissipate energy and armor the channel to protect against future erosion and damage. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Keene in Essex County. The GEOID for the project is: 360319609002.

Activity Progress Narrative:

The project continues to be on hold at 90 percent design until acquisition is complete.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-FirelsBackupPwrGenforCritFac-PF-UN

Activity Title: FirelsBackupPwrGenforCritFac CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $790,331.51

Total Budget $41,783.38 $790,331.51

Total Obligated $146,909.78 $221,683.59

Total Funds Drawdown $139,954.59 $214,728.40
Program Funds Drawdown $139,954.59 $214,728.40
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $133,565.08 $208,338.89

Dormitory Authority of the State of New York (DASNY) $133,565.08 $208,338.89
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY is requesting funding to purchase seven natural gas generators for critical community facilities within Fire Island. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Fire Island in Suffolk County. The GEOIDS for the project include: 361031470041, 361031595101,
361031595102.

Activity Progress Narrative:

Radio equipment manufacture and installation started. Review of cost estimates triggered changes in final designs for Kismet
Fire District and the Village of Ocean Beach to stay within budget. Work started on final designs for Village of Saltaire and Fair
Harbor and Cherry Grove fire districts. The Cherry Grove site was removed from the project after consultation with intended
beneficiary determined that the available end product (specifically fuel type and associated operations issues) would not be a
feasible solution for them.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-FiveTownsCCUpgrades-PF-LMI

Activity Title: FiveTownsCommunityCenterUpgrades CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $308,473.73

Total Budget $0.00 $308,473.73

Total Obligated $4,105.19 $5,767.90

Total Funds Drawdown $4,105.19 $5,767.90
Program Funds Drawdown $4,105.19 $5,767.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,133.80 $4,796.51

Dormitory Authority of the State of New York (DASNY) $3,133.80 $4,796.51
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding for the installation of a permanent
backup generator in the Five Towns Community Center located in Lawrence, NY. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension.

Location Description:

Nassau County, Census Tract 411000 (Block Groups 1, 2, and 3), Census Tract 411100 (Block Groups 1 and 2), Census Tract
411200 (Block Groups 1, 4, and 5), and Census Tract 411600 (Block Groups 3, 4, and 5).

Activity Progress Narrative:

The Subrecipient has continued contract negotiations with the selected AE firm.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

193

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-FloodMitigSawMillRBrxRWtrshed-PI-LMI

FloodMitigSawMilIRBrxRWtrshed CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Yonkers

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Yonkers

Apr 1 thru Jun 30, 2017 To Date
N/A $740,110.01
$3,000.00 $740,110.01
$28,215.12 $167,189.02
$28,215.12 $167,189.02
$28,215.12 $167,189.02
$0.00 $0.00

$0.00 $0.00
$20,737.74 $159,711.64
$20,737.74 $159,711.64
$0.00 $0.00

$0.00 $0.00

The City of Yonkers will fund the collection of baseline data describing stream flow, weather events and flooding, as necessary,
identify potential mitigation projects and test their effectiveness and prepare a conceptual design of projects to reduce flooding
within the Target Areas. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community Wide-City of Yonkers

Activity Progress Narrative:

Architecture and Engineering firm completed their study of the project and offered preliminary solutions. Stakeholders are in

support.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-FloodProtRotterdamDistWellHd-PF-UN
Activity Title: FloodProtRotterdamDistWellHd CR-R4

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

R4-ComRecon

Projected Start Date:

07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Rotterdam

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Rotterdam

Apr 1 thru Jun 30, 2017 To Date

N/A $1,180,838.98
$81,351.00 $1,180,838.98
$103,889.07 $311,538.07
$97,389.07 $305,038.07
$97,389.07 $305,038.07
$0.00 $0.00

$0.00 $0.00
$96,613.66 $304,262.66
$96,613.66 $304,262.66
$0.00 $0.00

$0.00 $0.00

Town of Rotterdam will make improvements to the Rotterdam District 5 Well Head facility located on Rice Rd. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-

month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community Wide-Town of Rotterdam

Activity Progress Narrative:

Bid documents reviewed, required permits obtained.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-FortJohnson-PIl-UN
Activity Title: FortJohnson CR-R4

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

R4-ComRecon

Projected Start Date:

07/27/2016

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Dormitory Authority of the State of New York (DASNY)
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Community Reconstruction R4

Projected End Date:
07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017
N/A

$0.00

$3,055.90

$3,055.90

$3,055.90

$0.00

$0.00

$2,972.59

$2,972.59

$0.00
$0.00

To Date
$370,370.90
$370,370.90
$21,087.94
$21,087.94
$21,087.94
$0.00

$0.00
$21,004.63
$21,004.63

$0.00
$0.00

OLD FORT JOHNSON CONDITIONS ASSESSMENT AND FLOOD MITIGATION project seeks to harden Old Fort Johnson
against the impacts of future flood events. This project consists of two Phases. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of

GOSRs expenditure extension.

Location Description:

The Target Area is Old Fort Johnson National Historic Landmark

Activity Progress Narrative:

Preliminary report received.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-FreeportElectimpr-PI-LMI

Activity Title: Village of Freeport Electimpr CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Village of Freeport

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,388,131.79

Total Budget $180,823.78 $1,388,131.79

Total Obligated $256,069.85 $411,314.98

Total Funds Drawdown $254,332.12 $403,170.86
Program Funds Drawdown $254,332.12 $403,170.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $228,242.56 $377,081.30

Village of Freeport $228,242.56 $377,081.30
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Village of Freeport will replace submarine cables beneath Freeport Channel that carries a substantial load of Freeport
Electrics power. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community Wide- Freeport Village, NY

Activity Progress Narrative:

The subrecipient has proposed a second option for design of the project and is working with our office to include the additional
costs associated. We expect the project to go out to bid in the following quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-FreeportGreenlinfraPlanMainStimprov-Pl-

FreeportGreenlinfraPlanMainStimrovements CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $345,621.68
$0.00 $345,621.68
$6,249.05 $18,291.55
$5,384.94 $17,427.44
$5,384.94 $17,427.44
$0.00 $0.00

$0.00 $0.00
$124.65 $12,167.15
$124.65 $12,167.15
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York DASNY is requesting CDBG-DR funding to identify and implement green
infrastructure Gl pilot projects in the Village of Freeports Municipal Parking Lots and pedestrian plazas located at the
intersection of South Main Street and Smith Street. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of the Village of Freeport.

Activity Progress Narrative:

Preliminary design was completed. Projects to be advanced to full design and construction were selected. Procurement for 100

percent design is underway.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-FreeprtBckupPwrSwrLiftStation-PF-LMI

Activity Title: FreeprtBckupPwrSwrLiftStation CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $355,115.95

Total Budget $0.00 $355,115.95

Total Obligated $15,300.16 $28,345.26

Total Funds Drawdown $14,941.64 $27,986.74
Program Funds Drawdown $14,941.64 $27,986.74
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $14,463.77 $27,508.87

Dormitory Authority of the State of New York (DASNY) $14,463.77 $27,508.87
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York is requesting funding for the installation of permanent backup generators at
three of their sewer lift stations which were damaged during Superstorm Sandy. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

The census designated place of the Village of Freeport.

Activity Progress Narrative:

Funds paid to this activity in the quarter were spent on preparing a scope.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-FrontStreetStormwaterSeparation-PI-LMI

FrontStreetStormwaterSeparation CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Binghamton

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The City of Binghamton is requesting $ 750,000 to construct the Frront Street Stormwater Separation project, which will consist

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Binghamton

Apr 1 thru Jun 30, 2017 To Date
N/A $400,381.47
$0.00 $400,381.47
$21,077.96 $33,092.72
$21,077.96 $33,092.72
$21,077.96 $33,092.72
$0.00 $0.00

$0.00 $0.00
$18,609.82 $30,624.58
$18,609.82 $30,624.58
$0.00 $0.00

$0.00 $0.00

of removing existing combined sewer infrastructure and replacing it with separated storm and sanitary sewer systems. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,

36007003003, 36007003004

Activity Progress Narrative:

This quarter, the City received both design approval from DASNY and GOSR approval to go to bid. Bid package was sent to

FHWA in mid-June for their final approval.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-GoodOldLowerEastSide-PS-LMI

Activity Title: GoodOldLowerEastSide CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Good Old Lower East Side, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $353,721.68

Total Budget $0.00 $353,721.68

Total Obligated $9,809.29 $20,715.74

Total Funds Drawdown $9,809.29 $20,715.74
Program Funds Drawdown $9,809.29 $20,715.74
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,849.08 $16,755.53

Good Old Lower East Side, Inc. $5,849.08 $16,755.53
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Good Old Lower East Side, Inc. will establish disaster recovery services in Lower Manhattan that will provide local
residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery services in
a centralized location in the aftermath of Superstorm Sandy. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

The Community of the Lower East Side in New York County. GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001, 360610014011, 360610014021
360610015011, 360610016001, 360610018001, 360610020001, 360610022011, 360610022021, 360610024001
360610025001, 360610026011, 360610027001, 360610030011, 360610030021, 360610036011, 360610036021
360610041001, 360610002012, 360610002022, 360610006002, 360610008002, 360610010022, 360610012002
360610014012, 360610014022, 360610015012, 360610016002, 360610018002, 360610020002, 360610022012
360610025002, 360610026012, 360610030012, 360610030022, 360610036012, 360610036022, 360610041002
360610002023, 360610006003, 360610008003, 360610010023, 360610012003, 360610015013, 360610016003
360610018003, 360610020003, 360610022013, 360610025003, 360610029003, 360610030013, 360610036013
360610041003, 360610002024, 360610006004, 360610008004, 360610016004, 360610018004, 360610022014
360610029004, 360610030014, 360610032004, 360610002025, 360610006005, 360610008005, 360610016005
360610018005, 360610032005, 360610006006, 360610008006, 360610018006, 360610018007

208

[l Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Progress Narrative:

In partnership with Henry Street Settlement, the Disaster Case Manager provided services and outreach to Henry Street and
Good Old Lower East Side program sites. Over the reporting period, the Disaster Case Manager completed a total of 4
outreach events that reached 44 participants. In addition, 37 clients were served through the provision of case management
services or disaster preparedness counseling on a one-on-one basis across sites. The program continued to disseminate
information and engage the community. Activities included meetings with stakeholders, events at local schools about

LESReady & Disaster Preparedness, trainings, and planning.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-GoodShepherdServices-PS-LMI

Activity Title: GoodShepherdServices CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Good Shepherd Services, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $405,497.94

Total Budget $0.00 $405,497.94

Total Obligated $2,731.06 $33,675.07

Total Funds Drawdown $2,731.06 $33,675.07
Program Funds Drawdown $2,731.06 $33,675.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,943.92 $32,887.93

Good Shepherd Services, Inc. $1,943.92 $32,887.93
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Good Shepherd Services, Inc. will establish disaster recovery services in Red Hook that will provide local residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in centralized
locations in the aftermath of Superstorm Sandy. Good Shepherd Services, Inc. will implement the following two services in the
two NY Rising Community Centers to be located in Red Hook. (1) Response and Recovery Workshops to Address Gaps in
Services, and (2) Educational and Counseling Services. This activity includes funds from funding round 4, as well as any funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

The Community of Redhook in Kings County. The GEOIDS for the project include 360470018000, 360470053000,
360470047001, 360470051001, 360470053001, 360470059001, 360470085001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470085003, 360470053004, 360470065007

Activity Progress Narrative:

During the quarter, the sixth cohort of the Rebound program began and ended. Participants joined workshops on work
readiness, life skills conflict resolution, and financial literacy. Program staff continued to expand their recruitment efforts by
building collaborative relationships with agencies and entities throughout Redhook and the surrounding communities. In
partnership with the Red Hook Initiative, the Continuing Education series for Red
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Hook Local Leaders took place on Saturdays from March through May. In preparation for the fourth cohort of the Red Hook
Local Leaders program, a training program in disaster preparedness and community response to emergencies was conducted.
Information about the program was disseminated through flyers, phone calls, announcements at community meetings, and
recommendations from past Local Leaders. The program also conducted curriculum prep and fostered connections with outside
facilitators. 25 Local Leaders were selected for the cohort. The Red Hook HUB was updated daily with new posts from
community members and non-profit partners throughout the quarter. A weekly HUB e-mail was distributed every week to 154
recipients listing Red Hook events and opportunities. During the reporting period, the HUB saw 938 users with 1270 sessions

and 2822 page views.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Islip

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-GreaterBayShoreGenRes-PF-UN
Greater Bay Shore Generator Resiliency CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Islip

Apr 1 thru Jun 30, 2017 To Date
N/A $617,318.40
$5,000.00 $617,318.40
$28,539.68 $119,080.71
$22,973.20 $113,514.23
$22,973.20 $113,514.23
$0.00 $0.00

$0.00 $0.00
$13,884.33 $104,425.36
$13,884.33 $104,425.36
$0.00 $0.00

$0.00 $0.00

The Town of Islip will purchase and install fixed generators at five critical facilities within the Greater Bay Shore Community.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Islip in Suffolk County. The GEOIDS for the project include: 361031459031, 361031460031, 361031470031,
361031471001, 361031472001, 361031473001, 361031473002, 361031472002, 361031471002, 361031470032,
361031460032, 361031459032, 361031459033, 361031460033, 361031470033, 361031471003, 361031472003,
361031473003, 361031473004, 361031472004, 361031460034, 361031472005, 361031473005, 361031473006.

Activity Progress Narrative:

Funds paid to this activity in the quarter were partially spent on internal project development. Design is 90 percent complete.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-HardenburghBridgeCulRep-PI-UN

Activity Title: Hardenburgh Bridge and Culvert Repair CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Hardenburgh

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $629,962.06

Total Budget $5,000.00 $629,962.06

Total Obligated $26,883.49 $122,835.80

Total Funds Drawdown $14,603.19 $110,555.50
Program Funds Drawdown $14,603.19 $110,555.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,744.01 $107,696.32

Town of Hardenburgh $11,744.01 $107,696.32
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Hardenburgh will implement reconstruction projects proposed by Towns of Hardenburgh and Shandaken NY
Rising Community Reconstruction Planning Committee. The eligibile activity for these projects is Public Facilities and
Improvements under Section 105(a)(2) of the Housing and Community Development Act. The Hardenburgh Bridge and Culvert
Repair project will provide funding to repair and/or replace four culverts/bridges. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:
Ulster County. Town of Hardenburgh. Census Tracts 950900.01, 950900.02

Activity Progress Narrative:

Engineering Design Phase at 70 percent completion. Easement acquisitions commenced. Property Owner discussions taking
place. Endangered plant species located at Bridge location and is under review by GOSR Bureau of Environmental
Assessment team. Anticipate bid activity in Q3 & Q4. Project will be bid separately, with bidding for Millbrook Road
improvements first, followed by Rider Hollow Road improvements.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Greater Atlantic Beach Water Reclamation District

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-HardenWaterReclaimPlant-PF-UN
HardenWaterReclaimPlant CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Greater Atlantic Beach Water Reclamation District

Apr 1 thru Jun 30, 2017 To Date
N/A $544,426.31
$0.00 $544,426.31
$25,593.54 $81,452.72
$19,583.97 $75,443.15
$19,583.97 $75,443.15
$0.00 $0.00

$0.00 $0.00
$16,761.86 $72,621.04
$16,761.86 $72,621.04
$0.00 $0.00

$0.00 $0.00

The Greater Atlantic Beach Water Reclamation District will install four permanent elevated power generators, replace existing
entrance doors with watertight bulkhead type doors. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 416300 (Block group 2, 3, 4)

Activity Progress Narrative:

The Project is at or around 95 percent design. We expect this project to go out to bid in the next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-HewlettHarborStrmwtrinfraUp-PI-UN

Activity Title: HewlettHarborStrmwtrinfraUp CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Village of Hewlett Harbor

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $444,374.39

Total Budget $0.00 $444,374.39

Total Obligated $14,848.75 $54,145.53

Total Funds Drawdown $12,435.36 $51,732.14
Program Funds Drawdown $12,435.36 $51,732.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,527.67 $46,824.45

Village of Hewlett Harbor $7,527.67 $46,824.45
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity will address future storm flooding on Pepperidge Road in the area of Auerbach Avenue, Heather Lane and the
Village Hall. Storm surge and inadequate stormwater drainage systems has caused road flooding and sewage backups. The
activity will involve the upgrade of approximately 4,000 linear feet of storm drainage pipe along Pepperidge Road. Green
infrastructure practices will also be constructed including permeable surfaces in parking lots, bioswales, and a stormwater
detention pond. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Hewlett Harbor in Nassau County. The GEOIDS for the project include: 360594115001 and 360594115002.

Activity Progress Narrative:
The subrecipient met with the Department of Environmental Conservation to discuss necessary deliverables for attaining

permits from the Department of Environmental Conservation. Subrecipient is pending providing GOSR a preliminary design and
rough cost estimates.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-HighwayGarageRelocation-PF-UN

Activity Title: HighwayGarageRelocation CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Nichols

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $358,417.08

Total Budget $0.00 $358,417.08

Total Obligated $15,481.80 $21,509.14

Total Funds Drawdown $15,481.80 $21,509.14
Program Funds Drawdown $15,481.80 $21,509.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,823.00 $15,850.34

Town of Nichols $9,823.00 $15,850.34
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Nichols will design and construct a new highway garage outside of the floodplain to enable the town to provide
supplies and services during and after major storm events. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:
Census Tracts: 020600 (Block Groups 5, 6, 7)

Activity Progress Narrative:
The project schedule has been modified to accommodate the start of construction in Spring of 2018. The project design has

been reconfigured to avoid a wetland area, and the contract with the engineer has been modified to account for additional
services needed as a result of the reconfiguration.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-HomeElevationPilot-HSG-LMI

Activity Title: Home Elevation Pilot Program CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod St. Bernard Project, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,542,368.65

Total Budget $279,419.08 $1,542,368.65

Total Obligated $515,270.78 $649,615.99

Total Funds Drawdown $347,843.21 $482,188.42
Program Funds Drawdown $347,843.21 $482,188.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $317,168.46 $451,513.67

St. Bernard Project, Inc. $317,168.46 $451,513.67
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The St. Bernard Project, Inc. through the Home Elevation Pilot program will provide direct CDBG-DR assistance to
low/moderate income homeowners, exclusively, to cover 100 percent of the cost, less any benefits received (i.e., DOB), to
elevate their homes above the required minimum base flood elevation (BFE). This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

The Staten Island target area contains census tracts 154.00, 156.03, 176.00, 198.00 244.01, 244.02, 248.00. The Gerritsen
Beach/Sheepshead Bay target area contains the census tracts 370.00, 390.00, 392.00, 394.00, 416.00, 420.00, 548.00,
550.00, 552.00, 554.00, 556.00, 558.00, 560.00, 562.00, 564.00, 566.00, 568.00, 570.00, 572.00, 574.00, 576.00, 578.00,
580.00, 582.00, 584.00, 586.00, 588.00, 590.00, 592.00, 594.01, 594.02, 596.00, 598.00, 600.00, 606.00, 608.00, 622.00,
626.00, 628.00, 632.00, 638.00, 642.00.

Activity Progress Narrative:

Subrecipient is obtaining Department of Buildings permits to begin elevations.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

223

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-CR-IslandParkDestRevitalizationTransit-Pl-LMI

Activity Title: IslandParkDestRevitalizationTransit CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $382,366.33

Total Budget $0.00 $382,366.33

Total Obligated $79,795.93 $103,750.19

Total Funds Drawdown $78,289.55 $102,243.81
Program Funds Drawdown $78,289.55 $102,243.81
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $77,854.27 $101,808.53

Dormitory Authority of the State of New York (DASNY) $77,854.27 $101,808.53
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will develop and implement a transit-oriented development plan to revitalize the Village of Island Parks downtown and
waterfront in the Village of Island Park. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of Village of Island Park, NY.

Activity Progress Narrative:

The draft Study report was submitted in June and is currently under review.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Incorporated Village of Island Park

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-IsParkCritFacResiliencyFirehouseHarden-

PF-UN

IsParkCritFacResiliencyFirehouseHarden CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Incorporated Village of Island Park

Apr 1 thru Jun 30, 2017 To Date
N/A $367,862.73
$0.00 $367,862.73
$9,019.57 $28,272.10
$4,547.63 $23,800.16
$4,547.63 $23,800.16
$0.00 $0.00

$0.00 $0.00
$3,863.08 $23,115.61
$3,863.08 $23,115.61
$0.00 $0.00

$0.00 $0.00

The Village of Island Park is requesting funds to conduct a structural assessment of the Village of Island Park Firehouse,
design and implement firehouse improvements and flood mitigation, and relocate interior and exterior mechanical and electrical
equipment above flood height. This activity includes funds from funding round 4, as well as any funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Island Park in Nassau County. The GEOIDS for the project include 360594162011, 360594162012,

360594162023, 360594162022, 360594162024, 360594162013, 360594162021.

Activity Progress Narrative:

Preliminary design has continued.

226

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Jewish Community Council of Greater Coney Island, Inc.

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-JewishCommCouncilGrtrCnylsld-PS-LMI

JewishCommCouncilGrtrCnylsld CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Jewish Community Council of Greater Coney Island,

Apr 1 thru Jun 30, 2017 To Date
N/A $477,437.04
$0.00 $477,437.04
$20,960.02 $50,643.55
$20,960.02 $50,643.55
$20,960.02 $50,643.55
$0.00 $0.00

$0.00 $0.00
$16,444.70 $46,128.23
$16,444.70 $46,128.23
$0.00 $0.00

$0.00 $0.00

The Jewish Community Council of Greater Coney Island, Inc. will provide the following services in the NY Rising Community
Center to be located in Brighton Beach, Coney Island, Manhattan Beach and Sea Gate: (1) Response and Recovery
Workshops to Address Gaps in Services, and (2) Case Management Services. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of

GOSRs expenditure extension.

Location Description:

The Communities of Brighton Beach, Coney Island, Manhattan Beach and Sea Gate in Kings County. The GEOIDS for this
project include 360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001,
360470342001, 360470348001, 360470350001, 360470352001, 360470354001, 360470356011, 360470356021,
360470360011, 360470360021, 360470362001, 360470364001, 360470366001, 360470374011, 360470374021,
360470386001, 360470610021, 360470610031, 360470610041, 360470612001, 360470616001, 360470620001,
360470314002, 360470326002, 360470328002, 360470330002, 360470336002, 360470340002, 360470342002,
360470348002, 360470350002, 360470354002, 360470356022, 360470360012, 360470360022, 360470362002,
360470364002, 360470366002, 360470374022, 360470386002, 360470608002, 360470610022, 360470610032,
360470610042, 360470620002, 360470326003, 360470328003, 360470330003, 360470336003, 360470342003,
360470354003, 360470356023, 360470360013, 360470362003, 360470366003, 360470370003, 360470374013,

360470382003, 360470608003, 360470610043,
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360470326004, 360470328004, 360470336004, 360470342004, 360470370004, 360470610044, 360470326005,

360470336005, 360470610045

Activity Progress Narrative:

The program hired a Project Manager to organize and facilitate monthly Community Organization Active in Disaster (COAD)
meetings, capacity building workshops, and work heavily on the creation of a Community Action Plan for Southern Brooklyn.
The program met with stakeholders, conducted workshops, and held a major working session for the Southern Brooklyn COAD.
Over 18 participants representing a wide range of organization, associations, and businesses attended.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:

R4-CR-JewishCommCouncilRockPen-PS-LMI
JewishCommCouncilRockPen CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Jewish Community Council of the Rockaway Peninsula,
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $702,800.51
Total Budget $13,000.00 $702,800.51
Total Obligated $76,323.27 $199,219.94
Total Funds Drawdown $76,323.27 $199,219.94
Program Funds Drawdown $76,323.27 $199,219.94
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $72,845.50 $195,742.17
Jewish Community Council of the Rockaway Peninsula, $72,845.50 $195,742.17
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Jewish Community Council of the Rockaway Peninsula, Inc. will establish disaster recovery services in Rocakway East that
will provide local residents and business owners recovery information, support in recovery efforts, and the ability to receive
recovery services in centralized locations in the aftermath of Superstorm Sandy. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of

GOSRs expenditure extension.

Location Description:

The Community of Rockaway East in Nassau and Queens Counties. The GEOIDS for this project include 360810954000,
360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001, 360810998011,
360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021,
360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012, 360810998022,
360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022, 360594111003,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360594111004, 360810972034, 360810998014, 360811008024, 360811010014,

360811032024, 360810998015.

Activity Progress Narrative:

Case managers met with 314 clients to provide an array of housing counseling and case management services. The
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intake coordinator scheduled these appointments. The outreach coordinator developed flyers that have been distributed
throughout the community. Additionally, advertisements were printed in local journals and newspapers.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-JohnsonCityAnnaMariaDrain-PI-UN

R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Johnson City

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Village of Johnson City Anna Maria Dranage CR-

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Village of Johnson City

Apr 1 thru Jun 30, 2017 To Date

N/A $3,033,946.68
$2,000.00 $3,033,946.68
$4,464.75 $887,358.01
$4,464.75 $887,358.01
$4,464.75 $887,358.01
$0.00 $0.00

$0.00 $0.00
$3,820.18 $886,713.44
$3,820.18 $886,713.44
$0.00 $0.00

$0.00 $0.00

The Village of Johnson City will implement reconstruction projects proposed by the Broome County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Village of Johnson City Anna Maria Dranage project
will lower the risk of flooding and mitigate erosion along the banks of a drainage ditch that is east of and parallel to Anna Maria
Drive. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended

beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Johnson City in Broome County. The GEOIDs for the project include: 360070142002.

Activity Progress Narrative:

Construction work continued and should be approaching significant completion in Q3.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Johnson City

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-JohnsonCityWTPResIncylmprvmnts-PF-UN

JohnsonCityWTPResIncylmprvmnts CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Village of Johnson City

Apr 1 thru Jun 30, 2017 To Date

N/A $3,124,883.93
$85,984.32 $3,124,883.93
$143,822.49 $975,167.11
$143,822.49 $975,167.11
$143,822.49 $975,167.11
$0.00 $0.00

$0.00 $0.00
$135,701.02 $967,045.64
$135,701.02 $967,045.64
$0.00 $0.00

$0.00 $0.00

The Village of Johnson City will demolish an existing storage building and construct a new water plant operations and
administration building at the location of the existing storage building, which is a more elevated location on the Village owned
propety. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Johnson City in Broome County. The GEOIDS for the project include 360070128001, 360070130001,
360070138001, 360070139001, 360070140001, 360070141001, 360070142001, 360070130002, 360070138002,
360070139002, 360070140002, 360070141002, 360070142002, 360070002003, 360070130003, 360070138003,
360070139003, 360070140003, 360070141003, 360070142003, 360070138004, 360070141004

Activity Progress Narrative:

Project closeout began on June 12, 2017.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-KingsBay YMYWHA-PS-LMI

Activity Title: KingsBayYMYWHA CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Kings Bay YM-YWHA

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $308,473.73

Total Budget $0.00 $308,473.73

Total Obligated $3,964.60 $6,651.37

Total Funds Drawdown $3,964.60 $6,651.37
Program Funds Drawdown $3,964.60 $6,651.37
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,314.93 $6,001.70

Kings Bay YM-YWHA $3,314.93 $6,001.70
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Kings Bay YM-YWHA, Inc. will establish disaster recovery services in Gerritsen Beach/Sheepshead Bay that will provide
local residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery
services in centralized locations in the aftermath of Superstorm Sandy. The Kings Bay YM-YWHA, Inc. will provide the following
three recovery services: (1) Response and Recovery workshops to Address Gaps in Services, (2) Case Management, and (3)
Educational and Counseling Services. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Communities of Gerritsen Beach and Sheepshead Bay in Kings County. The GEOIDS for this project include
360470354001, 360470364001, 360470366001, 360470370001, 360470374011, 360470390001, 360470392001,
360470394001, 360470416001, 360470418001, 360470422001, 360470438001, 360470546001, 360470548001,
360470550001, 360470552001, 360470554001, 360470556001, 360470558001, 360470560001, 360470562001,
360470564001, 360470566001, 360470568001, 360470570001, 360470572001, 360470574001, 360470576001,
360470578001, 360470580001, 360470582001, 360470584001, 360470586001, 360470588001, 360470590001,
360470592001, 360470594011, 360470594021, 360470596001, 360470598001, 360470600001, 360470606001,
360470608001, 360470610031, 360470610041, 360470612001, 360470622001, 360470626001, 360470628001,
360470632001, 360470642001, 360470666001, 360470370002, 360470390002, 360470392002, 360470394002,
360470416002, 360470418002, 360470420002, 360470422002, 360470546002, 360470548002, 360470550002,
360470552002, 360470554002, 360470556002,
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360470558002, 360470560002, 360470562002, 360470564002, 360470566002, 360470568002, 360470570002
360470572002, 360470574002, 360470576002, 360470578002, 360470580002, 360470582002, 360470584002
360470586002, 360470588002, 360470592002, 360470594012, 360470594022, 360470596002, 360470598002
360470600002, 360470606002, 360470608002, 360470610032, 360470610042, 360470622002, 360470626002
360470628002, 360470632002, 360470638002, 360470640002, 360470642002, 360470644002, 360470370003
360470374013, 360470394003, 360470550003, 360470552003, 360470554003, 360470556003, 360470560003
360470564003, 360470570003, 360470582003, 360470592003, 360470594013, 360470594023, 360470596003
360470600003, 360470608003, 360470610043, 360470628003, 360470370004, 360470570004, 360470594014
360470594024, 360470600004, 360470628004, 360470594015, 360470600005, 360470594016

Activity Progress Narrative:

The program provided a wide range of counseling and education services to over 125 people. Work included legal, medical,
housing, and benefits referral services. As part of education and counseling efforts, the program helped organize an inter-
agency special-needs job fair with Brooklyn Connect. Dozens of employers offered work to this vulnerable population. The
program has been brainstorming with community groups about planning sessions hosted by community members. The program
organized three major community events with volunteers and distributed materials highlighting the community action planning
that is occurring. Information was collected during public engagement activities for case management or counseling services.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-LanarkRoadFeasibilityStudy-PLAN
LanarkRoadFeasibilityStudy CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $523,563.46
$0.00 $523,563.46
$2,463.30 $68,193.39
$2,463.30 $68,193.39
$2,463.30 $68,193.39
$0.00 $0.00

$0.00 $0.00
$2,205.88 $67,935.97
$2,205.88 $67,935.97
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York (DASNY), on behalf of Broad Channel, Queens NY, will explore the feasibility
of providing a sewer and water connection to homes on Lanark Road, south of East 9th Road in Broad Channel, Queens NY.
The goals of the feasibility study are to determine the best options for sewer and water connection and roadway stabilization
and identify the costs of these options. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tract, 107201. Block Group 1. Census Tract, 107202. Block Group 0. Census Tract, 107202. Block Group 1.

Activity Progress Narrative:

Designs were further refined.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-LESGardensGreeninfraStudy-PI-LMI

Activity Title: LESGardensGreeninfraStudy CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod NYC Community Gardens Coalition

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,361,653.05

Total Budget $22,000.00 $1,361,653.05

Total Obligated $30,751.29 $361,600.11

Total Funds Drawdown $30,751.29 $361,600.11
Program Funds Drawdown $30,751.29 $361,600.11
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $28,520.34 $359,369.16

NYC Community Gardens Coalition $28,520.34 $359,369.16
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The New York City Community Gardens Coalition (NYCCGGC) will undertake a feasibility study for the development of
stormwater capture best practices within the community gardens of the LES and construct green infrastructure within and
directly adjacent to the community gardens identified in phase 2. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

Census Tracts: 001001 (Block Group 1), 001002 (Block Groups 1, 2, 3), 001200 (Block Groups 1, 2, 3), 001402 (Block Group
1, 2), 002000 (Block Groups 1, 2, 3), 002201 (Block Groups 1, 2, 3, 4), 002202 (Block Group 1), 002400 (Block Groups 1, 2),
002601 ( Block Groups 1, 2), 002800 (Block Groups 1, 2, 3, 4), 003001 (Block Groups 1, 2, 3, 4), 003002 (Block Groups 1, 2),
003200 (Block Groups 1, 2, 3, 4, 5, 6, 7), 003400 (Block Groups 1, 2, 3, 4), 003601 (Block Groups 1, 2, 3), 003602 (Block
Groups 1, 2), 003800 (Block Groups 1, 2, 3, 4, 5, 6, 7), 004000( Block Groups 1, 2, 3, 4, 5, 6), 004100 (Block Group 1), 004200
(Block Group 1, 2), 004300 (Block Group 1, 2), 005200 (Block Group 1), 001800 (2, 3, 4, 5, 7), 005700 (Block Group 2),
005000 (Block Groups 3, 4), 006100 (Block Group 3), 004800 (Block Groups 4, 5), 004400 (Block Groups 5, 7)

Activity Progress Narrative:

Project closeout is underway.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

R4-CR-
LidoBeachPtLookoutCompDrainStudylmprov-PI-
UN

LidoBeachPtLookoutDrainStudylmp CR-R4

Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:
Urgent Need

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,039,498.97

Total Budget $125,152.21 $1,039,498.97

Total Obligated $136,772.80 $246,841.48

Total Funds Drawdown $135,097.89 $245,166.57
Program Funds Drawdown $135,097.89 $245,166.57
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $132,602.71 $242,671.39

Dormitory Authority of the State of New York (DASNY) $132,602.71 $242,671.39
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York is requesting CDBG-DR funding for drainage improvements within the
hamlets of Lido Beach and Point Lookout. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The communities of Lido Beach and Point Lookout in Nassau County. The GEOIDS for the project include 360594167013,
360594168012, 360594169001, 360594168011, 360594168021, 360594169003, 360594169002, 360594168022,
360594167014, 360594167022, 360594167023, 360594167011, 360594167015, 360594167021, 360594167012,

Activity Progress Narrative:

The draft Study report was submitted in May and is currently under review.

242

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Hempstead

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

R4-CR-LidoBeachPtLookoutRevmtReprReconstrn-

LidoBeachPtLookoutRevmtReprReconstrn CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Hempstead

Apr 1 thru Jun 30, 2017 To Date
N/A $894,601.15
$5,000.00 $894,601.15
$45,572.37 $233,947.21
$42,114.08 $230,488.92
$42,114.08 $230,488.92
$0.00 $0.00

$0.00 $0.00
$39,235.60 $227,610.44
$39,235.60 $227,610.44
$0.00 $0.00

$0.00 $0.00

The Town of Hempstead will extend, repair, and reconstruct the existing revetment along Jones Inlet in Point Lookout, NY to
protect against damageds from future storms. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Hemsptead in Nassau County. The GEOIDS for this project include 360594169001, 360594169002,

350594169003

Activity Progress Narrative:

Subrecipient and Engineer are waiting for Fish and Wildlife to make a determination. Fish and Wildlife is currently waiting to

hear back on Coastal Barrier Resources Act compliance from their district office.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Babylon NY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-LindenhurstDrainStudy-PLAN
Lindenhurst Drainage Study and Improvements

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Babylon NY

Apr 1 thru Jun 30, 2017 To Date
N/A $527,174.79
$0.00 $527,174.79
$52,039.19 $116,401.51
$47,610.15 $111,972.47
$47,610.15 $111,972.47
$0.00 $0.00

$0.00 $0.00
$42,554.66 $106,916.98
$42,554.66 $106,916.98
$0.00 $0.00

$0.00 $0.00

Two-phased approach to conduct a comprehensive drainage system study and implementation of improvements identified in
the study. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts and block groups: 123900.1, 124001.1, 124002.1, 124101.1, 124102.1, 124200.1, 124200.2, 124102.2,
124101.1, 124002.2, 124001.2, 123900.2, 123900.3, 124001.3, 124101.3, 124200.3, 124200.4, 123900.4, 123900.5, 124200.5

Activity Progress Narrative:

Closeout of this project was completed.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-LocalEmerCenPermGen-PF-UN
LocalEmerCenPermGen CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $411,912.10
$0.00 $411,912.10
$21,632.32 $55,164.63
$17,766.48 $51,298.79
$17,766.48 $51,298.79
$0.00 $0.00

$0.00 $0.00
$17,766.48 $51,298.79
$17,766.48 $51,298.79
$0.00 $0.00

$0.00 $0.00

DASNY is requesting funding to purchase and install permanent generators at the Main Fire House in Amityville and the
Lindenhurst Community Center in Lindenhurst. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The communities of Amityville/Copiague and Lindenhurst in Suffolk County. The GEOIDS for the project include:
361031235001, 361031236003, 361031237023, 361031238012, 361031238022, 361031235004, 361031235002,
361031235003, 361031236002, 361031236001, 361031237012, 361031237013, 361031237011, 361031237014,

361031237024, 361031237022, 361031237021, 361031238013, 361031238011, 361031238021.

Activity Progress Narrative:

Funds paid to this activity in the quarter were partially spent on internal project development. Design is 90 percent complete.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

R4-CR-LocalHealthCenterResiliencyProj-PF-LMI

LocalHealthCenterResiliencyProj CR-R4

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $808,839.62
$87,000.00 $808,839.62
$105,791.51 $179,599.10
$105,791.51 $179,599.10
$105,791.51 $179,599.10
$0.00 $0.00

$0.00 $0.00
$105,276.67 $179,084.26
$105,276.67 $179,084.26
$0.00 $0.00

$0.00 $0.00

DASNY will design and construct resiliency retrofits at two community health care centers. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 096400 (block group 1, 2), 097202 (block group 1), 097203 (block group 1, 2, 3, 4 ), 097204 (block group 1, 2,
3), 099200 (block group 1, 2), 099801 (block group 1, 2, 3, 4, 5), 099802 (block group 1, 2, 3), 100801 (block groups 1, 2),
100802 (block group 1, 2, 3, 4), 101001 (block group 1, 2, 3, 4), 101002 (block group 1, 2), 103201 (block group 1, 2, 3)
103202 (block group 1, 2, 3, 4), 411000 (block group 5), 411100 (block group 4), 411600 (block group 3).

Activity Progress Narrative:

The project application has been sent to DASNY for signatures.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-LocustPointCivicAssocResImprovmnts-PF-

UN
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

R4-ComRecon

Projected Start Date:

07/27/2016

Benefit Type:
Area ()

National Objective:

LocustPtCivicAssocResIimprvmnts CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need

Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $427,537.06
Total Budget $0.00 $427,537.06
Total Obligated $10,098.93 $44,120.74
Total Funds Drawdown $10,098.93 $44,120.74
Program Funds Drawdown $10,098.93 $44,120.74
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $9,326.68 $43,348.49
Dormitory Authority of the State of New York (DASNY) $9,326.68 $43,348.49
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the City of New York Department of Citywide
Administrative Services (DCAS), will construct resiliency improvements and floodproof the City-owned Locust Point Civic
Association building located in within an extreme-risk zone, and which the DCAS leases to the Locust Point Civic Association.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended

beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tracts 011800 (Block Groups 1,2,3)

Activity Progress Narrative:

The applicant is finalizing borings permits.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-LongBeachBulkhead-PI-LMI

Activity Title: Long Beach Bulkheading-North Shore CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Long Beach

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,104,500.49

Total Budget $98,967.86 $2,104,500.49

Total Obligated $150,648.13 $620,131.42

Total Funds Drawdown $134,017.32 $603,500.61
Program Funds Drawdown $134,017.32 $603,500.61
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $126,623.85 $596,107.14

City of Long Beach $126,623.85 $596,107.14
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Long Beach Bulkheading-North Shore project will help install new and replace substandard bulkheads along sections of
the north shore to protect Long Beach residences against intensified flooding. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

Census Tracts 416401 (BG 1, 2, 3), 416402 (BG 1, 2), 416500 (BG 1, 2, 3, 4, 5), 416701 (BG 1, 2, 4, 5), and 416801 (BG 1, 2)
in City of Long Beach, Nassau County (059).

Activity Progress Narrative:
The Subrecipient is 65 percent complete of the original scope of the process. They are currently revising the scope of the

project and reviewing the project application. We anticipate the revised project applications to be completed in the next quarter
and near completion of the design phase.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-LongBeachHireLDRM-PS-UN

Activity Title: CityofLongBeachHireLDRM CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need City of Long Beach

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $354,527.19

Total Budget $0.00 $354,527.19

Total Obligated $19,819.94 $29,119.57

Total Funds Drawdown $17,378.97 $26,678.60
Program Funds Drawdown $17,378.97 $26,678.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,615.13 $20,914.76

City of Long Beach $11,615.13 $20,914.76
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The City of Long Beach will hire and train a Local Disaster Recovery Manager for two years. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

The City of Long Beach in Nassau County. The GEOIDS for the project include 360594167013, 360594165004,

360594168012, 360594164011, 360594164012, 360594164013, 360594164021, 360594164022, 360594168011,
360594168021, 360594166004, 360594168022, 360594167014, 360594167022, 360594166005, 360594167023,
360594165003, 360594167011, 360594167015, 360594167021, 360594167012, 360594165005, 360594165001,

360594166001, 360594166003, 360594165002, 360594166002, 360594166006.

Activity Progress Narrative:

The position was publicly posted and subrecipient is currently reviewing responses.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

257
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:
Urgent Need

R4-CR-LongTermFloodRedPumpStations-PF-UN

LongTermFloodReductionPumpStations CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $308,473.73
Total Budget $0.00 $308,473.73
Total Obligated $420.42 $1,728.69
Total Funds Drawdown $420.42 $1,728.69
Program Funds Drawdown $420.42 $1,728.69
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $420.42 $1,728.69
Dormitory Authority of the State of New York (DASNY) $420.42 $1,728.69
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will elevate existing controls and install a three-phase, 12KW generator at two drainage pump stations in the Sequams
neighborhood to ensure continuity of operations for the critical drainage equipment. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part

of GOSRs expenditure extension.

Location Description:
Census Tracts: 146902 (Block Group 1)

Activity Progress Narrative:

Funds paid to this activity in the quarter were spent on internal project development.

Accomplishments Performance Measures

No Accomplishments Performance Measures

258

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

259
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Grantee Activity Number: R4-CR-LowManCoastResilStudy-PLAN

Activity Title: Lower Manhattan Coastal Resiliency Study CR-R4

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A The City of New York

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $385,037.13

Total Budget $0.00 $385,037.13

Total Obligated $12,554.89 $20,570.49

Total Funds Drawdown $12,554.89 $20,570.49
Program Funds Drawdown $12,554.89 $20,570.49
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $10,312.55 $18,328.15

The City of New York $10,312.55 $18,328.15
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Study for a series of integrated flood protection measures for the Lower East Side of Manhattan. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

Manhattan Census Tracts 000201 (block groups 1-2), 000202 (block groups 1-5), 000600 (block groups 1-6), 000700 (block
groups 1-2), 000800 (block groups 1-6), 000900 (block group 1), 001001 (block group 1), 001002 (block group 3), 001200
(block group 1-3), 001300 (block group 1-2), 001401 (block group 1-2), 001402 (block group 1-2), 001501 (block group 1-3),
001502 (block group 1-2), 001600 (block groups 1-5), 001800 (block groups 1-7), 002500 (block groups 1-3), 002700 (block
group 1), 002900 (block groups 3 and 4), 003100 (block group 1), 004100 (block groups 1-2), 031900 (block group 1), 031704

(block group 4)

Activity Progress Narrative:

During the second quarter of 2017, work has continued to refine alignments and narrow options for shoreline retrofits in the Two

Bridges area of Lower Manhattan.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Saugerties

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-MaldenHardenSwrPIntAgnstFlooding-PF-

MaldenHardenSwrPIntAgnstFlooding CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Saugerties

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$8,272.77 $15,114.17
$8,272.77 $15,114.17
$8,272.77 $15,114.17
$0.00 $0.00

$0.00 $0.00
$8,069.13 $14,910.53
$8,069.13 $14,910.53
$0.00 $0.00

$0.00 $0.00

The Town of Saugerties will design and construct improvements that will harden the Malden Waste Water Treatment Plant,
located in the Hamlet of Malden-on-Hudson. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Town of Saugerties in Ulster County. The GEOIDS for this project include 361119501001

Activity Progress Narrative:

Equipment source has been identified and pricing for equipment is underway. Design plans for concrete work are nearing
completion. Equipment installation design plans expected to be complete Winter 2017.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-MargaretBullRunChannel-PI-UN

Activity Title: Margaretville Bull Run Restoration CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Village of Margaretville

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $453,493.00

Total Budget $0.00 $453,493.00

Total Obligated $3,446.60 $48,479.28

Total Funds Drawdown $3,446.60 $48,479.28
Program Funds Drawdown $3,446.60 $48,479.28
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,678.17 $47,710.85

Village of Margaretville $2,678.17 $47,710.85
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Margaretville Bull Run Channel and Stream Restoration project will fund acquisiton, studies, deisgn, engineering, and
construction required to address improvements to Bull Runs channel, banks, retaining walls, and a bridge crossing over Bull
Run. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Tract and BG 971200.05

Activity Progress Narrative:

Phase Il Engineering contract under review and expected to be complete July 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-MargaretvilleGatewayProj-PI-UN

Activity Title: Margaretville Gateway Project CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Village of Margaretville

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $678,126.10

Total Budget $2,000.00 $678,126.10

Total Obligated $2,040.68 $121,029.99

Total Funds Drawdown $2,040.68 $121,029.99
Program Funds Drawdown $2,040.68 $121,029.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,036.69 $121,026.00

Village of Margaretville $2,036.69 $121,026.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
The Village of Margaretville will conduct a study, scoping, design, and improvements to the Binnekill Channel to mitigate

flooding. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The census designated place of the Village of Margaretville.

Activity Progress Narrative:

Village Board met to discuss the options identified following a presentation by the Architecture and Engineering firm. Scheduled
a public meeting for Q3 to share findings with the community prior to advancing projects.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-MargaretvilleSchoolEmergencyGen-PF-UN

MargaretvilleSchoolEmergencyGen CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $568,003.85
$0.00 $568,003.85
($500.24) $78,752.80
$7,792.39 $78,752.80
$7,792.39 $78,752.80
$0.00 $0.00

$0.00 $0.00
$5,415.95 $76,376.36
$5,415.95 $76,376.36
$0.00 $0.00

$0.00 $0.00

The Margaretville Central School Generator project will design and install an elevated emergency power generator at the
Margaretville Central School to power the entire school facility in the event of primary power loss. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Margaretville in Delaware County. The GEOIDS for the project include 360259712001 and 360259712005.

Activity Progress Narrative:

Identified the need for additional survey work in conjunction with the Conditional Letter of Map Revision application.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-MargaretvilleScottsBrookCulvertRepair-Pl-

UN

MargaretvilleScottsBrookCulvertRepair CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Margaretville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Village of Margaretville

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$31,536.41 $31,536.41
$31,536.41 $31,536.41
$31,536.41 $31,536.41
$0.00 $0.00

$0.00 $0.00
$30,796.90 $30,796.90
$30,796.90 $30,796.90
$0.00 $0.00

$0.00 $0.00

The Village of Margaretville is conducting studies, scoping, and preliminary designs for a large study that will ensure the
Village's longterm economic vitality and quality of life through the development of projects that will address the disasterous
effects of previous flooding to the Village's downtown, infrastructure, recreational and tourist faciilties, homes, and agricultural
assets. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The target are for this project includes the portion of the Village of Margaretville described by the GEOID 360259712005.

Activity Progress Narrative:

Architecture and Engineering firm conducted modeling and is nearing 30 percent pre-schematic design.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-MassapequaDrainagelmprov-PIl-UN

Activity Title: MassapequaDrainagelmprov CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,278,285.43

Total Budget $1,000.00 $1,278,285.43

Total Obligated $46,576.91 $360,336.65

Total Funds Drawdown $45,688.28 $359,448.02
Program Funds Drawdown $45,688.28 $359,448.02
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $44,642.36 $358,402.10

Dormitory Authority of the State of New York (DASNY) $44,642.36 $358,402.10
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will conduct a study and then carry out a plan to increase stormwater drainage system capacity to reduce flooding in
low-lying areas, roadways, and evacuation routes. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 521100 (Block Groups 1, 2, 3, 4, 5), 521200 (Block Groups 1, 2, 3), 521301 (Block Groups 1, 2), 521302 (Block
Groups 1, 2, 3, 4), 521400 (Block Groups 1, 2, 3, 4, 5), 521500 (Block Groups 1, 2, 3, 4, 5), 521601 (Block Groups 1, 2, 3, 4),
521602 (Block Groups 1, 2, 3, 4), 521700 (1, 2, 3, 4, 5), 521801 (1, 2, 3, 4), 521802 (1, 2, 3), 521902 (1, 2, 3, 4), 522000 (1, 2,
3,4,5)

Activity Progress Narrative:

The architecture and engineering firm of the Subrecipient has continued its storm water modeling, carried out additional field
surveys, and began conceptual design development.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

R4-CR-MasticBeachStormwaterManagementPlan-

PI-LMI
Activity Title: Mastic Beach Stormwater Management Plan CR-
R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
R4-ComRecon Community Reconstruction R4
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Dormitory Authority of the State of New York (DASNY)
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $953,944.37
Total Budget $10,000.00 $953,944.37
Total Obligated $24,575.01 $229,051.50
Total Funds Drawdown $20,261.18 $224,737.67
Program Funds Drawdown $20,261.18 $224,737.67
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $19,085.61 $223,562.10
Dormitory Authority of the State of New York (DASNY) $19,085.61 $223,562.10
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Mastic Beach Stormwater Management Plan will develop a comprenshive stormwater management plan on behalf of the
communities comprising the Mastic Beach/Smith Point of Shirley NYRCR area. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of

GOSRs expenditure extension.

Location Description:

Census tracts 159505 (block groups 2, 3), 159506 (block group 2), 159508 (block groups 1, 2, 3, 4), 159509 (block groups 1, 2,
3), and 159512 (block group 1) in Suffolk County, LI.

Activity Progress Narrative:

Funds paid to this activity in the quarter were spent on closeout development.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-MeadowbrookCorridor-PI-LMI

Activity Title: MeadowbrookCorridor CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $576,954.92

Total Budget $0.00 $576,954.92

Total Obligated $8,687.36 $95,092.08

Total Funds Drawdown $8,083.71 $94,488.43
Program Funds Drawdown $8,083.71 $94,488.43
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,498.12 $93,902.84

Dormitory Authority of the State of New York (DASNY) $7,498.12 $93,902.84
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to conduct a comprehensive
analysis of the existing Meadowbrook corridor natural and man-made drainage system, as well as the identification and
implementation of five pilot projects using andiquestgreen infrastructureandiquest methods to help mitigate flood risk and
improve water quality. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The target area includes residents of the hamlets of Roosevelt, Merrick and North Merrick, and the Village of Freeport. The
GEOIDs for the project include: 360594139001, 360594139002, 360594139003, 360594139004, 360594139005,
360594140011, 360594140012, 360594140013, 360594140014, 360594140021, 360594140022, 360594140023,
360594141001, 360594141002, 360594141003, 360594141004, 360594141005, 360594142013, 360594142021,
360594142022, 360594142023, 360594142024, 360594144001, 360594144002, 360594144003, 360594144004,
360594144005, 360594146001, 360594146002, 360594146003, 360594146004, 360594150001, 360594150002,
360594150003, 360594150004, 360594150005, 360594151011, 360594151012, 360594151025

Activity Progress Narrative:

The architecture and engineering firm of the Subrecipient has submitted its phase | supplemental report and
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provided a proposal for the Phase Il study. Right of Entry agreements are in the process of being negotiated.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

277
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Hempstead

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The Town of Hempstead is requesting funding for reconstruction of the Meadowmere Park Bridge. This activity includes funds

R4-CR-MeadowmereParkBridgeRecon-PI-UN
MeadowmereParkBridgeRecon CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Hempstead

Apr 1 thru Jun 30, 2017 To Date
N/A $423,136.50
$0.00 $423,136.50
$19,908.65 $52,698.24
$14,690.88 $47,480.47
$14,690.88 $47,480.47
$0.00 $0.00

$0.00 $0.00
$11,809.27 $44,598.86
$11,809.27 $44,598.86
$0.00 $0.00

$0.00 $0.00

from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Meadowmere Park in Nassau County. The GEOID for the project includes 360594113011.

Activity Progress Narrative:

Subrecipient has completed the Request for Proposals process and is currently in the process of finalizing its selection for

engineer. We expect the engineer to commence work in the following quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Hempstead

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Town of Hempstead will install two generators at the Meadowmere Park Fire Dept. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part

of GOSRs expenditure extension.

Location Description:

The Town of Hempstead in Nassau County. The GEOIDS for the project include: 360594113011.

Activity Progress Narrative:

Subrecipient received environmental clearance from NYS, received approval from Nassau County Health Department and is

R4-CR-MeadowmereParkFireDeptGen-PF-UN
MeadowmereParkFireDeptGen CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Hempstead

Apr 1 thru Jun 30, 2017 To Date
N/A $403,592.56
$0.00 $403,592.56
$7,255.60 $38,090.91
$3,927.84 $34,763.15
$3,927.84 $34,763.15
$0.00 $0.00

$0.00 $0.00
$2,618.25 $33,453.56
$2,618.25 $33,453.56
$0.00 $0.00

$0.00 $0.00

currently awaiting their building Departments permit in order to proceed with going out to bid in this next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Alliance for Coney Island, Inc.

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-MermaidAveRevitalization-PS-LMI
MermaidAveRevitalization CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Alliance for Coney Island, Inc.

Apr 1 thru Jun 30, 2017 To Date
N/A $391,068.34
$0.00 $391,068.34
$26,841.63 $40,135.06
$26,841.63 $40,135.06
$26,841.63 $40,135.06
$0.00 $0.00

$0.00 $0.00
$24,791.04 $38,084.47
$24,791.04 $38,084.47
$0.00 $0.00

$0.00 $0.00

The Alliance for Coney Island is requesting CDBG-DR funding to implement Phase 1 of the Mermaid Avenue Revitalization
Project. The purpose of this project is to work with residents and businesses to improve the economic and physical resiliency of
the Mermaid Avenue commercial corridor. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Community of Coney Island in Kings County. The GEOIDS for this project include: 360470326001, 360470328001,
360470330001, 360470340001, 360470342001, 360470348001, 360470352001, 360470326002, 360470328002,
360470330002, 360470340002, 360470342002, 360470348002, 360470350002, 360470326003, 360470328003,

360470330003, 360470342003, 360470326004, 360470328004, 360470342004, 360470326005.

Activity Progress Narrative:

Completion of the merchant and pedestrian survey. We are moving onto phase Il of the project.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-MiamiAveCulvert-PI-UN

Activity Title: Miami Ave Culvert CR-R4

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

R4-ComRecon

Projected Start Date:

07/27/2016

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Montgomery County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Montgomery County

Apr 1 thru Jun 30, 2017 To Date

N/A $1,018,533.71
$0.00 $1,018,533.71
$33,683.50 $263,868.41
$33,683.50 $263,868.41
$33,683.50 $263,868.41
$0.00 $0.00

$0.00 $0.00
$33,683.50 $263,868.41
$33,683.50 $263,868.41
$0.00 $0.00

$0.00 $0.00

Montgomery County will enlarge the Miami Avenue Culvert which is undersized and damage from Hurricane Irene and Tropical
Storm Lee led to the culvert becoming structurally compromised and the road collapsing upon it. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDS for the project include 3650570721003.

Activity Progress Narrative:

Construction completed.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-MiddleburghNewAmbulBldingShelter-
AQPF-UN

Activity Title: New Ambulance Building and Shelter CR-R4
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number:
R4-ComRecon

Projected Start Date:

Project Title:
Community Reconstruction R4
Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Middleburgh NY

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $530,948.63

Total Budget $0.00 $530,948.63

Total Obligated $16,986.29 $85,853.76

Total Funds Drawdown $16,986.29 $85,853.76
Program Funds Drawdown $16,986.29 $85,853.76
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,602.81 $80,470.28

Town of Middleburgh NY $11,602.81 $80,470.28
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construct a new ambulance building and emergency shelter in the Town/Village of Middleburgh. This activity includes funds

from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Middleburgh in Schoharie County. The GEOIDS for the project include: 360957407002, 360957407003,

360957407004, 360957407005.

Activity Progress Narrative:

Design review in progress.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

287
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-MiltonRoadDrainagelmprovements-Plan

MiltonRoadDrainagelmprovements CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$1,801.93 $1,801.93
$1,801.93 $1,801.93
$1,801.93 $1,801.93
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

DASNY will conduct a study for the City of Rye to assess how the drainge system can be modified to better reduce flooding
during storm events. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The GEOIDs for this project include 361190076002 and 361190076003

Activity Progress Narrative:

Study is underway to inform the design and construction of the project

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

289
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Middletown

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-MonhagenBrookCulvertProj-PI-LMI
MonhagenBrookCulvertProj CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Middletown

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$8,972.28 $13,054.27
$8,972.28 $13,054.27
$8,972.28 $13,054.27
$0.00 $0.00

$0.00 $0.00
$7,310.51 $11,392.50
$7,310.51 $11,392.50
$0.00 $0.00

$0.00 $0.00

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks. This activity

includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The City of Middletown in Orange County. The GEOIDS for the project include: 360710151005, 360710015001, 36071015003,

360710016001.

Activity Progress Narrative:

Engineer conducted field visits of the culverts on April 21, 2017, prepared photographic documentation. A condition assessment
of the Monhagen Brook culvert between Genung Street and Academy Street and the Draper Brook culvert between Genung
Street and Sterling Street was performed from May 8th to May 10th and a report was prepared. A topographic and boundary
survey was performed within these same limits in late April, early May. A utility survey of the two culverts was performed during
early May and a draft report is nearing completion. An internal video inspection of the two culverts was initiated on June 26.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

291

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-CR-MountMarionDam-AQPF-UN

Activity Title: MountMarionDam CR-R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Saugerties

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $308,473.73

Total Budget $0.00 $308,473.73

Total Obligated $3,467.48 $3,467.48

Total Funds Drawdown $3,467.48 $3,467.48
Program Funds Drawdown $3,467.48 $3,467.48
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,004.17 $3,004.17

Town of Saugerties $3,004.17 $3,004.17
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Saugerties is going to replace the Mount Marion Dam. Hurricane Irene caused breaches in the dam structure and
to its concrete cap. This project will design a new dam to replace the current structure in order to make permanent repairs. This
is projected to increase the current reservoir's capacity and bring the fire department up to code so that the reservoir can act as
a secondary source of water in the event of a fire at the local elementary school. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:
The project target area includes the Mount Marion Elementary School in the Town of Saugerties, Ulster County, New York,

which is located at GEOID 361119504002. A permanent easement on the north shore of Plattekill is required and is not
foreseen as substantially affecting the project.

Activity Progress Narrative:

Scoping activities delayed due to high water levels. Delays were not significant enough to alter schedule. Surveyors began
topographic survey and design work has commenced.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

293
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Nassau County DPW

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-NassauC-BayParkERockDrainimprove-PlI-

Nassau C. Bay Park E Rockaway Drain Imp CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Nassau County DPW

Apr 1 thru Jun 30, 2017 To Date

N/A $1,095,141.03
$139,720.13 $1,095,141.03
$230,026.37 $349,643.35
$227,009.33 $346,626.31
$227,009.33 $346,626.31
$0.00 $0.00

$0.00 $0.00
$225,402.24 $345,019.22
$225,402.24 $345,019.22
$0.00 $0.00

$0.00 $0.00

The Nassau C. Bay Park East Rockaway Drainage Improvements will fund a hydrologic and hydraullic stormwater drianage
study to gain a water-shed level understanding of the stormwater characteristics in the community and produce deisgns, plans,
and specifications prepared and constructed. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tracts: 412100.01-05, 412200.01-5

Activity Progress Narrative:

The engineer has completed the 30 percent design plans for the two proposed projects. The subrecipient has also released a
Request for Proposals for the completion of the design services June 26, 2017 and held a non mandatory preproposal meeting.

We expect to have the selected engineer work on the remainder of the design in the following quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

295
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

R4-CR-NassauC-BayPERockLawsonCheckValv-PI-

Nassau C. Lawson Avenue Check Valves CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$3,137.95 $3,525.82
$3,137.95 $3,525.82
$3,137.95 $3,525.82
$0.00 $0.00

$0.00 $0.00
$2,922.50 $3,310.37
$2,922.50 $3,310.37
$0.00 $0.00

$0.00 $0.00

The Nassau C. Lawson Avenue Check Valves project will fund the design, purchase, and installation of five check valves at
existing outfalls that discharge stormwater from Lawson Avenue and other municipal separate stormwater systems into Thixton
Creek. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tracts 412200.02, 412200.04

Activity Progress Narrative:

The subrecipient has released an Request for Proposals for the completion of the design services June 26, 2017 and held a
non mandatory preproposal meeting. We expect to have the selected engineer work on the remainder of the design in the

following quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

297
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Grantee Activity Number: R4-CR-NassauCBaldwinDowntResil-PLAN

Activity Title: Nassau C. Baldwin Downtown Resiliency Plan CR-
R4

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Nassau County DPW

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,628,936.72

Total Budget $185,578.50 $1,628,936.72

Total Obligated $224,277.81 $444,243.31

Total Funds Drawdown $221,538.39 $441,503.89
Program Funds Drawdown $221,538.39 $441,503.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $219,225.46 $439,190.96

Nassau County DPW $219,225.46 $439,190.96
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Nassau C. Baldwin Downtown Resiliency Plan will build on existing local business, civic, and municipal initiatives to create
a comprehensive and implementable vision for economically competitive and resilient commercial and mixed-use districts in the
Town of Hempstead hamlet of Baldwin. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Block Groups 413700.02, 413700.05, 413700.03, 413600.03, 413600.05, 414301.02, 413600.01, 413600.02.
Baldwin/Baldwin Harbor. Nassau County DPW (609158530)

Activity Progress Narrative:

Final study has been completed. Final public meeting was also held on April 5, 2017 to present final study outcomes and
recommendations. Two pilot projects were proposed. one for pervious pavement and solar powered streetlights. Subrecipient
has initiated discussions of feasibility, scope and funding for the potential pilot projects.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

299
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Grantee Activity Number: R4-CR-NassauCFiveTownsDrain-PI-UN

Activity Title: Nassau C. Five Towns Drainage CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Nassau County DPW

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,436,475.01

Total Budget $292,275.18 $2,436,475.01

Total Obligated $341,804.47 $742,992.11

Total Funds Drawdown $339,049.73 $740,237.37
Program Funds Drawdown $339,049.73 $740,237.37
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $334,575.44 $735,763.08

Nassau County DPW $334,575.44 $735,763.08
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Nassau C. Five Towns Drainage project will fund a study to provide data to reduce flood damages and risks to the people
fo the villages and hamlets in the southwestern portion of Nassau County. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

Census Tracts: 411000.01-5, 411100.01-4, 411200.01-5, 411301.01-3, 411302.01-5, 411400.01-6, 411500.01-3, 411600.01-5,
411700.01-5

Activity Progress Narrative:

Engineer is working on finalizing study report which includes key components such as outfalls, watershed area analyses,
hydraulic modeling of conditions, and estimates. Engineer has submitted a plan summary report and the subrecipient has
coordinated with local municipalities on the preliminary report.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

301
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Grantee Activity Number: R4-CR-NazarethHousing-PS-LMI

Activity Title: NazarethHousing CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Nazareth Housing, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $360,233.34

Total Budget $0.00 $360,233.34

Total Obligated $65,564.89 $78,081.03

Total Funds Drawdown $65,564.89 $78,081.03
Program Funds Drawdown $65,564.89 $78,081.03
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $64,192.87 $76,709.01

Nazareth Housing, Inc. $64,192.87 $76,709.01
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Nazareth Housing, Inc. will establish disaster recovery services in Lower Manhattan that will provide local residents and
business owners recovery information, support in recovery efforts, and receive recovery services in a centralized location in the
aftermath of Superstorm Sandy. Nazareth Housing, Inc. will provide the following four (4) recovery services: (1) Response and
Recovery Workshops to Address Gaps in Services, (2) Case Management Services, (3) Housing Counseling Services, and (4)
Educational and Counseling Services. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001, 360610014011, 360610014021,
360610015011, 360610016001, 360610018001, 360610020001, 360610022011, 360610022021, 360610024001,
360610025001, 360610026011, 360610027001, 360610030011, 360610030021, 360610036011, 360610036021,
360610041001, 360610002012, 360610002022, 360610006002, 360610008002, 360610010022, 360610012002,
360610014012, 360610014022, 360610015012, 360610016002, 360610018002, 360610020002, 360610022012,
360610025002, 360610026012, 360610030012, 360610030022, 360610036012, 360610036022, 360610041002,
360610002023, 360610006003, 360610008003, 360610010023, 360610012003, 360610015013, 360610016003,
360610018003, 360610020003, 360610022013, 360610025003, 360610029003, 360610030013, 360610036013,
360610041003, 360610002024, 360610006004, 360610008004, 360610016004, 360610018004, 360610022014,
360610029004, 360610030014,
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360610032004, 360610002025, 360610006005, 360610008005, 360610016005, 360610018005, 360610032005,
360610006006, 360610008006, 360610018006, 360610018007.

Activity Progress Narrative:

Nazareth Housing facilitated five Response and Recovery Housing Counseling workshops with tenants and community
members. continued its public outreach campaign to promote workshops throughout the community, provided case
management services to 67 clients in the target area, facilitated 2 Educational & Counseling Services events, pursued energy
efficiency and storm resiliency projects for its residential properties. and finalized important organizational and community storm

recovery resiliency literature.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

303
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Grantee Activity Number: R4-CR-NewCreekBluebelt-PI-UN

Activity Title: NewCreekBluebelt CR-R4

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

R4-ComRecon

Projected Start Date:

07/27/2016

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

The City of New York

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Community Reconstruction R4

Projected End Date:
07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

The City of New York

Apr 1 thru Jun 30, 2017
N/A

$0.00

$92.81

$92.81

$92.81

$0.00

$0.00

$92.81

$92.81

$0.00
$0.00

To Date
$329,758.42
$329,758.42
$13,115.56
$13,115.56
$13,115.56
$0.00

$0.00
$13,115.56
$13,115.56

$0.00
$0.00

The City of New York will be constructing BMPS NC13 and NC14 drainage improvements in Staten Island. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-

month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850112011, 360850114011,

360850114021, 360850112012, 360850114012

Activity Progress Narrative:

This project is in preliminary design.

Accomplishments Performance Measures
No Accomplishments Performance Measures

304

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

305
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Grantee Activity Number: R4-CR-NewPaltzEmergencyOpsEast-PF-UN

Activity Title: NewPaltzEmergencyOpsEast CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $308,473.73

Total Budget $0.00 $308,473.73

Total Obligated $9,000.00 $18,136.18

Total Funds Drawdown $9,000.00 $18,136.18
Program Funds Drawdown $9,000.00 $18,136.18
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,000.00 $18,136.18

Dormitory Authority of the State of New York (DASNY) $9,000.00 $18,136.18
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The New Paltz Emergency Operations Center East of the Wallkill River project will design and construct an expanded
emergency operations center (EOC) at the current Henry W. Dubois Volunteer Firehouse site. This facility will serve the Village
of New Paltz as well as the Town of New Paltz east of the Wallkill River so that emergency structures will remain fully
operational during future storms and will be able to accomodate the Villages entire Fire Department. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,

361119535003.

Activity Progress Narrative:

DASNY is the Subrecipient for this project. 30 percent design report nearing completion and anticipated in early Q3. A second
work authorization will be generated allowing for 100 percent design. At completion of design the Village of New Paltz will
assume subrecipient status for the construction phase of the project.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-NewPaltzEmergencyOpsWest-PF-UN

Activity Title: NewPaltzEmergencyOpsWest CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $382,436.05

Total Budget $0.00 $382,436.05

Total Obligated $22,174.94 $39,403.18

Total Funds Drawdown $25,115.74 $39,403.18
Program Funds Drawdown $25,115.74 $39,403.18
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $21,151.68 $35,439.12

Dormitory Authority of the State of New York (DASNY) $21,151.68 $35,439.12
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The New Paltz Emergency Operations Center West of the Wallkill River project will design and construct a new emergency
operations center (EOC) in order to provide rapid response to fire and rescue calls from Town residents that live west of the
Wallkill River and to house the Village and Towns swift water rescue boat and trailer. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part

of GOSRs expenditure extension.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,

361119535003.

Activity Progress Narrative:

DASNY is the Subrecipient for this project. 30 percent design report nearing completion and anticipated in early Q3. A second
work authorization will be generated allowing for 100 percent design. At completion of design the Village of New Paltz will
assume subrecipient status for the construction phase of the project.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:

R4-CR-NewPaltzSpringRdRailTrail-PLAN
Springtown Road Rail Trail CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Town of New Paltz

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $308,473.73

Total Budget $0.00 $308,473.73

Total Obligated $382.37 $9,408.99

Total Funds Drawdown $382.37 $9,408.99
Program Funds Drawdown $382.37 $9,408.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $382.37 $9,408.99

Town of New Paltz $382.37 $9,408.99
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Project includes a Phase | study for the replacement of the Springtown Road Rail Trail Bridge approach. This activity includes

funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:
The Town of New Paltz in Ulster County. The GEOIDs include 361119533002.

Activity Progress Narrative:

Project is no longer being implemented and will be canceled in the following quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-NewPaltzSwrTrtmentHarden-PF-UN

Activity Title: NewPaltzSwrTrtmentHarden CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $471,556.91

Total Budget $0.00 $471,556.91

Total Obligated $8,733.81 $59,568.00

Total Funds Drawdown $8,733.81 $59,568.00
Program Funds Drawdown $8,733.81 $59,568.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,028.85 $57,863.04

Dormitory Authority of the State of New York (DASNY) $7,028.85 $57,863.04
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York is requesting funding for the design and installation of flood proofing
measures, increasing the current daily capacity, and a study to measure the inflow/infiltration system to prevent overflow of the
system at the New Paltz Sewer Treatment Plant. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town and Village of New Paltz in Ulster County. The GEOIDS for the project include 361119534001, 361119535001,

361119533002, 361119534002, 361119535002, 361119534003, 361119535003, 361119534004.

Activity Progress Narrative:

Project scope and budget will be decreased to only include installation of submersible pump as a result of the survey findings
which show a 5 foot flood elevation level discrepancy making the berm upgrades infeasible from a budget stand point. The
pump will allow the Waste Water Treatment Plant to operate up to the 100 year flood event and prevent untreated sewage from

being released into the Wallkill River.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-NicholsLeveeStudandimpr-PIl-UN

Activity Title: Nichols Levee Study and Improvements CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Village of Nichols

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $889,613.75

Total Budget $8,000.00 $889,613.75

Total Obligated $17,115.29 $201,889.48

Total Funds Drawdown $17,115.29 $201,889.48
Program Funds Drawdown $17,115.29 $164,851.69
Program Income Drawdown $0.00 $37,037.79

Program Income Received $0.00 $0.00

Total Funds Expended $15,186.55 $199,960.74

Village of Nichols $15,186.55 $199,960.74
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Village of Nichols is requesting funding for a project to study a 9,700 linear foot levee that came within six inches of
overtopping during Hurricane Irene. This activity includes funds from funding round 4, as well as any funds from funding round
5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Village of Nichols (969816961). This area is defined at the Census Place level. See attached for 2014 ACS data as supporting
documentation of population in this area in Broome County.

Activity Progress Narrative:

Both the project schedule and Architecture and Engineering contract have been modified to account for additional surveying
monumentation services required of the project engineer. The FEMA Levee Certification Report was finalized this quarter.
Project completion status is estimated to be 65 percent at the close of this quarter, including the new services to be provided by
the engineer.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Schenectady

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-NorthFerryStPumpStationRelo-PI-LMI
NorthFerryStPumpStationRelo CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Schenectady

Apr 1 thru Jun 30, 2017 To Date
N/A $358,387.77
$0.00 $358,387.77
$7,493.79 $15,802.94
$7,493.79 $15,802.94
$7,493.79 $15,802.94
$0.00 $0.00

$0.00 $0.00
$6,157.57 $14,466.72
$6,157.57 $14,466.72
$0.00 $0.00

$0.00 $0.00

The City of Schenectady will be carrying out engineering design and permitting costs to relocate and construct a new pump
station. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The City of Schenectady is a census designated place, see attached area survey data.

Activity Progress Narrative:

Working with community to address impacts of project on historic district.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:

R4-CR-NTowerFirehouseResiliencylmprov-PF-UN

NTowerFirehouseResiliencylmprov CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $437,096.60
Total Budget $0.00 $437,096.60
Total Obligated $6,369.72 $37,088.06
Total Funds Drawdown $6,369.72 $37,088.06
Program Funds Drawdown $6,369.72 $37,088.06
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $5,340.05 $36,058.39
Dormitory Authority of the State of New York (DASNY) $5,340.05 $36,058.39
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will construct resiliency improvements to the North Tower Firehouse including: a fixed back-up generator, upgraded
electrical systems, improved exterior/interior lighting, installation of ADA platform lift, hardening of the building envelope to allow
the structure to withstand high winds and flooding during storm events. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:
Census Tract: 011800 (Block Group 1, 3), 013800 (Block Group 1)

Activity Progress Narrative:

DASNY is completing 60 percent design.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-NYRCCArverneCOG-PS-LMI

Activity Title: NYRCCArverneCOG CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Arverne Church of God, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $573,521.98

Total Budget $0.00 $573,521.98

Total Obligated $29,955.56 $114,860.04

Total Funds Drawdown $6,424.02 $91,328.50
Program Funds Drawdown $6,424.02 $91,328.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,774.44 $89,678.92

Arverne Church of God, Inc. $4,774.44 $89,678.92
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project will consist of the establishment of disaster recovery services in Rockaway East which will provide residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in a centralized
location. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tract 095400 (Block Group 1, 2, 3), 096400 (Block Group 1, 2), 097202 (Block Group 1), 097203 (Block Group 1, 2, 3,
4), 097204 (Block Group 1, 2, 3), 099200 (Block Group 1, 2), 099801 (Block Group 1, 2, 3, 4, 5), 099802 (Block Group 1, 2, 3),
100801 (Block Group 1, 2), 100802 (Block Group 1, 2, 3, 4), 101001 (Block Group 1, 2, 3, 4), 101002 (Block Group 1, 2),
103201 (Block Group 1, 2, 3), 103202 (Block Group 1, 2, 3, 4), 411100 (Block Group 3, 4)

Activity Progress Narrative:

Get Real With Healing, Exercising, And Learning True Happiness (HEALTH) participants attended two workshops, Health and
Nutrition and Toxic Stress and Trauma, through a partnership with Addabbo Family Health Center. The Recreation Specialist
for the Get Real With H.E.A.L.T.H. afterschool program continued mentoring through physical activities, including volleyball
drills and competition, with an average of eight girls, weekly. The Emergency Preparedness Coordinator conducted public
outreach for the planning of Recovery center workshops. This included
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attending community meetings to announce the community center public services, working on an action plan with CBOs, and
researching content. The Emergency Preparedness Coordinator distributed a Business Disaster Recovery Planning
Questionnaire to Far Rockaway Arverne Nonprofit Coalition (FRANC) members. A community engagement event was co-
sponsored with Councilman Donovan Richards and the Mayors Center for Faith & Community Partnerships. Attendees were
presented with a Housing Affordability and Preservation Resource Fair in the NY Rising Community Center.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-NYRCCPubServJCCSI-PS-UN

Activity Title: NYRCCPubServJCCSI CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Jewish Community Center of Staten Island, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $528,410.44

Total Budget $0.00 $528,410.44

Total Obligated $47,948.76 $109,933.26

Total Funds Drawdown $47,948.76 $109,933.26
Program Funds Drawdown $47,948.76 $109,933.26
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $40,420.82 $102,405.32

Jewish Community Center of Staten Island, Inc. $40,420.82 $102,405.32
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Jewish Community Center of Staten Island, Inc. will establish disaster recovery services on Staten Island that will provide
local residents and business owners recovery information, support in recovery efforts and receive recovery services in a
centralized location. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 000300 (1, 2), 000600 (1, 2), 000700 (1, 2, 3, 4), 000800 (1, 2, 3), 000900 (1, 2), 001100 (1, 2, 3), 001700 (1,
2), 001800 (1), 002001 (1, 2), 002002 (1, 2), 002100 (1, 2, 3), 002700 (1), 002900 (1, 2, 3, 4), 003300 (1, 2), 003600 (1, 2),
003900 (1, 2), 004000 (1, 2, 3, 4, 5, 6, 7), 004700 (1, 2), 005000 (1, 2, 3), 005900 (1, 2), 019800 (1, 2, 3, 4), 002100 (1, 2, 3),
020700 (1, 2, 3, 4), 020801 (1, 2, 3, 4), 020803 (1, 2, 3), 020804 (1, 2, 3), 021300 (1, 2, 3, 4, 5), 022300 (1, 2, 3), 022600 (1, 2,
3, 4), 022800 (1), 023100 (1, 2), 023900 (1, 2), 024401 (1, 2, 3), 024402 (1, 2), 024700 (1, 2), 024800 (1, 2, 3), 025100 (1, 2,
3), 027301 (1, 2), 015602 (1, 2, 3, 4), 015603 (1, 2, 3), 016901 (1, 2), 017005 (1, 2), 017007 (1, 2), 017008 (1, 2, 3), 017009 (1,
2,3),017010 (1, 2, 3, 4), 017011 (1, 2), 017012 (1, 2, 3), 017300 (1, 2), 017600 (1, 2, 3, 4), 017700 (1, 2, 3, 4, 5, 6), 018100 (1,
2, 3), 018701 (1, 2), 018702 (1, 2, 3, 4), 018901 (1, 2), 018902 (1, 2, 3), 012805 (1), 012806 (1, 2, 3, 4), 013201 (1, 2), 013203
(1,2, 3),013204 (1, 2, 3), 013301 (1), 013302 (1, 2, 3), 013400 (1, 2, 3), 013800 (1, 2, 3, 4, 5), 014100 (1, 2), 014604 (1, 2, 3,
4), 014605 (1, 2), 014606 (1, 2, 3, 4), 014607 (1, 2), 014608 (1, 2), 014700 (1, 2, 3), 015100 (1, 2, 3, 4, 5), 015400 (1), 015601
(1,2,3,4,5,6),006400 (1, 2, 3), 006700 (1, 2, 3), 007000 (1, 2, 3, 4), 007400 (1, 2), 007500 (1, 2), 007700 (1), 008100 (1, 2,
3), 009601 (1, 2), 009602 (1, 2, 3), 009700 (1, 2, 3), 010500 (1, 2, 3, 4, 5), 011201 (1, 2), 011202 (1, 2, 3, 4), 011401 (1, 2),
011402 (1, 2, 3), 012100 (1, 2, 3),
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012200 (1, 2, 3, 4), 012500 (1, 2, 3), 012804 (1, 2), 027302 (1, 2), 027702 (1, 2, 3), 027704 (1, 2), 027705 (1, 2, 3), 027706 (1,
2, 3), 027900 (1, 2), 029102 (1, 2), 029103 (1, 2, 3, 4, 5), 029104 (1, 2, 3, 4), 030301 (1, 2), 030302 (1, 2, 3, 4), 031901 (1, 2),

031902 (1, 2, 3), 032300 (1)

Activity Progress Narrative:

The Jewish Community Center of Staten Island hosted four events at the mid-island location. Two of these events were
resource fairs, which provided information on emergency preparedness to over 550 attendees from all three community
districts. There were also two emergency preparedness workshops. 45 clients received disaster case management services

during the reporting period.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Rockaway Waterfront Alliance

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-NYRCCRockawayWaterfrontAlliance-PS-
LMI

NYRCC Rockaway Waterfront Alliance CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Rockaway Waterfront Alliance

Apr 1 thru Jun 30, 2017 To Date
N/A $600,870.95
$0.00 $600,870.95
$41,847.60 $125,071.27
$41,847.60 $125,071.27
$41,847.60 $125,071.27
$0.00 $0.00

$0.00 $0.00
$41,197.93 $135,968.65
$41,197.93 $135,968.65
$0.00 $0.00

$0.00 $0.00

Nassau County will implement reconstruction projects proposed by the Nassau County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvments under Section 105(a)(2) of the
Housing and Community Development Act. The NYRCC Rockaway Waterfront Alliance project will establish disaster recovery
services in Rockaway East that will provide local residents and business owners recovery information, support in recovery
efforts, and recovery services in a centralized location in the aftermath of Superstorm Sandy. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

Queens Census Tracts 095400 BGs 0-3, 096400 BGs 1-2, 097202 BG 1, 097203 BGs 1-4, 097204 BGs 1-3, 099200 BGs 1-2,
099801 BGs 1-5, 099802 BGs 1-3, 100801 BGs 1-2, 100802 BGs 1-4, 101001 BGs 1-4, 101002 BGs 1-2, 103201 BGs 1-3,
103202 BGs 1-4, Nassau Census Tracts 411100 BGs 3-4

Activity Progress Narrative:

The Rockaway Waterfront Alliance is continuing to run the Living classroom program. Metrics have been reviewed with
educators. The First Wave program was revamped. It is now a summer program, taking place earlier in the day. A coordinator

from Civic Hall Labs has been hired.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-NYRCCUniSettleSoc-PS-LMI

Activity Title: NYRCCUniSettleSoc CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod University Settlement Society of New York Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $953,228.43

Total Budget $12,000.00 $953,228.43

Total Obligated $31,450.46 $235,326.78

Total Funds Drawdown $31,450.46 $235,326.78
Program Funds Drawdown $31,450.46 $235,326.78
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $24,283.04 $228,159.36

University Settlement Society of New York Inc. $24,283.04 $228,159.36
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project will establish disaster recovery services in the NY Rising community of Lower Manhattan and will provide local
residents and business owners recovery information, support in recovery efforts, and recovery services in a centralized
location. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tract 000201 (Block Group 1, 2), 000202 (Block Group 1, 2, 3, 4, 5), 000600 (Block Group 1, 2, 3, 4, 5, 6), 000800
(Block Group 1, 2, 3, 4, 5, 6), 001001 (Block Group 1), 001002 (Block Group 1, 2, 3), 001200 (Block Group 1, 2, 3), 001401
(Block Group 1, 2), 001402 (Block Group 1, 2), 001501 (Block Group 1, 2, 3), 001600 (Block Group 1, 2, 3, 4, 5) 001800 (Block
Group 1, 2, 3, 4, 5, 6, 7), 002000 (Block Group 1, 2, 3), 002201 (Block Group 1, 2, 3, 4), 002202 (Block Group 1), 002400
(Block Group 1), 002500 (1, 2, 3), 002601 (Block Group 1, 2), 002700 (1), 002900 (Block Group 3, 4), 003001 (Block Group 1,
2, 3, 4), 003002 (Block Group 1, 2), 003200 (Block Group 4, 5), 003601 (Block Group 1, 2, 3), 003602 (Block Group 1, 2),
004100 (Block Group 1, 2, 3)

Activity Progress Narrative:

The community development and engagement coordinator continued efforts to build the community through the planning of
events and providing resources. This included monthly meetings, collaboration with LES Ready members, and outreach events.
A new housing case manager was hired to work with participants who are at risk of
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being evicted or have issues impacting their ability to be stably housed. Literacy classes were held, and participants conducted
another Emergency Preparedness Expo. The Mental Health initiative put on various workshops regarding alleviating stress,
especially during and after emergencies disasters. They also put on workshops in Chinese at the Neighborhood Center. Six
new participants are receiving individual counseling, including one who is home-bound due to care giving responsibilities.
During this reporting period, two more referrals to the outpatient clinic at University Settlement Consultation Center were made.
Participants of the Living Stage Project continued to focus on planting and designing an outdoor set for the intergenerational
eco-play. Cooper Square Committee continued assisting residents of both 290 East 2nd Street (20 units) and 367 East 10th
Street (14 units) with their Weatherization applications. Outreach was conducted, with frequent face to face interactions, to 6
buildings during the reporting period. Additionally, presentations and workshops were held. Monthly activities, workshops, and
meetings for participants in the Senior Disaster Recovery Program were conducted jointly by Cooper Square Committee, the

Department for the Aging, Visiting Nurse Services and University Settlement.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-OakdaleResiliencyGenerator-PF-LMI

Activity Title: OakdaleResiliencyGenerator CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Town of Islip Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $308,473.73

Total Budget $0.00 $308,473.73

Total Obligated $14,935.27 $15,792.06

Total Funds Drawdown $14,451.12 $15,307.91
Program Funds Drawdown $14,451.12 $15,307.91
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,003.96 $11,860.75

Town of Islip Housing Authority $11,003.96 $11,860.75
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will oversee design and implementation of storm resiliency improvements at the Town of Islip Housing Authority's
Ockers Gardens public housing site. This activity includes funds from funding round 4, as well as any funds from funding round
5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Islip Housing Authority public housing site at Ockers Gardens in the Hamlet of Oakdale, NY.

Activity Progress Narrative:

A project management firm was procured to assist with project delivery. Responses to the Request for Proposals (RFP) were
reviewed and ultimately rejected by the subrecipient. The RFP has been revised and will be re-bid.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

329
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-OakdaleWSayvilleInfraHardenRaiseRds-PI-

OakdaleWSayvilleInfraHardenRaiseRds-CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $447,420.20
$0.00 $447,420.20
$5,924.07 $49,751.86
$4,837.49 $48,665.28
$4,837.49 $48,665.28
$0.00 $0.00

$0.00 $0.00
$3,603.68 $47,431.47
$3,603.68 $47,431.47
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York is requesting funding to develop an engineering analysis along with the
physical raising of existing roads at optimal locations. This activity includes funds from funding round 4, as well as any funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure

extension.

Location Description:

The Hamlets of Oakdale, West Sayville and Sayville in Suffolk County, NY. The GEOID for the project includes: 361000000000

Activity Progress Narrative:

Funds paid to this activity in the quarter were partially spent on internal project development. Design is approaching 30 percent

completion.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-OceansideDrainagelmprov-PI-UN

Activity Title: OceansideDrainagelmprov CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Hempstead

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $847,035.55

Total Budget $8,000.00 $847,035.55

Total Obligated $19,128.63 $190,341.64

Total Funds Drawdown $13,255.11 $184,468.12
Program Funds Drawdown $13,255.11 $184,468.12
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,688.96 $180,901.97

Town of Hempstead $9,688.96 $180,901.97
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Town of Hempstead will restore and improve infrastructure functionality and utilization to reduce flood damage to private,
institutional, municipal and public properties and improve resiliency. This activity includes funds from funding round 4, as well
as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

Community Wide- Oceanside, NY

Activity Progress Narrative:

The subrecipient is currently grouping selected projects and will be working with our office to update the applications to reflect
all the projects.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

333
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Owego

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

R4-CR-OwegoSharedMunicipalFacility-PF-UN
Owego Shared Municipal Facility CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Owego

Apr 1 thru Jun 30, 2017 To Date
N/A $728,742.17
$61,013.34 $728,742.17
$124,339.41 $199,314.29
$124,339.41 $199,314.29
$124,339.41 $199,314.29
$0.00 $0.00

$0.00 $0.00
$120,421.59 $213,375.06
$120,421.59 $213,375.06
$0.00 $0.00

$0.00 $0.00

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

Census Tract 020300 (BG 1-6), 020401 (1-4), 020402 (1-3), 020500 (1-4)

Activity Progress Narrative:

60 percent design was completed this quarter for the Towns facility, with an adjusted expectation for 100 percent design

completion by the close of the third quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:
Urgent Need

R4-CR-OysterBay-PermanentGen-PF-UN
TownofOysterBayPermGen CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Oyster Bay

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $610,289.49
Total Budget $0.00 $610,289.49
Total Obligated $69,778.18 $155,597.53
Total Funds Drawdown $58,510.23 $144,329.58
Program Funds Drawdown $58,510.23 $144,329.58
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $54,157.44 $139,976.79
Town of Oyster Bay $54,157.44 $139,976.79
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Oyster Bay will install six pemanent generators at key community facilities This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:

Census Tract 521100 (block groups 1, 2, 3, 4, 5). 521200 (1,2,3). 521301 (1,2). 521302 (1,2,3,4). 521400 (1,2,3,4,5) 521500
(1,2,3,4,5). 521601 (1,2,3,4). 521602 (1,2,3,4). 521700 (1,2,3,4,5). 521801 (1,2,3,4). 521802 (1,2,3). 521902 (1, 2,3,4). 522000
(1,2,3,4,5).

Activity Progress Narrative:

All Design plans have been finalized and a subrecipient amendment has been completed to include the funds for construction.
Subrecipient has released a Request for Proposals and is currently reviewing all respondents.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-PantherkillBridgeReplace-PI-UN

Activity Title: Pantherkill Rd Bridge Replacement CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Shandaken

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $589,752.63

Total Budget $0.00 $589,752.63

Total Obligated $3,215.85 $92,728.14

Total Funds Drawdown $3,215.85 $92,728.14
Program Funds Drawdown $3,215.85 $92,728.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,769.18 $91,281.47

Town of Shandaken $1,769.18 $91,281.47
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Shandaken will replace the Pantherkill Road Bridge. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

The Town of Shandaken in Ulster County. The GEOID for this project includes 3611195530001.

Activity Progress Narrative:

Construction of the Bridge is underway after a slight delay due to weather condition. Anticipate completion of the improvements

this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

339
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Grantee Activity Number: R4-CR-PathtothePark-PI-LMI

Activity Title: PathtothePark CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Hempstead

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $612,408.92

Total Budget $12,000.00 $612,408.92

Total Obligated $15,101.66 $109,632.71

Total Funds Drawdown $13,536.45 $108,067.50
Program Funds Drawdown $13,536.45 $108,067.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $10,930.42 $105,461.47

Town of Hempstead $10,930.42 $105,461.47
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity will restore the natural shoreline in an area of the Town of Hempstead along Valley Stream and between
Cloverfield Road North to Mill Road, commonly referred to as ¢ The Path¢,. This area is approximately 1,800 linear feet in total
length and includes a walking trail, approximately 200 linear feet of bioswale and other green infrastructure practices to create
tidal marshes and living shoreline, and approximately 60,000 square feet of pocket park area. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:

The community of South Valley Stream in Nassau County. The GEOIDS for the project include: 360594104002,
360594108004, 36094109001, 36094109002.

Activity Progress Narrative:
The project is approximately 77 percent complete design phase. Subrecipient and Engineer have received environmental

clearance and have attained the NYSDOS, NYSDEC and USACOE permits for the project. We expect to complete
procurement in the next quarter and the commencement of work.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

341
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-PattersonCreekStreamBankRehab-PI-UN

PattersonCreekStreamBankRehab-CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Union

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Union

Apr 1 thru Jun 30, 2017 To Date
N/A $545,961.55
$0.00 $545,961.55
$3,326.88 $75,543.10
$3,326.88 $75,543.10
$3,326.88 $75,543.10
$0.00 $0.00

$0.00 $0.00
$2,357.15 $74,573.37
$2,357.15 $74,573.37
$0.00 $0.00

$0.00 $0.00

The Town of Union will construct stream bank restoration improvements on Patterson Creek to address erosion that occurred
during Hurricane Irene and Tropical Storm Lee This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include: 360070132021, 360070134001,

360070133044,360070133045.

Activity Progress Narrative:

Construction is to begin very soon, was delayed until after 7 15 due to Department of Environmental Conservation regulations.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

343
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-PenataquitCreekResiliencylmprov-Pl-LMI

PenataquitCreekResiliencylmprov-CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Islip Housing Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The Town of Islip Housing Authority is requesting CDBG-DR funding to initiate a resiliency study which would be followed by a

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Islip Housing Authority

Apr 1 thru Jun 30, 2017 To Date
N/A $378,232.78
$0.00 $378,232.78
$24,235.40 $32,517.49
$22,819.11 $31,101.20
$22,819.11 $31,101.20
$0.00 $0.00

$0.00 $0.00
$15,666.14 $23,948.23
$15,666.14 $23,948.23
$0.00 $0.00

$0.00 $0.00

series of storm water infrastructure interventions within the Penataquit Creek watershed. This activity includes funds from

funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

The Hamlet of Bay Shore in the Town of Islip, NY. The GEOID for the project includes: 361031000000.

Activity Progress Narrative:

A project management firm was procured to assist with project delivery. Responses to the Request for Proposals were
reviewed and ultimately rejected by the subrecipient. The Request for Proposals has been revised and will be re-bid.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

345
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R4-CR-Plan
Community Reconstruction Planning CR-R4

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:
Planning Under Way
Project Number:
R4-ComRecon
Projected Start Date:

Project Title:
Community Reconstruction R4
Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A New York State

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $8,427,495.34
Total Budget $1,000,000.00 $8,427,495.34

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
New York State
Most Impacted and Distressed Expended
Match Contributed

$1,340,438.48
$1,595,123.91

$1,595,123.91
$0.00
$0.00
$1,499,627.08
$1,499,627.08
$0.00
$0.00

$4,790,227.80
$4,738,764.80

$4,738,314.66
$450.14
$0.00
$4,643,267.97
$4,643,267.97
$0.00

$0.00

Activity Description:

The State will contract with 9 planning/consulting firms to provide planning assistance to communities in the affected areas in
their efforts to developlong-term recovery and resiliency plans which will lead to future CDBG-DR projects. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

New York State will be undertaking planning activities in and with communites located in the impacted areas. Individuals and
groups of communities are awarded in the three general areas: Long Island, New York City, and Upstate. All communities are
located in Counties eligible for DR assistance through Sandy, Irene or Lee disaster declarations.

Activity Progress Narrative:

This narrative covers Round 4 of NY Rising Community Reconstruction (NYRCR) Planning. GOSR has entered into 89
subrecipient agreements with local governments and nonprofits, as well as an agreement with a State Agency, that are
overseeing the implementation of projects from each NYRCR Planning Committee. More than 250 projects so far have been
selected for implementation and are currently being developed in detail through an internal application process that is designed
to ensure that all projects comply with CDBG DR requirements. Additional projects from each community are being evaluated
for their efficacy, eligibility for funding, and feasibility. During Q2, this activity focused on continued project development through
associated activities and subrecipient technical
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assistance.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

347
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Grantee Activity Number: R4-CR-PortRichmondCERTCommAug-AQPF-UN

Activity Title: Port Richmond CERT Comm Augmentation CR-R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Port Richmond CERT

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $388,813.28

Total Budget $0.00 $388,813.28

Total Obligated $10,963.09 $31,010.51

Total Funds Drawdown $10,963.09 $31,010.51
Program Funds Drawdown $10,963.09 $31,010.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,730.68 $25,778.10

Port Richmond CERT $5,730.68 $25,778.10
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Port Richmond CERT Communications Augmentation will conduct a study to determine the best location for the installation
of repeater sites as well as install repeater stations at radio antennae repeater sites to expand emergency radio
communications capabilities throughout Staten Island. This was proposed by the Staten Island NY Rising Community
Reconstruction Planning Committee. The eligible activity for this activity is the provision of assistance, including loans and
grants for activities which are carried out by public or private nonprofit entities, pursuant to Section 105(a)(14) of the Housing
and Community Development Act. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Richmond County

Activity Progress Narrative:

Applicant will enter into lease agreements with owners of sites where repeaters will be located.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

349
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Prattsville

Most Impacted and Distressed Expended
Match Contributed

R4-CR-PrattsvilleRegHealthFac-AQPF-UN
Prattsville Regional Health Facility CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Prattsville

Apr 1 thru Jun 30, 2017 To Date

N/A $1,056,540.88
$200,000.00 $1,056,540.88
$266,801.76 $309,307.71
$266,801.76 $309,307.71
$266,801.76 $309,307.71
$0.00 $0.00

$0.00 $0.00
$266,801.76 $309,307.71
$266,801.76 $309,307.71
$0.00 $0.00

$0.00 $0.00

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

Activity Progress Narrative:

Construction of infrastructure on project site is ongoing and will finish in Q3. An Architecture and Engineering firm Change
Order is under review.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

351
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Queens Borough Public Library

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-QueensBoroughPublicLibrary-PS-LMI
QueensBoroughPublicLibrary CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Queens Borough Public Library

Apr 1 thru Jun 30, 2017 To Date
N/A $371,108.58
$0.00 $371,108.58
$4,515.32 $24,820.08
$4,515.32 $24,820.08
$4,515.32 $24,820.08
$0.00 $0.00

$0.00 $0.00
$2,946.30 $23,251.06
$2,946.30 $23,251.06
$0.00 $0.00

$0.00 $0.00

The Queens Borough Public Library will provide the following services in the two (2) NY Rising Community Centers to be
located in Rockaway East and Rockaway West: (1) Response and Recovery Workshops to Addres Gaps in Services, (2) Case
Management Services, (3) Housing Counseling Services, and (4) Educational and Counseling Services. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Communities of Rockaway East and Rockaway West in Queens County. The GEOIDS for the project include
360810942011, 360810972021, 360811010021, 360810922001, 360810954001, 360810942021, 360810998011,
360810964001, 360811032011, 360811032021, 360810992001, 360811010011, 360810942031, 360811008021,
360810934021, 360810972031, 360810972041, 360810964002, 360810972032, 360810922002, 360810992002,
360810998012, 360811010022, 360811032012, 360810942022, 360811008012, 360810934012, 360810942032,
360811008022, 360811010012, 360810934022, 360810928002, 360810954002, 360810998022, 360811032022,
360810972042, 360810938002, 360810954003, 360810972033, 360810938003, 360810934013, 360810972043,
360810998023, 360810928003, 360810922003, 360811032023, 360810934023, 360810942033, 360811032013,
360810998013, 360811010013, 360811008023, 360810942034, 360811008024, 360811032024, 360810972034,
360811010014, 360810998014, 360810998015, 360810942035, 360811010011, 360811010012, 360811010013,

360811010014.
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Activity Progress Narrative:

Queens Borough Public Library facilitated weekly workshops, tabling services, and one-on-one assistance to approximately 400
Rockaway East and West residents. Housing Counselors have assisted individuals and families with locating, supporting, and
improving their current housing situation. Employment Counselor and Case Managers attended various meetings and trainings.
Outreach activities included distributing fliers to several organizations, businesses, and elected officials, and mailing information
to over 2000 residents. Margert Community Corporation (MCC) provided housing counseling services in both the Rockaway
East (Far Rockaway) and Rockaway West (Peninsula) Queens Borough Public Libraries. Margert assisted individuals and
families with locating, supporting, and improving their current housing situation. Services included pre-purchase counseling and
homebuyer education, mortgage delinquency & default counseling, tenant eviction prevention, legal referrals, emergency food

pantry, cooling referrals, food stamp info, and living trust and estate planning workshops.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

353
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Grantee Activity Number: R4-CR-RebuildFultonTownHall-PF-LMI

Activity Title: RebuildFultonTownHall CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:
R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Schoharie County

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $485,104.03

Total Budget $0.00 $485,104.03

Total Obligated $31,283.37 $83,125.46

Total Funds Drawdown $31,283.37 $83,125.46
Program Funds Drawdown $31,283.37 $83,125.46
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $27,283.27 $79,125.36

Schoharie County $27,283.27 $79,125.36
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDS for the project include: 360957406001 and 360957406002.

Activity Progress Narrative:

Highway garage design advanced to 60 percent complete. Environmental testing of town hall completed.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

355
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Grantee Activity Number: R4-CR-RebuildTogethNYC-PS-LMI

Activity Title: Rebuilding Together NYC CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Rebuilding Together NYC

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,316,428.37

Total Budget $71,000.00 $1,316,428.37

Total Obligated $145,038.08 $401,974.51

Total Funds Drawdown $81,368.99 $338,305.42
Program Funds Drawdown $81,368.99 $306,334.82
Program Income Drawdown $0.00 $31,970.60

Program Income Received $0.00 $0.00

Total Funds Expended $77,991.91 $334,928.34

Rebuilding Together NYC $77,991.91 $334,928.34
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rebuilding Together NYC is implementing a Disaster Recovery Workforce training Program for low and very low income and
Section 3 residents of Brooklyn Community Boards 11, 13, and 15, Canarsie and Red Hook as well as the low/very low income
and Section 3 residents of Staten Island. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The communities of Staten Island, Gravesend, Coney Island, Gerritsen Beach, Canarsie and Red Hook in Richmond County
and Kings County. Rebuilding Together NYC (057773531).

Activity Progress Narrative:

GOSR and the subrecipient amended the Subrecipient Agreement to continue work on homes with a third cohort.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

357
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-ReconstinteriorRoutesEmerTravel-PI-UN

ReconstinteriorRoutesEmerTravel CR-R4

Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:
Urgent Need

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $308,473.73
Total Budget $0.00 $308,473.73
Total Obligated $1,358.65 $3,881.88
Total Funds Drawdown $1,143.54 $3,666.77
Program Funds Drawdown $1,143.54 $3,666.77
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $703.88 $3,227.11
Dormitory Authority of the State of New York (DASNY) $703.88 $3,227.11
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY will reconstruct two sections of the interior route for emergency travel. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of

GOSRs expenditure extension.

Location Description:

Census Tracts: 147004 (Block Group 1), 159510 (Block Groups 1, 2)

Activity Progress Narrative:

Funds paid to this activity during this quarter were spent on internal project development.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

359
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Union

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-RefuseGarageRelocation-Pl-UN
RefuseGarageRelocation CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Union

Apr 1 thru Jun 30, 2017 To Date
N/A $396,977.37
$0.00 $396,977.37
$15,564.79 $34,068.81
$15,564.79 $34,068.81
$15,564.79 $34,068.81
$0.00 $0.00

$0.00 $0.00
$11,031.95 $29,535.97
$11,031.95 $29,535.97
$0.00 $0.00

$0.00 $0.00

The Town of Unions Refuse Garage Relocation project consists of the design and construction of a 15,000 square foot refuse
garage that would house the towns maintenance and assembly area for garage trucks, dumper trucks, road sweepers, garbage
compactors and refuse containers. The proposed project will benefit the Town of Union by enabling service providers to deploy
personnel for quick clean up during emergencies. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Target Area is the entire Town of Union, Broome County, New York.

Activity Progress Narrative:

Processed a 3rd Subrecipient Agreement Amendment. Final design documents have been submitted for review.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

361
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Broome County2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-RegionalShelterinitiative-PLAN
RegionalShelterinitiative CR-R4

Activity Status:
Under Way
Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Broome County2

Apr 1 thru Jun 30, 2017 To Date
N/A $347,811.78
$0.00 $347,811.78
$7,494.43 $14,661.66
$7,494.43 $14,661.66
$7,494.43 $14,661.66
$0.00 $0.00

$0.00 $0.00
$6,477.45 $13,644.68
$6,477.45 $13,644.68
$0.00 $0.00

$0.00 $0.00

Broome County will evaluate the feasibility of renovating a former military supply depot to serve as a regional emergency
shelter and identify other opportunities for its use. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community Wide-Broome County, NY

Activity Progress Narrative:

Project Study is in closeout phase.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

363
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Blooming Grove

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-ReloTBloomGroveCentMainFacil-PF-UN

ReloTBloomGroveCentMainFacil CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Blooming Grove

Apr 1 thru Jun 30, 2017 To Date

N/A $1,518,207.26
$4,000.00 $1,518,207.26
$84,607.15 $463,027.44
$84,607.15 $463,027.44
$84,607.15 $463,027.44
$0.00 $0.00

$0.00 $0.00
$82,326.88 $460,747.17
$82,326.88 $460,747.17
$0.00 $0.00

$0.00 $0.00

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community Wide-Town of Blooming Grove

Activity Progress Narrative:

Authority to Use Grant Funds received. Town Board scheduled to approve final design. Plans and Specifications will begin

review upon receipt of town approval and 100 percent package from the engineer.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

365
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:
N/A

Overall

R4-CR-ResearchFoundHighGround-PLAN

The Research Foundation of CUNY High Ground
CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Research Foundation of CUNY

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Research Foundation of CUNY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2017 To Date
N/A $479,119.39
$0.00 $479,119.39
$11,979.38 $63,942.48
$11,979.38 $63,942.48
$11,979.38 $63,942.48
$0.00 $0.00

$0.00 $0.00
$9,100.50 $61,063.60
$9,100.50 $61,063.60
$0.00 $0.00

$0.00 $0.00

The Research Foundation of CUNY Go To High Ground project will analyze and develop a plan for the development of a
system of wayfinding signage paired with designated areas for automobile evacuation that encourage residents to go to high
ground during a storm surge event. This was proposed by the Staten Island NY Rising Community Reconstruction Planning
Committee. The eligible activity for this activity is planning, pursuant to 24 CFR 570.205. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

Richmond County

Activity Progress Narrative:

The subrecipient is finalizing the project report.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

367
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Southwest Brooklyn Industrial Development

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-ResiliencyConstrnWrkfrceTrngPrgrm-PS-
LMI

ResiliencyConstrnWrkfrceTrngPrgrm CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Southwest Brooklyn Industrial Development

Apr 1 thru Jun 30, 2017 To Date
N/A $629,591.95
$0.00 $629,591.95
$6,052.08 $107,810.29
$6,052.08 $107,810.29
$6,052.08 $107,810.29
$0.00 $0.00

$0.00 $0.00
$5,362.13 $107,120.34
$5,362.13 $107,120.34
$0.00 $0.00

$0.00 $0.00

The Southwest Brooklyn Industrial Development Corporation (SBIDC), under sub-subrecipient agreements with Good
Shepherd Services (GSS), Red Hook Initiative (RHI), and Brooklyn Workforce Innovation (BWI), will develop and implement a
workforce training program for low- to moderate-income individuals in the Red Hook community that will provide the necessary
work skills to allow greater employment opportunities currently being provided in the emerging resiliency construction field. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Direct beneficiaries in Red Hook in Kings County.

Activity Progress Narrative:

During the second quarter of 2017, the subrecipient and its partners launched the RETI Construction Training Program with the
first cohort of 15 students. Training lasted six weeks and included technical skills training, job skills training and job placement
assistance. The subrecipient and their partners are currently working with students to find employment that fits the skills

acquired during the training program.
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Accomplishments Performance Measures
This Report Period

Total

# of Non-business Organizations 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/1

Cumulative Actual Total / Expected

Low
0/150

Mod Total Low/Mod
0/0 0/150 0

Amount

369

B
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Essex County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-RomeDamlinitiative-PLAN

RomeDamiInitiative CR-R4

Activity Status:
Under Way
Project Title:

Community Reconstruction R4

Projected End Date:
07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Essex County

Apr 1 thru Jun 30, 2017

N/A
$0.00

$15,357.22
$15,357.22

$15,357.22
$0.00
$0.00
$12,370.47
$12,370.47
$0.00
$0.00

To Date
$386,353.94
$386,353.94
$35,482.39
$35,482.39
$35,482.39
$0.00

$0.00
$32,495.64
$32,495.64

$0.00
$0.00

Essex County is requesting funds for an engineering feasibility study of the Rome Dam to determine the potential impact of
dam failure and to identify alternatives to mitigate these impacts, and full design, engineering and permitting of selected

alternative. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Au Sable Forks in Clinton County. The GEOIDS for the project include 360191018001.

Activity Progress Narrative:

Design reached 60 percent at the beginning of Q2 and it is expected to progress to 60 percent throughout the rest of Q3.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

371
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Rosendale

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-RosendaleJamesStFloodCon-PI-UN
Rosendale Flood Control Along James Street CR-

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Rosendale

Apr 1 thru Jun 30, 2017 To Date
N/A $361,341.72
$0.00 $361,341.72
$2,777.28 $18,596.39
$2,777.28 $18,596.39
$2,777.28 $18,596.39
$0.00 $0.00

$0.00 $0.00
$1,949.39 $17,768.50
$1,949.39 $17,768.50
$0.00 $0.00

$0.00 $0.00

This activity will improve stormwater drainage along an approximately 4,800 linear foot length of James Street which has

experienced flooding and roadway collapse. The activity will involve reconstruction of approximately 510 linear feet of the
stormwater drainage system as well as measures to reconstruct and stabilize approximately 400 linear feet of the bank of
Rondout Creek. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been

extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include: 361119528001, 361119528002, and

361119527003.

Activity Progress Narrative:

Permitting nearly complete. Outstanding permit includes USACE permit to allow for point bar removal and bank sloping activity.
Environmental review Enrivionmental Assessment is in draft form and projected for July release. Design will complete in Q3

with review completed in Q3.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Rosendale

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-RosendaleWashingtonParkStormwater-PlI-

Rosendale Washington Park Stormwater CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Rosendale

Apr 1 thru Jun 30, 2017 To Date
N/A $577,229.19
$0.00 $577,229.19
$59,220.68 $121,923.14
$20,632.68 $83,335.14
$20,632.68 $83,335.14
$0.00 $0.00

$0.00 $0.00
$17,320.02 $80,022.48
$17,320.02 $80,022.48
$0.00 $0.00

$0.00 $0.00

The Rosendale Washington Park Stormwater project will fund the design and construction of stormwater mitigation
improvements in the Washington Park neighborhood. This activity includes funds from funding round 4, as well as any funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure

extension.

Location Description:
Census Tract 952700, BG 3

Activity Progress Narrative:

Plans and Specifications review was completed. Project went out to bid on May 18. Authority to Use Grant Funds received.

Contract consent process underway, anticipate a Notice to Proceed in early Q3.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

375
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

R4-CR-RotterdamFirehouseUpgrades-PF-UN
Rotterdam Firehouse Upgrades CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Dormitory Authority of the State of New York (DASNY)
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2017 To Date
N/A $491,722.21
$0.00 $491,722.21
$14,693.70 $67,349.97
$14,693.70 $67,349.97
$14,693.70 $67,349.97
$0.00 $0.00

$0.00 $0.00
$12,851.22 $65,507.49
$12,851.22 $65,507.49
$0.00 $0.00

$0.00 $0.00

The Rotterdam Firehouse Upgrades project will allow DASNY to upgrade the facility to serve the community more effectively.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended

beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Rotterdam in Schenectady County. The GEOIDS for the project include: 360930326021.

Activity Progress Narrative:

Pre construction meeting held and construction contract executed.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

377
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Saugerties

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-SaugertiesWaterSupplySource-PIl-UN
SaugertiesWaterSupplySource CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Village of Saugerties

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$1,758.54 $1,758.54
$1,758.54 $1,758.54
$1,758.54 $1,758.54
$0.00 $0.00

$0.00 $0.00
$1,649.56 ($67,775.50)
$1,649.56 ($67,775.50)
$0.00 $0.00

$0.00 $0.00

The Village of Saugerties is funding a project for exploration of groundwater resources and subsequent drilling, pumping and
disinfectant equipment, and piping infrastructure that will connect with the Village's main water system. This will act as a
supplemental water source to protect the Village from risk of interruption in service. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part

of GOSRs expenditure extension.

Location Description:

The target area for this project falls into the Village of Saugerties and a portion of the Town of Saugerties. Overall, it includes
GEOIDs 361119501001, 361119502001, 361119502002, 361119502003, 361119503001, 361119503002, 361119503003, and

361119549001.

Activity Progress Narrative:

Environmental clearance received for test well drilling and design only.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

379
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Grantee Activity Number: R4-CR-ScatterSitePumps-PI-LMI

Activity Title: ScatterSitePumps CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $583,594.76

Total Budget $0.00 $583,594.76

Total Obligated $18,731.72 $92,641.72

Total Funds Drawdown $18,731.72 $92,641.72
Program Funds Drawdown $18,731.72 $92,641.72
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $17,147.85 $91,057.85

Dormitory Authority of the State of New York (DASNY) $17,147.85 $91,057.85
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

City of Binghamton andiquest Scatter Site Pump Station Upgrades project will implement resiliency measures in the
cityandiquests critical infrastructures by replacing and/or improving the pump stations located at Rush Avenue, Glenwood
Avenue, Jackson Street, and Bevier Street. The necessary measures will mitigate damage from future flooding events,
ensuring protection of the City of Binghamtonandiquests assets and the safety of its citizens. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

The Target Area is the City of Binghamton, Broome County, New York. The GEOIDS for the project include 360070004001,
360070004002, 360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002,
360070006003, 360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001,
360070009002, 360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001,

360070001003, 360070013001, 360070013002, 360070013003, and 360070013004.

Activity Progress Narrative:

The Environmental Review Record was initiated for the project this quarter. 60 percent design completion expected by the
close of the third quarter. Full Application and new work order were drafted, but budget needs to be confirmed with DASNY.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

R4-CR-SchoharieParrottHouseStudy-PLAN
SchoharieParrottHouseStudy CR-R4

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$962.19 $962.19
$962.19 $962.19
$962.19 $962.19
$0.00 $0.00

$0.00 $0.00
$824.51 $824.51
$824.51 $824.51
$0.00 $0.00

$0.00 $0.00

This project will consist of developing a comprehensive feasibility study to address highest and best use, regional marketability,
and structural/physical analysis of the Parrot House to understand the costs associated with ensuring the structural integrity of
the building, flood proofing, costs associated with code upgrades to electrical, HVAC, plumbing, and accessibility. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project target area includes the entire Village of Schoharie.

Activity Progress Narrative:

Scope of work defined and work authorization approved.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

383
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Grantee Activity Number: R4-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

Activity Title: SCSWCD Gorge Creek Culvert Repair CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Schoharie County, Soil and Water Conservation District

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,041,239.04

Total Budget $16,000.00 $1,041,239.04

Total Obligated $33,056.83 $262,685.53

Total Funds Drawdown $33,056.83 $262,685.53
Program Funds Drawdown $33,056.83 $262,685.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $29,359.89 $258,988.59

Schoharie County, Soil and Water Conservation District $29,359.89 $258,988.59
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Schoharie County Soil and Water Conservation District Gorge Creek Culvert Repair project will consist of the design and
construction of improvements to the Gorge Creek Culvert and Gorge Creek in the Village of Middleburgh. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

Village of Middleburgh is an incorporated place. See attached for 2014 ACS Place data. Schoharie County, Soil and Water
Conservation District (069303801)

Activity Progress Narrative:

Design progressed to 80 percent, phase 3 archeological work was completed.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

385
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Schoharie County, Soil and Water Conservation District

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

R4-CR-SCSWCDSouthEndDrain-PI-UN
SCSWCD South End Drainage CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Schoharie County, Soil and Water Conservation District

Apr 1 thru Jun 30, 2017 To Date
N/A $711,062.98
$6,000.00 $711,062.98
$22,107.68 $149,723.44
$22,107.68 $149,723.44
$22,107.68 $149,723.44
$0.00 $0.00

$0.00 $0.00
$17,784.27 $145,400.03
$17,784.27 $145,400.03
$0.00 $0.00

$0.00 $0.00

Schoharie County Water Conservation District will implement reconstruction projects proposed by the Towns and Villages of
Esperance, Schoharie, and Middleburgh NY Rising Community Reconstruction Planning Committee. The eligible activity for
these projects is Public Facilities and Improvements under Section 105(a)(2) of the Housing and Community Development Act.
The Schoharie County Soil and Water Conservation District South End Drainage Improvements project will fund the design and
construction costs for improvements to the South End drainage system in the Village of Schoharie. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

Activity Progress Narrative:

Acquisition of easements progressed.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

387
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Grantee Activity Number: R4-CR-SCSWCDStonyBrook-PI-UN

Activity Title: SCSWCD Stony Brook CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:
R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Schoharie County, Soil and Water Conservation District

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $445,164.46

Total Budget $0.00 $445,164.46

Total Obligated $6,165.06 $48,036.72

Total Funds Drawdown $13,571.56 $48,036.72
Program Funds Drawdown $13,571.56 $48,036.72
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $10,344.30 $44,809.46

Schoharie County, Soil and Water Conservation District $10,344.30 $44,809.46
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will fund the design and construction
costs for improvements that will mitigate the flooding of the Stony Brook Creek. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

Census Tract 740100. Block Groups 2, 3, and 4. Towns and Villages of Esperance, Schoharie, and Middleburgh. Schoharie
County, Soil and Water Conservation District (069303801).

Activity Progress Narrative:

Design advanced to 60 percent, environmental review is underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

389

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-CR-SeafordRoadRaising-PIl-UN

Activity Title: SeafordRoadRaising CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Hempstead

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $308,473.73

Total Budget $0.00 $308,473.73

Total Obligated $4,064.12 $9,507.37

Total Funds Drawdown $2,465.82 $7,909.07
Program Funds Drawdown $2,465.82 $7,909.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,095.68 $7,538.93

Town of Hempstead $2,095.68 $7,538.93
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Hempstead is requesting funding to reconstruct approximately 3, 800 ft of local residential streets that experienced
tidal flooding during Superstorm Sandy. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Seaford in Nassau County. The GEOIDS for the project include 360594161001, 360594161004,
360594161002.

Activity Progress Narrative:

The subrecipient has selected the design and inspection engineer. They expect to begin surveying work this next upcoming
quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

391
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-SeaGateCommStrtscpeEnhancements-PI-
UN
SeaGateCommStrtscpeEnhance CR-R4

Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

The Sea Gate Association

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
The Sea Gate Association

Apr 1 thru Jun 30, 2017 To Date
N/A $604,070.84
$8,000.00 $604,070.84
$34,324.88 $114,954.90
$34,324.88 $114,954.90
$34,324.88 $114,954.90
$0.00 $0.00

$0.00 $0.00
$29,851.59 $110,481.61
$29,851.59 $110,481.61
$0.00 $0.00

$0.00 $0.00

The Sea Gate Assocation will construct streetscape improvements within the community of Sea Gate. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Sea Gate in Kings County. The GEOIDS for the project include 360470336001, 360470336002, 360470336003,

360470336004, 360470336005

Activity Progress Narrative:

During this quarter, the subrecipient worked with Architecture and Engineering firm to complete required Department of

Environmental Conservation permits

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

393
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

R4-CR-ShandakenMunicipalComplex-PF-UN
ShandakenMunicipalComplex CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Shandaken

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$663.08 $663.08
$663.08 $663.08
$663.08 $663.08
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This project will include the design and construction of a relocated town hall and highway department, including the feasibility
for development on the proposed site regarding water. This complex will centralize the Town's agencies and departments, as
well as emergency operations, including a town hall and administrative offices, multi-use meeting room for ranging from court
use to conversion to an emergency shelter, highway and public works department garage and maintenance facility with fueling
station and wash bays, community health and human services department offices, and a no-kill animal shelter facility. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project target area includes the County Subdivision of the Town of Shandaken, including GEOIDs 361119553001,
361119509002, 361119553002, and 361119553003. The relocated town hall and highway department will be built at 5605 NY

Route 28, Shandaken, NY 12480, which is a site now completely owned by the Town.

Activity Progress Narrative:

Architectural Phase | feasibility contract under Town Review. Expect execution of Phased contract August 2017.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

395
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Grantee Activity Number: R4-CR-ShorefrontYMYWHABriMhttnBeach-PS-LMI

Activity Title: ShorefrontYMYWHABriMhttnBeach CR-R4

Activitiy Category: Activity Status:
Under Way

Project Title:

Public services

Project Number:
R4-ComRecon
Projected Start Date:

Community Reconstruction R4
Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Shorefront YM-YWHA of Brighton-Manhattan Beach,

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $480,377.87

Total Budget $0.00 $480,377.87

Total Obligated $25,836.60 $58,160.22

Total Funds Drawdown $25,836.60 $58,160.22
Program Funds Drawdown $25,836.60 $58,160.22
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $24,739.51 $57,063.13

Shorefront YM-YWHA of Brighton-Manhattan Beach, $24,739.51 $57,063.13
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Shorefront YM-YWHA of Brighton-Manhattan Beach, Inc. will establish disaster recovery services in Brighton Beach,
Coney Island, Manhattan Beach, and Sea Gate that will provide local residents and business owners recovery information,
support in recovery efforts, and receive recovery services in a centralized location in the aftermath of Superstorm Sandy. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Communities of Brighton Beach and Manhattan Beach in Kings County. The GEOIDS for this project include
360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001,
360470348001, 360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011,
360470360021, 360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021,
360470610031, 360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002,
360470328002, 360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002,
360470354002, 360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002,
360470374022, 360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002,
360470326003, 360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023,
360470360013, 360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003,

360470610043, 360470326004, 360470328004,
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360470336004, 360470342004, 360470610044, 360470326005, 360470336005, 360470610045.

Activity Progress Narrative:

The Disaster Response & Recovery Coordinator (DRRC) continued to distribute the Gaps in Service Sandy survey by mailing
200 surveys to affected Russian speaking households in the local community and by placing it on social media. The DRRC
organized a Pet Safety event to educate pet owners about safety precautions in case of emergencies. The Community Services
and Resource Directory (CSRD) was also finalized during this reporting period. The subrecipient organized and conducted an
event for retired Russian speaking community members. The DRRC collaborated with multiple agencies to prepare the Pet
Safety Fair. Free microchipping for 25 pets was offered, dog licensing for 35 pets was offered, and 100 NYCEM pet
preparedness information materials were distributed. The Sandy support group ran during the period.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

397

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-ShoreRdWaterfrontResImprov-PI-UN
ShoreRdWaterfrontParkResiliencylmprovements

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$2,070.00 $5,694.54
$1,783.19 $5,407.73
$1,783.19 $5,407.73
$0.00 $0.00

$0.00 $0.00
$1,073.59 $4,698.13
$1,073.59 $4,698.13
$0.00 $0.00

$0.00 $0.00

This project involves investigating, designing and implementing storm resiliency improvements, such as natural bank
stabilization, landforms, and built structures and features that could reduce wave action and erosion at the southern end of
Shore Road Park. It may also include a public boardwalk and lighting to provide safe public access to the waterfront. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of the Village of Lindenhurst.

Activity Progress Narrative:

Funds paid to this activity during this quarter were spent on internal project development.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

399
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Grantee Activity Number: R4-CR-SIChamberofComm-PS-UN

Activity Title: Staten Island Chamber of Commerce CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Staten Island Chamber of Commerce Foundation, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $699,078.62

Total Budget $29,000.00 $699,078.62

Total Obligated $62,496.97 $171,934.46

Total Funds Drawdown $62,496.97 $171,934.46
Program Funds Drawdown $62,496.97 $171,934.46
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $55,273.51 $164,711.00

Staten Island Chamber of Commerce Foundation, Inc. $55,273.51 $164,711.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Staten Island Chamber of Commerce Foundation, Inc. will implement reconstruction projects proposed by the Staten Island
NY Rising Community Reconstruction Planning Committee. The eligible activity for these projects is Public Services, pursuant
to Section 105(a)(22) of the Housing and Community Development Act. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

Staten Island. Census Geography of 001800.01, 002002.01, 002002.02, 007000.01, 007000.02, 007000.03, 007000.04,
007400.01, 007400.02, 011201.01, 011201.02, 011202.01, 011202.02, 011202.03, 011202.04, 012804.01, 012804.02,
012805.01, 012806.01, 012806.02, 012806.03, 012806.04, 015400.01, 015601.03, 015601.04, 015603.01, 015603.02,
015603.03. Staten Island Chamber of Commerce Foundation, Inc. (960506178)

Activity Progress Narrative:

The subrecipient is continuing to work on marketing and engaging stakeholders.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

401
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Grantee Activity Number: R4-CR-SilverLakeParkDrainlmprov-PIl-UN

Activity Title: SilverLakeParkDrainimprov CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Nassau County DPW

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $352,220.89

Total Budget $0.00 $352,220.89

Total Obligated $6,080.05 $20,261.86

Total Funds Drawdown $4,736.08 $18,917.89
Program Funds Drawdown $4,736.08 $18,917.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,728.79 $16,910.60

Nassau County DPW $2,728.79 $16,910.60
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Nassau County is requesting CDBG-DR funding for the study, design, and construction of improvements to reduce flood risk to
the Silver Lake Park and surrounding neighborhoods during major storm events. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of

GOSRs expenditure extension.

Location Description:

The community of Baldwin in Nassau County. The GEOIDS for the project include 360594131004, 360594123021,
360594124001, 360594135005, 360594131001, 360594133001, 360594137005, 360594137003, 360594133002,
360594136003, 360594135004, 360594135001, 360594135006, 360594136005, 360594127001, 360594129004,
360594129002, 360594135003, 360594136004, 360594131005, 360594136001, 360594135002, 360594127003,

360594131002, 360594136002.

Activity Progress Narrative:

The Subrecipient has completed an accepted application for this project, completed a Request for Proposals for engineering
services. They are currently working on the contract. We expect the engineer to being work in the following quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

403
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-SmithHillCreekWaterManagement-PIl-UN

Smith Hill Creek Water Management CR-R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Chenango

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Chenango

Apr 1 thru Jun 30, 2017 To Date
N/A $917,097.37
$37,000.00 $917,097.37
$73,777.87 $257,070.67
$73,777.87 $257,070.67
$73,777.87 $257,070.67
$0.00 $0.00

$0.00 $0.00
$65,569.55 $248,862.35
$65,569.55 $248,862.35
$0.00 $0.00

$0.00 $0.00

The Smith Hill Creek Water Management project will fund a hydraulic and hydrologic study to determine the scope of the
project, the upsizing of culverts, installing catch basins, storm water drainage piping, trash racks, access roads and paths as
need, and other measures to better support the stormwater management system. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part

of GOSRs expenditure extension.

Location Description:
Census Tract 012103, Block Groups 1 and 3

Activity Progress Narrative:

Design continued throughout Q2 and is expected to be completed in Q3.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

405
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Solar One

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-SolarPowerBatteryBackUpPilot-PLAN
SolarPowerBatteryBackUpPilot CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Solar One

Apr 1 thru Jun 30, 2017 To Date

N/A $1,304,567.30
$64,697.51 $1,304,567.30
$142,713.78 $386,016.27
$142,713.78 $386,016.27
$142,713.78 $386,016.27
$0.00 $0.00

$0.00 $0.00
$124,963.33 $368,265.82
$124,963.33 $368,265.82
$0.00 $0.00

$0.00 $0.00

Solar 1 will conduct outreach, planning, and assessment activities to identify viable non-profit community facilities to be used as
pilot sites/locations in the Solar Power and Battery Back-up Pilot Program. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

Communities of Canarsie, Gerritsen Beach, Sheepshead Bay, Gravesend Bensonhurst, Idlewild, Southeast Brooklyn
Waterfront, the Bronx Waterfront, and Southern Brooklyn Peninsula in Queens, Kings, New York, and Nassau Counties.

Activity Progress Narrative:

During this quarter, the subrecipient continued to engage non-profits for potential inclusion in the Solar Power and Battery
Back-up program, as well as complete structural assessments and solar array design.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

407
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Grantee Activity Number: R4-CR-StatenlslandNFPCOAD-PS-UN

Activity Title: StatenlslandNFPCOAD CR-R4

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Staten Island NFP Association

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $400,109.65

Total Budget $0.00 $400,109.65

Total Obligated $45,500.80 $68,026.89

Total Funds Drawdown $45,500.80 $68,026.89
Program Funds Drawdown $45,500.80 $68,026.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $10,241.95 $32,768.04

Staten Island NFP Association $10,241.95 $32,768.04
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Staten Island NFP is requesting CDBG-DR funds to develop the Community Organizations Active in Disaster (COAD) program
on Staten Island in order to increase coordination and capacity of non-profit organizations on Staten Island active in disaster aid
and recovery. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Staten Island, Richmond County.

Activity Progress Narrative:

The subrecipient continued outreach to non-profits. Development and research for preparedness workshop continued and was
debuted at the Staten Island Not-For-Profit Association Yearly Non-Profit Conference.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

409
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-StonyPointCenter-PI-UN
StonyPointCenter CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$798.71 $1,998.74
$798.71 $1,998.74
$798.71 $1,998.74
$0.00 $0.00

$0.00 $0.00
$798.71 $1,998.74
$798.71 $1,998.74
$0.00 $0.00

$0.00 $0.00

Stony Point Center Emergency Back-up Generator project for the design and installation of emergency generators to be located
at the Stony Point Center on Cricketown Road. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Target Area is the entire Town of Stony Point, Rockland County, New York. The GEOIDs for the project include
360870101011, 360870101021, 360870102001, 360870106021, 360870106022, 360870102002, 360870101022,
360870101012, 360870101013, 360870101023, 360870102003, 360870101024, and 360870101014.

Activity Progress Narrative:

Project is no longer being implemented and will be canceled in the following quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

411

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Stony Point

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

R4-CR-StonyPointShorelineProtection-PI-UN
Stony Point Shoreline Protection CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Stony Point

Apr 1 thru Jun 30, 2017 To Date
N/A $673,044.92
$0.00 $673,044.92
$42,102.40 $157,956.38
$42,102.40 $157,956.38
$42,102.40 $157,956.38
$0.00 $0.00

$0.00 $0.00
$4,606.53 $120,460.51
$4,606.53 $120,460.51
$0.00 $0.00

$0.00 $0.00

The Stony Point Shoreline Protection project will implement physical shore defense measures that will protect the Towns
waterfront against erosion and wave action. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 010101.1-4, 010200.1-3, 010102.1-4, 010602.1-2

Activity Progress Narrative:

Project team revising scope of work based on extensive community input. AE firm working on zero value change order to reflect
project scope change. Past preliminary design work will be used for the revised scope of work. Anticipated 30 percent report in

Q3.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

413

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-CR-StormSewerReplace-PIl-UN

Activity Title: StormSewerReplace CR-R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:
R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Saugerties

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $423,655.38

Total Budget $0.00 $423,655.38

Total Obligated $14,836.01 $42,161.04

Total Funds Drawdown $11,336.01 $38,661.04
Program Funds Drawdown $11,336.01 $38,661.04
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,039.76 $36,364.79

Town of Saugerties $9,039.76 $36,364.79
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Storm Sewer Replacement project will address flooding by replacing the two culverts. These culverts will be designed to convey
stormwater during future 100-year storm events This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The target area includes residents of the Towns of Saugerties and Woodstock. The GEOIDS for the project include
361119504005, 361119504006, and 361119506001.

Activity Progress Narrative:

Project was bid on May 5th. Authority to Use Grant Funds was received. Contract consent process underway and anticipated
Notice to Proceed and construction in early Q3.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

415

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Saugerties

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-StreamBankRehabilitation-PI-UN
StreamBankRehabilitation CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Saugerties

Apr 1 thru Jun 30, 2017 To Date
N/A $398,890.25
$0.00 $398,890.25
$48,568.72 $77,879.65
$48,568.72 $77,879.65
$48,568.72 $77,879.65
$0.00 $0.00

$0.00 $0.00
$48,109.85 $77,420.78
$48,109.85 $77,420.78
$0.00 $0.00

$0.00 $0.00

The Town of Saugerties is requesting CDBG-DR funding for studies, acquisition of easements, design, and construction of
stream and stream bank improvements along an approximately 3,000 linear feet section of Esopus Creek, in southeast
Saugerties. This funding will address current and potential erosion areas, as well as address concerns to do with hazardous
biological agents being introduced into the stream. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Saugerties, specifically in southeast Saugerties along the channel and west bank of Esopus Creek.

Activity Progress Narrative:

Engineer met with town and GOSR staff to discuss the results of core sampling and the extent of sedimentation. A public
meeting is being planned to present potential mitigation measures for the property owners affected by stream bank erosion as a

result of major storm events.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

417

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

R4-ComRecon

Projected Start Date:

07/27/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

R4-CR-SunsetCoveRestorationProj-PI-LMI
SunsetCoveRestorationProj CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2017 To Date
N/A $541,040.90
$0.00 $541,040.90
$1,861.04 $75,535.74
$1,861.04 $75,535.74
$1,861.04 $75,535.74
$0.00 $0.00

$0.00 $0.00
$1,732.33 $75,407.03
$1,732.33 $75,407.03
$0.00 $0.00

$0.00 $0.00

DASNY will help restore degraded habitats in Jamaica Bay and increase wave reduction potential. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 093800 (Block Groups 1-3), 094201 (Block Group 1), 094202 (Block Groups 1, 2), 094203 (Block Groups 1-4),

107201 (Block Group 1).

Activity Progress Narrative:

Designs were further refined.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

419

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-CR-TAmsterdamGen-PF-UN

Activity Title: MaintainPwrEmerShelterAmsterdamTHandHS UN
CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,661,567.56

Total Budget $0.00 $1,661,567.56

Total Obligated $33,772.54 $472,414.05

Total Funds Drawdown $33,772.54 $472,414.05
Program Funds Drawdown $33,772.54 $472,414.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $33,601.14 $472,242.65

Dormitory Authority of the State of New York (DASNY) $33,601.14 $472,242.65
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The funding will permanently install an 80kw backup generator at the town hall and a 250kw backup generator at the high
school in order to provide a consistent source of power during an outage. The Town will utilize these two facilities as shelters
during future storm events. During previous storm events there was a lack of critical shelter space for residents of the Town of
Amsterdam, particularly those living along the north bank of the Mohawk River who regularly experience severe flooding,
forcing them out of their homes and negatively impacting government operations for several days after the storm. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDs for the project include 360570721001, 360570721002,
360570721003, 360570721004, 360570702001, 360570703001, 360570704001, 360570709001, 360570702002,
360570703002, 360570704002.

Activity Progress Narrative:

Closeout pending, completion of city generator project.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

421

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-CR-TEsperanceAuxBuilding-PF-UN

Activity Title: Town of Esperance Auxiliary Building CR-R4

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Esperance

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $463,292.19

Total Budget $0.00 $463,292.19

Total Obligated $17,158.89 $63,433.99

Total Funds Drawdown $13,658.89 $59,933.99
Program Funds Drawdown $13,658.89 $59,933.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,098.26 $55,373.36

Town of Esperance $9,098.26 $55,373.36
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Esperance will oversee the construction of an auxiliary municipal building outside of the floodplain to protect
critical documents, archives, and records from flooding in the future. This activity includes funds from funding round 4, as well
as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:
The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

Activity Progress Narrative:

Project was authorized to bid June and a Pre-bid meeting was conducted. Bids were received on June 30th.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

423

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Hardenburgh

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-THardenburghBackUpGen-PF-UN
Town of Hardenburgh Backup Power Generators

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Hardenburgh

Apr 1 thru Jun 30, 2017 To Date
N/A $392,747.18
$0.00 $392,747.18
$11,816.80 $35,376.54
$8,316.80 $31,876.54
$8,316.80 $31,876.54
$0.00 $0.00

$0.00 $0.00
$3,579.58 $27,139.32
$3,579.58 $27,139.32
$0.00 $0.00

$0.00 $0.00

The Town of Hardenburgh will use funds for design, purchase and installation of 2 backup power generators that will provide
auxiliary power to the towns hall and 2 town-owned highway garages. This activity includes funds from funding round 4, as well
as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOIDS for the project include: 361119509001 and 361119509002.

Activity Progress Narrative:

100 percent design review completed and Authority to Use Grant Funds received. Project bids received June 2017. Anticipate

construction consent August 2017.

424

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

425

Community Development Systems
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Grantee Activity Number: R4-CR-THempsteadDrainBulkheadSurvey-PI-UN

Activity Title: Town of Hempstead Stormwater Drainage Survey
CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Hempstead

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $997,072.27

Total Budget $0.00 $997,072.27

Total Obligated $42,684.40 $259,671.71

Total Funds Drawdown $39,801.57 $256,788.88
Program Funds Drawdown $39,801.57 $256,788.88
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $33,767.17 $250,754.48

Town of Hempstead $33,767.17 $250,754.48
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Hempstead Stormwater Drainage Survey involves the development of a comprehensive drainage study and plan
for the NYRCR areas of Bellmore, Merrick, Seaford, and Wantagh. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

Census tracts: 415102 (block groups 1, 2, 3, 4, 5), 415202 (block groups 1, 2, 3, 4), 415401 ( block groups 3, 4), 415402 (block
groups 1, 2, 3), 415700 (block groups 1, 3, 4), 416100 (block groups 1, 2,3, 4)

Activity Progress Narrative:
Subrecipient has released a Request for Proposals (RFP) and is in the process of finalizing their review of the groupings of

projects for release of an RFP. They are preparing procurement documentation. We expect to see the selected engineer
commence work in the following quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

427

Community Development Systems
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Grantee Activity Number: R4-CR-TiogaHalseyValleyRdElev-AQPF-UN

Activity Title: Halsey Valley Road Elevation CR-R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Tioga

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $866,099.35

Total Budget $0.00 $866,099.35

Total Obligated $11,907.32 $189,477.24

Total Funds Drawdown $11,907.32 $189,477.24
Program Funds Drawdown $11,907.32 $189,477.24
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,324.10 $185,894.02

Town of Tioga $8,324.10 $185,894.02
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Tioga in Tioga County. The GEOIDS for the project include: 361070206001, 361070206002, 361070206003,
361070206004.

Activity Progress Narrative:

Approval of FEMA variance request was received this quarter, as well as release from Department of Environmental
Conservation to move forward with the project. The project schedule was modified to accommodate time spent waiting for
clearance and approvals to move forward. The Town expects bids to be let and opened and a contract awarded by the close of
the third quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

429
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Grantee Activity Number: R4-CR-TiogaSaltStorageFacility-PF-UN

Activity Title: TiogaSaltStorageFacility CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Tioga

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,109,929.36

Total Budget $12,000.00 $1,109,929.36

Total Obligated $45,082.05 $299,757.77

Total Funds Drawdown $45,082.05 $299,757.77
Program Funds Drawdown $45,082.05 $299,757.77
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $42,535.69 $297,211.41

Town of Tioga $42,535.69 $297,211.41
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Tioga wil design and construct a new salt storage facility and cover on the town-owned site where the Towns
unprotected salt supply is located. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community Wide-Town of Tioga

Activity Progress Narrative:

Additional site work, paving, and electrical work was completed this quarter. The last item of work remaining will be the
installation of lighting fixtures, which with project completion is expected to be achieved by the close of the third quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

431
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Grantee Activity Number: R4-CR-TOliveFacilitiesRehab-PF-UN

Activity Title: TOliveFacilitiesRehab CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Olive

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $448,567.54

Total Budget $0.00 $448,567.54

Total Obligated $5,121.39 $43,478.14

Total Funds Drawdown $9,093.01 $43,478.14
Program Funds Drawdown $9,093.01 $43,478.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,208.13 $41,593.26

Town of Olive $7,208.13 $41,593.26
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Olive will construct a series of rehabilitative measures to improve its town hall complex. These measures will
include a Town Hall replacement and Olive Highway Department Door Seals. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:
Census Tract: 951000, Block Groups 1,2,3,4

Activity Progress Narrative:

100 percent plans and specifications were submitted and completed the requisite review. Authority to Use Grant Funds was
received. Bid documents were being drafted for submission for review and approval. Anticipate being able to bid July 20, 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

433
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-TottenvilleDunes-PIl-UN
TottenvilleDunes CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date

N/A $1,793,325.98
$121,900.08 $1,793,325.98
$121,056.48 $481,832.26
$121,056.48 $481,832.26
$121,056.48 $481,832.26
$0.00 $0.00

$0.00 $0.00
$121,056.48 $481,832.26
$121,056.48 $481,832.26
$0.00 $0.00

$0.00 $0.00

DASNY will construct Phase Il and IlI of the Tottenville Dunes and Coastline Dune Planning project which will consist of the
implementation of wave attenuation measures along the South Shore of Staten Island. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part

of GOSRs expenditure extension.

Location Description:
Census Tract: 024402 (Block Groups 1, 2)

Activity Progress Narrative:

Project Draft Environmental Impact Statement was released and comments were addressed. Design was further refined with

input from the NYC Parks Department.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

435
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:
Urgent Need

R4-CR-TownEsperanceFirehouse-PF-UN
Town of Esperance Firehouse CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Esperance

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $589,063.35
Total Budget $0.00 $589,063.35
Total Obligated $28,872.78 $109,417.25
Total Funds Drawdown $28,872.78 $109,417.25
Program Funds Drawdown $28,872.78 $109,417.25
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $19,817.63 $100,362.10
Town of Esperance $19,817.63 $100,362.10
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
The Town of Esperance Firehouse project will construct a new firehouse for the Village of Esperance adjacent to Village Hall.

This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

Activity Progress Narrative:

Bidding was conducted and construction contract executed and construction commenced on June 12th.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

437

Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-TownSaugReplacCulvertsNOTwilhelm-PI-
UN

TownSaugReplacCulvertsNOTwilhelm CR-R4

Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Saugerties

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Saugerties

Apr 1 thru Jun 30, 2017 To Date
N/A $420,958.28
$0.00 $420,958.28
$15,657.03 $37,126.90
$15,657.03 $37,126.90
$15,657.03 $37,126.90
$0.00 $0.00

$0.00 $0.00
$15,362.33 $36,832.20
$15,362.33 $36,832.20
$0.00 $0.00

$0.00 $0.00

The Town of Saugerties Public Improvements program will fund the design, engineering, and construction required to replace
one inadequately-sized culvert on Platte Clove Road. This activity includes funds from funding round 4, as well as any funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure

extension.

Location Description:

The Town of Saugerties in Ulster County. The GEOID for this project includes 3601119501002.

Activity Progress Narrative:

Easement mapping completed, 30 percent designs complete and in town review.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

439
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

R4-CR-TPrattsvilleHealthFacility-AQPF-UN
TofPrattsvile Land Acquisition CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $760,073.07
$5,000.00 $760,073.07
$39,534.24 $181,839.86
$39,534.24 $181,839.86
$39,534.24 $181,839.86
$0.00 $0.00

$0.00 $0.00
$27,285.31 $169,590.93
$27,285.31 $169,590.93
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York (DASNY), on behalf of the Town of Prattsville, completed 30 percent design
of project site plan for the health care facility. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,

360259711002, 360259711003.

Activity Progress Narrative:

Construction of infrastructure nearing completion. Architect has provided an updated building cost. Still working through issues

related to service provider and outfitting the building.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

441
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Rochester

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-TRochesterRondoutCrkRep-PIl-UN
Town of Rochester Rondout Creek Repair CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Rochester

Apr 1 thru Jun 30, 2017 To Date
N/A $423,452.16
$0.00 $423,452.16
$9,949.32 $41,330.02
$9,949.32 $41,330.02
$9,949.32 $41,330.02
$0.00 $0.00

$0.00 $0.00
$6,110.07 $37,490.77
$6,110.07 $37,490.77
$0.00 $0.00

$0.00 $0.00

Town of Rochester Rondout Creek Repair project will restore sotrmwater capacity to sections of Rochester and Rondout
Creeks, identifying solutions and recommendations pertaining to the most feasible and cost-effective methods for mitigating
flooding in affected areas. This activity includes funds from funding round 4, as well as any funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Ulster County, 953000.01, 953000.02, 955000.01, 955000.02

Activity Progress Narrative:

Engineers request for a change order to allow for additional flood hazard analysis, to be completed in Q3. Design plans for dam

decommissioning at 60 percent completion. Will commence easement acquisitions in Q3.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

443
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:
Urgent Need

R4-CR-TRosendaleFacilitiesImprovements-PF-UN

TRosendaleFacilitiesimprovements CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Rosendale

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $359,589.71
Total Budget $0.00 $359,589.71
Total Obligated $9,010.96 $22,999.41
Total Funds Drawdown $9,010.96 $22,999.41
Program Funds Drawdown $9,010.96 $22,999.41
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $8,054.73 $22,043.18
Town of Rosendale $8,054.73 $22,043.18
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Rosendale will design and and install two military surplus auxiliary power generators, installed in series, for its
town hall facility. The Town will also install one military surplus auxiliary power generator at the Rosendale Community Center
Poolhouse, which will be utilized as an emergency shelter restroom and showering facility during and after future disaster
events. The third element of the project will be to complete construction of interior improvements at the community poolhouse in
the Town. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include 361119527001, 361119528001, 361119527002,
361119528002, 361119527003, 361119528003

Activity Progress Narrative:

Construction of Pool house improvements is underway.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

445
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-TWideVWideCoastOtflIBckflwinfra-PI-UN

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Babylon

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

TWideVWideCoastOtflIBckflowlnfra CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Babylon

Apr 1 thru Jun 30, 2017 To Date
N/A $428,402.80
$0.00 $428,402.80
$35,687.18 $56,198.28
$26,390.91 $46,902.01
$26,390.91 $46,902.01
$0.00 $0.00

$0.00 $0.00
$21,243.98 $41,755.08
$21,243.98 $41,755.08
$0.00 $0.00

$0.00 $0.00

The Town of Babylon is requesting funding to design and install in-line backflow valve infrastructure at multiple coastal outfalls
into the Great South Bay and adjoining canals in order to reduce flooding associated with high tides during major storm events.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The communtiy of Babylon in Suffolk County. The GEOIDS for the project include 361031244011, 361031244012,
361031244022, 361031244021, 361031246012, 361031246013, 361031246022, 361031246023, 361031246021.

Activity Progress Narrative:

Funds paid to this activity during this quarter were spent on internal project development.

446

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

447
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:

R4-CR-UpperBowmanPondModificationsStudy-
Plan

UpperBowmanPondModificationsStudy CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

N/A Dormitory Authority of the State of New York (DASNY)
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $587,567.22
Total Budget $0.00 $587,567.22
Total Obligated $20,011.53 $104,211.29
Total Funds Drawdown $20,011.53 $104,211.29
Program Funds Drawdown $20,011.53 $104,211.29
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $18,270.89 $102,470.65
Dormitory Authority of the State of New York (DASNY) $18,270.89 $102,470.65
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project consists of an analysis of modifications to the Upper Pond at the Bowman Avenue Dam and an assessment of
whether modifications to the rules governing the operation of the sluice gate at the Bowman Avenue Dam are warranted. The
analysis of the modifications to the Upper Pond at the Bowman Avenue Dam would assess how the pond could be modified
such as how much soil could be removed, and to what extent the modifications would reduce downstream flooding. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The City of Rye in Westchester County. The GEOIDS for the project include: 361190075001, 361190076001, 361190077001,
361190084041, 361190075002, 361190076002, 361190077002, 361190085002, 361190075003, 361190076003,
361190077003, 361190076004, 361190077004, 361190076005, 361190076006.

Activity Progress Narrative:

Work Order has been in approval process. Architecture and Engineering firm set to begin Benefit Cost Analysis as soon as its

completed and signed.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

449
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
The City of New York

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

R4-CR-UpperSpringCrkEcosystemRestore-Pl-LMI

UpperSpringCrkEcosystemRestore CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
The City of New York

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$195.03 $507.62
$195.03 $507.62
$195.03 $507.62
$0.00 $0.00

$0.00 $0.00
$66.32 $378.91
$66.32 $378.91
$0.00 $0.00

$0.00 $0.00

The City of New York will undertake resiliency design services required for the Upper Spring Creek Ecosystem Restoration
project. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community of Howard Beach in Queens and Kings County. The GEOIDS for the project include 360471220001,
360471078001, 360471070001, 360810062011, 360471214002, 360810062012, 360471220002, 360471078002,
360471116002, 360810062022, 360471078003, 360810062023, 360810062024, 360810062025, 360810062026,

360810062027.

Activity Progress Narrative:

This project is no longer being implemented and will be closed out in the next quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

451
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Vestal

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-VestalRobertStWaterPumpStat-PF-UN
Vestal Robert Street Water Pump Station CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Vestal

Apr 1 thru Jun 30, 2017 To Date
N/A $525,156.17
$0.00 $525,156.17
$23,808.92 $79,694.35
$18,808.92 $74,694.35
$18,808.92 $74,694.35
$0.00 $0.00

$0.00 $0.00
$15,213.00 $71,098.43
$15,213.00 $71,098.43
$0.00 $0.00

$0.00 $0.00

The Town of Vestal will implement reconstruction projects proposed by Broome County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvements under Section 105(a)(2) of the
Housing and Community Development Act. The Vestal Robert Street Water Pump Station project will convert an out-of-service
sewer pump station into a storm water pump station. This activity includes funds from funding round 4, as well as any funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure

extension.

Location Description:

Broome County. Town of Vestal. Census Tract 014400, Block Group 4.

Activity Progress Narrative:

Design is at 90 percent, and the project has been delayed until permits are received from NYSDEC & USACOE.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

453
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
R4-ComRecon

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-VillageOwegoMunicipalFacility-AQPF-UN

VillageOwegoMunicipalFacility CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$24,842.81 $24,842.81
$24,842.81 $24,842.81
$24,842.81 $24,842.81
$0.00 $0.00

$0.00 $0.00
$14,340.96 ($3,637.63)
$14,340.96 ($3,637.63)
$0.00 $0.00

$0.00 $0.00

This project provides for the construction of a new 12,000 sq. ft. facility to house the Villages highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project target area includes the entire Census Designated Place of the Village of Owego.

Activity Progress Narrative:

Discussions with DASNY about project scope and the Project Management Agreement form continue. An appraiser was
solicited via a small purchase solicitation, and the project team worked on an option to purchase a parcel from the Boys and
Girls Club. Completed Right-of-Entry forms as part of the environmental review process.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

455
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Ellenville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-VillEllenville-BackupGen-PF-LMI

R4

Village of Ellenville Backup Power Generator CR-

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Village of Ellenville

Apr 1 thru Jun 30, 2017 To Date
N/A $429,672.66
$0.00 $429,672.66
$7,874.38 $42,844.10
$7,874.38 $42,844.10
$7,874.38 $42,844.10
$0.00 $0.00

$0.00 $0.00
$6,409.47 $41,379.19
$6,409.47 $41,379.19
$0.00 $0.00

$0.00 $0.00

The Village of Ellenville will design, purchase, and install 5 backup power generators that will provide auxilliary power to the hall
of the village, high school, water treatment, and monitoring station, and two American Red Cross-certified emergency shelters.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community Wide- Village of Ellenville (954500, block group 2, 4. 954700, block group 1. 954800, block group 1, 2, 3.)

Activity Progress Narrative:

90 percent design achieved. State Education permit pending review of the required letter pertaining to presence of asbestos.
Architecture and Engineering firm scheduled to have design plans approved by village board in Q2 so that project can go to bid.
Authority to Use Grant Funds has been received.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

457
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Grantee Activity Number: R4-CR-VofBayvillePumpStations-AQPF-UN

Activity Title: VofBayvillePumpStations CR-R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Village of Bayville

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $482,171.65

Total Budget $0.00 $482,171.65

Total Obligated $16,260.77 $66,560.26

Total Funds Drawdown $12,085.45 $62,384.94
Program Funds Drawdown $12,085.45 $62,384.94
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,069.82 $59,369.31

Village of Bayville $9,069.82 $59,369.31
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Village of Bayville will be designing and constructing a pump station or stations to increase community resilience by
controlling storm water flow during and after extreme weather. At least one property will be acquired to complete this activity.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended

beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 517901 (Block Groups 1, 2, 3), 517902 (Block Group 2)

Activity Progress Narrative:

Subrecipient has identified a third potential location for the project and is currently determining the feasibility of the project due
to Park Alienation. Subrecipient hopes to advance and finalize this issue in the following quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-VolliesHallGerrittsenBeachVFD-PF-UN

Activity Title: Vollies Hall Gerrittsen Beach VFD CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $508,213.49

Total Budget $0.00 $508,213.49

Total Obligated $19,492.61 $81,205.13

Total Funds Drawdown $19,492.61 $81,205.13
Program Funds Drawdown $19,492.61 $81,205.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $18,720.36 $80,432.88

Dormitory Authority of the State of New York (DASNY) $18,720.36 $80,432.88
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, Vollies Hall Gerrittsen Beach VFD,
DASNY will build and retro-fit fire department facilities as part of a long-term recovery and in order to reduce the future
vulnerability of the Gerrittsen Beach community for disasters. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure

extension.

Location Description:
Census Tracts: 062800.01-4

Activity Progress Narrative:

During this quarter, the Architecture and Engineering firm and subrecipient worked towards the completion of design
documents for both the fire house and the Vollies Hall portions of the project.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-VSaugertiesParksRestoVBeach-PI-UN

R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Saugerties

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Village Saug Parks Restoration Village Beach CR-

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Village of Saugerties

Apr 1 thru Jun 30, 2017 To Date

N/A $1,080,187.98
$22,957.63 $1,080,187.98
$112,213.63 $342,703.75
$112,213.63 $342,703.75
$112,213.63 $342,703.75
$0.00 $0.00

$0.00 $0.00
$109,681.67 $409,596.85
$109,681.67 $409,596.85
$0.00 $0.00

$0.00 $0.00

The Village of Saugerties will reconstruct and make improvements to the Village Beach. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

The Village of Saugerties in Ulster County. The GEOIDS for the project include: 36111952001, 36111952002, 361119502003.

Activity Progress Narrative:

Village Beach construction completed. Lighthouse 100 percent plans and specification submitted for DASNY review.
Architecture and Engineering firm must address comments. Tina Chorvas plans nearing 90 percent and Authority to Use Grant
Funds has been received for this location. Lighthouse design plans in design review and will complete July 2017.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-VSaugertiesWaterSupp-PF-UN

Activity Title: Water Supply Protection Pre-Filter Project CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Village of Saugerties

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $428,320.62

Total Budget $0.00 $428,320.62

Total Obligated $15,142.04 $53,993.61

Total Funds Drawdown $15,142.04 $53,993.61
Program Funds Drawdown $15,142.04 $53,993.61
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $498.83 $39,350.40

Village of Saugerties $498.83 $39,350.40
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Village of Saugerties will address the issue of loss of water plant function through the design and construction of a pre-filtering
system at its water treatment plant. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 950100.01. 950200.01-03. 950300.01-03. 954900.01

Activity Progress Narrative:

Project plans and specifications are under review by Ulster County Department of Health.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-VSidneyInfraExt-Pl-UN

Activity Title: VSidneylInfraExt CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Village of Sidney

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $570,304.14

Total Budget $0.00 $570,304.14

Total Obligated $77,031.65 $130,701.19

Total Funds Drawdown $77,031.65 $130,701.19
Program Funds Drawdown $77,031.65 $130,701.19
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $73,131.83 $126,801.37

Village of Sidney $73,131.83 $126,801.37
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Village of Sidney will complete an assessment of current sewer, water, and street infrastructure capacity within the village.
Upon completion of the assessment of infrastructure conditions, which is phase one of a multi-phased project, and subsequent
identification of alternate project site(s), CDBG-DR funds will be utilized to complete site plans, schematics, scoping,
development of plans and specifications, and construction of the infrastructure improvements necessary to serve the developed
properties. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Village of Sidney is an incorporated place. See attached for 2014 ACS Place data. (Census Tract information incl. in projects
Application is 970400 - Block Groups 3-7)

Activity Progress Narrative:

Environmental Review (NEPA) published and under review. Infrastructure Extension design at 30 percent. Appraisers and
Legal Services prepared for contract execution.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-VSuffernHardenWWTP-PF-UN

Activity Title: VSuffernHardenWWTP CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $542,337.94

Total Budget $0.00 $542,337.94

Total Obligated $16,362.41 $88,515.32

Total Funds Drawdown $16,362.41 $88,515.32
Program Funds Drawdown $16,362.41 $88,515.32
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $15,387.04 $87,539.95

Dormitory Authority of the State of New York (DASNY) $15,387.04 $87,539.95
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Village of Suffern, NY, will design and construct
improvements to two of the wastewater and water treatment plants in the Village. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension.

Location Description:

Village of Suffern is an incorporated place. See attached for 2014 ACS Place data.

Activity Progress Narrative:

Still working towards design completion. Is expected to reach 60 percent during this Quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Waterford

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-VWaterfordBuildingResPrgm-PLAN
VWaterfordBuildingResPrgm CR-R4

Activity Status:
Under Way
Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Village of Waterford

Apr 1 thru Jun 30, 2017 To Date
N/A $774,392.85
$0.00 $774,392.85
$3,887.05 $154,927.18
$3,887.05 $154,927.18
$3,887.05 $154,927.18
$0.00 $0.00

$0.00 $0.00
$3,621.27 $154,661.40
$3,621.27 $154,661.40
$0.00 $0.00

$0.00 $0.00

The Village of Waterford Building Resiliency Program will survey approximately 300 Village homes located within the 100-year
floodplain. The project is a planning activity, which consists of performing community meetings, and reviewring survey
information received to determine validity in relation to flood mitigation. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

Village of Waterford

Activity Progress Narrative:

Village board considered resident request for program extension.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:
Area ()

National Objective:

R4-CR-WallkillChannelDaylighting-PI-UN
WallkillChannelDaylighting CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:
07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need Town of Wallkill

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,542,368.65

Total Budget $0.00 $1,542,368.65

Total Obligated $48,891.50 $48,891.50

Total Funds Drawdown $48,891.50 $48,891.50
Program Funds Drawdown $48,891.50 $48,891.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $47,412.75 $47,412.75

Town of Wallkill $47,412.75 $47,412.75
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project will design and construct improvements to the drainageway between commercial properties along SR 211
(Wickham Avenue) near the intersection of Lloyds Drive and directly adjacent to Middletown High School. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project target area includes the Washington Heights/Mechanicstown area of the Town of Wallkill in Orange County, NY,
which includes GEOIDs 360710011001, 360710012001, 360710013001, 360710015001, 360710016001, 360710110001,
360710111011, 360710111021, 360710112001, 360710113001, 360710114001, 360710151001, 360710011002,
360710012002, 360710013002, 360710015002, 360710016002, 360710110002, 360710111012, 360710111022,
360710112002, 360710113002, 360710114002, 360710151002, 360710011003, 360710015003, 360710016003,
360710110003, 360710111023, 360710112003, 360710113003, 360710114003 360710151003, 360710011004,
360710016004, 360710110004, 360710113004, 360710151004, 360710110005, 360710113005, 360710151005,
361059512005, and 360710151006.

Activity Progress Narrative:

30 percent design achieved. acquisition talks in process for permanent easement needed for creation of retention pond with
some pending questions with regard to ability of pond to accommodate additional runoff caused by
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possible future development. Anticipating 60 percent design, including work on daylighting right sizing culverts and pitch of

drainage slope south of Rte. 211 in Q3.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

473
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Grantee Activity Number: R4-CR-WallkillWindingBrook-PI-UN

Activity Title: WallkillWindingBrook CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Wallkill

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $998,942.64

Total Budget $141,161.44 $998,942.64

Total Obligated $201,228.33 $283,900.83

Total Funds Drawdown $201,228.33 $283,900.83
Program Funds Drawdown $201,228.33 $283,900.83
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $201,142.83 $283,815.33

Town of Wallkill $201,142.83 $283,815.33
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project will design and construct improvements to the Ben Lomond Culvert and Ballard Drive areas of the Scotchtown
neighborhood. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project target area includes the Scotchtown area in the Town of Wallkill, Orange County, New York including GEOIDs
360710016001, 360710110001, 360710111011, 360710111021, 360710112001, 360710113001, 360710114001,
360710016002, 360710110002, 360710111012, 360710111022, 360710112002, 360710113002, 360710114002,
360710016003, 360710110003, 360710111023, 360710112003, 360710113003, 360710114003, 360710110004,
360710113004, 360710110005, 360710113005, and 360710151006.

Activity Progress Narrative:

30 percent design plans have been accepted after modifications to excessive contingency costs. 60 percent, with a possibility
of 90 percent designs anticipated in Q3. Forecast possible bid and construction being done in early Q4.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-WantaghHighSchoolShelterResEnh-PF-UN

WantaghHighSchoolShelterResEnh CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Apr 1 thru Jun 30, 2017 To Date
N/A $308,473.73
$0.00 $308,473.73
$2,570.62 $3,458.53
$586.22 $1,474.13
$586.22 $1,474.13
$0.00 $0.00

$0.00 $0.00

$0.00 $887.91
$0.00 $0.00

$0.00 $0.00

The Dormitory Authority of the State of New York (DASNY), on behalf of the Seaford/Wantagh NY Rising Planning
communities, will install air conditioning and heating for the Wantagh High School cafeteria or any other rooms used as shelter
locations and the installation of a permanent natural gas-powered generator that will provide backup power to the heating,
cooling, lighting, and other critical needs for the shelter locations within the school in the event of a local power failure. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Communities of Wantagh and Seaford, in Nassau County. GEOIDS for the project include

360594156001,360594156002,360594156003,360594156004,360594156005,360594156006,360594157001,360594157002,3
60594157003,360594157004,360594158021,360594158022,360594158023,360594158024,360594158025,360594160001,36
0594160002,360594160003,360594160004,360594161001,360594161002,360594161003,360594161004,360595227001,360

595227002,360595227003

Activity Progress Narrative:

Funds paid to this activity in the quarter were spent on internal project development.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Waterford

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-WaterfordWetlandDrainageSys-PLAN
Waterford Drainage System Improvements Study

CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Village of Waterford

Apr 1 thru Jun 30, 2017 To Date
N/A $541,807.15
$0.00 $541,807.15
$9,437.18 $77,130.96
$9,437.18 $77,130.96
$9,437.18 $77,130.96
$0.00 $0.00

$0.00 $0.00
$9,004.06 $76,697.84
$9,004.06 $76,697.84
$0.00 $0.00

$0.00 $0.00

The Waterford Drainage System Improvements Study will conduct a feasibility study to address and evaluate the stormwater
conveyance system along with other feasible approaches to attenuate flooding within the northern portion of the Village. This
was proposed by the Village of Waterford NY Rising Community Reconstruction Planning Committee. The eligible activity for
this activity is planning, pursuant to 24 CFR 570.205. This activity includes funds from funding round 4, as well as any funds

from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure

extension.

Location Description:

Saratoga County 062700.01, 062800.01. Rensselaer County 040100.01,.03-.04

Activity Progress Narrative:

CCTV work was conducted at Stink Creek.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-CR-WestHamiltonHowardBeachVFD-PF-UN

Activity Title: West Hamilton Howard Beach VFD CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $462,710.60

Total Budget $0.00 $462,710.60

Total Obligated $45,607.42 $82,208.27

Total Funds Drawdown $45,607.42 $82,208.27
Program Funds Drawdown $45,607.42 $82,208.27
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $44,835.17 $81,436.02

Dormitory Authority of the State of New York (DASNY) $44,835.17 $81,436.02
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, DASNY will build and retro-fit fire
department facilities as part of a long-term recovery and in order to reduce the future vulnerability of communities to disasters.
The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and
Community Development Act. DASNY is a state contracting agency that is providing support to GOSR by implementing disaster
recovery and resiliency projects as part of the NY Rising Community Reconstruction Program. In this activity,
WestHamiltonHowardBeachVFD, DASNY will build and retro-fit fire department facilities as part of a long-term recovery and in
order to reduce the future vulnerability of the Gerrittsen Beach community for disasters. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

Howard Beach, Queens, NY. Census Tracts and Block Groups are 006201 (BG 1-2), 006202 (BG 1-7), 088400 (BG 1-8),

089200 (BG 1-8).

Activity Progress Narrative:

During this quarter, the Architecture and Engineering firm and subrecipient worked to complete the Department of Buildings

permitting process, as well as worked towards the completion of bid documents.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

481
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Islip

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-WestlslipDrainageStudy-PLAN
West Islip Community-Wide Drainage Study CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Islip

Apr 1 thru Jun 30, 2017 To Date
N/A $951,846.25
$6,000.00 $951,846.25
$54,503.98 $260,244.76
$51,716.14 $257,456.92
$51,716.14 $257,456.92
$0.00 $0.00

$0.00 $0.00
$48,062.93 $253,803.71
$48,062.93 $253,803.71
$0.00 $0.00

$0.00 $0.00

The West Islip Community-Wide Drainage Study is an infrastructure study that is part of a larger, anticipated project that may
include a combination of targeted road raising, drainage improvements, and stormwater best management practices. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Community Wide- Town of (West) Islip. See attached for supporting documentation with data from the FY15 ACS 2006-2010
LMISD by Census Place for the Town of West Islip.

Activity Progress Narrative:

Funds paid to this activity in the quarter were spent on close out development.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

483
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Grantee Activity Number: R4-CR-WilhelmRdReplaceCulv-PI-UN
Activity Title: Replace Culvert at Wilhelm Rd CR-R4

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

R4-ComRecon

Projected Start Date:

07/27/2016

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Saugerties

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Saugerties

Apr 1 thru Jun 30, 2017 To Date
N/A $433,615.37
$3,021,000.00 $433,615.37
$8,874.22 $343,887.66
$8,874.22 $343,887.66
$8,874.22 $343,887.66
$0.00 $0.00

$0.00 $0.00
$8,504.00 $343,517.44
$8,504.00 $343,517.44
$0.00 $0.00

$0.00 $0.00

The Town of Saugerties will lead the design, engineering, and construction of a culvert at Wilhelm Rd in the place of a
damaged, inadequately sized culvert. This activity includes funds from funding round 4, as well as any funds from funding round
5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDs for this project include 361119501002.

Activity Progress Narrative:

Awaiting final GOSR closeout paperwork.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

485
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Windham

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-WindhamBackupGenCiriticalFacilities-PF-

UN

WindhamBackupGenCiriticalFacilities CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Windham

Apr 1 thru Jun 30, 2017 To Date
N/A $346,358.62
$0.00 $346,358.62
$4,575.99 $15,902.07
$4,575.99 $15,902.07
$4,575.99 $15,902.07
$0.00 $0.00

$0.00 $0.00
$2,148.53 $13,474.61
$2,148.53 $13,474.61
$0.00 $0.00

$0.00 $0.00

The Town of Windham will size and install back-up generators and alternate fuel supplies at four critical town facilities: Water
Pump Houses 1 and 2, the Highway Garage, and Windham Town Hall. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

Activity Progress Narrative:

Environmental Review complete. Authority to Use Grant Funds received. Project went out to bid on June 16 with a pre-bid
meeting held on June 22. Contract consent and subsequent construction to commence in Q3.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

487
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Windham

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

R4-CR-WindhamDrainimprov-PIl-UN
WindhamDrainlmprov CR-R4

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Windham

Apr 1 thru Jun 30, 2017 To Date
N/A $443,719.07
$0.00 $443,719.07
$83,453.08 $122,316.59
$83,453.08 $122,316.59
$83,453.08 $122,316.59
$0.00 $0.00

$0.00 $0.00
$81,156.41 $120,019.92
$81,156.41 $120,019.92
$0.00 $0.00

$0.00 $0.00

The project includes two high priority drainage improvements that will reduce damage to property and infrastructure during
future extreme floods, increase public safety, and enhance both the mobility of residents and first responders . This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-

month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Census Tract 080300 (Block Groups 3, 4)

Activity Progress Narrative:

Environmental review nearing completion. Easement acquisition underway. Pre-Acquisition Notices submitted to property
owners on County Route 56. Design at 60 percent completion and being reviewed by Town.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

489
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

R4-CR-WIslipOakdaleWSayvilleDropInWIislip-PF-
UN

WislipOakdaleWSayvilleDropInWiIslip CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York (DASNY)

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $308,473.73
Total Budget $0.00 $308,473.73
Total Obligated $120.73 $120.73
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Dormitory Authority of the State of New York (DASNY) $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Dormitory Authority of the State of New York is requesting CDBG-DR funding to design and implement resiliency
improvements at two facilities that will serve as community drop-in centers. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

The Hamlet of West Islip in Suffolk County, NY. The GEOID for the project includes: 361031469014.

Activity Progress Narrative:

There was no significant activity during the quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

491
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Grantee Activity Number: R4-CR-WoodstockInfralmp-PI-UN

Activity Title: Town of Woodstock Infra Improvements CR-R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-ComRecon Community Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Woodstock

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $665,816.33

Total Budget $0.00 $665,816.33

Total Obligated $5,319.56 $116,335.52

Total Funds Drawdown $5,319.56 $116,335.52
Program Funds Drawdown $5,319.56 $116,335.52
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,456.13 $115,472.09

Town of Woodstock $4,456.13 $115,472.09
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Woodstock will implement reconstruction projects proposed by the Ulster County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Town of Woodstock Public Improvements project will
make improvements to three culverts located at the intersections of Lane Hollows and Silver Hollow Roads, Reynolds Lane and
NY Route 212, and John Joy and Zena Roads. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
0950600.02, 0950600.01, 0950500.01

Activity Progress Narrative:

Environmental review nearing completion. Easement acquisition underway. Pre-Acquisition Notices submitted to property
owners at Reynolds Lane. Design Plans being finalized at 100 percent completion.

492

[l Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

493
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Woodstock

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-WoodstockUpgradeRte212Drain-PI-UN
Upgrade of Route 212 Stormwater Drainage CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Woodstock

Apr 1 thru Jun 30, 2017 To Date
N/A $409,145.58
$0.00 $409,145.58
$2,777.87 $34,753.61
$2,777.87 $34,753.61
$2,777.87 $34,753.61
$0.00 $0.00

$0.00 $0.00
$2,718.21 $34,693.95
$2,718.21 $34,693.95
$0.00 $0.00

$0.00 $0.00

Town of Woodstock will design and construct stormwater drainage infrastructure along an approximately 1,580 linear foot
section of NY Route 212. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have

not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 950500.01-03. 950600.01-03

Activity Progress Narrative:

30 percent design plans under review by NYSDOT. Upon NYSDOT approval, plans will be delivered to City of Kingston Water

Department for review.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

495
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R4-CR-WtrfrontResImprvmts-PI-UN

R4

Rehabilitation/reconstruction of a public improvement

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Babylon NY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Amityville Wtrfront Resiliency Improvements CR-

Community Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Babylon NY

Apr 1 thru Jun 30, 2017 To Date
N/A $620,228.60
$16,000.00 $620,228.60
$36,338.31 $130,118.57
$29,285.06 $123,065.32
$29,285.06 $123,065.32
$0.00 $0.00

$0.00 $0.00
$19,946.30 $113,726.56
$19,946.30 $113,726.56
$0.00 $0.00

$0.00 $0.00

The Town of Babylon through the Amityville Waterfront Resiliency Improvements program will fund the engineering design and
construction of approximately 2,000 linear feet of public bulkhead in the severely damaged areas of Amityville. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Census Tracts: 123500 (Block Groups 1-4). 123600 (Block Groups 1-3)

Activity Progress Narrative:

Uniform Relocation Act related activity was started and continues. Final plans and specifications continue to be revised.

Environmental permit work continues.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

497
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Planning

Project Number:
R4-ComRecon
Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Yonkers

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-CR-YonkersAlexanderStreetMasterPlan-PLAN

Alexander Street Waterfront Master Plan CR-R4

Activity Status:

Under Way

Project Title:

Community Reconstruction R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Yonkers

Apr 1 thru Jun 30, 2017 To Date
N/A $313,215.95
$2,000.00 $313,215.95
$633.09 $633.09
$633.09 $633.09
$633.09 $633.09
$0.00 $0.00

$0.00 $0.00
$633.09 $633.09
$633.09 $633.09
$0.00 $0.00

$0.00 $0.00

Creation of master plan for the City of Yonkers Alexander Street Waterfront Area that will incorporate key storm resiliency
recommendations in light of flooding experienced in this area during Superstorm Sandy. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

The City of Yonkers in Westchester County. The GEOIDS for the project include: 361190001031, 361190001041,
361190004021, 361190004012, 361190004022, 361190007022, 361190001033, 361190004013, 361190004023,

361190007023, 361190003004, 361190004024.

Activity Progress Narrative:

Funds paid to this activity in this quarter were spent on internal project administration. This project will not be moving forward.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-E-RBD

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

499

R4-E-RBD / Rebuild By Design R4 Extended

R4-RBD-NASSAU-PLAN
RBD - Nassau - Planning

Activity Status:

Under Way

Project Title:

Rebuild By Design R4 Extended
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017 To Date

N/A $5,000,000.00
$0.00 $5,000,000.00
$1,178,575.04 $1,966,786.29
$1,385,243.04 $1,966,786.29

$1,385,243.04 $1,966,786.29

Community Development Systems
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,399,033.04 $1,966,786.29
New York State $1,399,033.04 $1,966,786.29

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Planning activities related to the identification and development of RBD Nassau - Living With the Bay project, funded through
New York Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to get this
RBD project located along the mill river in Nassau through the AE design phase and into construction phases. Planning
activities are expected to include working with municipalities that align and or are near the Mill River and Nassau County
government. Planning activities will take place that address land and water based issues including but not limited to
planningand developing integrated water management, coastal storm surge, stormwater run-off, coastal restoration activities in
addition to creating greenways and water retention parks, and underground storage solutions, and social and educational
resiliency actions. Work may include, scope development, development of program management policies, processes and
procedures, analyisis of studies and data and efforts to evaluate the RBD project design that support the environmental
planning activity. Activities will also include New York Stateandrsquos GOSR need to address progress in implementing this
project and communicating it to the public. The planning activities relate to specific programs and projects which may be
implemented by either New York State (NYS)- GOSR, NYS Parks and its sub-contractors, municipalites and county
governments, and or the winning design team and or its subcontractors. The planning could be considered a program delivery
cost, but in this case, it is being classified as a program planning cost. Entitlement program regulations allow charging such
costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:

Nassau County , NY, along, on and or near the Mill River

Activity Progress Narrative:

This activity corresponds with planning and design activities that support the Rebuild by Design Living with the Bay (LWTB)
program located along the Mill River Program Area in Nassau County, Long Island, New York. NYS Parks, a Subrecipient (SR)
in LWTB has submitted 60 percent design in the last quarter along with attending monthly progress meetings with all of the
consultants and GOSR. Review of the above submission was completed by the LWTB Team, Project Manager, HGA, and
BERA. As NYS Parks moves to 90 percent design, many of GOSRs comments must be addressed. GOSR is currently waiting
on Parks to provide progress updates as per the MOU between Parks and GOSR. The LWTB team has also updated the NYS
DEC regarding the overall project components outside of NYS Parks jurisdiction. Additional follow up will be needed and has
been requested once the AE firm advances into 30 percent design of Smith Pond, East Rockaway HS and the Greenway. The
LWTB team has met with Nassau County, Town of Hempstead, Village of Rockville Centre, Village of Lynbrook, Village of
Malverne, Village of Hempstead, Technical Advisory Committee (TAC) and the Community Advisory Committee (CAC) to
review the current status of prioritized projects and next steps. GOSR is working with NYS Parks to initiate the Environmental
Assessment for the Parks portion. A public Hearing is scheduled for Jult 6, 2017. We have also met with the federal permitting
team to provide an overall update on LWTB and the ER specifically to HELP. Our team is working with Seatuck on outreach in
the local communities for events. The AE firm is on schedule to complete the resiliency strategy by the end of July 2017. In
addition, the AE firm is advancing 30 percent design of Smith Pond, East Rockaway HS and the Greenway. 30 percent design
is estimated to be complete Fall 2017. LWTB has brought on a new Project Assistant. GOSR will continue to engage the
public and the next CAC is scheduled for July 25, 2017. APA 16 is currently with HUD for approval.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

501
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-E-RBD

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-RBD-SI-PLAN
RBD - Staten Island - Planning

Activity Status:

Under Way

Project Title:

Rebuild By Design R4 Extended
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017 To Date

N/A $5,000,000.00
$0.00 $5,000,000.00
($273,258.56) $1,983,351.74
$602,327.87 $1,983,351.74
$602,327.87 $1,983,351.74
$0.00 $0.00

$0.00 $0.00
$609,443.37 $1,983,351.74
$609,443.37 $1,983,351.74
$0.00 $0.00

$0.00 $0.00

Planning activities related to the identification and development of RBD Staten Island - Living Breakwaters project, funded
through New York Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to
get this RBD project through the AE design phase and into construction phases. Work may include, scope development,
development of program management policies, processes and procedures, analyisis of studies and data and efforts to evaluate
the RBD project design. social and educational resiliency actions, development and commununicating the plans to the public.
Activities will include New York Stateandrsquos progress in implementing this project. The planning activities relate to specific
programs and projects which may be implemented by either New York State GOSR, project subrecipients, and or the winning
design team SCAPE and or its subcontractors. The planning could be considered a program delivery cost, but in this case, it is
being classified as a program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205.
States may adopt this approach from the Entitlement program. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure

extension.

Location Description:

Staten Island, NY near Tottenville

Activity Progress Narrative:

502

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This activity corresponds with planning activities that need to be undertaken to support development of the Living Breakwaters
Rebuild by Design project in the community of Tottenville, Staten Island, New York. During the quarter, funds were expended
for activities related to finalizing the Environmental Impact Statement (EIS) for the project. After the publishing of the Draft EIS
in the final days of the prior quarter, a public hearing on the draft was held this quarter and the process of preparing responses
to comments began. The required joint permit to the United States Army Corp of Engineers and the NYS Department of
Environmental Conservation was filed on the last day of the prior quarter, so work also began in formulating responses to
comments received from those agencies. The design team undertook a refinement of the Breakwaters design which was
intended to reduce costs without sacrificing performance. This resulted in minor changes to the alignment of the breakwaters,
and will be the basis of the 60 percent design work that will progress in the upcoming quarter. A feasibility study of locations
and design alternatives for the Water Hub, a Living Breakwaters project component was done, working closely with the NYC
Department of Parks and Recreation and other project partners. The NY Harbor Foundation continued to work with the design
team on ecological design of the breakwaters, and implementing the shell recycling program. NY NJ Baykeeper continued the
data collection from the ADCP devices and provided that data to the design teams.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R4-IMA / IMA R4

Grantee Activity Number: R4-IMA-LMI

Activity Title: Recreate NY IMA Program R4 - LMI
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-IMA IMA R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )
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National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

Responsible Organization:

New York State

Apr 1 thru Jun 30, 2017

N/A
$1,200,000.00

$1,136,109.85
$1,136,109.85

$1,007,506.79
$128,603.06

$0.00
$1,136,282.98
$1,136,282.98
$0.00
$0.00

To Date
$4,800,000.00
$4,800,000.00
$3,273,441.42
$3,273,441.42
$3,142,154.56
$131,286.86
$0.00
$3,268,188.17
$3,268,188.17

$0.00
$0.00

Activity Description:

The State of New York developed the Interim Mortgage Assistance Program (IMA) to meet the needs of displaced homeowners
unable to inhabit their primary residences as a result of Hurricane Irene, Tropical Storm Lee and/or Superstorm Sandy. The
IMA program has developed a formula to determine monthly payment amounts to eligible applicants that takes into account the
following factors: rental housing expenses, prior rental assistance, and mortgage costs. Applicants who are already in the
Rental program may also be enrolled in the IMA program, pending eligibility. Assistance is provided to displaced homeowners
to help them pay the lesser of their monthly mortgage or rental payment. APA 12 amended the description of the IMA Program
to extend the period in which interim mortgage assistance may be provided from 20 months to 36 months, as authorized in the
February 12, 2016 Federal Register Notice (81 FR 7567). Applicants assisted through this activity were determined to meet the
LMI national objective. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

Activity Progress Narrative:

This narrative covers Interim Mortgage Assistance (IMA) UN and LMI activities for funding rounds 2, 3, and 4. From program
inception to the end of Q2 2017 the IMA Program issued reoccurring monthly mortgage payments to 1,426 applicants, 375 of
whom are LMI and 1051 are UN. Some IMA participants completed construction of their storm-damaged homes and were able
to return to their homes. These participants received their final IMA payment. From inception to the end of Q2 2017, 191
participants returned home using round 4 funding, 47 of whom are LMI and 144 are UN. The IMA program issues final
payments to participants who have either returned home or reached the program cap. From program inception to the end of Q2
2017, the IMA program has issued final payments to 796 applicants who returned home, 169 of these applicants are LMI and
627 are UN. The program begins the process of closing out applicants after final payments have been issued. The program
implemented APA 12 which extended Interim Mortgage Assistance (IMA) payments from 21 months to 36 months, as
authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since the implementation of APA 12, IMA has
issued final extension payments to 67 applicants who either returned home, or reached the extension cap. 20 of these are LMI
and 47 are UN. 25 out of these 67 were funded with round 4 funding, and the remaining 42 used round 3 funds.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 11

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households -1 12
# Owner Households -1 12

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
47/61

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

11 14/37 33/24 47/61 100.00

11 14/37 33/24 47/61 100.00
Amount
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Grantee Activity Number: R4-IMA-UN

Activity Title: Recreate NY IMA Program R4 - UN
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-IMA IMA R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

N/A
$2,812,780.00

$2,684,666.32
$2,684,666.32

$2,628,020.82
$56,645.50
$0.00
$2,685,159.10
$2,685,159.10
$0.00

$0.00

$10,712,780.00
$10,712,780.00

$8,259,564.80
$8,259,564.80

$8,192,823.10
$66,741.70

$0.00
$8,244,613.25
$8,244,613.25
$0.00
$0.00

Activity Description:

The State of New York developed the Interim Mortgage Assistance Program (IMA) to meet the needs of displaced homeowners
unable to inhabit their primary residences as a result of Hurricane Irene, Tropical Storm Lee and/or Superstorm Sandy. The
IMA program has developed a formula to determine monthly payment amounts to eligible applicants that takes into account the
following factors: rental housing expenses, prior rental assistance, and mortgage costs. Applicants who are already in the
Rental program may also be enrolled in the IMA program, pending eligibility. Assistance is provided to displaced homeowners
to help them pay the lesser of their monthly mortgage or rental payment. APA 12 amended the description of the IMA Program
to extend the period in which interim mortgage assistance may be provided from 20 months to 36 months, as authorized in the
February 12, 2016 Federal Register Notice (81 FR 7567). Applicants assisted through this activity were determined to meet the
urgent need national objective. This activity includes funds from funding round 4, as well as any funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

Activity Progress Narrative:

This narrative covers Interim Mortgage Assistance (IMA) UN and LMI activities for funding rounds 2, 3, and 4. From
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program inception to the end of Q2 2017 the IMA Program issued reoccurring monthly mortgage payments to 1,426 applicants,
375 of whom are LMI and 1051 are UN. Some IMA participants completed construction of their storm-damaged homes and
were able to return to their homes. These participants received their final IMA payment. From inception to the end of Q2 2017,
191 participants returned home using round 4 funding, 47 of whom are LMI and 144 are UN. The IMA program issues final
payments to participants who have either returned home or reached the program cap. From program inception to the end of Q2
2017, the IMA program has issued final payments to 796 applicants who returned home, 169 of these applicants are LMI and
627 are UN. The program begins the process of closing out applicants after final payments have been issued. The program
implemented APA 12 which extended Interim Mortgage Assistance (IMA) payments from 21 months to 36 months, as
authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since the implementation of APA 12, IMA has
issued final extension payments to 67 applicants who either returned home, or reached the extension cap. 20 of these are LMI
and 47 are UN. 25 out of these 67 were funded with round 4 funding, and the remaining 42 used round 3 funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties a7 144/149

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 47 0/0 0/0 144/149 0.00
# Owner Households 0 0 47 0/0 0/0 144/149 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R4-INFRA / Local Government and Critical Infrastructure

Grantee Activity Number: R4-INFRA-BayParkE3-PF-UN
Activity Title: Bay Park Phase E3 Electrical Mitigation - UN
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
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R4-INFRA

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Nassau County DPW
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Local Government and Critical Infrastructure Program
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Nassau County DPW

Apr 1 thru Jun 30, 2017 To Date

N/A
$7,650,708.91

$5,210,413.02
$5,210,413.02

$5,210,413.02
$0.00
$0.00
$5,209,817.24
$5,209,817.24
$0.00
$0.00

$47,999,977.11
$47,999,977.11

$28,559,661.40
$28,559,661.40

$28,559,661.40
$0.00
$0.00
$28,559,065.62
$28,559,065.62
$0.00
$0.00

Bay Park wastewater treatment facility in Nassau County is the largest wastewater treatment facility in Nassau County. During
Superstorm Sandy, engines for the plants main pumping system were flooded by over nine feet of water destroying the plants
electrical system and comprising other critical components of the plant, the electrical failure resulted in over 200 million gallons
of raw sewage being discharged into nearby neighborhoods, waterways and natural resource areas causing a public health and
safety crisis. The State of New York along with Nassau County worked with FEMA to apply for FEMAs Public Assistance
Alternative Procedures Pilot Program. A settlement was reached that provided funds for repair, restoration, resiliency, and
mitigation. The project will serve to protect communities located near the plant as well as to minimize outflows to bays and
natural resources areas from power outages. Funds disbursed through this activity are used to pay for construction costs and
have been determined to meet the urgent need national objective. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs

expenditure extension.

Location Description:

Bay Park STP. 2 Marjorie Lane. East Rockaway, Town of Hempstead, Nassau County, NY 11518.

Activity Progress Narrative:

Bay Park is at 47 percent construction percent completion, with two invoices submitted by Nassau County for CDBG-DR

reimbursement in Q2 for ongoing construction.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-INFRA-Clemente-LMI

Activity Title: Roberto Clemente State Park R4 - LMI

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-INFRA Local Government and Critical Infrastructure Program

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $23,999,988.56

Total Budget $0.00 $23,999,988.56

Total Obligated $11,707.92 $10,951,855.87

Total Funds Drawdown $11,707.92 $10,951,855.87
Program Funds Drawdown $11,707.92 $10,951,855.87
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,707.92 $10,951,855.87

New York State $11,707.92 $10,951,855.87
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project management, including staff, development of design criteria for proposed improvements, and design implementation.
The proposed accomplishments include replacement of 2,195 linear feet of existing steel sheet pile bulkhead, one elevated
walkway at the park, and one quarter mile of natural shoreline revetment reported here as one linear mile of public
improvement because of limitations in DRGR. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Roberto Clemente State Park, a 25-acre urban park serving 1.3 million visitors annually, is located in the Morris Heights
neighborhood of the Bronx with 3,700 linear feet of waterfront along the Harlem River in Bronx County, New York. Owned and
operated by the State of New York Office of Parks, Recreation and Historic Preservation (OPRHP/Parks), this Bronx County
park was directly impacted by Superstorm Sandy.

Activity Progress Narrative:

Construction to repair and rebuild structures that were directly impacted at the site started in May 2015 and is on-going.
Currently, reconstruction of the bulkhead and creation of a tidal pool is more than 80 percent complete, and improvements to
the Lower Plaza are more than 50 percent complete. Both phases are due to be completed in Q4 2017. Bidding is complete
and construction is set to begin later this summer on resiliency improvements to the park¢ s Lower Plaza and northern
shoreline. Funds will also be used to increase and provide greater recreational
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opportunities for these residents at the park. GOSR has committed an additional $5 million to the project to support the further
development of resilient recreational facilities for this LMI community, and has partnered with Major League Baseball and the
Harlem RBI non-profit to create a baseball academy at the park that will serve thousands of youth from around New York City.
During Q2 2017, GOSR incurred costs related to project management and program delivery. To facilitate this increase in
Roberto Clemente project spending GOSR is working with the SRIRC for Covered Project approval.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Amount
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Grantee Activity Number: R4-INFRA-LongBeachTreeReplantingZoneA-PF-UN

Activity Title: Long Beach Tree Replanting Zone A INFRA R4

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-INFRA Local Government and Critical Infrastructure Program

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need City of Long Beach

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $686,450.24

Total Budget $1,000.00 $686,450.24

Total Obligated ($180,803.92) $275,784.51

Total Funds Drawdown $1,670.94 $275,784.51
Program Funds Drawdown $1,670.94 $275,784.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,670.94 $275,784.51

City of Long Beach $1,670.94 $275,784.51
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This activity includes funds from

funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:
The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.

This activity corresponds to Zone A. The GEOIDS for this zone include 360594164021, 360594164022, 360594166002,
360594166003, 360594166004, 360594166005, and 360594166006.

Activity Progress Narrative:
The Long Beach Tree Replanting project is currently in the close out phase. The sub-recipient, City of Long Beach, will be

submitting the documentation for the final invoice to be reimbursed. Program anticipates closing out the project in Summer
2017. During the quarter, GOSR incurred costs related to project management and program delivery.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

513

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-INFRA

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Long Beach

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-INFRA-LongBeachTreeReplantingZoneB-PF-

LMI

Long Beach Tree Replanting Zone B INFRA R4

Activity Status:

Under Way

Project Title:

Local Government and Critical Infrastructure Program
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Long Beach

Apr 1 thru Jun 30, 2017 To Date
N/A $899,999.57
($100,000.00) $899,999.57
($153,244.04) $307,975.07
$1,670.94 $307,975.07
$1,670.94 $307,975.07
$0.00 $0.00

$0.00 $0.00
$1,670.94 $307,975.07
$1,670.94 $307,975.07
$0.00 $0.00

$0.00 $0.00

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone B. The GEOIDS for this zone include 360594165001, 360594165002, 360594166001,
360594166002, 360594166003, 360594167013, 360594167015, 360594167022, 360594167023, 360594168021, and

360594168022.

Activity Progress Narrative:

The Long Beach Tree Replanting project is currently in the close out phase. The sub-recipient, City of Long Beach, will be
submitting the documentation for the final invoice to be reimbursed. Program anticipates closing out the project in Summer
2017. During the quarter, GOSR incurred costs related to project management and program delivery.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R4-INFRA

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Long Beach

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-INFRA-LongBeachTreeReplantingZoneC-PF-

LMI

Long Beach Tree Replanting Zone C INFRA R4

Activity Status:

Under Way

Project Title:

Local Government and Critical Infrastructure Program
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Long Beach

Apr 1 thru Jun 30, 2017 To Date
N/A $546,822.79
$51,000.00 $546,822.79
$1,663.32 $315,166.74
$1,663.32 $315,166.74
$1,663.32 $315,166.74
$0.00 $0.00

$0.00 $0.00
$1,663.32 $315,166.74
$1,663.32 $315,166.74
$0.00 $0.00

$0.00 $0.00

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit

as part of GOSRs expenditure extension.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone C. The GEOIDS for this zone include 360594165001, 360594165002, 360594167011,
360594167012, 360594167014, 360594167015, 360594168011, 360594168012, 360594168021, and 360594168022.

Activity Progress Narrative:

The Long Beach Tree Replanting project is currently in the close out phase. The sub-recipient, City of Long Beach, will be
submitting the documentation for the final invoice to be reimbursed. Program anticipates closing out the project in Summer
2017. During the quarter, GOSR incurred costs related to project management and program delivery.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-INFRA-LongBeachTreeReplantingZoneD-PF-

LMI
Activity Title: Long Beach Tree Replanting Zone D INFRA R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
R4-INFRA Local Government and Critical Infrastructure Program
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Long Beach
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $621,943.80
Total Budget $51,000.00 $621,943.80
Total Obligated $1,670.94 $365,255.06
Total Funds Drawdown $1,670.94 $365,255.06
Program Funds Drawdown $1,670.94 $365,255.06
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $1,670.94 $365,255.06
City of Long Beach $1,670.94 $365,255.06
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This activity includes funds from

funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:
The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.

This activity corresponds to Zone D. The GEOIDS for this zone include 360594164022, 360594165002, 360594165003,
360594165004, and 360594165005.

Activity Progress Narrative:
The Long Beach Tree Replanting project is currently in the close out phase. The sub-recipient, City of Long Beach, will be

submitting the documentation for the final invoice to be reimbursed. Program anticipates closing out the project in Summer
2017. During the quarter, GOSR incurred costs related to project management and program delivery.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

519

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-INFRA-Moses-UN

Activity Title: Robert Moses State Park R4 - UN

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

R4-INFRA Local Government and Critical Infrastructure Program

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need New York State - by and through OGS and OPRHP

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $4,499,997.85

Total Budget $0.00 $4,499,997.85

Total Obligated $7,167.93 $30,289.17

Total Funds Drawdown $7,167.93 $30,289.17
Program Funds Drawdown $7,167.93 $30,289.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,167.93 $30,289.17

New York State - by and through OGS and OPRHP $7,167.93 $30,289.17
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To date, two projects have been undertaken by the State of New York to restore the over 1.2 million cubic yards of sand
Superstorm Sandy took from Robert Moses State Parkandiquests beaches and dunes. The first project, which is the subject of
this reimbursement, is the Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May
2013. The second project, known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the
prior Project to provide longer term stabilization of the Park infrastructure and adjoining beach. When the state initially chose
performance metrics for Robert Moses it chose the number of linear miles. However as the project has progressed the state
has determined that reporting the number of cubic yards is a more accurate measure of performance. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island. The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is
bounded by the Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

Activity Progress Narrative:

In early 2017, GOSR and OPRHP completed bidding and pre-construction phases for the reconstruction and
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resiliency improvement to Robert Moses State Park¢,s water treatment infrastructure. The project will elevate and strengthen
the primary water treatment facility and vital electrical system elements, and will include updated treatment systems and
discharges to relieve pressure in emergency situations. Construction is now more than 70 percent complete and scheduled to
be completed in Q4 2017. OPRHP has also retained additional contractors to facilitate Section 3 management and reporting.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

521
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Grantee Activity Number: R4-INFRA-NASSAUPP4-UN

Activity Title: Nassau County Police Precinct 4 INFRA UN
Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-INFRA Local Government and Critical Infrastructure Program
Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Nassau County DPW

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $15,694,774.80
Total Budget $463,188.19 $15,694,774.80
Total Obligated $2,020,212.92 $7,249,436.35

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Nassau County DPW
Most Impacted and Distressed Expended
Match Contributed

$2,020,212.92
$2,020,212.92
$0.00
$0.00
$1,369,015.47
$1,369,015.47
$0.00
$0.00

$7,249,436.35
$7,249,436.35
$0.00
$0.00
$6,598,238.90
$6,598,238.90
$0.00
$0.00

Activity Description:

Nassau County will construct a new 4th police precinct station house adjacent to the existing station house at 1699 Broadway,
Hewlett, NY 11557. Upon completion of the new station house, the existing station will be demolished. The eligible activity for
these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and Community
Development Act. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Nassau County Census Block Groups: 410800 (BG 2), 410900 (BG 4), 411000 (BG 1-5), 411100 (BG 1-4), 411200 (BG 1-5),
411301 (BG 1-3), 411302 (BG 1-5), 411400 (BG 1-6), 411500 (BG 1-3), 411600 (BG 1-5), 411700 (BG 1-5), 412100 (BG 1-5),
412200 (BG 1-5), 413001 (BG 1-3), 413002 (BG 1-4), 413100 (BG 1-5), 413200 (BG 1-5), 413300 (BG 1-7), 413400 (BG 1-4),
416201 (BG 1-3), 416202 (BG 1-4), 416300 (BG 1-4), 416900 (BG 1-3)Nassau County (609158530)

Activity Progress Narrative:

This project calls for demolishing the existing station house and garage structure and constructing a new 24,564 square foot
station house on the currently utilized site in Hewlett. The county issued a Notice to Proceed on February 1, 2016, that called
for work to commence in Q1 2016, and work is currently scheduled to be completed Q4 2017. Construction is ongoing and
payments continue to be made. The project is estimated at 78 percent
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complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

523
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Grantee Activity Number: R4-INFRA-NASSAUPP8-UN

Activity Title: Nassau County Police Precinct 8 INFRA UN
Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-INFRA Local Government and Critical Infrastructure Program
Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective: Responsible Organization:

Urgent Need Nassau County DPW

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Nassau County DPW

Most Impacted and Distressed Expended
Match Contributed

N/A
$4,543,198.79

$1,338,190.78
$1,338,190.78

$1,338,190.78
$0.00
$0.00
$1,338,190.78
$1,338,190.78
$0.00
$0.00

$14,999,992.85
$14,999,992.85

$6,794,990.28
$6,794,990.28

$6,794,990.28
$0.00
$0.00
$6,794,990.28
$6,794,990.28
$0.00
$0.00

Activity Description:

Nassau County will demolish the existing 8th police precinct station house and garage at 286 Wantagh Avenue, Bethpage, NY
11714. A command center will be posted to allow for the uniterrupted provision of police services while demolition is occurring.
Construction of the new station house will begin once demolition is complete, with construction of a new garage commencing
about halfway through construction of the new station house. The eligible activity for these projects is Publlic Facilities and
Improvements, pursuant to Section 105 (a)(2) of the Housing and Community Development Act. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

Nassau County Block Groups: 408600 (BG 1-3), 408700 (BG 1-6), 408800 (BG 1-7), 408900 (BG 1-5), 409000 (BG 1-5),
409100 (BG 1-5), 409200 (BG 1-6), 409300 (BG 1-4), 409400 (BG 1-3), 409500 (BG 1-3), 409600 (BG 1-2), 519000 (BG 1-6),
519100 (BG 1-6), 519200 (BG 1-6), 519300 (BG 3-4), 519801 (BG 1-2), 519802 (BG 1-4), 519900 (BG 1-5), 520001 (BG 1-5),
520002 (BG 1-4), 520100 (BG 1-5), 520200 (BG 1-4), 520300 (BG 1-7), 520401 (BG 1-4), 520402 (BG 1-3), 520501 (BG 1-4),
520502 (BG 1-5), 520600 (BG 1-6), 520700 (BG 1-4), and 520800 (BG 1-4).Nassau County (609158530)

Activity Progress Narrative:

This project calls for the demolition of the existing Nassau County 8th Police Precinct Station House and associated
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facilities and will construct a new station house to serve as the headquarters for the 8th Precinct. With GOSR funding, the
rebuilt 8th Precinct will serve as an emergency response facility and will also enable the County to centralize the services
currently provided at numerous Special Units located throughout the County. Mobilization/pre-construction activities began in
Q3 2016, and work is currently scheduled to be completed Q1 2018. Construction is ongoing and payments continue to be

made. The project is estimated at 51 percent complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

525
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Grantee Activity Number: R4-INFRA-Plan

Activity Title: Local Govt & Critical Infrastructure Planning

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

R4-INFRA Local Government and Critical Infrastructure Program

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $7,499,996.42

Total Budget $0.00 $7,499,996.42

Total Obligated $689,472.98 $1,857,730.59

Total Funds Drawdown $689,472.98 $1,857,730.59
Program Funds Drawdown $689,472.98 $1,857,730.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $715,130.68 $1,857,125.79

New York State $715,130.68 $1,857,125.79
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Planning activities related to the identification and development of specific infrastructure projects to be funded through New
York Stateandiquests CDBG Disaster Recovery funds. Planning activities include the gathering of information about critical
infrastructure needs, assessment of potential projects, program design, scope development, development of program
management policies, processes and procedures, environmental review, and efforts to evaluate New York Stateandiquests
progress in implementing these projects. The planning activities relate to specific programs and projects which may be
implemented by subrecipients, but the planning is being caried out by New York State. The planning could be considered a
program delivery cost, but in this case, it is being classified as a program planning cost.Entitlement program regulations allow
charging such costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Planning for work that will be done in New York State in impacted counties by Hurricane Irene, Tropical Storm Lee, and
SuperStorm Sandy.

Activity Progress Narrative:

GOSR infrastructure program has three Stand Alone program areas that are designed to assist units of government address
unmet recovery needs that are not eligible for other Federal funding sources. These program areas are the
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Critical Infrastructure Program primarily focused on wastewater systems, the Local Government program which addresses
unmet recovery needs in HUD defined most impacted counties, and the Natural Resource program which repairs and restores
natural infrastructure and parks that were damaged by Superstorm Sandy. As projects within this activity are developed and
move from program planning into construction they are entered into DRGR, and shown as stand-alone projects in the QPR.
Prior to the creation in DRGR and while the projects are being fully developed, this activity funds the work and costs that are
attributed to the planning of these programs. In addition, planning costs related to specific projects are funded through this
activity. During the quarter GOSR incurred planning costs related to infrastructure program activities. GOSR utilized sub-
contractors and vendors to perform this work. The work performed was to provide planning, legal, environmental compliance,

and CDBG-DR grant eligibility services that will be used to support these projects.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

527
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Grantee Activity Number: R4-INFRA-Rise

Activity Title: Resiliency Institute Planning R4

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

R4-INFRA Local Government and Critical Infrastructure Program

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $749,999.64

Total Budget $0.00 $749,999.64

Total Obligated $630.62 $630.62

Total Funds Drawdown $630.62 $630.62
Program Funds Drawdown $630.62 $630.62
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $630.62 $630.62

New York State $630.62 $630.62
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The New York State Resiliency Institute for Storms and Emergencies (RISE) is an applied think tank led by New York
University and Stony Brook University. RISE facilitates coordination among local research centers engaged in Sandy-related
work and storm resilience through an inter-disciplinary research and planning effort, conducted through a consortium of New
York State higher education institutions. The consortium functions as an institution for knowledge development of storm-
hazards risk management provides expertise to state agencies engaged in promoting recovery and resilience and develops
platforms for transforming predictions into adaptive measures. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

Research activities will take place primarily on the campuses of the Stony Brook University in Stony Brook, Long Island, New
York and the New York University-Polytechnic Institute in Brooklyn, New York. Additional research activities take place in
facilities of partner organizations including Columbia University in New York, New York and Cornell University in Ithaca, New
York. Research focuses on areas of New York State impacted by coastal and riverine flooding caused by Sandy, Irene and Lee
and other extreme weather events.

Activity Progress Narrative:

There was no significant activity during the quarter.

528

[l Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

529
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Grantee Activity Number: R4-INFRA-SUFFOLKCR12-LMI

Activity Title: Suffolk County Road 12 INFRA LMI

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-INFRA Local Government and Critical Infrastructure Program

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,999,998.57

Total Budget $0.00 $2,999,998.57

Total Obligated $8,441.09 $34,700.24

Total Funds Drawdown $8,441.09 $34,700.24
Program Funds Drawdown $8,441.09 $34,700.24
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,441.09 $34,700.24

New York State $8,441.09 $34,700.24
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Suffolk County will enhance the resiliency of an approximately 1.8-mile stretch of County Road 12 through the replacement and
installation of additional piping and drainage structures. The road will then be reconstructed with pedestrian areas built to the
latest PROWAG guidelines. The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section
105 (a)(2) of the Housing and Community Development Act. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

Suffolk County Census Tract 123500 (Block Groups 2, 3, and 4), Census Tract 123701 (Block Groups 1, 2, 3, and 4), and
Census Tract 123702 (Block Groups 1, 2, 3, and 4).

Activity Progress Narrative:

The County Road 12 project is a road reconstruction and drainage improvement project in Suffolk County, which will maintain a
critical evacuation route during storm events for communities along the South Shore in Western Suffolk County. During Q2
2017, GOSR incurred costs related to project management and program delivery. Mobilization began at the end of Q2 2017
and GOSR expects to disburse the first payment to the County in Q3 2017.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

531
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R4-INFRA

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Suffolk County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-INFRA-SUFFOLKSEWER-PLAN
Suffolk County Sewer Planning INFRA

Activity Status:

Under Way

Project Title:

Local Government and Critical Infrastructure Program
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:

Suffolk County

Apr 1 thru Jun 30, 2017 To Date
N/A $351,817.11
$155,150.00 $351,817.11
$88,119.04 $132,503.65
$88,119.04 $132,503.65
$88,119.04 $132,503.65
$0.00 $0.00

$0.00 $0.00
$88,119.04 $132,503.65
$88,119.04 $132,503.65
$0.00 $0.00

$0.00 $0.00

Suffolk County will help fund staff in the areas of planning, engineering, public works, finance, environmental and public health
to work on the sewer implementation strategy and gap analysis to evaluate the feasibility of extending sewer systems to four
identified watershed areas that were impacted by Superstorm Sandy: Carlls River, Connetquot River, Forge River, and
Patchogue River. The project is eligible as a CDBG-DR planning activity pursuant to a recently issued waiver allowing states in
receipt of CDBG-DR funding, such as the State of New York, to utilize eligible planning activities normally available to
entittement communities identified at 24 CFR Section 570.2052 and 24 CFR Section 570.208d4, which state CDBG-DR funds
expended for planning and administrative costs under Section 570.205 and Section 570.206 will be considered to address the
national objectives of the CDBG program as a whole. This activity includes funds from funding round 4, as well as any funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure

extension.

Location Description:

Carlls River including Town of Brookhaven, Hamlets of North Babylon, West Babylon, and Wyandanch. Connetquot River
including Town of Islip, Hamlet of Great River. Patchogue River including Village of Patchogue. Forge River including Town of
Brookhaven, Hamlets of Mastic and Shirley. Southwest Sewer District 3 including various Towns and Hamlets. Suffolk County

(DUNS 065949190).

Activity Progress Narrative:

The Suffolk County Coastal Resiliency Initiative will sewer over 8,000 properties in Suffolk County which curremtly
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rely on septic systems that were compromised during Superstorm Sandy and other storm events. Engineering and design for
the Forge, Connetquot, and Carlls River watersheds began in Q4 2016, and engineering for Patchogue began in Q1 2017.
During Q2 2017, GOSR incurred costs related to project management and program delivery.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Debris removal

Project Number:
R4-Match

Projected Start Date:
07/27/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

533

R4-Match / Non-Federal Share Match Program R4

R4-Match-DR-LMI
Debris Removal R4 - LMI

Activity Status:

Under Way

Project Title:

Non-Federal Share Match Program R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017
N/A

To Date
$1,666,666.67
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Total Budget $0.00 $1,666,666.67

Total Obligated $72,344.40 $120,370.45
Total Funds Drawdown $57,075.84 $105,101.89
Program Funds Drawdown $57,075.84 $105,101.89
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $57,075.84 $105,101.89
New York State $57,075.84 $105,101.89
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work). The work covered in this
activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of businesses, which refers to the
number of public entities that are assisted through the match payments made in this activity. Each entity may have been
assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and type and quantity of debris, support each draw. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:

During the quarter, expenditures were made for planning, data collection, and analytical needs related to PWs that are tied
future Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, and obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. For this activity, GOSR does not expect to reimburse the State of New York for any PWs that have
been determined by GOSR to be Urgent Need projects in future reimbursements.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

535

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-Match-DR-UN

Activity Title: Debris Removal R4 - UN

Activitiy Category: Activity Status:

Debris removal Under Way

Project Number: Project Title:

R4-Match Non-Federal Share Match Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $5,000,000.00

Total Budget $0.00 $5,000,000.00

Total Obligated $8,403.47 $366,598.25

Total Funds Drawdown $8,403.47 $366,598.25
Program Funds Drawdown $8,403.47 $366,598.25
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,403.47 $366,598.25

New York State $8,403.47 $366,598.25
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw. This activity includes funds from funding round 4, as well as any funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties

across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:

During the quarter, expenditures were made for planning, data collection, and analytical needs related to PWs that are tied
future Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the
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administration of this program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported
documentation that is needed by HUD to support HUD eligibility reviews, and obtained HUD specific information not required by
FEMA through the document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review
services to support future match payments. For this activity, GOSR does not expect to reimburse the State of New York for any
PWs that have been determined by GOSR to be Urgent Need projects in future reimbursements.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Amount
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Grantee Activity Number: R4-Match-PF-LMI

Activity Title: Public Facilities R4 - LMI

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-Match Non-Federal Share Match Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,666,666.67

Total Budget $0.00 $1,666,666.67

Total Obligated $242,771.28 $433,467.37

Total Funds Drawdown $191,780.09 $382,476.18
Program Funds Drawdown $191,780.09 $382,476.18
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $191,780.09 $382,476.18

New York State $191,780.09 $382,476.18
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Activity Progress Narrative:

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public facilities reimbursement work funded through this activity. GOSR utilizes a procured team of
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sub-contractors experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the
administration of this program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported
documentation that is needed by HUD to support HUD eligibility reviews, and obtained HUD specific information not required by
FEMA through the document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review
services to support future match payments. For this activity, GOSR does not expect to reimburse the State of New York for any
PWs that have been determined by GOSR to be Urgent Need projects in future reimbursements.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Amount
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Grantee Activity Number: R4-Match-PF-UN

Activity Title: Public Facilities R4 - UN

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R4-Match Non-Federal Share Match Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $6,666,666.67

Total Budget $0.00 $6,666,666.67

Total Obligated $42,963.29 $1,043,843.63

Total Funds Drawdown $42,963.29 $1,043,843.63
Program Funds Drawdown $42,963.29 $1,043,843.63
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $42,963.29 $1,043,843.63

New York State $42,963.29 $1,043,843.63
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work).The work covered in
this activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for
this activity, the metric used is number of non-business organizations, which refers to the number of public entities that are
assisted through the match payments made in this activity. Each entity may have been assisted with multiple projects, which
are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and
nature of work, support each draw. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Activity Progress Narrative:

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public facilities reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the
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administration of this program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported
documentation that is needed by HUD to support HUD eligibility reviews, and obtained HUD specific information not required by
FEMA through the document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review
services to support future match payments. For this activity, GOSR does not expect to reimburse the State of New York for any
PWs that have been determined by GOSR to be Urgent Need projects in future reimbursements.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Amount
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Grantee Activity Number: R4-Match-Plan

Activity Title: Non-Federal Match Planning R4

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

R4-Match Non-Federal Share Match Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $8,333,333.33

Total Budget $0.00 $8,333,333.33

Total Obligated $223,472.16 $2,313,460.05

Total Funds Drawdown $223,472.16 $2,313,460.05
Program Funds Drawdown $223,472.16 $2,313,460.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $250,084.66 $2,313,460.05

New York State $250,084.66 $2,313,460.05
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Planning activities related to the development of New York Stateandiquests program through which CDBG funds will be used to
provide the non-Federal match payment required by FEMA, Federal DOT, and other Federal Agencyandiquests grants to New
York State. Planning activities include the gathering of information about needs, program design, scope development,
development of program management policies, processes and procedures, environmental review, and efforts to evaluate New
York Stateandiquests progress in implementing this program. The planning activities relate to specific programs and projects
which may be implemented by subrecipients, but the planning is being caried out by New York State. The planning could be
considered a program delivery cost, but in this case, it is being classified as a program planning cost. Entitlement program
regulations allow charging such costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities

and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Activity Progress Narrative:

GOSR is running one of the largest HUD match programs in the nation's history. GOSR currently assists units of
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local government in addressing community recovery needs by providing the non-federal share or local match for three Federal
disaster recovery related programs. The programs are the FEMA Public Assistance program which is providing assistance to
over 700 units of government across New York, FEMA HMGP Global Match program, which maximizes GOSR buyout program
and obtains match credit from FEMA for homes purchased and made into permanent green space allowing other resiliency
projects to be funded with 100 percent FEMA funds, and EPA's Superstorm Sandy Storm water Loan Mitigation Grant program,
which assists Sandy-impacted communities by providing funds that will make their wastewater systems more resilient and less
likely to fail following future storm events. Each of these programs requires that GOSR staff and its subcontractors assess,
collect, and analyze information and data that these Federal agencies require and then conduct additional reviews to ensure
that the projects are HUD CDBG-DR eligible through funding recommendations. Planning funds were expended during the
quarter to further develop the information systems that will support documentation related to this program.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-Match-PS-LMI

Activity Title: Public Services R4 - LMI

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-Match Non-Federal Share Match Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,666,666.67

Total Budget $0.00 $1,666,666.67

Total Obligated $151,774.05 $237,669.12

Total Funds Drawdown $119,508.44 $205,403.51
Program Funds Drawdown $119,508.44 $205,403.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $119,508.44 $205,403.51

New York State $119,508.44 $205,403.51
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event.The work covered in this activity was determined to meet the
national objective of primarily benefiting persons of low- to moderate-income. For the purposes of reporting performance
measures for this activity, the metric used is number of non-business organizations, which refers to the number of public
entities that are assisted through the match payments made in this activity. Each entity may have been assisted with multiple
projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity,
location, and nature of work, support each draw. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York. The geographic location of each public service is
provided in the project file.

Activity Progress Narrative:
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During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public services reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, and obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. For this activity, GOSR does not expect to reimburse the State of New York for any PWs that have

been determined by GOSR to be Urgent Need projects in future reimbursements.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

545
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Grantee Activity Number: R4-Match-PS-UN

Activity Title: Public Services R4 - UN

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

R4-Match Non-Federal Share Match Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $4,999,999.99

Total Budget $0.00 $4,999,999.99

Total Obligated $9,060.03 $349,328.32

Total Funds Drawdown $9,060.03 $349,328.32
Program Funds Drawdown $9,060.03 $349,328.32
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,060.03 $349,328.32

New York State $9,060.03 $349,328.32
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event. The work covered in this activity was determined to meet the
urgent need national objective.For the purposes of reporting performance measures for this activity, the metric used is number
of non-business organizations, which refers to the number of public entities that are assisted through the match payments
made in this activity. Each entity may have been assisted with multiple projects, which are documented in FEMA Project
Worksheets (PWs). FEMA PWs, which include information about the entity, location, and nature of work, support each draw.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:
Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to

assist residents who live in Presidentially declared counties across New York.andAcirc The geographic location of each public
service is provided in the project file.

Activity Progress Narrative:

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that
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are tied future public services reimbursement work funded through this activity. GOSR utilizes a procured team of sub-
contractors experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration
of this program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation
that is needed by HUD to support HUD eligibility reviews, and obtained HUD specific information not required by FEMA through
the document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to
support future match payments. For this activity, GOSR does not expect to reimburse the State of New York for any PWs that
have been determined by GOSR to be Urgent Need projects in future reimbursements.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R4-PHA / Public Housing Authority Investments R4

Grantee Activity Number: R4-PHA-Binghamton-LMI

Activity Title: Binghamton PHA R4 -LMI

Activitiy Category: Activity Status:
Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4
Projected Start Date: Projected End Date:
07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod Binghamton Housing Authority
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Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Binghamton Housing Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2017 To Date
N/A $106,422.02
$89,000.00 $106,422.02
$24,796.06 $31,965.04
$20,474.77 $27,643.75
$20,474.77 $27,643.75
$0.00 $0.00

$0.00 $0.00
$20,474.77 $27,643.75
$20,474.77 $27,643.75
$0.00 $0.00

$0.00 $0.00

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Binghamton, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A

total of 15 PWs are being evaluated for this applicant.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

549

. Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-PHA-Freeport-LMI

Activity Title: Freeport PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4
Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Freeport Public Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $5,214,678.86
Total Budget $4,974,000.00 $5,214,678.86

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Freeport Public Housing Authority
Most Impacted and Distressed Expended
Match Contributed

$4,334,609.20
$4,333,744.94

$4,333,744.94
$0.00

$0.00
$4,333,744.94
$4,333,744.94
$0.00
$0.00

$4,358,312.28
$4,357,448.02

$4,357,448.02
$0.00
$0.00
$4,357,448.02
$4,357,448.02
$0.00
$0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

Activity Progress Narrative:

During the quarter, activities were conducted to assist Freeport Housing Authority;,s Moxey Rigby project towards a
construction loan closing to commence construction of a new replacement affordable housing facility. Construction activities
have commenced at the site. Also during the quarter, expenditures were made for data collection and analytical needs related
to FEMA Public Assistance Project Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-
contractors experienced with the FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the
administration of this program. During the quarter, sub-contractors obtained from applicants in the program FEMA-reported
documentation that is needed by HUD to support HUD eligibility reviews and HUD-specific information not required by FEMA
through their document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review
services to support future match payments. A total of 3 PWs are being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-PHA-Herkimer-LMI

Activity Title: Herkimer PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Herkimer Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $106,422.02

Total Budget $98,000.00 $106,422.02

Total Obligated $6,742.94 $8,732.60

Total Funds Drawdown $5,302.51 $7,292.17
Program Funds Drawdown $5,302.51 $7,292.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,302.51 $7,292.17

Herkimer Housing Authority $5,302.51 $7,292.17
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Herkimer, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 5 PWs are being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

5563
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Grantee Activity Number: R4-PHA-Ilion-LMI

Activity Title: llion PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod llion Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $106,422.02

Total Budget $99,500.00 $106,422.02

Total Obligated $1,348.82 $1,748.11

Total Funds Drawdown $1,060.73 $1,460.02
Program Funds Drawdown $1,060.73 $1,460.02
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,060.73 $1,460.02

llion Housing Authority $1,060.73 $1,460.02
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Ilion, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 1 PW are being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

555
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Grantee Activity Number: R4-PHA-LongBeach-LMI

Activity Title: Long Beach PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4
Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Long Beach Housing Authority
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $117,064.22
Total Budget $100,000.00 $117,064.22
Total Obligated $15,355.43 $18,536.12
Total Funds Drawdown $13,050.74 $16,231.43
Program Funds Drawdown $13,050.74 $16,231.43
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $13,050.74 $16,231.43
Long Beach Housing Authority $13,050.74 $16,231.43
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Long Beach, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 8 PWs are being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

557

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-PHA-Plattsburgh-LMI

Activity Title: Plattsburgh PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Plattsburgh Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $10,642.20

Total Budget $0.00 $10,642.20

Total Obligated $5,394.06 $6,984.51

Total Funds Drawdown $4,241.72 $5,832.17
Program Funds Drawdown $4,241.72 $5,832.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,241.72 $5,832.17

Plattsburgh Housing Authority $4,241.72 $5,832.17
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Plattsburgh, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 4 PWs are being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

559
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Grantee Activity Number: R4-PHA-Poughkeepsie-LMI

Activity Title: Poughkeepsie PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4
Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Poughkeepsie Housing Authority
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $53,211.00
Total Budget $0.00 $53,211.00
Total Obligated $8,089.49 $10,478.30
Total Funds Drawdown $6,360.98 $8,749.79
Program Funds Drawdown $6,360.98 $8,749.79
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $6,360.98 $8,749.79
Poughkeepsie Housing Authority $6,360.98 $8,749.79
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Poughkeepsie, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 6 PWs are being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

561
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Grantee Activity Number: R4-PHA-Schenectady-LMI

Activity Title: Schenectady PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4
Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Schenectady Municipal Housing Authority
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $21,284.40
Total Budget $0.00 $21,284.40
Total Obligated $8,089.49 $10,478.30
Total Funds Drawdown $6,360.98 $8,749.79
Program Funds Drawdown $6,360.98 $8,749.79
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $6,360.98 $8,749.79
Schenectady Municipal Housing Authority $6,360.98 $8,749.79
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Schenectady, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 6 PWs are being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

563
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Grantee Activity Number: R4-PHA-THempstead-LMI

Activity Title: THempstead PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Town of Hempstead Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $31,926.61

Total Budget $20,000.00 $31,926.61

Total Obligated $12,653.47 $15,042.28

Total Funds Drawdown $10,924.96 $13,313.77
Program Funds Drawdown $10,924.96 $13,313.77
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $10,924.96 $13,313.77

Town of Hempstead Housing Authority $10,924.96 $13,313.77
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 6 PWs are being evaluated for this applicant.

564

[l Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

565
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Grantee Activity Number: R4-PHA-VEllenville-LMI

Activity Title: VEllenville PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Ellenville (Village of) Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $10,642.20

Total Budget $0.00 $10,642.20

Total Obligated $1,348.87 $1,748.16

Total Funds Drawdown $1,060.78 $1,460.07
Program Funds Drawdown $1,060.78 $1,460.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,060.78 $1,460.07

Ellenville (Village of) Housing Authority $1,060.78 $1,460.07
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Village of Ellenville, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 1 PW is being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

567
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Grantee Activity Number: R4-PHA-VKaser-LMI

Activity Title: VKaser PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Kaser (Village of) Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $10,642.20

Total Budget $0.00 $10,642.20

Total Obligated $1,354.45 $1,753.76

Total Funds Drawdown $1,066.36 $1,465.67
Program Funds Drawdown $1,066.36 $1,465.67
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,066.36 $1,465.67

Kaser (Village of) Housing Authority $1,066.36 $1,465.67
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in Village of Kaser, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 1 PW is being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

569
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Grantee Activity Number: R4-PHA-WhitePlains-LMI

Activity Title: White Plains PHA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-PHA Public Housing Authority Investments R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod White Plains Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $10,642.20

Total Budget $0.00 $10,642.20

Total Obligated $1,354.41 $1,753.69

Total Funds Drawdown $1,066.33 $1,465.61
Program Funds Drawdown $1,066.33 $1,465.61
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,066.33 $1,465.61

White Plains Housing Authority $1,066.33 $1,465.61
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Storm-damaged public housing in White Plains, NY.

Activity Progress Narrative:

During the quarter, expenditures were made for data collection and analytical needs related to FEMA Public Assistance Project
Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-contractors experienced with the
FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the administration of this program. During the
quarter, sub-contractors obtained from applicants in the program FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews and HUD-specific information not required by FEMA through their document retrieval process.
Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support future match payments. A
total of 1 PW is being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
R4-Rental

Projected Start Date:
07/27/2016

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

571

R4-Rental / Rental Properties Program R4

R4-Rental-13StateStreet-LMI
13 State Street R4 - LMI

Activity Status:

Under Way

Project Title:

Rental Properties Program R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
NORDEYV, INC.

Apr 1 thru Jun 30, 2017 To Date

N/A $2,635,110.29
$600,000.00 $2,635,110.29
$1,210,799.15 $2,410,769.11
$891,692.43 $2,091,662.39

Community Development Systems
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Program Funds Drawdown $891,692.43 $2,091,662.39

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $891,692.43 $2,091,662.39
NORDEYV, INC. $891,692.43 $2,091,662.39

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

The proposed project Norstar and Metroplex propose to redevelop the vacant building located at 13 State Street in
Schenectady into a mixed use, mixed income for area seniors. The concept includes 61 residential units with 44,200 S.F. and
approximately 4,467 S.F. of common space, and 8,650 S.F of commercial and community supportive facility space. The
residential structure includes 47 one bedroom one bath units averaging approximately 686 S.F, 12 one bedroom with den units
averaging 842 S.F., and 2 two bedroom one bath units of 1,268 S.F. The project includes 29 units targeted to seniors with
incomes of 50 percent or less of AMI, 24 units targeted to 60 percent or less of AMI, and 8 units targeted to 80 percent or less
of AMI. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project is a redevelopment of a former YMCA located in downtown Schenectady City, Schenectady County adjacent to
communities impacted by Hurricane Irene and Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and
the Town of Rotterdam.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for 13 State Street LMI during Q2 2017. Funding
was formally committed to this project in a construction loan closing in Q4 2015. Construction progress is 60 percent with
completion scheduled for Q1 2018. During Q2 2017, GOSR funds were used to reimburse project delivery cost associated with
residential site work, demolition and tank removal, construction monitoring, payment of easement and title insurance fees.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

572
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Grantee Activity Number: R4-Rental-ARO-LMI

Activity Title: Rental ARO R4 - LMI

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,013,503.96

Total Budget $0.00 $1,013,503.96

Total Obligated $66,626.19 $184,364.25

Total Funds Drawdown $66,626.19 $184,364.25
Program Funds Drawdown $66,626.19 $184,364.25
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $66,561.22 $184,299.28

New York State $66,561.22 $184,299.28
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The NY Rising Affordable Rental Opportunity Program (ARO) is designed to assist storm-damaged rental properties to support
the creation of rental units affordable to LMI households. ARO may serve storm-damaged rental properties of any size including
owner-occupied two-family homes. Eligible applicants are residential rental property owners who provide housing opportunities
to low- and moderate-income households. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

Activity Progress Narrative:

This narrative is reflective of progress on Affordable Rental Opportunities (ARO) program as of the current Round rental and
repair activities. There are currently 52 active ARO program applicants. Intake has been conducted and damage assessments
have been completed for all applicants. 16 applicants have completed eligibility. Additional eligibility, verification of benefits, and
award calculations to be completed for the remaining applicants and will be reported in future QPRs.

574

[l Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

575
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Grantee Activity Number: R4-Rental-Binghamton-LMI

Activity Title: Binghamton Gateway R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod First Ward Action Council

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $4,498,894.53

Total Budget $3,338,951.13 $4,498,894.53

Total Obligated $4,333,471.00 $4,338,951.13

Total Funds Drawdown $4,333,471.00 $4,338,951.13
Program Funds Drawdown $4,333,471.00 $4,338,951.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,333,471.00 $4,338,951.13

First Ward Action Council $4,333,471.00 $4,338,951.13
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

GOSR awarded First Ward Action Council, Inc. (FWAC) is the Applicant and Developer of Binghamton Gateway Homes
(Gateway), a scattered site, mixed-used project located in the City of Binghamtonandrsquos First Ward. Binghamton Gateway
Homes (Gatewayandrdquo) meets the definition of a Disaster Relief Project under Priority B.1.c. of the Early Award goals.
There are 11 existing buildings that will be substantially rehabilitated plus 1 mixed-use building that will be newly constructed.
There will be a total of 37 apartments 27 in the gut rehab buildings and 10 in the 3-story new construction building, which will
also have 2 commercial storefronts.This multi-family project will target 6 units to persons with physical disabilities. FWAC has
an agreement with Southern Tier Independence Center to provide support services and referrals for the 6 set-aside units.
Gateway has unit sizes from studios to 3-Bedrooms, so it will meet the demand for quality affordable housing from individuals,
small households, and large families. None of the units are reserved for a superintendent. Twelve (12) of the units are targeted
to households within incomes at or below 50% AMI and 25 are targeted to households with incomes at or below 60% AMI. An
admissions preference for persons displaced by Tropical Storm Lee will be in place as part of the Affirmative Fair Housing
Marketing Plan.Funds included in this Obligation Round 2 activity are expected to contribute to accomplishments that will be
reported in the future during the time that future obligation rounds are active. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

The Binghamton Gateway project is located in the First Ward neighborhood of Binghamton, Broome County, New York. The
First Ward neighborhood suffered extensive damage from Tropical Storm Lee multiple sites within the First Ward neighborhood
had moderate to major damage, and a few of this projectandrsquos sites have been
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vacant since the Storm hit in 2011. The NY Rising Community Reconstruction Program Broome County (March 2014) calls for
improving the resiliency of residential structures in flood damaged areas while increasing the resiliency of storm water and
sanitary sewer systems.The project will cover the following addresses: 249, 252, 254, 255, 257.5, 259, 267, 269, and 273-275
Front Street, 8 Meadow Street, and 20 Spring Forest Avenue, and 164-168 Clinton Street. All sites are in zip code 13905. This
new building will be constructed on the site of a local landmark that was known as the Lincoln Hotel until it was destroyed by

fire last year.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for Binghamton Gateway LMI during Q2 2017.
Construction was completed in Q4 2016 and full lease-up completed in Q2 2017. During Q2 2017, GOSR funds were used to
reimburse project delivery cost associated with completion of residential site work. The Binghamton Gateway project is

preparing to close out of the program in Q3 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

577
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Grantee Activity Number: R4-Rental-CardinalCove-LMI

Activity Title: Cardinal Cove R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Cardinal Cove, L.P.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $304,051.19

Total Budget $0.00 $304,051.19

Total Obligated $640.00 $208,607.63

Total Funds Drawdown $640.00 $208,607.63
Program Funds Drawdown $640.00 $208,607.63
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $640.00 $208,607.63

Cardinal Cove, L.P. $640.00 $208,607.63
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

GOSR awarded Sepp, Inc.(as applicant) in joint venture with Lakewood Development/2+4 Development (as Developer) of
Cardinal Cove, a new construction development for low-income households in the Village of Endicott, Town of Union, NY.
Cardinal Cove meets the definition of a Disaster Relief Project under Priority B.1.c. of the Early Award goals. This disaster relief
project involves the new construction of 50 affordable units in 25 duplex buildings, as well as a separate community building. In
addition to providing much-needed affordable housing, by keeping families in the area the Cardinal Cove will help to stabilize
the neighborhoodandrsquos commercial center. The projectandrsquos community building will house the managerandrsquos
office, community space, a computer lab, and community laundry facilities. The site will include a playground, individual
driveways at each townhouse, and an on-site storm water retention system. Cardinal Cove will consist of twelve (12) 1BR
apartments, 26 2Br apartments, and 12 3BR apartments, thus providing affordable housing appropriate for a range of
household compositions. 50% (25) of the units will be affordable to households up to 50% of AMI and 60% of AMI, respectively.
The Affirmative Fair Housing Marketing Plan includes a priority for applicants who received assistance from the Disaster
Housing Assistance Program (DHAP), and provides a marketing preference for 3 units that shall be fully accessible and
marketed to individuals with mobility impairments, and 2 units to individuals with vision or hearing impairments. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Cardinal Cove project is located in the town of Union, Broome County, New York. Union suffered extensive damage from
storms in 2006 and again in 2011 from Tropical Storm Lee a 50 Unit mobile home park located approximately 1 mile from the
Cardinal Cove site was decomissioned as a result of flooding during Tropical Storm
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Lee. The NY Rising Community Reconstruction Program Broome County (March 2014) calls for improving the resiliency of
residential structures in flood damaged areas while increasing the resiliency of storm water and sanitary sewer systems. The
project will be located at 397 Glendale Drive in the Village of Endicott, in the Town of Union, in the County of Broome within

New York State 13760.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for Cardinal Cove LMI during Q2 2017.
Construction was completed in Q4 2016 and full lease-up completed in Q1-2017. The Cardinal Cove Project is preparing for

program close out in Q3 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

579
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Grantee Activity Number: R4-Rental-CayugaMeadows-LMI

Activity Title: Cayuga Meadows R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Conifer Realty, LLC

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $4,479,687.49

Total Budget ($100,000.00) $4,479,687.49

Total Obligated $320.00 $4,003,990.13

Total Funds Drawdown $320.00 $4,003,990.13
Program Funds Drawdown $320.00 $4,003,990.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $320.00 $4,003,990.13

Conifer Realty, LLC $320.00 $4,003,990.13
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Development of 68 units of affordable senior housing. This activity includes funds from funding round 4, as well as any funds

from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

Located in the West Hill Section of Ithaca, NY. Located within NYRCR Amityville and Copiague plan which noted a need to
develop replacement housing stock in Tompkins County as a result of Irene and Lee.

Activity Progress Narrative:
This narrative is reflective of progress on this project as of the current Round for Cayuga Meadows LMI during Q2 2017.

Funding was formally committed to this project in a construction loan closing in Q2 2016. Construction progress is 91 percent
with completion scheduled for Q3 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

581
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Grantee Activity Number: R4-Rental-CenturySunrise-LMI

Activity Title: Century Sunrise R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Century Sunrise Redevelopment LLC

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,235,803.02

Total Budget $500,000.00 $2,235,803.02

Total Obligated $64,420.71 $1,770,433.83

Total Funds Drawdown $64,420.71 $1,770,433.83
Program Funds Drawdown $64,420.71 $1,770,433.83
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $64,420.71 $1,770,433.83

Century Sunrise Redevelopment LLC $64,420.71 $1,770,433.83
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The project will consist of approximately 105 units of affordable housing. Admission preference will be given to households
displaced by flooding during Tropical Storm Lee and the unnamed 2013 storms. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

The project will be located at 135-139 Baldwin St. in the Village of Johnson City, Broome County, NY.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for Century Sunrise LMI during Q2 2017.
Construction progress is 23 percent with completion scheduled for Q1 2019. During Q2 2017, GOSR funds were used to
reimburse project delivery cost associated with payment of city taxes, civil structural design, professional engineering services,
and construction phase services.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

583
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Grantee Activity Number: R4-Rental-CopiagueCommons-LMI

Activity Title: Copiague Commons R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Conifer Realty, LLC

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,013,503.96

Total Budget $0.00 $1,013,503.96

Total Obligated $219,896.57 $499,556.58

Total Funds Drawdown $219,896.57 $499,556.58
Program Funds Drawdown $219,896.57 $499,556.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $219,896.57 $499,556.58

Conifer Realty, LLC $219,896.57 $499,556.58
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Conifer Realty, LLC is the project sponsor for the construction of a three-story, 90-unit residential building on Long Island in the
hamlet of Copiague within the town of Babylon. Of the 90 units, 76 units will be set aside for households earning up to 60
percent of area median income (AMI) and the remaining 14 units will serve families earning up to 90 percent of AMI. CDBG-DR
funds will make up 29.9 percent of the projectandAcircandiquests financing. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

Copiague is an unincorporated hamlet within the Town of Babylon in the County of Suffolk. As noted in the NY Rising
Community Reconstruction Plan, more than a quarterof the hamletandAcircandiquests housing stock suffered damage during
Superstorm Sandy. The impact on housing stock exacerbated a housing shortage that existed prior to Superstorm Sandy.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for Copiague Commons LMI during Q2 2017.
Construction progress is 94 percent with completion scheduled for Q3 2017. During Q2 2017, GOSR funds were used to
reimburse project delivery cost associated with professional design services, environmental (soil) testing, legal services,
professional engineering services and payment of taxes.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

585

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R4-Rental-DePaulJLA-LMI

Activity Title: DePaul JLA R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod DePaul Properties, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $101,350.40

Total Budget ($900,000.00) $101,350.40

Total Obligated $320.00 $5,590.13

Total Funds Drawdown $320.00 $5,590.13
Program Funds Drawdown $320.00 $5,590.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $320.00 $5,590.13

DePaul Properties, Inc. $320.00 $5,590.13
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

DePaul Properties, Inc. will construct fifty (50) units of affordable housing in Schenectady for households earning up to 60
percent of area median income (AMI). 25 units will be set aside for participants of the Medicaid Redesign Team Financing
Program. The building will have three levels and approximately 50,000 square feet. There will be 46 one-bedroom units and 4
two-bedroom units. The project is located in Schenectady County adjacent to communities impacted by Hurricane Irene and
Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and the Town of Rotterdam. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The site includes 758, 766 -782 Albany Street, 311-313 Schenectady Street, adjacent lots along Hulett Street. The project is
located in downtown Schenectady City, Schenectady County adjacent to communities impacted by Hurricane Irene and
Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and the Town of Rotterdam.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for DePaul JLA LMI during Q2 2017. Construction
progress is 94 percent with completion scheduled for Q3 2017. No funds were disbursed in Q2 2017.

586

[l Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

587
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Grantee Activity Number: R4-Rental-HighlandMeadows-LMI

Activity Title: Highland Meadows R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Highland Meadow Senior Limited Partnership

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,216,204.75

Total Budget ($3,800,000.00) $1,216,204.75

Total Obligated $192,445.64 $601,543.51

Total Funds Drawdown $206,645.64 $601,543.51
Program Funds Drawdown $206,645.64 $578,856.18
Program Income Drawdown $0.00 $22,687.33

Program Income Received $0.00 $0.00

Total Funds Expended $206,645.64 $601,543.51

Highland Meadow Senior Limited Partnership $206,645.64 $601,543.51
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The projects will provide 68 units of affordable housing for households at or below 80 percent of AMI. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project is located in Beacon, NY, an area where 2,000 units were damaged by Covered Storms.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for Highland Meadows LMI during Q2 2017.
Funding was formally committed to this project in a construction loan closing in Q2 2016. Construction progress is 38 percent
with completion scheduled for Q4 2017. During Q2 2017, GOSR funds were used to reimburse project delivery cost associated
with legal services, concrete pick up and inspection, preparation of engineering plans, construction administration services and
inspection and architecture and design services.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

589
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Grantee Activity Number: R4-Rental-LudlowCommons-LMI

Activity Title: Ludlow Commons R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Westhab, Inc.

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,013,503.96

Total Budget $0.00 $1,013,503.96

Total Obligated $320.00 $762,487.13

Total Funds Drawdown $320.00 $762,487.13
Program Funds Drawdown $320.00 $762,487.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $320.00 $762,487.13

Westhab, Inc. $320.00 $762,487.13
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

GOSR awarded Westhab, Inc.(as sponsor) and Ludlow Commons Limited Partnership (as Beneficial Owner) of Ludlow
Commons, a new construction development for low-income senior households in the City of Yonkers, Westchester County, NY.
Ludlow Commons involves the new construction of 70 affordable 1- and 2-bedroom apartments of elderly households with at
least one household member 62 years of age or older. Eight (8) units will be accessible for mobility impaired tenants and three
(3) units will be adapted for visual and hearing impaired. The total residential square footage, measured from interior walls, is
6,945 square feet. The building will provide surface parking, a laundry room, a community room, access to computers, a
wellness/management office, a landscaped outdoor patio in the rear yard, and additional outdoor seating in the front. By being
only 12 block from South Broadway, residents will be within walking distance of shopping, municipal and health services and
multiple public transportation options. Residents will have convenient access to the county-wide bus and Para-Transit lines,
MTA bus service to NY City, and Metro North train service to NY City and northern Hudson Valley communities. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Ludlow Commons will be located at 7-17 Ludlow Street in the Town of Yonkers, in the County of Westchester within New York
State 10701. It will provide 70 affordable senior apartments in a heavily storm damaged area. The City and County suffered
significant damage in Superstorm Sandy--118 rental units in Westchester were damaged in one of the three covered storms,
839 owner-occupied units were damaged, for a total of 957.
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Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for Ludlow Commons LMI during Q2

2017.Construction progress is 79 percent with completion scheduled for Q3 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

591
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
R4-Rental

Projected Start Date:
07/27/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Beacon Communities Development LLC

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R4-Rental-MeadowsAtMiddleSettlement-LMI
Meadows at Middle Settlement R4 - LMI

Activity Status:

Under Way

Project Title:

Rental Properties Program R4

Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
Beacon Communities Development LLC

Apr 1 thru Jun 30, 2017 To Date

N/A
$4,500,000.00

$3,308,399.10
$3,308,399.10

$3,308,399.10
$0.00

$0.00
$3,308,399.10
$3,308,399.10
$0.00
$0.00

$4,112,594.75
$4,112,594.75

$3,311,705.50
$3,311,705.50

$3,311,705.50
$0.00
$0.00
$3,311,705.50
$3,311,705.50
$0.00
$0.00

The project will consist of approximately 93 units of affordable housing. This project will replace affordable senior housing
damaged by flooding in the 2013 Covered Storms. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The project will be located in New Hartford in Oneida County, NY.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for Meadows at Middle Settlement LMI during Q2
2017. Funding was formally committed to this project in a construction loan closing in Q2 2017. Construction progress is 2
percent with completion scheduled for Q2 2019. During Q2 2017, GOSR funds were used to reimburse project delivery cost
associated with boundary and topographic surveys, variance application fees, environmental assessments, asbestos
abatement design, permit inspections, legal services, market studies and payment of developer fees.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

593
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Grantee Activity Number: R4-Rental-OwegoGardens-LMI

Activity Title: Owego Gardens R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Home Leasing LLC

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,027,007.91

Total Budget $0.00 $2,027,007.91

Total Obligated $369,618.97 $1,603,048.67

Total Funds Drawdown $369,618.97 $1,603,048.67
Program Funds Drawdown $292,382.93 $1,525,812.63
Program Income Drawdown $77,236.04 $77,236.04

Program Income Received $0.00 $0.00

Total Funds Expended $369,618.97 $1,603,048.67

Home Leasing LLC $369,618.97 $1,603,048.67
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

GOSR awarded Home Leasing, LLC (as sponsor) and Owego Gardens LLC (as Beneficial Owner) of Owego Gardens, a hew
construction development for low-income senior households in the Town of Owego, Tioga County, NY. Owego Gardens
involves the new construction of 62 affordable 1- and 2-bedroom apartments of elderly households with at least 80% of
households occupied by at least one person 55 years of age or older. Eight (8) units will be accessible for mobility impaired
tenants and three (3) units will be adapted for visual and hearing impaired. The total residential square footage, measured from
interior walls, is 66,250 square feet. The building will include common laundry facilities, air-conditioning, community spaces,
tenant storage, patios/balconies, and on-site parking restricted to the tenancy. The municipality has elected to provide utilities
and an access road to the site. The access road will link the building to Southside Drive (i.e. Route 434), as well as connect the
building to any future developments on the property. The Village of Owego is distinctive for its picturesque riverfront location
and its historic downtown and civic center with a village square opening to the river and the Court Street Bridge, recently
reconstructed. The public library, post office, health care and senior service facilities, banks, pharmacies, supermarket, bus
stop, and various other services and amenities are located here. While the site is not located directly in the center of the village,
a common hub for Tioga Countys bus system aka Ride Tioga can be found in the Village square just across the bridge. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Owego Gardens will be located at 130A Southside Drive in the Village of Owego, in the County of Tioga within New York State
13827. It will provide 62 affordable senior apartments in a heavily storm damaged area. 85% of the
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structures in the town of Owego experienced storm damage due to Hurricane Irene and/or Tropical storm Lee over 2340 owner-
and renter-occupied homes were damaged, gas and electricity were shut off for over 1400 residential and commercial

properties.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for Owego Gardens LMI during Q2 2017.
Construction was completed in Q1 2017 and full lease-up completed in Q2 2017. The Owego Gardens project is preparing to
close out of the program in Q3 2017. During Q2 2017, GOSR funds were used to reimburse project delivery cost associated

with architectural design services and residential site work.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-Rental-Peconic-LMI

Activity Title: Peconic R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Conifer Realty, LLC

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $4,054,015.83

Total Budget $0.00 $4,054,015.83

Total Obligated $107,388.00 $3,608,231.26

Total Funds Drawdown $107,388.00 $3,608,231.26
Program Funds Drawdown $107,388.00 $3,608,231.26
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $107,388.00 $3,608,231.26

Conifer Realty, LLC $107,388.00 $3,608,231.26
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Development of 48 units of affordable and workdforce housing. 42 units will be made available for renters at or below 50
percent of AMI. 6 units would be available for applicants at or below 120 percent of AMI. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:

Located in the center of downtown Riverhead, the property is currently owned by the Long Island Science Center.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round for Peconic Crossing LMI during Q2 2017.
Construction progress is 12 percent with completion scheduled for Q4 2018. During Q2 2017, GOSR funds were used to
reimburse project delivery cost associated with demolition and drilling, legal services, pre-construction surveys, tank removal,
environmental site assessments, excavation, asbestos abatement, payment of water/utility permits and tenant relocation cost.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-Rental-Repair-LMI

Activity Title: Rental Repair R4 - LMI

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

N/A
$2,752,000.00

$2,066,049.55
$2,100,526.75

$2,100,526.75
$0.00
$0.00
$2,389,583.09
$2,389,583.09
$0.00
$0.00

$7,594,527.69
$7,594,527.69

$6,353,730.29
$6,313,746.78

$6,296,096.42
$17,650.36

$0.00
$6,101,180.09
$6,101,180.09
$0.00
$0.00

Activity Description:

The Rental Properties Program works to assist storm-damaged rental properties and is designed to restore residential rental
properties located outside of New York City that were damaged by Hurricane Irene, Tropical Storm Lee, and or Superstorm
Sandy. The Program is intended to assist owners of damaged small and larger residential rental properties. The Program
covers costs for reimbursement of eligible repair or replacement costs, the repair or replacement of damaged real property,
replacement of disaster-impacted non-luxury residential appliances, and environmental and health hazard mitigation costs
related to the repair of disaster-impacted property. The Program also covers costs (including elevation) to mitigate future
damage for those properties that are located within a 100-year floodplain. Assistance is provided for unmet repair or
reconstruction and elevation or mitigation needs. Renters assisted through this activity were determined to meet the LMI
national objective. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round rental and repair activities (UN and LMI) during
Q2 2017. The Rental Property Program continued to issue both Initial, MidPoint, and Final payments for
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Reimbursement, Repair, and all forms of Optional Payments. During the quarter, the Rental Property Program paid 174
applicants (50 LMI/124 UN). In Q2 2017, the State issued final payments to 9 applicants with Round 4 funds (2 UN, 7 LMI). The
total number of applicants in Rental Housing Program is 791. We are continuing to move towards final closeouts for program
participants. The centralized check distribution team distributed 214 of Initial, Interim, and Final payments for Reimbursement,
Repair and all forms of Optional payments. Ongoing focus on environmental remediation has been very successful in getting
applicants to meet midpoint payment requirements. Currently we have 62 applicants participating in program sponsored
remediation. Going forward the program will focus on issuing and enforcing construction deadlines to help move applicants

through to closeout.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 5
# of Substantially Rehabilitated 3
# of Elevated Structures 2

This Report Period

Total
# of Housing Units 7
# of Multifamily Units -4
# of Singlefamily Units 11

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 4 1 7
# Renter Households 4 1 7

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
9/75

3/6
6/19

Cumulative Actual Total / Expected
Total
11/112

0/0
11/112

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

8/69 1/43 11/112 81.82

8/69 1/43 11/112 81.82
Amount
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Grantee Activity Number: R4-Rental-Repair-UN

Activity Title: Rental Repair R4 - UN

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

N/A
$7,792,510.61

$5,930,798.30
$5,908,756.96

$5,908,756.96
$0.00

$0.00
$6,955,043.68
$6,955,043.68
$0.00
$0.00

$20,561,138.20
$20,561,138.20

$17,976,926.03
$17,954,884.69

$17,953,934.69
$950.00

$0.00
$17,161,123.78
$17,161,123.78
$0.00

$0.00

Activity Description:

The Rental Properties Program works to assist storm-damaged rental properties and is designed to restore residential rental
properties located outside of New York City that were damaged by Hurricane Irene, Tropical Storm Lee, and or Superstorm
Sandy. The Program is intended to assist owners of damaged small and larger residential rental properties. The Program
covers costs for reimbursement of eligible repair or replacement costs, the repair or replacement of damaged real property,
replacement of disaster-impacted non-luxury residential appliances, and environmental and health hazard mitigation costs
related to the repair of disaster-impacted property. The Program also covers costs (including elevation) to mitigate future
damage for those properties that are located within a 100-year floodplain. Assistance is provided for unmet repair or
reconstruction and elevation or mitigation needs. Renters assisted through this activity were determined to meet the urgent
need national objective. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

Activity Progress Narrative:

This narrative is reflective of progress on this project as of the current Round rental and repair activities (UN and LMI) during
Q2 2017. The Rental Property Program continued to issue both Initial, MidPoint, and Final payments for
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Reimbursement, Repair, and all forms of Optional Payments. During the quarter, the Rental Property Program paid 174
applicants (50 LMI/124 UN). In Q2 2017, the State issued final payments to 9 applicants with Round 4 funds (2 UN, 7 LMI). The
total number of applicants in Rental Housing Program is 791. We are continuing to move towards final closeouts for program
participants. The centralized check distribution team distributed 214 of Initial, Interim, and Final payments for Reimbursement,
Repair and all forms of Optional payments. Ongoing focus on environmental remediation has been very successful in getting
applicants to meet midpoint payment requirements. Currently we have 62 applicants participating in program sponsored
remediation. Going forward the program will focus on issuing and enforcing construction deadlines to help move applicants

through to closeout.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 2
# of Substantially Rehabilitated 1
# of Elevated Structures 2

This Report Period

Total
# of Housing Units 2
# of Multifamily Units -6
# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 2
# Renter Households 0 0 2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/82

1/7
5/20

Cumulative Actual Total / Expected
Total
8/119

0/0
8/119

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 8/119 0.00
0/0 0/0 8/119 0.00

Amount
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Grantee Activity Number: R4-Rental-SPARC-LMI

Activity Title: SPARC R4 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R4-Rental Rental Properties Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Community Preservation Corporation

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $202,700.77

Total Budget ($800,000.00) $202,700.77

Total Obligated $36,837.40 $121,132.96

Total Funds Drawdown $36,837.40 $121,132.96
Program Funds Drawdown $36,837.40 $121,132.96
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $36,837.40 $121,132.96

Community Preservation Corporation $36,837.40 $121,132.96
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Assisting in the administration of the Small ProjectAffordable Rental Construction Program. The project anticipates making
mutliple awards to developers across New York state to building affordable rental projects of no less than 8 units and no more
than 20 units. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Sites to be determined in Federal Disaster declared counties for Superstorm Sandy, Hurricante Irene, and Tropical Storm Lee
throughout the State of New York.

Activity Progress Narrative:

This narrative is reflective of Round 4 activities conducted during Q2 2017. The SPARC program made administrative
payments to CPC. CPC has been engaged in program set up for the SPARC program including issuance of Request for
Proposals for Qualified Developers to build 8-20 unit affordable housing projects across New York State as well as a review of
proposals submitted.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R4-Single Family Housing

Projected Start Date:

07/27/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
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R4-Single Family Housing / Recreate NY Smart Home Repair &

R4-HSG-CondoCoop-UN
Condo Coop R4 - UN

Activity Status:

Under Way

Project Title:

Recreate NY Smart Home Repair & Reconstruction R4
Projected End Date:

07/26/2018

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017
N/A

$2,000,000.00
$4,694,259.37
$4,694,259.41
$4,686,723.44

To Date

$15,792,968.17
$15,792,968.17
$10,755,664.51
$10,755,664.51
$10,739,572.34
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Program Income Drawdown $7,535.97 $16,092.17

Program Income Received $0.00 $0.00

Total Funds Expended $4,744,745.44 $10,755,031.26
New York State $4,744,745.44 $10,755,031.26

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

The NY Rising Condominium and Cooperative Program involves repair, reconstruction, and mitigation of residential
condominium , cooperative structures. This Program is available to Condominium Associations, Cooperative Boards,
Condominium Unit Owners, and Cooperative Shareholders whose condominium or cooperative property is located outside of
New York City and sustained damage from Hurricane Irene, Tropical Storm Lee, and or Superstorm Sandy. Housing units
assisted through this activity were determined to meet the urgent need national objective. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

Activity Progress Narrative:

This narrative is reflective of Condo Coop (UN) during Q2 2017. The program continues to issue payments for Condo
Associations, Cooperative Boards, and Homeowner¢,s Associations. In Q2 2017, the Program continued to issue payments to
applicants and to provide case management and other technical assistance to Condo and Cooperative Associations to help
them comply with program requirements. In Q2 2017, the Program completed its first 6 grant closeouts. These closed out
grants assisted 944 households through payment to the association boards.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 6 10/45
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 653 944/3090
# of Multifamily Units 653 944/3090

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 653 0/0 0/0 944/3090 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R4-HSG-LMI

Activity Title: Recreate NY Smart Home Repair R4 - LMI
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-Single Family Housing Recreate NY Smart Home Repair & Reconstruction R4
Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $114,518,476.40
Total Budget $24,167,248.23 $114,518,476.40

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$29,182,300.53
$26,212,802.79

$25,684,525.10
$528,277.69

$0.00
$32,421,198.19
$32,421,198.19
$0.00
$0.00

$98,032,133.21
$95,270,349.85

$94,720,554.65
$549,795.20

$0.00
$92,221,178.73
$92,221,178.73
$0.00
$0.00

The NY Rising Homeowner Recovery Program includes the repair, reconstruction, and mitigation of residential owner-occupied
structures. This Program is available to owners of one- and two-unit owner-occupied homes that are located outside of New
York City with damage from Hurricane Irene, Tropical Storm Lee, and/or Superstorm Sandy. Key components of the program
include reimbursement for eligible costs of home repair or reconstruction, or payment toward approved and eligible costs of
repair, reconstruction, and/or resiliency measures such as home elevation, bulkhead repair, and other mitigating measures.
Home owners assisted through this activity were determined to meet the LMI national objective. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month

expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

Activity Progress Narrative:

This narrative is reflective of Round 4 Housing (UN and LMI) during Q2 2017. The Single Family Housing Program continued to
issue Initial, Interim, and Final payments for Reimbursement, Repair and Optional Measures. During the quarter, the State

issued final payments to 36 applicants using Round 4 funds (20 UN, 16 LMI). Cumulatively, the State has issued final payments
to 390 applicants using Round 4 funds (244 UN, 146 LMI). The total number of
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applicants in the Single Family Program is 12,085. The centralized check distribution team distributed 2008 of Initial, Interim,
and Final payments for Reimbursement, Repair and all forms of Optional payments. Focus continues to be placed on program

sponsored environmental remediation and construction program to assist our applicants.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 16
# of Substantially Rehabilitated 5
# of Elevated Structures 5

This Report Period

Total
# of Housing Units 16
# of Singlefamily Units 16

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 14 2
# Owner Households 14 2
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
16

16

Cumulative Actual Total / Expected

146/1210

Cumulative Actual Total / Expected

154/1298
154/1298

Cumulative Actual Total / Expected

Low
97/407

97/363
0/44

Mod
49/891

49/847
0/44

Total Low/Mod
154/1298 94.81

146/1210 100.00
8/88 0.00

Amount
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Grantee Activity Number: R4-HSG-MHCRP-LMI

Activity Title: Manufactured Home Comm Resiliency Program R4
- LMI

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-Single Family Housing Recreate NY Smart Home Repair & Reconstruction R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $564,034.58

Total Budget $0.00 $564,034.58

Total Obligated $257,242.26 $257,831.29

Total Funds Drawdown $257,044.66 $257,633.69
Program Funds Drawdown $257,044.66 $257,633.69
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $257,044.66 $257,633.69

New York State $257,044.66 $257,633.69
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The new Manufactured Home Community Resiliency Program (MHCRP) will provide individualized and comprehensive
resiliency solutions for residents of selected manufactured home communities (MHCs) located in the 100- and 500- year
floodplain in disaster-declared counties that sustained damage from Hurricane Irene, Tropical Storm Lee, or Superstorm Sandy.
MHCRP may benefit owners or renters of manufactured homes, owners of land on which a manufactured home or a
concentration of manufactured homes are located, and/or municipalities with MHCs. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension.

Location Description:
1 Ba Mar Drive, Stony Point, NY.

Activity Progress Narrative:

This narrative is reflective of Round 4 Manufactured Home Community Resiliency Program (LMI) during Q2 2017. The
Manufactured Home Community Resiliency Program conducted intake for a total of 81 applicants. The Manufactured Home
Community Resiliency Program will continue to enroll applicants. The Program will begin the process of eligibility review before
issuing awards.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-HSG-UN

Activity Title: Recreate NY Smart Home Repair R4 - UN
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-Single Family Housing Recreate NY Smart Home Repair & Reconstruction R4
Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

N/A
$39,380,400.00

$47,357,193.16
$42,247,953.70

$42,247,953.70
$0.00

$0.00
$54,148,773.91
$54,148,773.91
$0.00
$0.00

$184,983,884.20
$184,983,884.20

$158,026,151.02
$152,916,566.24

$152,898,991.72
$17,574.52

$0.00
$148,624,870.20
$148,624,870.20
$0.00
$0.00

Activity Description:

The NY Rising Homeowner Recovery Program includes the repair, reconstruction, and mitigation of residential owner-occupied
structures. This Program is available to owners of one- and two-unit owner-occupied homes that are located outside of New
York City with damage from Hurricane Irene, Tropical Storm Lee, and/or Superstorm Sandy. Key components of the program
include reimbursement for eligible costs of home repair or reconstruction, or payment toward approved and eligible costs of
repair, reconstruction, and/or resiliency measures such as home elevation, bulkhead repair, and other mitigating measures.
Home owners assisted through this activity were determined to meet the urgent need national objective. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

Activity Progress Narrative:

This narrative is reflective of Round 4 Housing (UN and LMI) during Q2 2017. The Single Family Housing Program continued to
issue Initial, Interim, and Final payments for Reimbursement, Repair and Optional Measures. During the quarter, the State
issued final payments to 36 applicants using Round 4 funds (20 UN, 16 LMI). Cumulatively, the State has issued final payments
to 390 applicants using Round 4 funds (244 UN, 146 LMI). The total number of
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applicants in the Single Family Program is 12,085. The centralized check distribution team distributed 2008 of Initial, Interim,
and Final payments for Reimbursement, Repair and all forms of Optional payments. Focus continues to be placed on program
sponsored environmental remediation and construction program to assist our applicants.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 20
# of Substantially Rehabilitated 6
# of Elevated Structures 13

This Report Period

Total
# of Housing Units 21
# of Singlefamily Units 21

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
244/2714

45/436
93/527

Cumulative Actual Total / Expected
Total
257/2804

257/2804

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

21 0/45 0/45 257/2804 0.00

20 0/0 0/0 2442714 0.00

1 0/45 0/45 13/90 0.00
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

R4-SmBusiness

Projected Start Date:
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R4-SmBusiness / Small Business Program R4

R4-SBJ-MICRO-LMI
Small Business Micro R4 - LMI

Activity Status:

Under Way

Project Title:

Small Business Program R4
Projected End Date:
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07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:
Direct ( Person)

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,800,000.00

Total Budget $0.00 $1,800,000.00

Total Obligated $298,533.22 $1,231,590.89

Total Funds Drawdown $291,834.34 $1,224,892.01
Program Funds Drawdown $291,834.34 $1,224,892.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $291,834.34 $1,224,892.01

New York State $291,834.34 $1,224,892.01
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. Microenterprises assisted through this activity were determined to meet the LMI national
objective based on the income of the businessowner and the business having five or fewer employees including the owner.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need
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was previously based on the demographics information provided by each business at the later stages of application. As a result
of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMI is determined for small
businesses. The methodology was revised to include Microenterprise businesses, as well as those for whom Program funding
is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have been identified, and the
Job Creation and Retention populations are to be determined via further documentation obtained during the Closeout process.
From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population have been fully-funded (80
from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program inception to the end of Q1 2017,
239 applicants from the LMI Microenterprise population have been fully-funded (34 from Round 1, 101 from Round 2, 79 from
Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 7 25/7

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 10 6 18 42/8 11/1 62/14 85.48

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R4-SBJ-UN-A

Activity Title: Small Business Jobs R4 - Former LMI

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R4-SmBusiness Small Business Program R4

Projected Start Date: Projected End Date:

07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

New York State $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. This was formerly an LMI activity, but businesses assisted through this activity have been
determined to meet the urgent need national objective. This activity includes funds from funding round 4, as well as any funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.
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Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMl is
determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as those for
whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have
been identified, and the Job Creation and Retention populations are to be determined via further documentation obtained
during the Closeout process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population
have been fully-funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program
inception to the end of Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from
Round 1, 101 from Round 2, 79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 45/65
# of Businesses -1 23/41

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 58 3 52 604/655 27148 658/791 95.90

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R4-SBJ-UN-B

Activity Title: Small Business Jobs R4 - UN
Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:
R4-SmBusiness Small Business Program R4

Projected Start Date: Projected End Date:
07/27/2016 07/26/2018

Benefit Type: Completed Activity Actual End Date:
Direct ( Person)

National Objective: Responsible Organization:

Urgent Need New York State
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $8,872,746.40

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended
Match Contributed

$251,577.87
$2,015,031.28
$2,015,031.28
$2,015,031.28
$0.00

$0.00
$2,007,344.13
$2,007,344.13

$0.00
$0.00

$8,872,746.40
$6,159,344.94
$6,159,344.94
$5,907,767.07
$251,577.87
$0.00
$6,151,569.59
$6,151,569.59

$0.00
$0.00

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working storm-related capital needs, replacing lost inventory,
machinery and equipment, furniture and fixtures, renovation, and reconstruction activities. Nonprofits will be eligible to receive
the same, except for working capital. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding was previously determined to have assisted
with Job Creation or Job Retention. Businesses assisted through this activity were determined to meet the urgent need national
objective. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.
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Activity Progress Narrative:

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. During
Q2 2017, the program continued to process applications. Costs associated with this activity during this quarter included direct
assistance, application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q2 2017
include 28 businesses which received grant award letters and 21 businesses which completed all of the required grant
conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the
end of Q4 2015, all applications were submitted to the State for review that will result in an ultimate award determination. The
awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment,
and repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or
Urgent Need was previously based on the demographics information provided by each business at the later stages of
application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMl is
determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as those for
whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have
been identified, and the Job Creation and Retention populations are to be determined via further documentation obtained
during the Closeout process. From program inception to the end of Q2 2017, 583 applicants from the Urgent Need population
have been fully-funded (80 from Round 1, 258 from Round 2, 201 from Round 3, and 44 from Round 4). From program
inception to the end of Q1 2017, 239 applicants from the LMI Microenterprise population have been fully-funded (34 from
Round 1, 101 from Round 2, 79 from Round 3, and 25 from Round 4).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 23 29/14
# of Businesses 15 21/11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 9 3 40 10/10 4/6 51/86 27.45

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R5-E-PHA / Public Housing Authority Investments R5

Grantee Activity Number: R5-PHA-Freeport-LMI
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Activity Title: Freeport PHA R5 - LMI

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

R5-E-PHA Public Housing Authority Investments R5 Extended

Projected Start Date: Projected End Date:

01/10/2017 01/09/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Freeport Public Housing Authority

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

LMI - Limited Clientele. Repair of public housing developments with local match requirements in the FEMA PA program,
including improvements to mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

Activity Progress Narrative:

During the quarter, activities were conducted to assist Freeport Housing Authority;,s Moxey Rigby project towards a
construction loan closing to commence construction of a new replacement affordable housing facility. Construction activities
have commenced at the site. Also during the quarter, expenditures were made for data collection and analytical needs related
to FEMA Public Assistance Project Worksheets, or PWs, funded through this activity. GOSR utilizes a procured team of sub-
contractors experienced with the FEMA Public Assistance program and HUD CDBG-DR regulations to assist with the
administration of this program. During the quarter, sub-contractors obtained from applicants in the program FEMA-reported
documentation that is needed by HUD to support HUD eligibility reviews and HUD-specific information not required by FEMA
through their document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review
services to support future match payments. A total of 3 PWs are being evaluated for this applicant.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 7 44
Monitoring Visits 7 42
Audit Visits 0 0
Technical Assistance Visits 0 1
Monitoring/Technical Assistance Visits 0 1
Report/Letter Issued 7 37
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