

SECOND AMENDMENT
TO
CONSTRUCTION AGREEMENT

THIS SECOND AMENDMENT to the Construction Agreement dated May 10, 2018, is made and entered into on July 31, 2020 (the “SECOND Amendment”) between Richmond Construction Inc. having an office located at 98 Jewett Avenue, Staten Island, NY 10302, (“Contractor”), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207 (“HTFC”).

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (“PQL”) for RFQ#201603_047 on October 27, 2017; and

WHEREAS, Contractor was a successful bidder pursuant to initial Invitations for Bid (“IFB”) #065E and #067 released on March 28, 2018 and March 26, 2018 respectively; and

WHEREAS, HTFC and Contractor entered into a Construction Agreement (the “Agreement”) on May 10, 2018, and made effective on April 12, 2018, pursuant to which Contractor provides certain services in support of HTFC’s administration of the State of New York’s Community Development Block Grant-Disaster Recovery (“CDBG-DR”) program; and

WHEREAS, HTFC’s Governor’s Office of Storm Recovery (“GOSR”) is specifically tasked with administering the State of New York’s CDBG-DR program and therefore oversees and administers this Agreement; and

WHEREAS, HTFC and Contractor’s Contract Price in the Construction Agreement totaled \$7,500,000.00; and

WHEREAS, HTFC entered into a First Amendment to the Agreement on May 22, 2019 which increased the total fee to \$8,250,000.00 and extended the Term of the Agreement to April 11, 2020; and

WHEREAS, GOSR wishes to obtain additional services from Contractor that are within the scope of services sought under the RFQ and provided by Contractor under the Agreement; and

WHEREAS, HTFC seeks to extend the Term of the Agreement for an additional one (1) year to April 11, 2021; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this Second Amendment in order to extend the Contract Term to allow Contractor to perform additional services;

NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and obligations herein contained, it is


STIPULATED AND AGREED as follows:


1. Section 4.3 of Article 4 is hereby deleted and replaced with the following:
"4.3 Period of performance. Contractor will perform the Work set forth in all applicable Work Orders under this Construction Agreement during the period: **April 12, 2018 Thru April 11, 2021."**
2. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments, and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth herein.

IN WITNESS WHEREOF, the parties executed this Second Amendment on the day and year first above written.

Richmond Construction, Inc.

Housing Trust Fund Corporation

By: 
Name: Aminder Singh
Title: President
Date: 7/23/2020

By: 
Name: Emily Thompson
Title: Acting General Counsel,
Governor's Office of Storm Recovery
Date: 7/31/2020